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INVITATION FOR BID (IFB) 
 

 
Ref No: MEC/23TS/01/51/S2/ST/ER/0007                            Date: 04.07.2018 
  
 
Sub: Tender Document for LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G 

STEEL P/L NETWORK & ASSOCIATED WORKS IN EAST & WEST 
GODAVARI DISTRICTS 

 
Dear Sir/Madam, 
 
1.0 M/s Godavari Gas Private Limited (GGPL) (CIN U40300AP2016PTC104159), a Joint 

Venture of APGDC & HPCL invites bids from bidders for the subject services, in complete 
accordance with the following details and enclosed Tender Documents. 
 

M/s MECON LIMITED, who has been retained by Godavari Gas Private Limited (GGPL), as a 
consultant for “CGD PROJECT AT EAST & WEST GODAVARI DISTRICTS”, invites bids from 
bidders for the subject works/services, in complete accordance with the following details and enclosed 
Tender Documents. 
 

2.0 The brief details of the tender are as under: 

(A) 
BRIEF SCOPE OF 
WORK/SERVICES 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G 
STEEL P/L NETWORK & ASSOCIATED WORKS IN 
EAST & WEST GODAVARI DISTRICTS 

(B) TENDER NO.  MEC/23TS/01/51/S2/ST/ER/0007 

(C) TYPE OF BIDDING SYSTEM 
SINGLE BID 
SYSTEM 

 

TWO BID 
SYSTEM 

 

(D) 
BID DOCUMENT ON 
WEBSITE 

From 04.07.2018  

(E) CONTRACT PERIOD 
24 (Twenty Four) months from the date of FOA 
(Refer Annexure -3 of SCC) 

(F) TENDER FEE 

Applicability of Tender fee Not Applicable 
 

APPLICABLE 
 

NOT APPLICABLE 
 

X 

√

X 

√
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(G) 
BID SECURITY / EARNEST 
MONEY DEPOSIT (EMD) 

 
Applicability of Bid Security/EMD 

 
 
 
 
 
 
 

If applicable, the amount shall be as detailed below: 
 

PART 
No. 

Bid Security Requirement 
(INR) 

A INR 19,23,000/- 

B INR 18,23,000/- 

C INR 18,50,000/- 

D INR 19,61,000/- 

 
If a bidder quotes for more than one PART, then the Bid 
Security is to be calculated and submitted on cumulative basis 
clearly indicating the PARTs quoted failing which the bid of 
such bidder shall be rejected for all the quoted PARTs. 
 
Note: Refer clause 16 of ITB for further details. 

APPLICABLE 
 

NOT APPLICABLE 
 

(H) 
AVAILABILITY OF TENDER 
DOCUMENT ON 
WEBSITE(S) 

From 04.07.2018 (14.00 Hrs, IST) to 25.07.2018 (15.00 Hrs, 
IST) on following websites: 
 
(i) GGPL’s website http://www.godavarigas.in 
(ii) Govt. CPP Portal - https://eprocure.gov.in  
(iii) MECON’s website http://www.meconlimited.co.in 
 

(I) 
DATE, TIME & VENUE OF 
PRE-BID MEETING 

Date :      12.07.2018 
Time :    11.30 hrs. (IST) 
Venue : MECON Limited Bengaluru office 

(J) 
DUE DATE & TIME OF BID-
SUBMISSION 

Date : 25.07.2018 
Time : Upto 15.00 hrs. (IST) 

√ 

X 
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(K) 

DATE AND TIME OF UN-
PRICED BID OPENING AT 
MECON LIMITED, 
BENGALURU 

Date : 25.07.2018 
Time : 16.00 hrs. (IST) 

(L) CONTACT DETAILS 

DGM (I/c) (Contracts) 
MECON LIMITED 
No.89, South End Road, Basavanagudi, 
Bengaluru – 560 004, India 
Ph. No. 080-2657 6442 / 26252105 
Fax No. 080-26576352 
Email : contractsblr@meconlimited.co.in 

 
In case of the days specified above happens to be a holiday in MECON, the next working day shall be 
implied. 

 
3.0 Bids must be submitted strictly in accordance with Clause No. 11 of ITB of Tender document.  

 
4.0 The following documents is to be submitted in Original: 
 

i) Tender Fee (if applicable) 
ii) EMD/Bid Security (if applicable) 
iii) Power of Attorney  
iv) Integrity Pact (if applicable) 
 

5.0 Clarification(s)/Corrigendum(s) if any shall also be available on above referred websites. Any 
revision, clarification, addendum, corrigendum, time extension, etc. to this Tender Document will be 
hosted on the above mentioned website(s) only. Bidders are requested to visit the website regularly to 
keep themselves updated. 
 

Bidders are advised to submit their bid strictly as per terms and conditions of tender documents and 
not to stipulate any deviation/exceptions. 

6.0 Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote against this Tender 
Document, may download the complete Tender Document along with its amendment(s) if any from 
websites as mentioned at 2.0 (H) of IFB and submit their Bid complete in all respect as per terms & 
conditions of Tender Document on or before the Due Date & Time of Bid Submission. 

7.0 Bid(s) received from bidders to whom tender/information regarding this Tender Document has been 
issued as well as offers received from the bidder(s) by downloading Tender Document from above 
mentioned website(s) shall be taken into consideration for evaluation & award provided that the 
Bidder is found responsive subject to provisions contained in Clause No. 2 of ITB. The Tender 
Document calls for offers on single point “Sole Bidder” responsibility basis and in total compliance 
of Scope of Works as specified in Tender Document. 

8.0 Godavari Gas reserves the right to reject any or all the bids received at its discretion without 
assigning any reason whatsoever. 
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This is not an Order/Contract. 
 
For & on behalf of 
Godavari Gas Private Limited 
 
 
 
(V. IMAYAVARAMBAN) 
DGM (I/c) (Contracts)  
MECON Limited 
No.89, South End Road, Basavanagudi, 
Bengaluru – 560 004 
Ph. No. 91-80-2657 6442 / 26252105 
Fax No. 91-80-26576352 
E-mail : contractsblr@meconlimited.co.in   



 

GODAVARI GAS PRIVATE LIMITED 
  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 

GODAVARI DISTRICTS 
 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 

 

 

8 | P a g e  

 

SBD for Procurement of Services/Works 
 

Summary 
 
PART-I  BIDDING PROCEDURES 
 

SECTION 1:  INSTRUCTIONS TO BIDDERS (ITB) 

 

SECTION 1.1:   BID EVALUATION CRITERIA (BEC) 

 

SECTION 1.2:   BID EVALUATION METHODOLOGY 

 

ANNEXURE-I  DELETED 

 

ANNEXURE-II  BID DATA SHEET (BDS) 

 

ANNEXURE-III PROCEDURE FOR ACTION IN CASE OF CORRUPT/ FRAUDULENT/ 
COLLUSIVE/ COERCIVE PRACTICES 

 

ANNEXURE-IV PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/ 
SUPPLIERS/ CONTRACTORS/ CONSULTANTS 

  

ANNEXURE-V FORMS AND FORMAT 

 

PART-II  CONDITIONS OF CONTRACT 
 

SECTION 2: GENERAL CONDITIONS OF CONTRACT (GCC) 

 

SECTION 3:  SPECIAL CONDITIONS OF CONTRACT (SCC) 

 

PART-III  SERVICES REQUIREMENTS 

 
SECTION 4: PARTICULAR JOB SPECIFICATION, SPECIFICATIONS, DRAWINGS AND 

SCOPE OF SERVICES 
 
SECTION 5:  SCHEDULE OF RATES 
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PART-I – BIDDING PROCEDURES 
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Section 1: Instructions to Bidders 
 

TO BE READ IN CONJUNCTION WITH BID DATA SHEET (BDS) 
 

 
INDEX 

 
1.1 BID EVALUATION CRITERIA (BEC) 
1.2 BID EVALUATION METHODOLOGY 
 

TABLE OF CLAUSES 
 
A] GENERAL 
1.0 SCOPE OF BID 
2.0 ELIGIBLE BIDDERS 
3.0 ONE BID PER BIDDER 
4.0 COST OF BIDDING & TENDER FEE 
5.0 LOCAL CONDITIONS 
 
B] BIDDING DOCUMENTS 
6.0 CONTENTS OF BIDDING DOCUMENTS 
7.0 CLARIFICATION OF BIDDING DOCUMENTS 
8.0 AMENDMENT OF BIDDING DOCUMENTS 
 
C] PREPARATION OF BIDS 
9.0 LANGUAGE OF BID 
10.0 DOCUMENTS COMPRISING THE BID 
11.0 SCHEDULE OF RATES / BID PRICES 
12.0 SERVICE TAX  
13.0 BID CURRENCIES 
14.0 BID VALIDITY 
15.0 EARNEST MONEY / BID SECURITY 
16.0 PRE-BID MEETING 
17.0 FORMAT AND SIGNING OF BID 
18.0 ZERO DEVIATION & REJECTION CRITERIA 
19.0 e-PAYMENT 
 
D] SUBMISSION OF BIDS: 
20.0 BID SUBMISSION 
21.0 DUE DATE AND TIME OF BID SUBMISSION 
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22.0 LATE BIDS 
23.0 MODIFICATION AND WITHDRAWAL OF BIDS 
 
E] BID OPENING AND EVALUATION: 
24.0 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 
25.0 BID OPENING 
26.0 CONFIDENTIALITY 
27.0 CONTACTING THE EMPLOYER 
28.0 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
29.0 CORRECTION OF ERRORS 
30.0 EVALUATION AND COMPARISON OF BIDS 
31.0 PURCHASE PREFERENCE 
 
F] AWARD OF CONTRACT: 
32.0 AWARD 
33.0 NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA] 
34.0 SIGNING OF AGREEMENT 
35.0 CONTRACT PERFORMANCE GUARANTEE / SECURITY DEPOSIT 
36.0 PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ COERCIVE 

PRACTICES 
37.0 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISE 
38.0 AHR ITEMS 
39.0 VENDOR EVALUATION PROCEDURE 
40.0 INCOME TAX & CORPORATE TAX 
 
G] ANNEXURES: 

1. ANNEXURE-I : INSTRUCTIONS FOR PARTICIPATION IN e-TENDERING 
2. ANNEXURE-II : BID DATA SHEET (BDS) 
3. ANNEXURE-III : PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ 

COLLUSIVE/ COERCIVE PRACTICES 
4. ANNEXURE-IV : VENDOR PERFORMANCE EVALUATION PROCEDURE  
 

H] FORMS AND FORMATS 
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Section 1.1: Bid Evaluation Criteria 
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A. Technical Criteria: 
 
A.1  The bidder should have successfully executed/ completed in last 7 (Seven) years to be 

reckoned from the bid due date, at least one single contract involving laying / installation, 
testing of buried hydrocarbon steel Pipeline (with or without supply of line pipes) of 
diameter and length as given below: 

 
Parts  Technical criteria  
Part -A Minimum steel pipeline network executed in a single work order :  2.85 km of 

4”dia or above (both in terms of size & length)of buried steel pipeline for 
Hydrocarbon service 

Part -B Minimum steel pipeline network executed in a single work order :  2.625 km 
of 4”dia or above (both in terms of size & length)of buried steel pipeline for 
Hydrocarbon service 

Part -C Minimum steel pipeline network executed in a single work order :  2.55 km of 
4”dia or above (both in terms of size & length)of buried steel pipeline for 
Hydrocarbon service

Part -D Minimum steel pipeline network executed in a single work order :  3.15 km of 
4”dia or above (both in terms of size & length)of buried steel pipeline for 
Hydrocarbon service 

 

Note:  
 

(i)  A Job executed by a Bidder for its own plant/ project cannot be considered as experience 
for the purpose of meeting BEC of the tender. However, jobs executed for 
Subsidiary/Fellow subsidiary / Holding company will be considered as experience for the 
purpose of meeting BEC subject to submission of tax paid invoice (s) duly certified by 
Statutory Auditor of the Bidder towards payments of statutory tax in support of the job 
executed for Subsidiary/Fellow subsidiary/ Holding company. Such Bidders to submit these 
documents in addition to the documents specified to meet BEC.  
 

B. Financial Criteria  
 

B.1 Annual Turnover 
 

The minimum annual turnover achieved by the bidder as per their audited financial results 
in any one of the preceding three financial years i.e. 2015-16, 2016-17 and 2017-18 shall 
be as under: 

 

PART 
No. 

Minimum Annual Turnover 
requirement 

(in INR) (in Lakhs) 
A 512.24 
B 479.06 
C 496.31 
D 533.06 
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B.2 Net worth 

 
Net worth of the bidder should be positive as per the immediate preceding audited financial 
results of financial year 2017-18. 

 
B.3 Working Capital 
 

The minimum working capital of the bidder as per the immediate preceding audited 
financial results of financial year 2017-18, shall be as under: 

 
PART 

No. 
Minimum Annual Working Capital 

requirement (in INR) (in Lakhs) 
A 102.45 
B 95.81 
C 99.26 
D 106.61 

 
Note:  
 

1. If a bidder quotes for more than one PART, then the requirement of Annual Turnover 
and minimum working capital will be calculated on cumulative basis. 
 

2. If the bidder's working capital is negative or inadequate, the bidder shall submit a letter ( as 
per format F-15) from their bank having net worth not less than Rs. 100 crores (or equivalent 
USD), confirming the availability of the line of credit for at least working capital 
requirement as stated in BEC. The line of credit letter from bank to be submitted strictly as 
per format at F-15. 
 

3. Annual Turnover: In case the tenders having the bid closing date up to 30th September of 
the relevant financial year, and audited financial results of the immediate 3 preceding 
financial years are not available, the bidder has an option to submit the audited financial 
results of the 3 years immediately prior to that. Wherever the closing date of the bid is after 
30th Sept. of the relevant financial year, bidder has to compulsorily submit the audited 
financial results for the immediate 3 preceding financial years. However, in case bidder is 
meeting the Annual Turnover criteria of BEC based on Audited Financial Statement of any 
one of the preceding 3 financial years, the same shall suffice. 
 

4. Net Worth/Working Capital: In case the tenders having the bid closing date up to 30th 
September of the relevant financial year and audited financial results of the immediate 
preceding financial year is not available, in such case the audited financial results of the 
year immediately prior to that year will be considered as last financial year for Net worth/ 
Working Capital calculation. Wherever the closing date of the bid is after 30th Sept. of the 
relevant financial year, Bidder has to compulsorily submit the audited financial results for 
the immediate preceding financial year.  
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C. DOCUMENTS TO BE SUBMITTED FOR COMPLIANCE TO BEC 

 
(i) Technical Criteria of BEC: 

 
BEC 

clause.no 
Description Documents required for qualification 

A Documents Required-Technical Criteria 

A.1 Experience criteria 

(a)   Detailed work order along with Schedule of Rates. 
(b)   Completion certificate issued by end user / Owner 
(or their consultant who has been duly authorized by 
owner to issue such certificate) OR Execution certificate 
(issued by the end user/ owner/authorized consultant) in 
place of completion certificate for meeting the stipulated 
experience criteria provided that the asset for which the 
said execution certificate has been issued is ready for 
commercial use. 
 
Note: The completion certificates / execution certificate 
shall have details like work order no. / date, brief scope 
of work, completion date etc. 

 

(ii) Financial Criteria of BEC: 
 

BEC 
Clause 

no. 

 
Description 

 
Documents required for qualification 

B Financial Criteria - Documents Required 

B.1 Annual Turn Over Bidder(s) shall submit copy of Audited Annual Financial 
Statement [Balance Sheet and Profit & Loss Account 
Statement] of any of the three (3) preceding Financial 
Year(s), i.e. FY: 2017-18, 2016-17 & 2015-16 along 
with un-price bid. 

B.2 Net Worth Bidder(s) shall submit copy of Audited Annual Financial 
Statement of last Financial Year, i.e. FY: 2017-18 along 
with un-price bid 

B.3 Working Capital Bidder(s) shall submit copy of Audited Annual Financial 
Statement of last Financial Year, i.e. FY: 2017-18 along 
with un-price bid. In case Bidder's working capital is 
inadequate, the bidder shall supplement this with a letter 
(as per Format of the Tender document) from the 
Bidder's bank having net worth not less than Rs.100 
Crore, confirming the availability of the line of credit for 
at least working capital requirement as stated above. 
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D. AUTHENTICATION OF DOCUMENTS SUBMITTED IN SUPPORT OF BID 

EVALUATION CRITERIA (BEC) 
 
Technical Criteria of Bid Evaluation Criteria (BEC):  

 
All documents in support of Technical Criteria of Bid Evaluation Criteria (BEC) to be 
furnished by the bidders shall necessarily be duly certified/ attested by Charted Engineer 
and notary public with legible stamp.  

 
Financial Criteria of Bid Evaluation Criteria (BEC):  
 
Bidder shall submit “Details of financial capability of bidder” in prescribed format ‘F-16’ 
duly signed and stamped by a chartered accountant. 
 
Further, copy of audited annual financial statements submitted in bid shall be duly certified/ 
attested by notary public with legible stamp. 
 
In absence of requisite documents, GGPL/MECON reserves the right to reject the bid 

without making any reference to the bidder. 
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Section 1.2: Bid Evaluation Methodology 
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EVALUATION METHODOLOGY 
 

(1) The below evaluation / distribution methodology will be considered for price evaluation and 
awarding purpose: 
 
a) A bidder may quote for all or any PART(s) of the Schedule of Rates. Evaluation and 

ordering shall be done PART-wise on least cost basis. 
b) Bidder quoting for any PART(s) shall have to quote for entire quantity of that PART(s) 

otherwise their bid will not be considered. 
c) Only one PART shall be awarded to one bidder 
d) If a bidder happens to qualify for more number of PART(s) and happens to be the lowest 

(L1) bidder, for more than one PART, then the order shall be awarded on “least cost to 
GGPL” basis. Once certain PART awarded to such L1 bidder, the bidder ceases to be lowest 
bidder for the remaining PART(s). The ordering of remaining PART(s) will be done to next 
lowest bidder. 

e) However, incase of non-availability of qualified bidders for any PART(s), the same may be 
retendered. 

 
(2) The bids will be evaluated based on total price including applicable GST (CGST & 

SGST/UTGST or IGST) 

 

1) In case any unregistered bidder is submitting their bid, their prices will be loaded with 
applicable GST (CGST & SGST/UTGST or IGST) during evaluation of bid.  Where Godavari 
Gas is entitled for input credit of GST (CGST & SGST/UTGST or IGST), the same will be 
considered during evaluation as per evaluation methodology of tender document.  
 

2) In case any cess on GST is applicable same shall also be considered in evaluation.  
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 INSTRUCTIONS TO BIDDERS [ITB] 
 

(TO BE READ IN CONJUNCTION WITH BID DATA SHEET (BDS) 
 

[A] – GENERAL 
1.0 SCOPE OF BID 

 
1.1 The Employer/ Owner/ Godavari Gas/Owner’s Representative as defined in the "General Conditions 

of Contract [GCC]", wishes to receive Bids as described in the Bidding Document/ Tender 
Document. 
 

1.2 SCOPE OF BID: The Scope of Services shall be as defined in Section 4 of the Bidding documents. 
 

1.3 The successful bidder is expected to complete the scope of Bid within the period stated in Special 
Conditions of Contract. 
 

1.4 Throughout the Bidding Documents,  

 
a. The terms 'Bid', 'Tender' & ‘Offer’ and their derivatives [Bidder/ Tenderer, Bid/ Tender/ 

Offer etc.] are synonymous.  
b. 'Day' means 'Calendar Day' 
c. The singular shall include the plural and vice versa wherever the context so requires. 

 
2.0 ELIGIBLE BIDDERS  

 
2.1 The Bidder or their allied agency (ies) shall not be under a declaration of ineligibility by Employer 

for Corrupt/ Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB], 
Clause No. 36” (Action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices). 
 

2.2 The Bidder is not put on ‘Holiday’/ Banning List by Godavari Gas or Public Sector Project Management 
Consultant (like EIL, Mecon only due to “poor performance” or “corrupt and fraudulent practices”) or 
banned/ blacklisted by Government department/ Public Sector on Due Date of Bid Submission.  
 
If the bidding documents were issued inadvertently/ downloaded from website, offers submitted by 
such bidders shall not be considered for opening/ evaluation/Award. 
 
In case there is any change in status of the declaration prior to award of contract, the same has to be 
promptly informed to Godavari Gas by the bidder.  
 
It shall be the sole responsibility of the bidder to inform Godavari Gas in case the bidder is put on 
‘Holiday’/ ‘Banning List’ by Godavari Gas or Public Sector Project Management Consultant (such 
as EIL, MECON. only due to “poor performance” or “corrupt and fraudulent practices”) or 
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banned/blacklisted by Government department/ Public Sector on due date of submission of bid and 
during the course of finalization of the tender. Concealment of the facts shall tantamount to 
misrepresentation of facts and shall lead to action against such Bidders as per clause 38.0 of ITB. 
 

2.3 The Bidder should not be under any liquidation, court receivership or similar proceedings on Due 
Date of Bid Submission. 
 
In case there is any change in status of the declaration prior to award of contract, the same has to be 
promptly informed to Godavari Gas by the bidder. 
 
It shall be the sole responsibility of the bidder to inform Godavari Gas in case the bidder is under 
any liquidation, court receivership or similar proceedings on Due Date of Bid Submission and during 
the course of finalization of the tender. Concealment of the facts shall tantamount to 
misrepresentation of facts and shall lead to action against such Bidders as per clause no. 38 of ITB. 
 

2.4 Bidder shall not be affiliated with a firm or entity: 
(i) that has provided consulting services related to the work to the Employer during the 

preparatory stages of the work or of the project of which the works/ services forms a part of 
or 

(ii) that has been hired (proposed to be hired) by the Employer as an Engineer/ Consultant for 
the contract. 

 
2.5 Neither the firm/ entity appointed as the Project Management Consultant (PMC) for a contract nor 

its affiliates/ JV’s/ subsidiaries shall be allowed to participate in the tendering process unless it is 
the sole Licensor/ Licensor nominated agent/ vendor. 
 

2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall furnish all 
necessary supporting documentary evidence to establish Bidder’s claim of meeting qualification 
criteria. 

 
2.7 Power of Attorney:  

 
In case of a Single Bidder, Power of Attorney issued by the Board of Directors/ CEO /Chairman/ 
MD / Company Secretary of the Bidder/ all partners in case of Partnership firm/any person 
authorized in terms of Deed of LLP/Proprietor in favour of the authorised employee(s) of the 
Bidder, in respect of the particular tender for signing the Bid and all subsequent communications, 
agreements, documents etc. pertaining to the tender and to act and take any and all decision on 
behalf of the Bidder, is to be submitted. 
 

 The authorized employee(s) of the Bidder shall be signing the Bid and any consequence resulting 
due to such signing shall be binding on the Bidder. 
 
The authorized employee(s) of the Bidder shall be signing the Bid and any consequence resulting 
due to such signing shall be binding on the Bidder. 
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The person holding Power of Attorney shall be also be authorized to nominate “Contractor’s 
Representative” for execution of Contract in case of award. 
 

2.8  Bids shall be evaluated as per Bid Evaluation Criteria (BEC) as provided in Section 1.1 
 
3.0 BIDS FROM "JOINT VENTURE"/"CONSORTIUM" (FOR APPLICABILITY OF THIS 

CLAUSE REFER BIDDING DATA SHEET(BDS)) – NOT APPLICABLE 

 
3.1 Bids from consortium/ JV of two or more members (maximum three including leader) are 

acceptable provided that they fulfill the qualification criteria and requirements stated in the Bidding 
Documents. Participating Consortium/ JV shall submit the Agreement as per the format F-17 clearly 
defining the scope and responsibility of each member. Members of consortium/ JV shall assume 
responsibility jointly & severally.   The EMD shall be submitted by the Bidder (Consortium/ JV). 

 
3.2 The Consortium/ JV Agreement must clearly define the leader/ lead partner, who shall be 

responsible for timely completion of work/ services and shall receive/ send instructions for and on 
behalf of the consortium during the period the bid is under evaluation as well as during the execution 
of contract. 

 
3.3 All the members shall authorize the representative from the lead partner by submitting a Power of 

attorney (on a non-judicial stamp paper of appropriate value) signed by legally authorized 
signatories of all the member(s). Such authorization must be accompanied with the bid. The 
authorized signatory shall sign all the documents relating to the tender/ contract. However, in case 
of award, payment shall be made to the consortium.  

 
3.4 A consortium/ JV once established at the time of submitting the Bid shall not be allowed to be 

altered with respect to constituting members of the JV/ Consortium or their respective roles/ scope 
of work, except if and when required in writing by owner. If during the evaluation of bids, a 
consortium/JV proposes any alteration/ changes in the orientation of consortium/JV or replacements 
or inclusions or exclusions of any partner(s)/ member(s) which had originally submitted the bid, bid 
from such a consortium/JV shall be liable for rejection. 

 
3.5 Any member of the consortium/ JV shall not be eligible either in an individual capacity or be a part 

of any other consortium/JV to participate in this tender. Further, no member of the consortium/ JV 
shall be on ‘Holiday’ by Godavari Gas or Public Sector Project Management Consultant (like EIL, 
MECON only due to “poor performance” or “corrupt and fraudulent practices”) or 
banned/blacklisted by Government department/ Public Sector on due date of submission of bid. 
Offer submitted by such consortium/ JV shall not be considered for opening/ evaluation/Award. 

 
4.0 ONE BID PER BIDDER 

4.1 A Firm/ Bidder shall submit only 'one [01] Bid' in the same Bidding Process. A Bidder who submits 
more than 'one [01] Bid’ will cause all the proposals in which the Bidder has participated to be 
disqualified. 

4.2 Alternative Bids shall not be considered. 
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5.0 COST OF BIDDING & TENDER FEE 

5.1 COST OF BIDDING: The Bidder shall bear all costs associated with the preparation and 
submission of the Bid including but not limited to Bank charges, all courier charges including taxes 
& duties etc. incurred thereof. Further, Godavari Gas will in no case, be responsible or liable for 
these costs, regardless of the outcome of the bidding process. 

5.2 TENDER FEE (FOR APPLICABILITY OF THIS CLAUSE REFER BID DATA SHEET(BDS)) 
 

5.2.1. Tender Fee, if applicable, will be acceptable in the form of ‘crossed payee accounts only’ Demand 
Draft/ Banker’s Cheque [in favor of Godavari Gas Private Limited]. Please refer BDS for further 
details. The Tender Fee is to be submitted along with the bid. Offers sent without payment of 
requisite Tender Fee will be ignored straightaway. 
 

5.2.2. SMEs (Small & Micro Enterprises) are exempted from submission of Tender Fee in accordance 
with the provisions of Public Procurement Policy for MSE-2012 as stipulated in Clause 39 of ITB. 
The Government Departments/ PSUs are also exempted from the payment of tender fee. 
 

5.2.3. In the event of a particular tender being cancelled, the tender fee will be refunded to the concerned 
bidder without any interest charges. No plea in this regard shall be entertained by the Owner. 

 
6.0 SITE VISIT 
 
6.1 The Bidder is advised to visit and examine the site of Works/Services and its surroundings and 

obtain for itself on its own responsibility all information that may be necessary for preparing the 
Bid and entering into a Contract for the required job. The costs of visiting the site shall be borne by 
the Bidder. 
 

6.2 The Bidder or any of its personnel or agents shall be granted permission by the Employer to enter 
upon its premises and land for the purpose of such visits, but only upon the express conditions that 
the Bidder, its personnel and agents will release and indemnify the Employer and its personnel, 
agents from and against all liabilities in respect thereof, and will be responsible for death or injury, 
loss or damage to property, and any other loss, damage, costs, and expenses incurred as a result of 
inspection. 
 

6.3 The intending bidders shall be deemed to have visited the SITE and familiarised submitting the tender.  
Non-familiarity with the site conditions will not be considered a reason either for extra claims or for 
not carrying out the Works/Services in strict conformity with the DRAWINGS and SPECIFICATIONS 
or for any delay in performance 

 
6.4 The Bidder shall not be entitled to hold any claim against Godavari Gas for non-compliance due to lack 

of any kind of pre-requisite information, as it is the sole responsibility of the Bidder to obtain all the 
necessary information with regard to site, surrounding, working conditions, weather etc. on its own 
before submission of the Bid. 
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[B] – BIDDING DOCUMENTS 
 

7.0 CONTENTS OF BIDDING DOCUMENTS 
 

7.1 The contents of Bidding Documents / Tender Documents are those stated below, and should be read 
in conjunction with any ‘Clarifications’ or ‘Addendum / Corrigendum’ issued in accordance with 
"ITB 8.0" 
 

 Information for Bidder [IFB]  

 Instructions to Bidders [ITB] Section 1 

 Bid Evaluation Criteria [BEC] Section 1.1 

 Bid Evaluation Methodology Section 1.2 

 General Condition of Contract [GCC] Section 2 

 Special Conditions of Contract [SCC] Section 3 

 Specifications , Drawing  (wherever applicable) and Scope 
of Services (wherever applicable) 

Section 4 

 Price Schedule/ Schedule of Rates Section 5 

 
7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the Bidding 

Documents. The Instructions to Bidders together with all its attachments thereto, shall be considered 
to be read, understood and accepted by the Bidders. Failure to furnish all information required by 
the Bidding Documents or submission of a Bid not substantially responsive to the Bidding 
Documents in every respect will be at Bidder's risk and may result in the rejection of his Bid. 
 

7.3 The Invitation for Bids (IFB), as provided in this document issued by the Owner, is also part of the 
Bidding Documents 

 
8.0 CLARIFICATION OF BIDDING DOCUMENTS 

 
8.1 A prospective Bidder requiring any clarification(s) of the Bidding Documents may notify Godavari 

Gas/MECON in writing or by fax or email at Godavari Gas'/MECON mailing address indicated in 
the BDS no later than 02 (two) days prior to pre-bid meeting (in cases where pre-bid meeting is 
scheduled) or 05 (five) days prior to the bid closing date in cases where pre-bid meeting is not held. 
Godavari Gas/MECON reserves the right to ignore the bidders request for clarification if received 
after the aforesaid period. Godavari Gas/MECON may respond in writing to the request for 
clarification. Godavari Gas'/MECON response including an explanation of the query, but without 
identifying the source of the query will be uploaded on Godavari Gas’/MECON and Government 
tendering websites, as mentioned in BDS / communicated to prospective bidders by e-mail/ fax. 
 

8.2 Any clarification or information required by the Bidder but same not received by the 
Consultant/Employer by way of above is liable to be considered as "no clarification / information 
required". 
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8.3 The Bidder shall submit their queries / clarifications to MECON/ Godavari Gas in the format “F-

18”. 
 

9.0 AMENDMENT OF BIDDING DOCUMENTS 
 

9.1 At any time prior to the Due Date and Time of Bid Submission, Owner may, for any reason, whether 
at its own initiative or in response to a clarification requested by a prospective Bidder, modify the 
Bidding Documents by addenda/ corrigendum. 
 

9.2 Any addendum/ corrigendum thus issued shall be part of the Bidding Documents and shall be hosted 
on Godavari Gas', MECON and Government tendering websites, as provided in BDS. Bidders have 
to take into account all such addendum/ corrigendum before submitting their bid. 
 

9.3 The Employer, if it considers necessary, may extend the date of submissions of Bid in order to allow 
the Bidders a reasonable time to furnish their most competitive bid taking into account the 
amendment issued thereof. 

 

[C] – PREPARATION OF BIDS 
 
10.0 LANGUAGE OF BID: 

 
The bid prepared by the Bidder and all correspondence, drawing(s), document(s), certificate(s) etc. 
relating to the Bid exchanged by Bidder and MECON/ Godavari Gas shall be written in English 
language only. In case a document, certificate, printed literature etc. furnished by the Bidder in in a 
language other than English, the same should be accompanied by an English translation duly 
authenticated by the Chamber of Commerce of Bidders Country, in which case, for the purpose of 
interpretation of the Bid, the English translation shall govern.   
 

11.0 DOCUMENTS COMPRISING THE BID 
 

11.1 In case the Bids are invited under the two Bid system, the Bid prepared by the Bidder shall comprise 
the following components.  
 

11.1.1 PART-I: TECHNO-COMMERCIAL / UN-PRICED BID 
 

11.1.1.1 PART-I: "TECHNO-COMMERCIAL / UN-PRICED BID" is to be submitted in Original + 1 
Copy and shall contain the following: 
 

a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed contents. 
b) 'Bidder's General Information', as per 'Form F-1'. 
c) 'Bid Form', as per 'Form F-2' 
d) Copies of documents, as required in 'Form F-3' 
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e) As a confirmation that the prices are quoted in requisite format complying with the requirements 
copy of Schedule of Rate (SOR) with prices blanked out mentioning quoted / not quoted (as 
applicable) written against each item. 

f) 'Letter of Authority’ on the Letter Head, as per 'Form F-5' 
g) 'No Deviation Confirmation', as per 'Form F-6' 
h) 'Bidder's Declaration regarding Holiday/ Banning, Anti-Corruption, Conflict of Interest, 

Liquidation, Court Receivership and Bankruptcy’, in 'Form F-7' 
i) 'Certificate for Non-Involvement of Government of India ' from Bidder, as per 'Form F-8' 
j) 'Agreed Terms and Conditions', as per 'Form F-10' 
k) ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'Form F-11' 
l) Duly attested [wherever attestation required] documents in accordance with the "BID 

EVALUATION CRITERIA [BEC]" establishing the qualification. 
m) Undertaking on the Letter head, as per the Form F-12. 
n) Power of Attorney /copy of Board Resolution, in favour of the authorized signatory of the Bid, 

as per clause no.2.7 of ITB  
o) Any other information/details required as per Bidding Document. 
p) EMD/ Bid Security in original as per Clause 16 of ITB  
q) All forms and Formats including Annexures. 
r) Original Tender Fee, if applicable 
s) List of consortium/ JV member (s), if any, and Consortium Agreement (as per format F-17) 

clearly defining their involvement & responsibility in this work, wherever applicable as 
specified elsewhere in the IFB/RFQ/BEC. (NOT Applicable)  

t) Integrity Pact as per Form F-20 (if applicable) 
u) ‘Indemnity Bond’ as per ‘Form F-21’ 
v) Tender Document digitally signed by the Authorized Signatory. 
w) Additional document specified in Bid Data Sheet (BDS), Special Conditions of Contract (SCC), 

Scope of Services, if any  
 

11.1.1.2 PART-I of the bid must be submitted on Godavari Gas as follows:  
 

All the documents mentioned above at 11.1.1 should be submitted.  The “authorized signatory” of 
the Bidder holding Power of Attorney must sign on all pages to the address mentioned in clause 
21.0 of ITB, in a sealed envelope, super scribing the Tender details & number.  
 
However, bidders must submit the original "Bid Security / EMD & tender fee (if applicable), Power 
of Attorney, Integrity Pact and any other documents specified in the bidding documents.  
 
Bidders are required to submit the EMD in original by Due Date and Time of Bid Submission in the 
Part-I of the Bid. If the Bidder is unable to submit EMD in original by Due Date and Time of Bid 
Submission, the Bid will be rejected irrespective of their status/ranking in tendering process. 
  

11.1.2 PART-II: PRICE BID 
 
11.1.2.1 PART-II: PRICE BID  
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Part-II of the Bid shall contain original Price schedule / Schedule of Rates (SOR) duly filled and 
signed and stamped on each page. 
 

11.1.2.2 i) Prices are to be submitted strictly as per the Schedule of Rate of the bidding documents. 
Submission of prices in Unpriced bid shall lead to rejection of the bid. Godavari Gas shall not be 
responsible for any failure on the part of the bidder to follow the instructions. 

 

 

ii) Bidders are advised NOT to mention Rebate/ Discount separately, either in the SOR format or 
anywhere else in the offer. In case Bidder(s) intend to offer any Rebate/ Discount, they should 
include the same in the item rate(s) itself under the “Schedule of Rates (SOR)” and indicate the 
discounted unit rate(s) only.  

iii) If any unconditional rebate has been offered in the quoted rate, the same shall be considered in 
arriving at evaluated price. However, no cognizance shall be taken for any conditional discount 
for the purpose of evaluation of the bids. 

 
iv) In case, it is observed that any of the bidder(s) has/ have offered suo-moto Discount/ Rebate 

after opening of unpriced bid but before opening of price bids such discount /rebate(s) shall not 
be considered for evaluation. However, in the event of the bidder emerging as the lowest 
evaluated bidder without considering the discount/ rebate(s), then such discount/ rebate(s) 
offered by the bidder shall be considered for Award of Services and the same will be conclusive 
and binding on the bidder. 

 
v) In the event as a result of techno-commercial discussions or pursuant to seeking clarifications / 

confirmations from bidders, while evaluating the un-priced part of the bid, any of the bidders 
submits a sealed envelope stating that it contains revised prices; such bidder(s) will be requested 
to withdraw the revised prices failing which the bid will not be considered for further evaluation.  

 
vi) In case any bidder does not quote for any item(s) of “Schedule of Rates” and the estimated price 

impact is more than 10% of the quoted price, then the bid will be rejected. If such price impact 
of unquoted items is 10% or less of his quoted price, then the unquoted item(s) shall be loaded 
highest of the price quoted by the other bidders. If such bidder happens to be lowest evaluated 
bidder, price of unquoted items shall be considered as included in the quoted bid price. 

 

11.1.2.3 DELETED 
 

11.1.2.4 In case of bids invited under single bid system, a single envelope containing all documents 
specified at Clause 11.1.1 & 11.1.2 of ITB above form the e-bid. All corresponding conditions 
specified at Clause 11.1.1 & 11.1.2 of ITB shall become applicable in such a case. 

 
12.0 SCHEDULE OF RATES / BID PRICES 

12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the whole works as 
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described in Bidding Documents, based on the rates and prices submitted by the Bidder and 
accepted by the Employer. The prices quoted by the Bidders will be inclusive of all taxes except 
GST (CGST & SGST/UTGST or IGST).  

12.2 Prices must be filled in format for "Schedule of Rates [SOR]" enclosed as part of Tender document. 
If quoted in separate typed sheets and any variation in item description, unit or quantity is noticed; 
the Bid is liable to be rejected. 

12.3 Bidder shall quote for all the items of "SOR" after careful analysis of cost involved for the 
performance of the completed item considering all parts of the Bidding Document. In case any 
activity though specifically not covered in description of item under "SOR" but is required to 
complete the works as per Specifications, Scope of Work / Service, Standards, General Conditions 
of Contract (“GCC"), Special Conditions of Contract ("SCC") or any other part of Bidding 
Document, the prices quoted shall deemed to be inclusive of cost incurred for such activity.  

12.4 All duties, taxes and other levies [if any] payable by the Contractor under the Contract, or for any 
other cause except final GST (CGST & SGST/ UTGST or IGST) shall be included in the rates / 
prices and the total bid-price submitted by the Bidder. Applicable rate of GST (CGST & SGST/ 
UTGST or IGST) on the contract value shall be indicated in Agreed Terms & Conditions (Format 
given in the bidding document) and SOR. 

12.5 Prices quoted by the Bidder, shall remain firm and fixed and valid until completion of the Contract 
and will not be subject to variation on any account. Any new taxes & Duties, if imposed by the 
State/ Govt. of India after due date of bid submission but before the Contractual Delivery Date, shall 
be reimbursed to the contractor on submission of documentary evidence for proof of payment to 
State/ Govt. Authorities and after ascertaining it’s applicability with respect to the contract. 

12.6 The Bidder shall quote the prices in 'figures' & words. There should not be any discrepancy between 
the prices indicated in figures and the price indicated in words. In case of any discrepancy, the same 
shall be dealt as stipulated in ITB of bidding document.  

Further, Bidder shall also mention the Service Accounting Codes (SAC) at the designated place in 
SOR. 

12.7 The quantities shown against the various items are only approximate.  Any increase or decrease in the 
quantities shall not form the basis of alteration of the rates quoted and accepted. 

12.8 The EMPLOYER reserves the right to interpolate the rates for such items of work/service falling 
between similar items of lower and higher magnitude. 

13.0 GST (CGST & SGST/ UTGST or IGST) 
 

13.1 Bidders are required to submit copy of the GST Registration Certificate while submitting the bids 
wherever GST (CGST & SGST/UTGST or IGST) is applicable. 

 
13.2 Quoted prices should be inclusive of all taxes and duties, except GST (CGST & SGST or IGST or 

UTGST). Please note that the responsibility of payment of GST (CGST & SGST or IGST or 
UTGST) lies with the Supplier of Goods / Services only. Supplier of Goods / Services (Service 
Provider) providing taxable service shall issue an Invoice/Bill, as the case may be as per rules/ 
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regulation of GST. Further, returns and details required to be filled under GST laws & rules should 
be timely filed by Supplier of Goods / Services (Service Provider) with requisite details. 
 
Payments to Service Provider for claiming GST (CGST & SGST/UTGST or IGST) amount will be 
made provided the above formalities are fulfilled. Further, Godavari Gas may seek copies of challan 
and certificate from Chartered Accountant for deposit of GST (CGST & SGST/UTGST or IGST) 
collected from Owner. 

 
13.3 In case CBEC (Central Board of Excise and Customs)/ any equivalent government agency brings 

to the notice of Godavari Gas that the Supplier of Goods / Services (Service Provider) has not 
remitted the amount towards GST (CGST & SGST/UTGST or IGST) collected from Godavari Gas 
to the government exchequer, then, that Supplier of Goods / Services (Service Provider) shall be 
put under Holiday list of Godavari Gas for period of six months as mentioned in Procedure for 
Evaluation of Performance of Vendors/ Suppliers/Contractors/ Consultants. 
 

13.4 In case of statutory variation in GST (CGST & SGST/UTGST or IGST), other than due to change 
in turnover, payable on the contract value during contract period, the Supplier of Goods / Services 
(Service Provider) shall submit a copy of the 'Government Notification' to evidence the rate as 
applicable on the Bid due date and on the date of revision.  
 
Beyond the contract period, any increase in the rate of GST (CGST & SGST/UTGST or IGST) 
beyond the contractual delivery period shall be to Service Provider’s account whereas any decrease 
in the rate GST (CGST & SGST/UTGST or IGST) shall be passed on to the Owner.  
 
Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory variation, should be raised 
within two [02] months from the date of issue of 'Government Notification' for payment of 
differential (in %) GST (CGST & SGST/UTGST or IGST), otherwise claim in respect of above 
shall not be entertained for payment of arrears. 
 
The base date for the purpose of applying statutory variation shall be the Bid Due Date. 
 

13.5 Owner/Godavari Gas will reimburse GST (CGST & SGST/UTGST or IGST) to the Supplier of 
Goods / Services (Service Provider) at actuals against submission of Invoices as per format specified 
in rules/ regulation of GST subject to the ceiling amount of GST (CGST & SGST/UTGST or IGST) 
as quoted by the bidder, subject to any statutory variations, except variations arising due to change 
in turnover. In case of any variation in the executed quantities (If directed and/or certified by the 
Engineer-In-Charge) the ceiling amount on which GST (CGST & SGST/UTGST or IGST) is 
applicable will be modified on pro-rata basis.  

 
 The bids will be evaluated based on total price including applicable GST (CGST & SGST/UTGST 

or IGST).  
 
13.6 Godavari Gas will prefer to deal with registered supplier of goods/ services under GST. Therefore, 

bidders are requested to get themselves registered under GST, if not registered yet.  
 

However, in case any unregistered bidder is submitting their bid, their prices will be loaded with 
applicable GST (CGST & SGST/UTGST or IGST) while evaluation of bid.   

 
13.7 In case Godavari Gas is required to pay entire/certain portion of applicable GST (CGST & 
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SGST/UTGST or IGST) and remaining portion, if any, is to be deposited by Bidder directly as per 
GST (CGST & SGST/UTGST or IGST) laws, entire applicable rate/amount of GST (CGST & 
SGST/UTGST or IGST) to be indicated by bidder in the SOR. 

 
Where Godavari Gas has the obligation to discharge GST (CGST & SGST/UTGST or IGST)  
liability under reverse charge mechanism and Godavari Gas has paid or is /liable to pay GST (CGST 
& SGST/UTGST or IGST)  to the Government on which interest or penalties becomes payable as 
per GST laws for any reason which  is not  attributable to Godavari Gas or  ITC with respect to such 
payments  is  not available to Godavari Gas for any reason which  is not  attributable to Godavari 
Gas, then Godavari Gas shall be entitled to  deduct/ setoff / recover such  amounts  against any 
amounts paid or payable by Godavari Gas to Contractor / Supplier. 

 

13.8 Contractor shall ensure timely submission of invoice(s) as per rules/ regulations of GST with all 
required supporting document(s) within a period specified in Contracts/ LOA to enable Godavari 
Gas to avail input tax credit. Further, returns and details required to be filled under GST laws & 
rules should be timely filed by supplier with requisite details. 

 

13.9 In case the GST rating of vendor on the GST portal / Govt. official website is negative / black listed, 
then the bids may be rejected by Godavari Gas. Further, in case rating of bidder is negative / black 
listed after award of work for supply of goods / services, then Godavari Gas shall not be obligated 
or liable to pay or reimburse GST to such vendor and shall also be entitled to deduct / recover such 
GST along with all penalties / interest, if any, incurred by Godavari Gas. 
 

13.10 Anti-profiteering clause   

As per Clause 171 of GST Act it is mandatory to pass on the benefit due to reduction in rate of tax 
or from input tax credit to the consumer by way of commensurate reduction in prices. The Supplier 
of Goods may note the above and quote their prices accordingly.  
 

13.11 In case the GST rating of vendor on the GST portal / Govt. official website is negative / black listed, 
then the bids may be rejected by Godavari Gas. Further, in case rating of bidder is negative / black 
listed after award award of work for supply of goods / services, then Godavari Gas shall not be 
obligated or liable to pay or reimburse GST to such vendor and shall also be entitled to deduct / 
recover such GST along with all penalties / interest, if any, incurred by Godavari Gas. 
 

13.12 GST (CGST & SGST/UTGST or IGST) is implemented w.e.f. 01.07.2017 which subsumed various 
indirect taxes and duties applicable before 01.07.2017. Accordingly, the provisions of General 
Condition of Contract relating to taxes and duties which are subsumed in GST are modified to 
aforesaid provisions mentioned in clause no. 12 and 13 of ITB.   
 

14.0 BID CURRENCIES:  
 

 Bidders must submit bid in Indian Rupees only. 
 

15.0 BID VALIDITY 
 
15.1 Bids shall be kept valid for a period of 3 months from the Due Date of Bid Submission. A Bid valid 

for a shorter period may be rejected by Godavari Gas as 'non-responsive'. 
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15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the Employer may 
request the Bidders to extend the 'Period of Bid Validity' for a specified additional period. The 
request and the responses thereto shall be made in writing or by fax/ email. A Bidder may refuse the 
request without forfeiture of his 'Bid Security'. A Bidder agreeing to the request will not be required 
or permitted to modify his Bid, but will be required to extend the validity of its 'Bid Security' for the 
period of the extension and in accordance with "ITB: Clause-16" in all respects. 
 

16.0 EARNEST MONEY DEPOSIT/ BID SECURITY (FOR APPLICABILITY OF THIS CLAUSE 
REFER BID DATA SHEET(BDS)) 
 

16.1 Bids must be accompanied with 'Earnest Money Deposit/ Bid Security' in the form of 'Demand 
Draft' or 'Banker's Cheque' [in favour of Godavari Gas Private Limited, payable at the place as 
defined in BDS)] or 'Bank Guarantee' or 'Letter of Credit' as per the format given in Form -
4/4A of the bidding documents or [in favor of Godavari Gas Private Limited]. Please refer BDS 
for further details. Bidders shall ensure that 'Bid Security', having a validity of at least ' two [02] 
months' beyond the validity of the bid, must accompany the Bid in the format(s) made available in 
the Bidding Document. Bid not accompanied with 'Bid Security', or 'Bid Security' not in requisite 
form shall be liable for rejection. The Bid Security shall be submitted in Indian Rupees only.  
 

16.2 The 'Bid Security' is required to protect Godavari Gas against the risk of Bidder's conduct, which 
would warrant the 'Bid Security's' forfeiture, pursuant to "ITB: Clause-16.7". 
 

16.3 Godavari Gas shall not be liable to pay any Bank charges, commission or interest etc. on the amount 
of 'Bid Security'. In case 'Bid Security' is in the form of a 'Bank Guarantee', the same shall be from 
any Indian scheduled Bank or a branch of an International Bank situated in India and registered with 
'Reserve Bank of India' as Scheduled Foreign Bank. However, in case of 'Bank Guarantee' from 
Banks other than the Nationalized Indian Banks, the Bank must be commercial Bank having net 
worth in excess of Rs. 100 Crores [Rupees One Hundred Crores] and a declaration to this effect 
should be made by such commercial Bank either in the 'Bank Guarantee' itself or separately on its 
letterhead. 'Earnest Money / Bid Security' shall be valid for 'two [02] months' beyond the 'Bid 
Validity Period' 
 

16.4 Any Bid not secured in accordance with "ITB: Clause-16.1 & Clause-16.3" may be rejected by 
Godavari Gas as non-responsive. 
 

16.5 Unsuccessful Bidder's 'Earnest Money Deposit/ Bid Security' will be discharged/ returned as 
promptly as possible, but not later than 'thirty [30] days' after finalization of tender. 
 

16.6 The successful Bidder's 'Bid Security' will be discharged upon the Bidder's acknowledging the 
'Award' and signing the 'Agreement' and furnishing the 'Contract Performance Guarantee / Security 
Deposit' pursuant to clause 36 & 37 of ITB. 
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16.7 Notwithstanding anything contained herein, the 'Bid Security' may also be forfeited in any of the 
following cases: 
 
a) If a Bidder withdraws his Bid during the 'Period of Bid Validity' 
b) If a Bidder has indulged in corrupt/fraudulent /collusive/coercive practice 
c) If the Bidder modifies bids during the period of bid validity (after Due Date and Time for Bid 

Submission ). 
d) Violates any other condition, mentioned elsewhere in the tender document, which may lead to 

forfeiture of EMD. 
e) In the case of a successful Bidder, if the Bidder fails to: 

i) to furnish "Contract Performance Guarantee / Security Deposit", in accordance with 
"ITB: Clause-37" 

ii) to accept 'arithmetical corrections' as per provision of the clause 30 of ITB. 
 

16.8 Bid Security should be in favour of Godavari Gas Private Limited and addressed to Godavari Gas. 
In case Bid Security is in the form of 'Bank Guarantee' or ‘Letter of Credit’, the same must indicate 
the Bid Document No. and the Services for which the Bidder is quoting. This is essential to have 
proper correlation at a later date. The 'Bid Security' should be in the form provided at 'Form F-
4’/’Form F-4A'. 
 

16.9 MSEs (Micro & Small Enterprises) are exempted from submission of EMD/ Bid Security in 
accordance with the provisions of PPP-2012 as stipulated in Clause 39 of ITB. However, 
Traders/Dealers/ Distributors /Stockiest /Wholesaler are not entitled for exemption of EMD. The 
Government Departments/ PSUs are also exempted from the payment of Bid Security. 
 
 
 
 
 

17.0 PRE-BID MEETING  
 

17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid Meeting" which will 
be held at the time and address as specified in BDS. It is expected that a bidder shall not depute 
more than 02 representatives for the meeting. 
 

17.2 Purpose of the meeting will be to clarify issues and to answer questions on any matter that may be 
raised at that stage and give hands-on e-tendering process. The Bidder must submit their queries / 

clarifications to Godavari Gas in the format “F-18”, as mentioned at clause no. 8.0 of ITB. 
 

17.3 Text of the questions raised and the responses given, together with any responses prepared after the 
meeting, will be uploaded on Godavari Gas website against the Tender. Any modification of the 
Contents of Bidding Documents listed in "ITB: Clause-7.1", that may become necessary as a result 
of the Pre-Bid Meeting shall be made by the Employer exclusively through the issue of an 
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Addendum / Corrigendum pursuant to "ITB: Clause-9.0", and not through the minutes of the Pre-
Bid Meeting. 
 

17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of Bidder. 
 

18.0 FORMAT AND SIGNING OF BID 
 

18.1 The Bid shall be typed or written in indelible ink and shall be signed by a person or persons duly 
authorized to sign on behalf of the Bidder (as per POA). The name and position held by each person 
signing, must be typed or printed below the signature. All pages of the Bid except for un-amended 
printed literature where entry(s) or amendment(s) have been made shall be initialed by the person 
or persons signing the Bid. 
 

18.2 The Bid shall contain no alterations, omissions, or additions, unless such corrections are initialed by 
the person or persons signing the Bid.  
 

19.0 ZERO DEVIATION AND REJECTION CRITERIA 
 

19.1 ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents" may lead to 
rejection of bid. Godavari Gas will accept bids based on terms & conditions of "Bidding Documents" 
only. Godavari Gas will determine the substantial responsiveness of each bid to the Bidding 
Documents pursuant to provision contained in clause 29 of ITB. For purpose of this, a substantially 
responsive bid is one which conforms to all terms and conditions of the Bidding Documents without 
deviations or reservations. Godavari Gas' determination of a bid's responsiveness is based on the 
content of the bid itself without recourse to extrinsic evidence. Godavari Gas reserves the right to 
raise technical and/or commercial query(s), if required, on the bidder(s). The response(s) to the same 
shall be submitted in writing within the permitted time frame and no change in the price(s) or 
substance of the bids shall be sought, offered or permitted. The substance of the bid includes but not 
limited to prices, completion, scope, technical specifications, etc. Bidders are requested not to take 
any deviation/exception to the terms and conditions laid down in this "Tender Documents", and 
submit all requisite documents as mentioned in this "Tender Documents", failing which their offer 
will be liable for rejection.  If a bidder does not reply to the queries in the permitted time frame then 
its bid shall be evaluated based on the documents available in the bid. 
 

19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following clauses of 
Tender document shall lead to summarily rejection of Bid: 
a) Firm Price 
b) Earnest Money Deposit / Bid Security 
c) Specifications & Scope of Services 
d) Schedule of Rates / Price Schedule / Price Basis 
e) Duration / Period of Contract/ Completion schedule 
f) Period of Validity of Bid 
g) Price Reduction Schedule  
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h) Contract Performance Bank Guarantee / Security Deposit  
i) Guarantee / Defect Liability Period 
j) Arbitration / Resolution of Dispute/Jurisdiction of Court 
k) Force Majeure & Applicable Laws 
l) Payment terms 
m) Integrity Pact, if Applicable  
n) Any other condition specifically mentioned in the tender document elsewhere that non-

compliance of the clause lead to rejection of bid 
o) Submission of prices in unpriced/technical Bid  
 
Note: Further, it is once again reminded not to mention any condition in the Bid which is 
contradictory to the terms and conditions of Tender document. 
 

20.0 E-PAYMENT 
 

20.1 Payments to Suppliers will be made electronically, through 'e-banking'. The successful bidder 
should give the details of his bank account as per the bank mandate form.  

 
20.2 Further, to promote cashless transactions, the onward payments by Contractors to their employees, 

service providers, sub-contractors and suppliers may be made through Cards and Digital means to 
the extent possible. 

 

 
[D] – SUBMISSION OF BIDS 

 
21.0 BID SUBMISSION 

 
21.1 Bids shall be submitted through Manual/ Hard Copy (Original) offer mode in the manner specified 

elsewhere in tender document, at the address specified in BDS.  
 

21.2 However, Bidders are required to submit original Bid Security/ EMD, tender fee (as applicable), 
Power of Attorney and any other documents (as specified in the tender) at the address specified in 
BDS 
 

21.3 Bids submitted under the name of AGENT/ CONSULTANT/ REPRESENTATIVE/ RETAINER/ 
ASSOCIATE etc. on behalf of a bidder/ affiliate shall not be accepted. 

 
22.0 DUE DATE AND TIME OF BID SUBMISSION 

 
22.1 The bids must be submitted through e-tender mode not later than the date and time specified in the 

tender documents/ BDS. 
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22.2 Godavari Gas may, in exceptional circumstances and at its discretion, extend the deadline for 
submission of Bids (clause 9.0 of ITB refers). In which case all rights and obligations of Godavari 
Gas and the Bidders, previously subject to the original deadline will thereafter be subject to the 
deadline as extended. Notice for extension of bid submission date will be uploaded on Godavari 
Gas’ website/ MECON’s website / CPP portal /communicated to the bidders. 

 
23.0 LATE BIDS 

 
22.3 Bidders must ensure submission of bids within the Due Date and Time of Bid Submission and no 

bids can be accepted/submitted thereafter. 
 
24.0 MODIFICATION AND WITHDRAWAL OF BIDS 

 
24.1 The bidder may withdraw or modify its bid after bid submission but before the Due Date and Time 

of Bid Submission as per tender document. 
 
24.2 The modification shall also be prepared and uploaded in accordance with the provision of the clause 

22 of ITB. No bid shall be modified/ withdrawn after the Due Date and Time of Bid Submission. 
 

24.3 Withdrawal/ Modification/Substitution of a bid during the interval between the Due Date and Time 
for Bid Submission and the expiration of the Bid Validity Period shall result in the bidder’s forfeiture 
of his bid security pursuant to clause 16 of ITB and rejection of bid. 
 

24.4 The latest bid submitted shall be considered for evaluation and all other bids shall be considered to 
be unconditionally withdrawn. 
 

24.5 In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job for any 
mistake committed by him in bidding or withdrawal of bid or modification of bid or varying any 
term in regard thereof leading to re-tendering, Godavari Gas shall forfeit EMD paid by the bidder 
and such bidders shall be debarred from participation in re-tendering of the same job(s)/item(s).  
Further, such bidder will be put on holiday for a period of six months after following the due 
procedure as per Annexure-IV of ITB. 

 
25.0 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 
Godavari Gas reserves the right to accept or reject any Bid, and to annul the Bidding process and 
reject all Bids, at any time prior to award of Contract, without thereby incurring any liability to the 
affected Bidder or Bidders or any obligations to inform the affected Bidder or Bidders of the ground 
for Godavari Gas' action. However, Bidder if so desire may seek the reason (in writing) for rejection 
of their Bid to which Godavari Gas shall respond quickly. 
 

[E] – BID OPENING AND EVALUATION 
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26.0 BID OPENING 
 

26.1 Unpriced Bid Opening: Godavari Gas/MECON will open bids, in the presence of bidders’ 
designated representatives who choose to attend, at date, time and location stipulated in the BDS.  
The bidders’ representatives, who are present shall sign a bid opening statement/ register evidencing 
their attendance.  

 
26.2 Price Bid Opening: 

 
26.2.1 Godavari Gas/MECON will open the price bids of those bidders who meet the qualification 

requirement and whose bids are determined to be technically and commercially responsive. Bidders 
selected for opening of their price bids shall be informed about the date of price bid opening. Bidders 
may depute their authorized representative to attend the bid opening.  The bidders’ representatives, 
who are present shall sign a register evidencing their attendance and may be required to be present 
on a short notice. 
 

26.2.2 The price bids of those bidders who were not found to be techno-commercially responsive shall be 
unopened. 
 

26.3 In case of bids invited under the single bid system, bid shall be opened on the specified due date & 
time. 

 
27.0 CONFIDENTIALITY: 

 
27.1 During Bid Process: Information relating to the examination, clarification, evaluation, and 

comparison of Bids, and recommendations for the award of a Contract, shall not be disclosed to any 
person(s) not officially concerned with such process.  
 

27.2 Post Award of Contract: The CONTRACTOR shall not communicate or use in advertising, 
publicity, sales releases or in any other medium, photographs, or other reproduction of the 
work/services under this CONTRACT or description of the site dimensions, quantity, quality or 
other information, concerning the work/services unless prior written permission has been obtained 
from the EMPLOYER. 
 

28.0 CONTACTING THE EMPLOYER 
 

28.1 From the time of Bid opening to the time of award of Contract, if any Bidder wishes to contact the 
Employer on any matter related to the Bid, it should do so in writing.  
 

28.2 Any effort by the Bidder to influence the Employer in the Employer's 'Bid Evaluation', 'Bid 
Comparison', or 'Contract Award' decisions may result in the rejection of the Bidder's Bid and action 
shall be initiated as per procedure in this regard. 
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29.0 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
 

29.1 The Owner’s determination of a bid’s responsiveness is based on the content of the bid only. Prior 
to the detailed evaluation of Bids, the Employer will determine whether each Bid 

a) Meets the “Bid Evaluation Criteria” of the Bidding Documents; 
b) Has been properly signed; 
c) Is accompanied by the required ‘Earnest Money / Bid Security’; 
d) Is substantially responsive to the requirements of the Bidding Documents; and 
e) Provides any clarification and/or substantiation that the Employer may require to determine 

responsiveness pursuant to “ITB: Clause-29.2”  
 

29.2 A substantially responsive Bid is one which conforms to all the terms, conditions and specifications 
of the Bidding Documents without material deviations or reservations or omissions. For this 
purpose, Employer defines the foregoing terms below: 
 

a) “Deviation” is departure from the requirement specified in the tender documents. 
b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance 

of the requirement in the tender documents. 
c) “Omission” is the failure to submit part or all of the information or documentation required 

in the tender document. 
 
29.3 A material deviation, reservation or omission is one that, 

a) If accepted would, 
i) Affect in any substantial way the scope, quality, or performance of the job as specified 

in tender documents. 
ii) Limit, in any substantial way, inconsistent with the Tender Document, the Employer’s 

rights or the tenderer’s obligations under the proposed Contract. 
b) If rectified, would unfairly affect the competitive position of other bidders presenting 

substantially responsive bids. 
 
29.4 The Employer shall examine all aspects of the bid to confirm that all requirements have been met 

without any material deviation, reservation or omission. 
 

29.5 If a Bid is not substantially responsive, it may be rejected by the Employer and may not subsequently 
be made responsive by correction or withdrawal of the material deviation, reservation or omission. 

 
30.0 CORRECTION OF ERRORS 

 
30.1 Bids determined to be substantially responsive will be checked by the Employer for any arithmetic 

errors. Errors will be corrected by the Employer as follows: 
 

i) When there is a difference between the rates in figures and words, the rate which corresponds 
to the amount worked out by the contractor (by multiplying the quantity and rate) shall be taken 
as correct.  
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ii) When the rate quoted by the contractor in figures and words tallies but the amount is incorrect, 
the rate quoted by the contractor shall be taken as correct and not the amount and the amount 
will be corrected accordingly.  

iii) When it is not possible to ascertain the correct rate, in the manner prescribed above, the rate as 
quoted in words shall be taken as correct and the amount will be corrected accordingly. 

iv) If there is an error in a total corresponding to the addition or subtraction of subtotals, the 
subtotals shall prevail and the total shall be corrected 

 
30.2 The amount stated in the bid will be adjusted by the Employer in accordance with the above 

procedure for the correction of errors. If the bidder does not accept the corrected amount of bid, its 
bid will be rejected, and the bid security shall be forfeited. 

 
31.0 EVALUATION AND COMPARISON OF BIDS 

 
 Bid shall be evaluated as per evaluation criteria mentioned in Section 1.2 of bidding documents.  

 
32.0 COMPENSATION FOR EXTENDED STAY (FOR APPLICABILITY OF THIS CLAUSE 

REFER BDS):- 

 
32.1 In the event of the time of completions of work getting delayed beyond the time schedule indicated 

in the bidding document plus a grace period equivalent to 1/5th of the time schedule or 2 months 
whichever is more, due to reasons solely attributable to Employer, the Contractor shall be paid 
compensation for extended stay (ESC) to maintain necessary organizational set up and construction 
tools, tackles, equipment etc. at site of work. 

 
32.2 The bidder is required to specify the rate for ESC on per month basis in the “PRICE PART” of his 

bid, which shall be considered for loading on total quoted price during price bid evaluation. The 
loading shall be done of a period of 1/5th of the time schedule or 1 month whichever is less. In case 
bidder does not indicate the rate for ESC in price part of his bid, it will be presumed that no ESC is 
required by the bidder and evaluation shall be carried out accordingly. 
 

33.0 PURCHASE PREFERENCE 
 
Purchase preference to Central government public sector Undertaking and Micro and Small 
Enterprises (MSEs) shall be allowed as per Government instructions in vogue. 

 

[F] – AWARD OF CONTRACT  
 
34.0 AWARD 

 
Subject to "ITB: Clause-29", Godavari Gas will award the Contract to the successful Bidder whose 
Bid has been determined to be substantially responsive and has been determined as the lowest 
evaluated Bid.  
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35.0 NOTIFICATION OF AWARD / FAX OF ACCEPTANCE  
 
35.1 Prior to the expiry of ‘Period of Bid Validity’, Notification of Award for acceptance of the Bid will 

be intimated to the successful Bidder by Godavari Gas either by Fax / E - mail / Letter or like means 
defined as the “Fax of Acceptance (FOA)”. The Contract shall enter into force on the date of FOA 
and the same shall be binding on Godavari Gas and successful Bidder (i.e. Supplier/ Seller). The 
Notification of Award/ FOA will constitute the formation of a Contract. The detailed Purchase Order 
/Contract shall be issued thereafter incorporating terms & conditions of Tender Document, 
Corrigendum, Clarification(s), Bid and agreed variation(s)/acceptable deviation(s), if any. Godavari 
Gas may choose to issue Notification of Award in form of detailed Purchase Order without issuing 
FOA and in such case the Contract shall enter into force on the date of detailed Purchase Order only. 
 

35.2 Contract period shall commence from the date of "Notification of Award" / “Fax of Acceptance” or 
as mentioned in the Notification of Award / Fax of Acceptance. The "Notification of Award" will 
constitute the formation of a Contract, until the Contract has been effected pursuant to signing of 
Contract as per "ITB: Clause-36". 
 

Upon the successful Bidder’s / Supplier’s furnishing of ‘Contract Performance Guarantee / 
Security Deposit’, pursuant to “ITB: Clause-37.0”, MECON/Godavari Gas will promptly 
discharge his EMD, pursuant to “ITB: Clause-16.0”. 

 
36.0 SIGNING OF AGREEMENT 

 
36.1 Godavari Gas will award the Contract to the successful Bidder, who, within 'fifteen [15] days' of 

receipt of the same, shall sign and return the acknowledged copy to Godavari Gas. 
 

36.2 The successful Bidder/ Contractor shall be required to execute an 'Agreement' in the proforma given 
in this Bidding Document on a 'non-judicial stamp paper' of appropriate value [cost of the 'stamp-
paper' shall be borne by the successful Bidder/ Contractor] and of ' state' specified in Bid Data Sheet 
(BDS) only, within 'fifteen [15] days' of receipt of the "Letter of Acceptance [LOA]" of the Tender 
by the successful Bidder/ Contractor. Failure on the part of the successful Bidder/ Contractor to sign 
the 'Agreement' within the above stipulated period, shall constitute sufficient grounds for forfeiture 
of EMD/ Security Deposit. 

 
37.0 CONTRACT PERFORMANCE GUARANTEE/ SECURITY DEPOSIT 

 
37.1 Within 30 days of the receipt of the notification of award/ FOA from Godavari Gas, the successful 

Bidder shall furnish the Contract Performance Guarantee/Security Deposit in accordance with 
clause 10 of General Conditions of the Contract. The Contract Performance Guarantee shall be in 
the form of either Banker’s Cheque or Demand Draft or Bank Guarantee or Letter of Credit and 
shall be in the currency of the Contract. 
 

37.2 The Contract Performance Guarantee shall be for an amount as specified in BDS towards faithful 
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performance of the contractual obligations and performance of equipment/material. For the purpose 
of Contract Performance Guarantee, Contract Value shall be exclusive of taxes and duties.  
 

37.3 Bank Guarantee towards Contract Performance Guarantee shall be from any Indian scheduled bank 
or a branch of an International bank situated in India and registered with Reserve bank of India as 
scheduled foreign bank in case of Indian bidder as well as foreign bidder. However, in case of bank 
guarantees from banks other than the Nationalized Indian banks, the bank must be a commercial 
bank having net worth in excess of Rs 100 crores or its equivalent in foreign currency and a 
declaration to this effect should be made by such commercial bank either in the Bank Guarantee 
itself or separately on its letterhead. This bank guarantee shall be valid for a period as three months 
beyond the Warranty/ Guarantee Period specified in Tender Document. 
 

37.4 Failure of the successful Bidder to comply with the requirements of this article shall constitute 
sufficient grounds for the annulment of the award and forfeiture of the EMD. 

 
37.5 The Contract Performance Guarantee has to cover the entire contract value including extra 

works/services also. As long as the Contract Performance Guarantee submitted at the time of award 
take cares the extra works/ services executed and total executed value are within the awarded 
contract price, there is no need for additional Contract Performance Guarantee. As soon as the total 
executed value is likely to burst the ceiling of awarded contract price, the contractor should furnish 
additional Contract Performance Guarantee. 
 

37.6 Further, the bidder can submit CPBG on line through issuing bank to Godavari Gas directly as per 
Ministry of Finance (MOF) Department of financial service direction vide letter ref number 
F.No.7/112/2011-BOA dated 17th July 2012. In such cases confirmation will not be sought from 
issuing banker by Godavari Gas. 

 
38.0 PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ 

COERCIVE PRACTICES 
 

38.1 Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices is enclosed at 
Annexure-III. 
 

38.2 The Fraud Prevention Policy document is available on GAIL’ website (www.gailonline.com) 
 

38.3 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING OF 
VENDORS/ SUPPLIERS / CONTRACTORS /BIDDERS/ CONSULTANTS INDULGED IN 
FRAUDULENT/ COERCIVE PRACTICES: 
 

39.1 Notwithstanding anything contained contrary in GCC and other "CONTRACT DOCUMENTS", in 
case it  is found that the Vendors/ Suppliers / Contractors/Bidders/ Consultants indulged in 
fraudulent/ coercive practices at the time of bidding, during execution of the contract etc., and/or on 
other grounds as mentioned in Godavari Gas’ “Procedure for action in case 
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Corrupt/Fraudulent/Collusive/Coercive Practices” (Annexure-III), the contractor/bidder shall be 
banned (in terms of aforesaid procedure) from the date of issuance of such order by Godavari Gas 
Pvt. Ltd., to such Vendors/ Suppliers / Contractors/Bidders/ Consultants. 

39.2  
39.3 The Vendor/ Supplier / Contractor/ Bidder/Consultant understands and agrees that in such cases 

where  Vendor/ Supplier / Contractor/ Bidder/Consultant has been banned (in terms of  aforesaid 
procedure) from the date of issuance of such order by Godavari Gas Private Limited, such decision 
of Godavari Gas Private Limited shall be final and binding on such Vendor/ Supplier / Contractor/ 
Bidder/Consultant and the ‘Arbitration clause’ in the GCC and other "CONTRACT 
DOCUMENTS"  shall not be applicable for any consequential issue /dispute arising in the matter. 

 
39.0 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES  

 
39.4 Following provision has been incorporated in tender for MSEs, in line with notification of 

Government of India, vide Gazette of India No. 503 dated 26.03.2012  proclaiming the Public 
Procurement Policy on procurement of goods and services from Micro and Small Enterprises 
(MSEs): 

i) Issue of tender document to MSEs free of cost. 

ii) Exemption to MSEs from payment of EMD/Bid Security. 

iii) In Tender participating Micro and Small Enterprises quoting price within the price band of L1 
+ 15% shall also be allowed to supply a portion of requirement by bringing down their prices to 
L1 price in a situation where L1 price is from someone other than a micro and small enterprise 
and such micro and small enterprises shall be allowed to supply upto 20% of the tendered value. 
In case of more than one such Micro and Small Enterprises, the supply shall be shared 
proportionately (to tendered quantity). Further, out of above 20%, 4% shall be from MSEs 
owned by SC/ST entrepreneurs. This quota is to be transferred to other MSEs in case of non-
availability of MSEs owned by SC/ST entrepreneurs. 

The quoted prices against various items shall remain valid in case of splitting of quantities of 
the items above. 
 
In case tendered item is non-splitable or non- dividable (specified in Bid Data Sheet) , MSE 
quoting price  within price band L1 ( other than MSE) + 15% , may be awarded for full/ complete 
supply of total tendered  value subject to matching of  L1 price.  

 
39.5 The MSEs owned by SC/ST entrepreneurs shall mean: 

a) In case of proprietary MSE, Proprietor(s) shall be SC/ST.  

b) In case of partnership MSE, the SC/ST partners shall be holding atleast 51% share in the unit 

c) In case of private Limited Companies, at least 51%share is held by SC/ST. If the MSE is owned 
by SC/ST entrepreneurs, the bidder shall furnish appropriate documentary evidence in this 
regard. 
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39.6 In case bidder is a Micro or Small Enterprise under the Micro, Small and Medium Enterprises 
Development Act, 2006, the bidder shall submit the following: 

a) Documentary evidence that the bidder is a Micro or Small Enterprises registered with District 
Industries Centers or Khadi and Village Industries National Small Industries Corporation or 
Directorate of Handicrafts and Handloom or any other body specified by Ministry of Micro, 
Small and Medium Enterprises or Udyog Aadhaar Memorandum. 

b) If the MSE is owned by SC/ST Entrepreneurs, the bidder shall furnish appropriate documentary 
evidence in this regard.  

The above documents submitted by the bidder shall be duly certified by the Statutory Auditor of the 
bidder or a Chartered Accountant (not being an employee or a Director or not having any interest in 
the bidder’s company/firm) and notary public with legible stamp. 
 

If the bidder does not provide the above confirmation or appropriate document or any evidence, then 
it will be presumed that they do not qualify for any preference admissible in the Public Procurement 
Policy (PPP) 2012. 
 
Further, MSEs who are availing the benefits of the Public Procurement Policy (PPP) 2012 get 
themselves registered with MSME Data Bank being operated by NSIC,  under SME Division, M/o 
MSME, in order to create proper data base of MSEs which are making supplies to CPSUs.  

 
39.7 If against an order placed by Godavari Gas, successful bidder(s) (other than Micro/Small Enterprise) 

is procuring material/services from their sub-vendor who is a Micro or Small Enterprise  registered 
with District Industries Centers or Khadi and Village Industries Commission or Khadi and Village 
Industries Board or Coir Board or National Small Industries Corporation or Directorate of 
Handicrafts and Handloom or any other body specified by Ministry of Micro, Small and Medium 
Enterprises with prior consent in writing of the purchasing authority/Engineer-in-charge, the details 
like Name, Registration No, Address, Contact No. details of material & value of procurement made, 
etc. of such Enterprises shall be furnished by the successful bidder at the time of submission of 
invoice/Bill. 
 

39.8 The benefit of policy are not extended to the traders/dealers/ Distributors/Stockiest/Wholesalers. 
 

40.0 AHR ITEMS 
 

40.1. In item rate contract where the quoted rates for the items exceed 50% of the estimate rates, such 
items will be considered as Abnormally High Rates (AHR) items and payment of AHR items beyond 
the SOR stipulated quantities shall be made at the lowest amongst the following rates: 

 
I. Rates as per SOR, quoted by the Contractor/Bidder. 

II. Rate of the item, which shall be derived as follows: 
a) Based on rates of Machine and labour as available from the contract (which includes 

contractor’s supervision, profit, overheads and other expenses). 
b) In case rates are not available in the contract, rates will be calculated based on prevailing 



 

GODAVARI GAS PRIVATE LIMITED 
  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 

GODAVARI DISTRICTS 
 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 

 

 

42 | P a g e  

market rates of machine, material and labour plus 15% to cover contractor’s supervision 
profit, overhead & other expenses.  

 
41.0 VENDOR  PERFORMANCE EVALUATION 

 
The procedure for evaluation of performance of Supplier containing provisions for putting a Bidder / 
Supplier on suspension and/or holiday list (as the case may be) is enclosed as Annexure IV. 
 

42.0 INCOME TAX & CORPORATE TAX 
 

42.1 Income tax deduction shall be made from all payments made to the contractor as per the rules and 
regulations in force and in accordance with the Income Tax Act prevailing from time to time. 
 

42.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
 

42.3 TDS, wherever applicable, shall be deducted as per applicable act/law/rule. 
 

42.4 MENTIONING OF PAN NO. IN INVOICE/BILL 
 
As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is mandatory for 
procurement of goods/services/works/consultancy services exceeding Rs. 2 lakhs per transaction.  
 
Accordingly, service provider should mention their PAN no. in their invoice/ bill for any transaction 
exceeding Rs. 2 lakhs. As provided in the notification, in case service provider do not have PAN 
no., they have to submit declaration in Form 60 along with invoice/ bill for each transaction.    
 
Payment of supplier/ contractor / service provider/ consultant shall be processed only after fulfilment 
of above requirement. 

 
43.0 SETTLEMENT OF COMMERCIAL DISPUTES BETWEEN PUBLIC SECTOR 

ENTERPRISE(S) INTER-SE AND PUBLIC SECTOR ENTERPRISE(S) AND 
GOVERNMENT DEPARTMENT (S) THROUGH PERMANENT MACHINERY OF 
ARBITRATION (PMA) IN THE DEPARTMENT OF PUBLIC ENTERPRISES 

 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contracts, such dispute or difference shall be referred by either party for 
Arbitration to the sole Arbitrator in the Department of Public Enterprises to be nominated by the 
Secretary to the Government of India in-charge of the Department of Public Enterprises. The 
Arbitration and Conciliation Act, 1996 shall not be applicable to arbitrator under this clause. The 
award of the Arbitrator shall be binding upon the parties to the dispute, provided, however, any party 
aggrieved by such award may make a further reference for setting aside or revision of the award to 
the Law Secretary, Department of Legal Affairs, Ministry of Law & Justice, Government of India. 
Upon such reference the dispute shall be decided by the Law Secretary or the Special Secretary / 
Additional Secretary, when so authorized by the Law Secretary, whose decision shall bind the 
Parties finally and conclusively. The parties to the dispute will share equally the cost of arbitration 
as intimated by the Arbitrator. 
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44.1 DELETED 

 

44.0 INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS PROVIDERS)  
 

INAM-Pro (Platform for infrastructure and materials providers) is a web based platform for 
infrastructure provides and materials suppliers and was developed by Ministry of Road Transport 
and Highways (MoRT&H) with a view to reduce project execution delays on account of supply 
shortages and inspire greater confidence in contractors to procure cement to start with directly from 
the manufacturers. Presently, numerous cement companies are registered in the portal and offering 
cement for sale on the portal with a commitment period of 3 years. These companies have bound 
themselves by ceiling rates for the entire commitment period, wherein they are allowed to reduce or 
increase their cement rates any number of times within the ceiling rate, but are not permitted to 
exceed the said ceiling rate.  

 
MoRT&H is expanding the reach of this web-portal by increasing both the product width as well as 
the product depth. They are working on incorporating 60 plus product categories. The product range 
will span from large machineries like Earth Movers and Concrete Mixers, to even the smallest items 
like road studs. MoRT&H intend to turn it into a portal which services every infrastructure 
development related need of a modern contractor. 
 
Godavari Gas’s contractors may use this innovative platform, wherever applicable. The usage of 
web – Portal is a completely voluntary exercise. The platform, however, can serve as a benchmark 
for comparison of offered prices and products. 

 
45.0 CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO 

SCHEDULED CASTES AND WEAKER SECTIONS OF THE SOCIETY 
 

While engaging the contractual manpower, Contractors are required to make efforts to provide 
opportunity of employment to the people belonging to Scheduled Castes and weaker sections of the 
society also in order to have a fair representation of these sections. 
 

 
 

=================== X ================== 



 

GODAVARI GAS PRIVATE LIMITED 
  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 

GODAVARI DISTRICTS 
 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 

 

 

44 | P a g e  

  
 
 
 
 
 
 
 
 
 
 
 

Annexure-I : DELETED 
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Annexure-II : Bid Data Sheet (BDS) 
 

ITB  clause  Description  

A.  GENERAL 

1.1 
 

The Purchaser is: Godavari Gas Private Limited  

1.2 The name of the Works/Services to be performed is: LAYING & CONSTRUCTION 
OF 8’’, 6’’ & 4” NB U/G STEEL P/L NETWORK & ASSOCIATED WORKS IN 
EAST & WEST GODAVARI DISTRICTS 

3.0 Bid from a Joint Venture/Consortium  
 

APPLICABLE 

NOT APPLICABLE 

5.2  Applicability of Tender fee 

 

 

 

 

 

Note: Refer clause 5.2 of ITB for further details 

APPLICABLE 

NOT APPLICABLE 

5.2.1  Demand Draft/ Banker’s Cheque towards Tender fee (if applicable) shall be in 

favour of Godavari Gas Private Limited  payable at Kakinada 

B.  BIDDING DOCUMENT 

8.1  
 

For clarification purposes only, the communication address is: 
V. IMAYAVARAMBAN 
Dy. General Manager (I/c) (Contracts) 
MECON LIMITED 
No.89, South End Road, Basavanagudi, 
Bengaluru – 560 004 
Ph. No. 91-80-2657 6442 / 26252105 
Fax No. 91-80-26576352 
E-mail : contractsblr@meconlimited.co.in 

Websites: :  
http://www.godavarigas.in;  https://eprocure.gov.in; http://www.meconlimited.co.in 
 

C.  PREPARATION OF BIDS 

√

X

X

√ 
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ITB  clause  Description  

11.1.1 (w) The Bidder shall submit with its Techno-commercial/ Unpriced bid the following 
additional documents (Refer clause(s) XX of SCC): 
  
  

12.0 Additional Provision for Schedule of Rate/ Bid Price are as under:  
  
  

13 & 14 Whether GODAVARI GAS will be able to avail input tax credit in the instant tender  

 

 

 

 

YES 
 

NO 
 

16.1  
 

Applicability of EMD/ Bid Security 
 
 
 
 
 

 In case 'Earnest Money Deposit/ Bid Security' is in the form of 'Demand 
Draft' or 'Banker's Cheque', the same should be in favor of Godavari Gas 
Private Limited, payable at Kakinada 

APPLICABLE 

NOT APPLICABLE 

16.1 Date, Time and Venue of Pre-Bid meeting 

At 11.00 hrs. (IST) on 12.07.2018 
MECON Limited 
No.89, South End Road, Basavanagudi, 
Bengaluru – 560 004 

  D.  SUBMISSION AND OPENING OF BIDS 

21.0 The Tender No. of this bidding process is: MEC/23TS/01/51/S2/ST/ER/0007 

21.2 For bid submission purposes only, the Consultant’s contact details are as below: 
V. IMAYAVARAMBAN) 
DGM (I/c) (Contracts)  
MECON Limited 
No.89, South End Road, Basavanagudi, 
Bengaluru – 560 004 
Ph. No. 91-80-2657 6442 / 26252105 
Fax No. 91-80-26576352 
e-mail : contractsblr@meconlimited.co.in 

X

√

√

X
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ITB  clause  Description  

22.1 Due Date and Time of Bid Submission shall be, 
Upto 15.00 hrs. (IST) on 25.07.2018 

26.0 The bid opening shall take place at: 
Date: 25.07.2018 
Time: 16.00 hrs. (IST) 
 
MECON Limited 
No.89, South End Road, Basavanagudi, 
Bengaluru – 560 004 
Ph. No. 91-80-2657 6442 / 26252105 
Fax No. 91-80-26576352 
E-mail : contractsblr@meconlimited.co.in 

E.  EVALUATION, AND COMPARISON OF BIDS 

ITB  clause  Description  

31.0 Evaluation Methodology is mentioned in Section 1.2 of ITB. 

32.0 Compensation for Extended Stay: 
 

APPLICABLE 
 

NOT APPLICABLE 
 

F.  AWARD OF CONTRACT 

37.0 Contract Performance Guarantee / Security Deposit  
 
 
 
 
 

Bidder will provide Performance Guarantee of 10% of Contract/Order value within 30 
days of date of issue of FOA or 5% of Contract/Order value within 30 days of date of 
issue of FOA and balance to be deducted against each RA bills till balance 5% is 
deducted. This deducted amount can be released/deduction can be stopped against 
submission of bank guarantee of equivalent amount. The contract performance bank 
guarantee shall be valid 03(three) months beyond the expiry of defect liability period. 
 
Performance Guarantee shall be exclusive of GST. 

APPLICABLE 

NOT APPLICABLE 

39.0 Whether tendered item is non-split able or non-divisible: 

X

√

√

X
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ITB  clause  Description  
 

YES 

NO 

40.0 Provision of AHR Item : 
 

APPLICABLE 
 

NOT APPLICABLE 
 

Clause no. 
27.3 of 
GCC  

Bonus for Early Completion:  
 

APPLICABLE 
 

NOT APPLICABLE 
 

 

  
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

√

X

√

√

X

X
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ANNEXURE-III 

  
PROCEDURE FOR ACTION IN CASE 

CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE  PRACTICES 
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A. Definitions: 

A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or 
indirectly, anything of value to improperly influence the actions in selection process or 
in contract execution. 

A.2 “Corrupt Practice” also includes any omission for misrepresentation that may mislead 
or attempt to mislead so that financial or other benefit may be obtained or an obligation 
avoided. 

A.3  “Fraudulent Practice” means and include any act or omission committed by a agency or  
with his connivance or by his agent by misrepresenting/ submitting false documents 
and/ or false information or concealment of facts or to deceive in order to influence a 
selection process or during execution of contract/ order. 

A.4  “Collusive Practice amongst bidders (prior to or after bid submission)” means a scheme 
or arrangement designed to establish bid prices at artificial non- competitive levels and 
to deprive the Employer of the benefits of free and open competition. 

A.5 “Coercive practice” means impairing or harming or threatening to impair or harm 
directly or indirectly, any agency or its property to influence the improperly actions of 
an agency, obstruction of any investigation or auditing of a procurement process. 

A.6 “Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as “Agency” 

A.7 ”Appellate Authority” shall mean Committee of Directors of GODAVARI GAS 
PRIVATE LIMITED. 

A.8 “Competent Authority” shall mean the authority, who is competent to take final decision 
for Suspension of business dealing with an Agency/ (ies) and Banning of business 
dealings with Agency/ (ies) and shall be the “CEO”. 

A.9 “Allied Agency” shall mean all the concerns within the sphere of effective influence of 
banned/ suspended agencies. In determining this, the following factors may be taken 
into consideration: 

(a) Whether the management is common; 

(b) Majority interest in the management is held by the partners or directors of banned/ 
suspended firm. 

(c ) substantial or majority shares are owned by banned/ suspended agency and by 
virtue of this it has a controlling voice. 

A.10 “Investigating Agency” shall mean any department or unit of Godavari Gas investigating 
into the conduct of Agency/ party and shall include the Vigilance Department of the 
Godavari Gas, Central Bureau of Investigation, State Police or any other agency set up 
by the Central or state government having power to investigate. 
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B. Actions  against  bidder(s)  indulging  in  corrupt/fraudulent/collusive/coercive practice 

B.1. Irregularities noticed during the evaluation of the bids : 

If it is observed during bidding process/ bids evaluation stage that a bidder has indulged in 
corrupt/fraudulent /collusive/coercive practice, the bid of such Bidder (s) shall be rejected 
and its Earnest Money Deposit (EMD) shall be forfeited. 

 
Further, such agency shall be banned for future business with Godavari Gas for a period 
specified in para B 2.2 below from the date of issue of banning order. 

 

B.2. Irregularities noticed after award of contract 

 
(i) During execution of contract: 

 
If an  agency,  is found  to have  indulged  in  corrupt/fraudulent/ collusive/coercive 
practices, during execution of contract, the agency shall be banned for future 
business with Godavari Gas for a period specified in para B 2.2 below from the date 
of issue of banning order. 

 
The concerned order (s)/ contract(s) where corrupt/fraudulent/collusive practices is 
observed, shall be suspended with immediate effect by Engineer-in-Charge (EIC)/ 
Employer whereby the supply/ work/ service and payment etc. will be suspended. 
The action shall be initiated for putting the agency on banning. 

 
After conclusion of process, the order (s)/ contract (s) where it is concluded that such 
irregularities have been committed shall be terminated and Contract cum 
Performance Bank Guarantee (CPBG)/ Contract Performance Security (CPS) 
submitted by agency against such order (s)/ contract (s) shall also be forfeited. The 
amount that may have become due to the contractor on account of work already 
executed by him shall be payable to the contractor and this amount shall be subject to  
adjustment against any amounts due from the contractor under the terms of the contract. 

 
No risk and cost provision will be enforced in such cases. 

 
(ii) After  execution  of  contract  and  during  Defect  liability  period (DLP)/ 

Warranty/Guarantee Period: 
 

If an agency is found to have indulged in corrupt/fraudulent/ collusive/coercive 
practices, after execution of contract and during DLP/ Warranty/Guarantee Period, the 
agency shall be banned for future business with Godavari Gas for a period specified 
in para B 2.2 below from the date of issue of banning order. 

 
Further, the Contract cum Performance Bank Guarantee (CPBG)/Contract 
Performance Security (CPS) submitted by agency against such order (s)/ contract (s) 
shall be forfeited. 
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(iii) After expiry of  Defect liability period (DLP)/ Warranty/Guarantee Period 
 

If an agency is found to have indulged in corrupt/fraudulent/ collusive/coercive 
practices, after expiry of Defect liability period (DLP)/ Warranty/Guarantee Period, 
the agency shall be banned for future business with Godavari Gas for a period 
specified in para B 2.2 below from the date of issue of banning order. 

 
 
B.2.2  Period of Banning 

 
Banning period shall be reckoned from the date of banning order and shall be as under. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sl. No. Description 

Period of banning 
from the date of 

issuance of 
Banning order 
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1 Misrepresentation/False information other than pertaining to 
BEC of tender but having impact on the selection process. 

For example, if an agency confirms not being in holiday/ 
banning list of PSUs/ Govt. Dept., liquidation, bankruptcy  
etc. and subsequently it is found otherwise, such acts shall be 
considered in this category. 

02 years 

2 Corrupt/Fraudulent (pertaining to BEC of tender) 
/Collusive/Coercive Practices 03 years 

2.1 If an agency again commits Corrupt/Fraudulent (pertaining 
to BEC of tender) /Collusive/ Coercive Practices in 
subsequent cases after their banning, such situation of 
repeated offense to be dealt with more severity and 
following shall be the period of banning: 

 

 

 
(i) Repeated once 7 years (in addition 

to the period already 
served) 

(ii) Repeated twice or more 15 years (in addition 
to the period already 
served) 

3 Indulged in unauthorized disposal of materials provided by 
Godavari Gas 

7 years 

4 If act of vendor/ contractor is a threat to the National Security 15 years 

 
In exceptional cases where the act of vendor/ contractor is a threat to the National 
Security, the banning shall be for indefinite period. 
 

C. Effect of banning on other ongoing contracts/ tenders 
 

C.1. If an agency is put on Banning, such agency should not be considered in ongoing tenders/future 
tenders. 

C.2. However, if such an agency is already executing other order (s)/ contract (s) where no 
corrupt/fraudulent/ collusive/coercive practice is found, the agency should be allowed to 
continue till its completion without any further increase in scope except those incidental to 
original scope mentioned in the contract. 

C.3. If an agency is put on the Banning List during tendering and no irregularity is found in the case 
under process: 

C.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted by 
the agency shall be ignored. 

C.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the agency shall 
not be opened and BG/EMD submitted by the agency shall be returned to the agency. 
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C.3.3 after opening of price, BG/EMD made by the agency shall be returned; the offer of the agency 
shall be ignored & will not be further evaluated. If the agency is put on banning list for fraud/ 
mis-appropriation of facts committed in the same tender/other tender where errant agency 
emerges as the lowest (L1), then such tender shall also be cancelled and re-invited. 

D. Procedure for Suspension of Bidder 

D.1 Initiation of Suspension 

Action for suspension business dealing with any agency/(ies) shall be initiated by Corporate 
C&P Department when 

(i) Corporate Vigilance Department based on the fact of the case gathered during 
investigation by them recommend for specific immediate action against the agency. 

(ii) Corporate Vigilance Department based on the input from Investigating agency, 
forward for specific immediate action against the agency. 

(iii) Non performance of Vendor/Supplier/Contractor/Consultant leading to termination 
of Contract/ Order. 

D.2 Suspension Procedure: 

D.2.1 The order of suspension would operate initially for a period not more than six months and is 
to be communicated to the agency and also to Corporate Vigilance Department. Period of 
suspension can be extended with the approval of the Competent Authority by one month at a 
time with a ceiling of six months pending a conclusive decision to put the agency on banning 
list. 

D.2.2 During the period of suspension, no new business dealing may be held with the agency. 

D.2.3 Period of suspension shall be accounted for in the final order passed for banning of business 
with the agency. 

D.2.4 The decision regarding suspension of business dealings should also be communicated to the 
agency. 

D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which can result in 
banning of business dealings, proposal for issuance of suspension order and show cause notice 
shall be put up to the Competent Authority.  The suspension order and show cause notice must 
include that 

(i) the agency is put on suspension list and (ii) why action should not be taken for 
banning the agency for future business from Godavari Gas. 

The competent authority to approve the suspension will be same as that for according approval 
for banning. 

D.3 Effect of Suspension of business: 

Effect of suspension on other on-going/future tenders will be as under: 

D.3.1 No enquiry/bid/tender shall be entertained from an agency as long as the name of agency 
appears in the Suspension List. 

D.3.2 If an agency is put on the Suspension List during tendering: 

D.3.2.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted by 
the agency shall be ignored. 
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D.3.2.2 after opening Technical bid but before opening the Price bid, the Price bid of the agency shall 
not be opened and BG/EMD submitted by the agency shall be returned to the agency. 

D.3.2.3 after opening of price, BG/EMD made by the agency shall be returned; the offer of the agency 
shall be ignored & will not be further evaluated. If the agency is put on Suspension list for 
fraud/ mis-appropriation of facts conducted in the same tender/other tender where errant agency 
emerges as the lowest (L1), then such tender shall also be cancelled and re-invited. 

D.3.3 The existing contract (s)/ order (s) under execution shall continue. 

D.3.4 Tenders invited for procurement of goods, works and services shall have provision that the 
bidder shall submit a undertaking to the effect that (i) neither the bidder themselves nor their 
allied agency/(ies) are on banning list of Godavari Gas or the Ministry of Petroleum and Natural 
Gas and (ii)  bidder is not banned by any Government department/ Public Sector. 

E. Appeal against the Decision of the Competent Authority: 

E.1 The agency may file an appeal against the order of the Competent Authority for putting the 
agency on banning list. The appeal shall be filed to Appellate-Authority. Such an appeal shall 
be preferred within one month from the of receipt of banning order. 

E.2 Appellate Authority would consider the appeal and pass appropriate order which shall be 
communicated to the party as well as the Competent Authority. 

E.3 Appeal process may be completed within 45 days of filing of appeal with the Appellate 
Authority. 

F. Wherever there is contradiction with respect to terms of ‘Integrity pact’ , GCC and ‘Procedure 
for action in case of Corrupt/Fraudulent/ Collusive/Coercive Practice’, the provisions of 
‘Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive Practice’ shall prevail.                       

. 
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ANNEXURE-IV 
 

PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/ SUPPLIERS/ 
CONTRACTORS/ CONSULTANTS 

 
 

1.0 OBJECTIVE 
 

 The objective of Evaluation of Performance aims to recognize, and develop reliable 
Vendors/ Suppliers/Contractors/ Consultants so that they consistently meet or exceed 
expectations and requirements. 

 
The purpose of this procedure is to put in place a system to monitor performance of 
Vendors/ Suppliers/Contractors/ Consultants associated with Godavari Gas in Projects and 
in O&M so as to ensure timely completion of various projects, timely receipt of supplies 
including completion of works & services for operation and maintenance of operating plants 
and quality standards in all respects. 

 

2.0 METHODOLOGY 
 

i) Preparation of Performance Rating Data Sheet 
 

Performance rating data Sheet for each and every Vendor/ Supplier/Contractor/ 
Consultant for all orders/Contracts with a value of Rs. 7 Lakhs and above is 
recommended to be drawn up. These data sheets are to be separately prepared for 
orders/ contracts related to Projects and O&M. Format, Parameters, Process, 
responsibility for preparation of Performance Rating Data Sheet are separately 
mentioned. 

 
ii) Measurement of Performance 

 

Based on the parameters defined in Data Sheet, Performance of concerned Vendor/ 
Supplier/Contractor/ Consultant would be computed and graded accordingly. The 
measurement of the performance of the Party would be its ability to achieve the 
minimum scoring of 60% points in the given parameters. 

 
iii) Initiation of Measures: 

 

Depending upon the Grading of Performance, corrective measures would be initiated 
by taking up the matter with concerned Vendor/ Supplier/Contractor/  Consultant. 
Response of Vendor/ Supplier/Contractor/ Consultant would be considered before 
deciding further course of action. 
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iv) Implementation of Corrective Measures: 
 

Based on the response of Vendor/ Supplier/Contractor/ Consultant, concerned 
Engineer-in-Charge for the Projects and/or OIC in case of O&M would recommend 
for continuation or discontinuation of such party from the business of Godavari Gas. 

 
v) Orders/contracts placed on Proprietary/OEM basis for O&M will be evaluated 

and, if required, corrective action will be taken for improvement in future. 
 

3.0 PROCESS  OF  EVALUATION  OF  PERFORMANCE  OF  VENDORS/ SUPPLIERS/ 
CONTRACTORS/ CONSULTANTS 

 
3.1 FOR PROJECTS 
 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in case of 
PROJECTS shall be done immediately  with commissioning of any Project. 

 
ii) On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in- charge shall 

prepare a Performance Rating Data Sheet (Format at Annexure-1) for all Orders and 
Contracts. 

 
iii) Depending upon the Performance Rating, following action need to be initiated by 

Engineer-in-charge/Project-in-charge: 
 

Sl.No. Performance 
Rating 

Action 

1 POOR Seek explanation for Poor 
performance 

2 FAIR Seek explanation for Fair performance 

3 GOOD Letter to the concerned for improving 
performance in future 

4 VERY GOOD No further action 
 

iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be examined. In 
case of satisfactory reply, Performance Rating data Sheet to be closed with a letter to 
the concerned for improving performance in future. 

 
v) When no reply is received or reasons indicated are unsatisfactory, the following 

actions need to be taken: 
 

A) Wh ere Perf or mance ra t ing is “PO OR”:  
 

Recommend such defaulting Vendor/ Supplier/Contractor/ Consultant for 
putting on Holiday for a period from one to three years as given below: 
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(i) Poor Performance due to reasons other than Quality : One Year 
(ii) Poor  Performance  on  account  of  Quality (if  any mark 

obtained against Quality parameter is less than 30):  Two Years 
(iii) Poor Performance leading to termination of contract or Offloading of 

contract due to poor performance solely attributable to Vendor/ 
Supplier/Contractor/ Consultant or Repeated Offence: Three Years 

 
Non performance of a Vendor/Supplier/Contractor/Consultant leading to termination 
of Contract/ Order, such Vendor/ Supplier/ Contractor/Consultant are also to be 
considered for Suspension. 
 
In all such cases, concerned site will put up recommendation for issuance of SCN 
and putting the party on suspension list as per process defined for suspension in 
“Procedure for Action in case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices” 

 
(B) Where Perf or mance ra t ing is “FA IR”:  

 

Recommend for issuance of warning to such defaulting Vendor/ 
Supplier/Contractor/ Consultant to improve their performance. 

 
3.2 FOR CONSULTANCY JOBS 

 

Monitoring and Evaluation of consultancy jobs will be carried out in the same way as 
described in para 3.1 for Projects. 

 
3.3 FOR OPERATION & MAINTENANCE 

 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in case of 
Operation and Maintenance shall be done immediately after execution of order/ 
contract. 

 
ii) After execution of orders a Performance Rating Data Sheet (Format at Annexure-2) 

shall be prepared for Orders by Site C&P and for Contracts/Services by respective 
Engineer-In-Charge. 

 
iii) Depending upon Performance Rating, following action need to be initiated by Site 

C&P: 
 

Sl. No. Performance 
Rating 

Action 

1 POOR Seek explanation for Poor 
performance 

2. FAIR Seek explanation for Fair 
performance 
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3 GOOD Letter to the concerned for 
improving performance in future. 

4 VERY GOOD No further action 
 

iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be examined. In 
case of satisfactory reply, Performance Rating data Sheet to be closed with a letter to 
the concerned for improving performance in future. 

 
v) When no reply is received or reasons indicated are unsatisfactory, the following 

actions need to be taken: 
 

A)  Wh ere perf or mance rat ing is “PO OR”  
 

Recommend such defaulting Vendor/Supplier/Contractor/ Consultant for 
putting on Holiday for a period from one to three years as given below: 

 
(i) Poor Performance due to reasons other than Quality : One Year 
(ii) Poor  Performance  on  account  of  Quality (if  any mark 

obtained against Quality parameter is less than 30):  Two Years 
(iii) Poor Performance leading to termination of contract or Offloading of 

contract due to poor performance solely attributable to 
Vendor/Supplier/Contractor/Consultant or Repeated Offence: Three 
Years 

 
Non-performance of a Vendor/Supplier/Contractor/Consultant leading to 
termination of Contract/ Order such Vendor/ Supplier/ Contractor/Consultant 
are also to be considered for Suspension. 

 
In all such cases, concerned site will put up recommendation for issuance of 
SCN and putting the party on suspension list as per process defined for 
suspension in “Procedure for Action in case of Corrupt/ Fraudulent/ Collusive/ 
Coercive Practices” 

 
B) Where Performance rating is “FA IR”  

 

Recommend for issuance of warning to such defaulting 
Vendors/Contractors/Consultants to improve their performance. 

 

4.0 REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY 
 

4.1 An order for Holiday passed for a certain specified period shall deemed to have been 
automatically revoked on the expiry of that specified period and it will not be necessary to issue 
a specific formal order of revocation. 
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Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to quality, and 
new order is placed on bidder after restoration of Vendor/ Supplier/Contractor/ Consultant, 
such order will be properly monitored during execution stage by the concerned site. 

 

5.0 EFFECT OF HOLIDAY 
 

5.1 If a Vendor/Supplier/Contractor/Consultant is put on Holiday, such Vendor/ 
Supplier/Contractor/ Consultant should not be considered in ongoing tenders/future tenders. 

5.2 However, if such Vendor/ Supplier/Contractor/ Consultant is already executing any other order/ 
contract and their performance is satisfactory in terms of the relevant contract, should be allowed 
to continue till its completion without any further increase in scope except those incidental to 
original scope mentioned in the contract. In such a case CPBG will not be forfeited and payment 
will be made as per provisions of concerned contract.  However, this would be without prejudice 
to other terms and conditions of the contract. 

5.3 Effect on other ongoing tendering: 

5.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted by 
the party shall be ignored. 

5.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the party shall not 
be opened and BG/EMD submitted by the party shall be returned to the party. 

5.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer of the party shall 
be ignored & will not be further evaluated. If errant party emerges as the lowest (L1), then such 
tender shall also be cancelled and re- invited. 

6.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per the procedure, the 
holding company, subsidiary, joint venture, sister concerns, group division of the errant Vendor/ 
Supplier/Contractor/ Consultant shall not be considered for putting on holiday list.                               . 

 

Any bidder, put on holiday, will not be allowed to bid through consortium route also in 
new tender during the period of holiday. 

 

7.0 If an unsuccessful bidder makes any vexatious, frivolous or malicious complaint against the 
tender process with the intention of delaying or defeating any procurement or causing loss to 
Godavari Gas or any other bidder, such bidder will be put on holiday for a period of six months, 
if such complaint is proved to be vexatious, frivolous or malicious, after following the due 
procedure. 

 

8.0 APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY: 
 

(a) The party may file an appeal against the order of the Competent Authority for putting 
the party on Holiday list. The appeal shall be filed to Appellate Authority. Such an 
appeal shall be preferred within one month from the of receipt of Holiday order. 

(b) Appellate Authority would consider the appeal and pass appropriate order which 
shall be communicated to the party as well as the Competent Authority. 
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(c) Appeal process may be completed within 45 days of filing of appeal with the 
Appellate Authority. 

(d) “Appellate Authority” shall mean Committee of Directors. 

 

9.0 ERRANT BIDDER 
 

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job for any 
mistake committed by him in bidding or withdrawal of bid or modification of bid or varying 
any term in regard thereof leading to re- tendering, Godavari Gas shall forfeit EMD paid by 
the bidder and such bidders shall be debarred from participation in re-tendering of the same 
job(s)/item(s). 

 
Further, such bidder will be put on holiday for a period of six months after following the 
due procedure. 

 

10.0 In case CBEC (Central Board of Excise and Customs)/ any equivalent Central Government agency/ 
State Government agency brings to the notice of Godavari Gas that the Supplier of Goods / Services 
(Service Provider) has not remitted the amount towards GST (CGST & SGST/UTGST or IGST) 
collected from Godavari Gas to the government exchequer, , then party will be put on holiday for 
a period of six months after following the due procedure. 
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Godavari Gas Private Limited 

 
PERFORMANCE RATING DATA SHEET (FOR PROJECTS/ CONSULTANCY JOBS) 

 
i) Project/Work Centre : 

ii) Order/ Contract No. & date : 

iii) Brief description of Items : 
Works/Assignment 

iv) Order/Contract value (Rs.) : 

v) Name of Vendor/Supplier/ : 
Contractor/ Consultant 

vi) Contracted delivery/ : 
Completion Schedule 

vii) Actual delivery/ : Completion date 
 

Performance 
Parameter 

Delivery/ 
Completion 
Performance

Quality 
Performance 

Reliability 
Performance# 

Total

Maximum 
Marks 

40 40 20 100

Marks Allocated     

Note: 
Remarks (if any) 

PERFORMANCE RATING (**) 
 

Note : 
(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub- 
vendor/sub-contractor due to financial constraints, then ‘0’ marks should be allotted 
against Reliability Performance. 

(*) Allocation of marks should be as per enclosed 
instructions (**) Performance rating shall be classified as 
under : 

 

Signature of 
Authorised 
Signatory: 

 

Annexure-1

Sl. 
No. 

Range (Marks) Rating

1 60 & below POOR 
2 61-75 FAIR
3 76-90 GOOD
4 More than 90 VERY 

GOOD
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Name: 

Designation: 

 

Instructions for allocation of marks 
 
1. Marks are to be allocated as under : 

 
1.1 DELIVERY/ COMPLETION PERFORMANCE 40 Marks 

 

Delivery Period/ 
Completion Schedule 

Delay in Weeks Marks

a) Upto 3 months Before CDD 40 
 Delay upto 4 weeks 35 
 ” 8 weeks 30 
 ” 10 weeks 25 
 ” 12 weeks 20 
 ” 16 weeks 15 
 More than 16 weeks 0 

b) Above 3 months Before CDD 40 
 Delay upto 4 weeks 35 
 ” 8 weeks 30 
 ” 10 weeks 25 
 ” 16 weeks 20 
 ” 20 weeks 15 
 ” 24 weeks 10 
 More than 24 weeks 0 

 

1.2 QUALITY PERFORMANCE 40 Marks 
 

For Normal Cases : No Defects/ No Deviation/ No failure: 40 marks 
 

i) Rejection/Defects Marks to be allocated on 10 marks 
prorata basis for acceptable quantity as 
compared to total quantity for normal 
cases 

ii) When quality Failure of severe nature 0 marks 
failure endanger  - Moderate nature 5 marks 
system integration - low severe nature  10-25 marks and 
safety of the 
system 
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iii) Number of 1. No deviation 5 marks 
deviations 2. No. of deviations < 2 2 marks 

3. No. of deviations > 2 0 marks 
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1.3 RELIABILITY PERFORMANCE                    20 Marks 
 
 
 

A. FOR WORKS/CONTRACTS  

i)  Submission of order acceptance, agreement, PBG, Drawings 
and other documents within time 

4 marks

ii)  Mobilization of resources as per Contract and in time 4 marks 

iii)  Liquidation of Check-list points 4 marks

iv)  Compliance to statutory and HS&E requirements 
 
or 
 
Reliability of Estimates/Design/Drawing etc. in case of 
Consultancy jobs 

4 marks

v)  Timely submission of estimates and other documents for 
Extra, Substituted & AHR items 

4 marks 

B. FOR SUPPLIES  

i)  Submission of order acceptance, PBG, Drawings and 
other documents within time 

5 marks

ii)  Attending complaints and requests for after sales service/ 
warranty repairs and/ or query/ advice (upto the evaluation 
period). 

5 marks

iii)  Response to various correspondence and conformance 
to standards like ISO 

5 marks 

iv)  Submission of all required documents including Test 
Certificates at the time of supply 

5 marks
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Godavari Gas Private Limited PERFORMANCE RATING DATA SHEET 

(FOR O&M) 
 

i) Location : 

ii) Order/ Contract No. & date : 

iii) Brief description of Items : 
Works/Assignment 

iv) Order/Contract value (Rs.) : 

v) Name of Vendor/Supplier/ : 
Contractor/ Consultant 

vi) Contracted delivery/ : 
Completion Schedule 

vii) Actual delivery/ : Completion date 
 

Performance 
Parameter 

Delivery 
Performance 

Quality 
Performance 

Reliability 
Performance# 

Total

Maximum Marks 40 40 20 100
Marks Allocated 
(*) 

    

Remarks (if any) 
PERFORMANCE RATING (**) 

 

Note : 
(#)   Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or deviation 

beyond contract payment term or seeking direct payment to the sub-vendor/sub-contractor 
due to financial constraints, then ‘0’ marks should be allotted against Reliability Performance 

(*) Allocation of marks should be as per enclosed instructions (**)
 Performance rating shall be classified as under : 

 

Signature of Authorised 
Signatory: 

 
Name: 

Designation: 

 
 
   

Annexure-2

Sl. 
No. 

Range (Marks) Rating

1 60 & below POOR
2 61-75 FAIR
3 76-90 GOOD
4 More than 90 VERY 

GOOD 
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Instructions for allocation of marks (For O&M) 
 
1. Marks are to be allocated as under : 

 
1.1 DELIVERY/ COMPLETION PERFORMANCE 40 Marks 

 

Delivery Period/ 
Completion Schedule 

Delay in Weeks Marks

a) Upto 3 months Before CDD 40 
 Delay upto 4 weeks 35 
 ” 8 weeks 30 
 ” 10 weeks 25 
 ” 12 weeks 20 
 ” 16 weeks 15 
 More than 16 weeks 0 

b) Above 3 months Before CDD 40 
 Delay upto 4 weeks 35 
 ” 8 weeks 30 
 ” 10 weeks 25 
 ” 16 weeks 20 
 ” 20 weeks 15 
 ” 24 weeks 10 
 More than 24 weeks 0 

 

1.2 QUALITY PERFORMANCE 40 Marks 
 

For Normal Cases : No Defects/ No Deviation/ No failure:            40 marks 
 

i) Rejection/Defects Marks to be allocated on 10 marks 
prorata basis for acceptable 
quantity as compared to total 
quantity for normal cases 

ii) When quality Failure of severe nature 0 marks 
failure endanger  - Moderate nature 5 marks 
system integration - low severe nature         10-25 marks 
and safety of the 
system 

iii) Number of 1. No deviation 5 marks 
deviations 2. No. of deviations < 2 2 marks 

 3. No. of deviations > 2 0 marks 
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FORMS & FORMAT 
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LIST OF FORMS & FORMAT 
 

Form No. Description 

F-1 BIDDER’S GENERAL INFORMATION 

F-2 BID FORM 

F-3 LIST OF ENCLOSURES 

F-4 PROFORMA OF "BANK GUARANTEE" FOR "EARNEST 
MONEY / BID SECURITY" 

F-4A PROFORMA OF "LETTER OF CREDIT" FOR "EARNEST 
MONEY / BID SECURITY" 

F-5 LETTER OF AUTHORITY 

F-6 NO DEVIATION CONFIRMATION 

F-7 DECLARATION REGARDING HOLIDAY/BANNING AND 
LIQUIDATION, COURT RECEIVERSHIP ETC. 

F-8 CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF 
INDIA 

F-9 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 
PERFORMANCE SECURITY / SECURITY DEPOSIT" 

F-10 AGREED TERMS & CONDITIONS 

F-11 ACKNOWLEDGEMENT CUM CONSENT LETTER 

F-12 UNDERTAKING ON LETTERHEAD 

F-13 BIDDER’S EXPERIENCE 

F-14 CHECK LIST 

F-15 FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER’S WORKING CAPITAL IS INADEQUATE 

F-16 FORMAT FOR CHARTERED ACCOUNTANT 
CERTIFICATE FOR FINANCIAL CAPABILITY OF THE 
BIDDER 

F-17 FORMAT FOR CONSORTIUM/JV AGREEMENT 

F-18 BIDDER'S QUERIES FOR PRE BID MEETING 
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F-19 E-BANKING FORMAT 

F-20 INTEGRITY PACT 

F-21 INDEMNITY BOND 
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F-1 
 

BIDDER'S GENERAL INFORMATION 
 

To, 
 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 

 

TENDER NO: 
1  Bidder Name 
2  Status of Firm Proprietorship Firm/Partnership firm/ 

Limited/Others 
If Others Specify:_   [Enclose certificate of 
Registration/Partnership Deed/Affidavit 
towards Proprietorship] 

3  Name of
Proprietor/Partners/Directors of the 
firm/company 

 

4  Number of Years in Operation  

5  Address of Registered Office: 
 
*In case of Partnership firm, 
enclose letter mentioning current 
address of the firm and the full 
names and current addresses of all 
the partners of the firm. 

 

City: 

District: 

State: 

PIN/ZIP: 

6  Operation Address 
 
(if different from above) 

City: 

District: 

State: 

PIN/ZIP: 

7  Telephone Number 
 

(Country Code) (Area Code) 
(Telephone No.) 
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Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: 
Seal: 

8  E-mail address  

9  Website  

10  Fax Number: 

(Country Code) (Area Code) 
(Telephone No.) 

11  ISO Certification, if any {If yes, please furnish details} 

12  Banker’s Name  
13  Branch  

14  Bank account number  

15  PAN No. 

[Enclose copy of PAN Card] 
16  GST No. 

[Enclose copy of GST Certificate] 
17  EPF Registration No. 

[Enclose copy of EPF Registration Certificate 

18  ESI code No. 

[Enclose copy of relevant document] 
19  We (Bidder) are cover under the 

definition of section 2 (n) of the 
MSMED Act 

Yes / No 
(If the response to the above is ‘Yes”, Bidder to
provide Purchaser a copy of the
Enterpreneurs Memorandum (EM) filled with
the authority specified by the respective State
Government.) 

20  Whether Micro/Small/Medium 

Enterprise 
(Bidder to submit documents as specified it 
ITB) 

21  Type of Entity Corporate/ Non-Corporate (As per 
CGST/SGST/UTGST Act). 

(In case of Non-Corporate Entity, bidder will 
submit documentary evidence for same). 
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F-2 
BID FORM 

To, 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 

SUB: 
TENDER NO: 

 
Dear Sir, 
 
After examining / reviewing the Bidding Documents for the tender of 
“LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L NETWORK & 
ASSOCIATED WORKS” including "Specifications & Scope of Work", "General Conditions of 
Contract [GCC]", "Special Conditions of Contract [SCC]" and "Schedule of Rates [SOR]", 
etc. the receipt of which is hereby duly acknowledged, we, the undersigned, are pleased to 
offer to execute the whole part of the job and in conformity with the said Bid Documents, 
including Addenda / Corrigenda Nos. . 

 
We confirm that this Bid is valid for a period as specified in BDS from the date of opening of 
"Techno-Commercial / Un-priced Bid", and it shall remain binding upon us and may be 
accepted by any time before the expiry of that period. 

 
If our Bid is accepted, we will provide the "Contract Performance Security / Security Deposit" 
equal to " of the Contract Price" or as mentioned in Tender Document 
for the due performance within "thirty [30] days" of such Award. 

 
Until a final Agreement/Letter of Award is prepared and executed, the tender document 
(including addenda/ corrigenda) together with the "Notification of Award" shall constitute a 
binding Agreement between us. 

 
We understand that Bidding Document is not exhaustive and any action and activity not 
mentioned in Bidding Documents but may be inferred to be included to meet the intend of the 
Bidding Documents shall be deemed to be mentioned in Bidding Documents unless otherwise 
specifically excluded and we confirm to perform for fulfillment of Agreement and 
completeness of the Work in all respects within the time frame and agreed price. 

 

We understand that you are not bound to accept the lowest priced or any Bid that you may 
receive. 

 
Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: 
Seal: 
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F-3 

LIST OF ENCLOSURES 

 
   To, 
 

M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 
 

SUB: TENDER 
NO: 

 
Dear Sir, 
 
A. We are enclosing the following documents in Original as part of the bid: 
1.  Power of Attorney of the signatory to the bid document (F-11) 
2.  Bid Security/EMD  
3.  Tender fee  
4.  Integrity Pact 
  
B. We are also enclosing the following documents as part of the bid: 
1. Documentary evidence required for meeting the Bidder Qualification Criteria as per bidding 

document.  
2. Power of Attorney of the signatory to the bid document (F-11) 
3. Annual Report (duly certified/ attested by notary public with legible stamp) for the last three 

years showing details such as annual turn over, profit and loss account, net worth etc. (F-13 
and F-14) 

4. Execution schedule with interlinking of various activities ^ 
5. All documents as per clause 11.0 of ITB i.e. “Documents Comprising the Bid” along with 

addendums/corrigendum. 
 

^ If specifically required as per bidding document                                                                                            
 

 (SEAL AND SIGNATURE OF BIDDER) 
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FORMAT F-4 
PROFORMA OF "BANK GUARANTEE" 

FOR "EARNEST MONEY / BID 
SECURITY" 

(To be stamped in accordance with the Stamp Act) 
 

Ref............... Bank Guarantee No......... 
 

Date...................... 
To, 

M/s Godavari Gas Private Limited 

D. No.70-14/5/1, Sidharth Nagar,  

Near RTO Junction, NFCL Road, 

Kakinada – 533001  
 

SUB: TENDER NO:………………………………………………………………………………………….. 
 

Dear Sir(s), 
 
In accordance with Letter Inviting Tender under your reference No __________________ M/s. 
________________   
having their Registered / Head Office at _____________ (hereinafter called the Tenderer), wish to 
participate in the said tender 
for__________________________________________________________________________ 
 
As an irrevocable Bank Guarantee against Earnest Money for the amount of ______________ is 
required to be submitted by the Tenderer as a condition precedent for participation in the said tender 
which amount is liable to be forfeited on the happening of any contingencies mentioned in the Tender 
Document. 
 
We, the ____________________________________ Bank at 
_____________________________having our Head Office 
________________________________________________________ (Local Address) guarantee and 
undertake to pay immediately on demand without any recourse to the tenderers by Godavari Gas 
Private Ltd., the amount ________________ ____________________ without any reservation, 
protest, demur and recourse. Any such demand made by Godavari Gas, shall be conclusive and binding 
on us irrespective of any dispute or difference raised by the Tenderer. 
 
This guarantee shall be irrevocable and shall remain valid up to ____________ [this date should be 
two (02) months beyond the validity of the bid]. If any further extension of this guarantee is required, 
the same shall be extended to such required period on receiving instructions from M/s. 
_____________________________________________ whose behalf this guarantee is issued. 
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In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 
___________day of ____________ 20__ at ____________. 
 
 
 
WITNESS: 
 
(SIGNATURE)       (SIGNATURE) 
(NAME)        (NAME) 
        Designation with Bank Stamp 
 
(OFFICIAL ADDRESS)   Attorney as per      

    Power of Attorney No. ________ 
      Date: ________________________ 

-------------------------------------------------------------------------------------------------------- 
 

INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST 
MONEY" BY "BANK GUARANTEE" 

 

1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per "Stamp 
Duty" applicable. The non-judicial stamp paper should be in the name of the issuing Bank. 
In case of foreign Bank, the said Bank's Guarantee to be issued by its correspondent Bank in 
India on requisite non-judicial stamp paper 

2. The expiry date should be arrived at in accordance with "ITB: Clause-16.1". 
3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB". 
4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that said Bank 

Guarantee / all future communication relating to the Bank Guarantee shall be forwarded to the 
Employer at its address as mentioned at "ITB". 

5. Bidders must indicate the full postal address of the Bank along with the Bank's E-mail / Fax / 
Phone from where the Earnest Money Bond has been issued. 

6. If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer confirming its 
net worth is more than Rs. 1,000,000,000.00 [Rupees One Hundred Crores] or equivalent along 
with documentary evidence. 

 

 
 
 
 
 
 
 

F-4A 
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PROFORMA OF "LETTER OF CREDIT" 
FOR "EARNEST MONEY / BID SECURITY" 

 

To, 
 

M/s Godavari Gas Private Limited 

D. No.70-14/5/1, Sidharth Nagar,  

Near RTO Junction, NFCL Road, 

Kakinada – 533001 
 

 

SUB: TENDER 
NO: 
Irrevocable and confirmed Letter of Credit No. …………………… Amount: Rs.

 

 

Validity of this Irrevocable: ………………………………………… (in India) 
Letter of Credit (2 months beyond validity of Offer) 

 
Dear Sir, 

 
1. You are here by authorized to draw on ………………….. (Name of Applicant/Bidder    

with    full    address)    for    a    sum    not    exceeding 
…………………… available by your demand letter (draft) on them at sight drawn for Rs. 
………… accompanied by a certificate by Godavari Gas Private Limited, with the Tender 
No. duly incorporated therein, that one or more of the following conditions has/have occurred, 
specifying the occurred condition(s): 

(i) The Bidder withdraws its Bid during the period of Bid validity or any extension thereof duly 
agreed by the Bidder. 

(ii) The Bidder varies or modifies its Bid in a manner not acceptable to Godavari Gas Private 
Limited during the period of bid validity or any extension thereof duly agreed by the Bidder. 

(iii) The Bidder, having been notified of the acceptance of its Bids, 
(a) Fails or refuses to execute the Supply Order/Contract 
(b) Fails or refuses to furnish the Contract Performance Security within 30 days before expiry 

of Bid Security. 
(c) Fails to accept arithmetic corrections as per tender conditions. 

(iv) The Bidder defaults w.r.t. any terms & conditions of Tender Document which call for 
forfeiture of Earnest Money Deposit (EMD). 

2. This Irrevocable Letter of Credit has been established towards EMD/Bid Security against 
Tender No ……………… for ……………….. (Name of Tender Document) 

3. We hereby guarantee to protect the Drawers, Endorsers and bonafide holders from any 
consequences, which may arise in the event of the non-acceptance or non-payment of Demand 
Letter (draft) in accordance with the terms of this credit. 

 

4. This Credit is issued subject to the Uniform Customs and Practices for Documentary Credits 
(1993 Revised) International Chamber of Commerce brochure No. 500. 

5. Please obtain reimbursement as under: …………………………………………. 
6. All foreign as well as Indian bank charges will be on the account of M/s. 

……………………………    (Applicant/Bidder) 
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FOR ……………………….. 
 
 
              Counter Signature 

 
Authorized Signature 

  (Original Bank) 
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F-5 
LETTER OF AUTHORITY 

 

[Pro forma for Letter of Authority for Attending Subsequent 'Negotiations' / 'Pre-Bid Meetings' /'Un-
priced Bid Opening' / 'Price Bid Opening'] 

 
Ref: Date: 
To, 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 

 

 

SUB: TENDER 
NO: 

 

Dear Sir, 
 

I/We, hereby authorize the following 
representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un- priced Bid 
Opening', 'Price Bid Opening' and for any subsequent correspondence / communication against the 
above Bidding Documents: 

 
[1] Name & Designation Signature    

Phone/Cell: 
Fax: 
E-mail: ………………………………….. @ ……………………………… 

 
[2] Name & Designation Signature    

Phone/Cell: 
Fax: 
E-mail: ……………………………………….. @ ……………………………… 

 
We confirm that we shall be bound by all commitments made by aforementioned authorised 
representative(s). 

 
Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: Seal: 
 

Note: This "Letter of Authority" should be on the "letterhead" of the Firm / Bidder and should be 
signed by a person competent and having the 'Power of Attorney' to bind the Bidder. Not more 
than 'two [02] persons per Bidder' are permitted to attend "Techno-commercial / Un-priced" 
& "Price Bid" Openings. Bidders authorized representative is required to carry a copy 
of this authority letter while attending the un-priced and priced bid opening, the same shall 
be submitted to Godavari Gas. 
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F-6 
"NO DEVIATION" CONFIRMATION 

 

To, 
 

M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001  

 
 

 

SUB: TENDER 
NO: 

 
 

Dear Sir, 
 

We understand that any 'deviation / exception' in any form may result in rejection of Bid. We, therefore, 
certify that we have not taken any 'exception / deviation' anywhere in the Bid and we agree that if any 
'deviation / exception' is mentioned or noticed, our Bid may be rejected. 

 
 
 
 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: Seal: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

F-7 
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DECLARATION REGARDING HOLIDAY/BANNING AND LIQUIDATION, 
COURT RECEIVERSHIP 

 

 
To, 

 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 
 

 

SUB: TENDER 
NO: 

 
Dear Sir, 

 
We hereby confirm that we are not on ‘Holiday’ by Godavari Gas or Public Sector Project 
Management Consultant (like EIL, Mecon only due to “poor performance” or “corrupt and fraudulent 
practices”) or banned by Government department/ Public Sector on due date of submission of bid. 

 
Further, we confirm that neither we nor our allied agency/(ies) (as defined in the Procedure for 
Action in case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are on banning list of Godavari 
Gas or the Ministry of Petroleum and Natural Gas. 

 
We also confirm that we are not under any liquidation, court receivership or similar proceedings or 
'bankruptcy'. 

 
In case it comes to the notice of Godavari Gas that the bidder has given wrong declaration in this 
regard, the same shall be dealt as ‘fraudulent practices’ and action shall be initiated as per the 
Procedure for action in case of Corrupt/Fraudulent/Collusive/Coercive Practices. 

 
Further, we also confirm that in case there is any change in status of the declaration prior to award of 
contract, the same will be promptly informed to Godavari Gas by us. 

 
 
 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: Seal: 
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F-8 
CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

 

 
To, 

 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001  

 
 

  

SUB: TENDER 
NO: 

 
Dear Sir, 

 
If we become a successful Bidder and pursuant to the provisions of the Bidding Documents, award 
is given to us for the tender for “LAYING OF PE 
PIPELINES AND ACCESSORIES FOR COMPLETION OF PARTIALLY LAID MDPE 
NETWORK”,  the following Certificate shall be automatically enforceable: 

 
"We agree and acknowledge that the Employer is entering into the Agreement solely on its own 
behalf and not on behalf of any other person or entity. In particular, it is expressly understood & 
agreed that the Government of India is not a party to the Agreement and has no liabilities, 
obligations or rights thereunder. It is expressly understood and agreed that the Employer is 
authorized to enter into Agreement, solely on its own behalf under the applicable laws of India. 
We expressly agree, acknowledge and understand that the Employer is not an agent, representative 
or delegate of the Government of India. It is further understood and agreed that the Government 
of India is not and shall not be liable for any acts, omissions, commissions, breaches or other wrongs 
arising out of the Agreement. Accordingly, we hereby expressly waive, release and forego any and 
all actions or claims, including cross claims, VIP claims or counter claims against the Government 
of India arising out of the Agreement and covenants not to sue to Government of India as to any 
manner, claim, cause of action or things whatsoever arising of or under the Agreement." 

 
 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: Seal: 
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F-9 
PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCE SECURITY / SECURITY DEPOSIT" 
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 
 

To, 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 

 

Dear Sir(s), 
 

M/s.      
having  registered  office  at      (herein  after  called  the 

“contractor/supplier” which expression shall wherever the context so require include its successors    and    
assignees)    have    been    placed/    awarded    the    job/work    of 
  vide  PO/LOA    /FOA  No. 
  dated for Godavari Gas Private Limited  having 
registered office at 16, Bhikaiji Cama Place, R.K. Puram, New Delhi (herein after called the “Godavari 
Gas” which expression shall wherever the context so require include its successors and assignees). 

 
The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of 
Rs………….(Rupees………………….....) as full Contract Performance Guarantee in the form therein 
mentioned. The form of payment of Contract Performance Guarantee includes guarantee executed by 
Nationalized Bank/Scheduled Commercial Bank, undertaking full responsibility to indemnify Godavari Gas 
Private Limited, in case of default. 

 
The said M/s. has approached us 
and at their request and in consideration of the premises we having our office at 
  have agreed to give such guarantee as hereinafter 
mentioned. 

 
1. We  

hereby undertake to give the irrevocable & unconditional guarantee to you that if 
default shall be made by M/s.  in 
performing any of the terms and conditions of the tender/order/contract or in payment of 
any money payable to Godavari Gas Private Limited we shall on first demand pay without 
demur, contest, protest and/ or without any recourse to the contractor to Godavari Gas in such 
manner as Godavari Gas may direct the said amount of Rupees only or such portion thereof 
not exceeding the said sum as you may require from time to time. 
 

2. You will have the full liberty without reference to us and without affecting this guarantee, 
postpone for any time or from time to time the exercise of any of the powers and rights conferred 
on you  under  the  order/contract  with  the  said M/s.  and to enforce or to forbear 
from endorsing any powers or rights or by reason of time being given to the said M/s.
 and such postponement forbearance would not have the effect of releasing the bank from its 
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obligation under this debt. 
 

3. Your right to recover the said sum of Rs.   
 (Rupees 

    _) from us in manner aforesaid is 
absolute & unequivocal and will not be affected or suspended by reason of the fact  that  any  
dispute  or  disputes  have  been  raised  by  the   said  M/s…………………………..
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 and/or that any dispute or disputes are pending before 
any officer, tribunal or court or arbitrator or any other authority/forum and any demand made by 
you in the bank shall be conclusive and binding. The bank shall not be released of its obligations 
under these presents by any exercise by you of its liberty with reference to matter aforesaid or any 
of their or by reason or any other act of omission or commission on your part or any other 
indulgence shown by you or by any other matter or changed what so ever which under law would, 
but for this provision, have the effect of releasing the bank. 

 

4. The guarantee herein contained shall not be determined or affected by the liquidation or winding 
up dissolution or changes of constitution or insolvency of the said supplier/contractor but shall 
in all respects and for all purposes be binding and operative until payment of all money due 
to you in respect of such liabilities is paid. 

 

5. This guarantee shall be irrevocable and shall remain valid upto 
  (this date should be 90 days after the expiry of defect liability 
period/ Guarantee period) . The bank undertakes not to revoke this guarantee during its 
currency without your previous consent and further agrees that the guarantee shall continue 
to be enforceable until it is discharged by Godavari Gas in writing. However, if for any 
reason, the supplier/contractor is unable  to  complete the  supply/work  within the  period 
stipulated in the order/contract and in case of extension of the date of delivery/completion 
resulting extension of defect liability period/guarantee period of the supplier/contractor fails to 
perform the supply/work fully, the bank hereby agrees to further extend this guarantee at the 
instance of the supplier/contractor till such time as may be determined by Godavari Gas. If 
any further extension of this guarantee is required, the same shall be extended to such 
required period on receiving  instruction from M/s. 
   (contractor)   on 
whose behalf this guarantee is issued. 

 
6. Bank also agrees that Godavari Gas at its option shall be entitled to enforce this 

Guarantee against the bank (as principal debtor) in the first instant, without  proceeding 
against the supplier/contractor and notwithstanding any security or other guarantee that 
Godavari Gas may have in relation to the suppplier’s/contractor’s liabilities. 

 
7. The amount under the Bank Guarantee is payable forthwith without any delay by Bank upon 

the written demand raised by Godavari Gas. Any dispute arising out of or in relation to the 
said Bank Guarantee shall be subject to the exclusive jurisdiction of courts at Kakinada. 

 
8. Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of the 

Supplier/Contractor up to a total amount of (amount of guarantees in words and figures) 
and we undertake to pay you, upon your first written demand declaring the Supplier/Contractor 
to be in default under the order/contract and without caveat or argument, any sum or sums 
within the limits of (amounts of guarantee) as aforesaid, without your needing to prove or show 
grounds or reasons for your demand or the sum specified therein. 

 
9. We have power to issue this guarantee in your favor under Memorandum and Articles of 

Association and the undersigned has full power to do under the Power of Attorney, dated
 granted to him by the Bank. 

Yours faithfully, 
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Bank by its Constituted Attorney 
 

Signature of a person duly 
Authorized to sign on behalf of 

the Bank 
 

INSTRUCTIONS FOR FURNISHING 
"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK 

GUARANTEE" 
 

1. The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper 
as per 'stamp duty' applicable. The non-judicial stamp  paper should be in name of the issuing 
bank. In case of foreign bank, the said Bank Guarantee to be issued by its correspondent 
bank in India on requisite non- judicial stamp paper and place of Bid to be considered as Delhi. 

2. The Bank Guarantee by Bidders will be given from bank as specified in Tender. 
3. A letter from the issuing bank of the requisite Bank Guarantee confirming that said Bank 

Guarantee and all future communication relating to the Bank Guarantee shall be forwarded to 
Employer. 

4. If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and copy to 
Consultant (if applicable) confirming its net worth is more than Rs. 100,00,00,000.00 [Rupees 
One Hundred Crores] or its equivalent in foreign currency alongwith documentary evidence. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

F-10 
AGREED TERMS & CONDITIONS 
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To, 
 

M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001  

 
 

 
SUB: 
TENDER 
NO: 

 
This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and should be 
returned along with Un-priced Bid. Clauses confirmed hereunder need not be repeated in the Bid. 

 
Sl. DESCRIPTION BIDDER'S 

CONFIRMATION 

1  Bidder's name and address  

2 . Confirm quoted prices will remain firm and fixed till 
complete execution of the order. 

 

3  Rate of applicable GST (CGST & SGST/ UTGST or 
IGST ) 

CGST:  …………… % Plus 
SGST/UTGST……… % 
Total: ………………..% Or 
IGST:…………. % 

3.1  Whether in the instant tender services/works are covered in 
reverse charge rule of GST (CGST & SGST/UTGST 
or IGST) 

Yes/ No 
 
In case of Yes, please specify GST 
(CGST & SGST/UTGST or IGST) 
payable by: Godavari Gas:……….% 
Bidder:…………..% 

3.2  Service Accounting Codes (SAC)/ Harmonized System 
of Nomenclature (HSN) 

 

3.3  We hereby confirm that the quoted prices is in 
compliance with the Section 171 of CGST Act/ SGST 
Act as mentioned as clause no. 13.10 of ITB 

 

4  i) Confirm acceptance of relevant Terms of Payment 
specified in the Bid Document. 

ii) In case of delay, the bills shall be submitted after 
deducting the price reduction due to delay. 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

5  Confirm  that  Contract  Performance  Security  will  be furnished 
as per Bid Document. 

 

6  Confirm that Contract Performance Security shall be from any 
Indian scheduled bank or a branch of an International bank situated 
in India and registered with Reserve bank of India as scheduled 
foreign bank. However, in case of bank guarantees from banks 
other than the Nationalised Indian banks, the bank must be a 
commercial bank having net worth in excess of Rs 100 crores or 
its equivalent in foreign currency and a declaration to this effect 
shall be made by such commercial bank either in the Bank 
Guarantee itself or separately on its letterhead. 

 

7  Confirm compliance to Completion Schedule as specified in Bid 
document. Confirm contract period shall be reckoned from the date 
of Fax of Acceptance. 

 

8  Confirm acceptance of Price Reduction Schedule for delay in
completion schedule specified in Bid document. 

 

9  a) Confirm acceptance of all terms and conditions of Bid 
Document (all sections). 

b) Confirm that printed terms and conditions of bidder are not 
applicable. 

 

10  Confirm your offer is valid for period specified in BDS from 
Final/Extended due date of opening of Techno- commercial 
Bids. 

 

11  Please furnish EMD/Bid Security details : 
a) EMD/ Bid Security No. & date 
b) Value 
c) Validity 

 

12  Confirm acceptance to all provisions of ITB read in 
conjunction with Bid Data Sheet (BDS). 

 

13  Confirm that Annual Reports for the last three financial years F.Y. 
2016-17, 2015-16 & 2014-15 are furnished alongwith the Un-priced 
Bid. 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

14  Confirm that, in case of contradiction between the confirmations 
provided in this format and terms & conditions mentioned 
elsewhere in the offer, the confirmations given in this format shall 
prevail. 

 

15  Confirm the none of Directors of bidder is a relative of any 
Director of Owner or the bidder is a firm in which any Director of 
Owner/ Godavari Gas or his relative is a partner. 

 

16  All  correspondence  must  be  in  ENGLISH  language only.  

17  Owner reserves the right to make any change in the terms & 
conditions of the TENDER/BIDDING DOCUMENT and to 
reject any or all bids. 

 

18  Confirm that all Bank charges associated with Bidder’s Bank 
shall be borne by Bidder. 

 

 
 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designat
ion: 
Seal: 
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F-11 
ACKNOWLEDGEMENT CUM CONSENT LETTER 

 

(On receipt of tender document/information regarding the tender, Bidder shall 
acknowledge the receipt and confirm his intention to bid or reason for non- 
participation against the enquiry /tender through e-mail/fax to concerned 
executive in Godavari Gas issued the tender, by filling up the Format) 

 
To, 

 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 

 
 

 

SUB: TENDER 
NO: 
Dear Sir, 

 
We hereby acknowledge receipt of a complete set of bidding document along with enclosures for 
subject item/job and/or the information regarding the subject tender. 
 We intend to bid as requested for the subject item/job and furnish following details with 

respect to our quoting office: 
 

Postal Address with Pin Code : .................... 
Telephone Number : .................... 
Fax Number : .................... 
Contact Person : .................... 
E-mail Address : .................... 
Mobile No. : .................... 
Date : .................... 
Seal/Stamp : .................... 

 We are unable to bid for the reason given below: Reasons 
for non-submission of bid: 

  __ _ 
 

Agency’s Name : .................... 
Signature : .................... 
Name : .................... 
Designation : .................... 
Date : .................... 
Seal/Stamp : .................... 
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F-12 

UNDERTAKING ON LETTERHEAD 
 

To, 
 

M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 

 
 

 

SUB: TENDER 
NO: 

 
Dear Sir 

 
We   hereby   confirm   that   “The   contents   of   this   Tender   Document   No. 
  have not been modified or altered by M/s. …………….( Name of 
the bidder with complete address). In case, it is found that the tender document has been 
modified / altered by the bidder, the bid submitted by M/s……………(Name of the bidder) shall 
be liable for rejection”. 

 
 
 
 
 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: Seal: 
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To, 

 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 

F-13 
 BIDDER’ S E XPERI ENCE  

 
 

 

SUB: TENDER 
NO: 

 
 
 
 

Sl. 
No 

Descripti 
on 
of the 
Services 

LOA 
/WO 
No.  and 
date 

Full Postal 
Address  & 
phone   nos.   of 
Client. Name, 
designation and 
address  of 
Engineer/ 
Officer-in- 
Charge  (for 
cases other 
than purchase) 

Value  of 
Contract/ 
Order 
(Specify 
Currency 
Amount) 

Date of 
Commence 
ment of 
Services 

Scheduled 
Completion 
Time  (Mon 
ths) 

Date   of 
Actual 
Complet 
ion 

Reasons for  
delay in 
execution 
, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 

         

         

     
     

 
 

 
Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: 
Seal: 
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CHECK LIST 
 

Bidders are requested to duly fill in the checklist. This checklist gives only certain important items 
to facilitate the bidder to make sure that the necessary data/information as called for in the bid document 
has been submitted by them along with their offer. This, however, does not relieve the bidder of his 
responsibilities to make sure that his offer is otherwise complete in all respects. 

 
Please ensure compliance and tick (√) against following points: 

 

S. No. DESCRIPTION CHECK 
BOX 

REFERENCE 
PAGE NO. OF 

THE BID 

1.0 Digitally Signing offer, original bidding
document including SCC, ITB, GCC, SOR
drawings, addendum (if any) 

  

2.0 Confirm that the following details have been 
submitted in the Un-priced part of the bid 

  

i Covering Letter, Letter of Submission   

ii Bid Security   

iii Signed and stamped original copy of bidding
document along with drawings and addendum
(if any) 

  

iv Power  of  Attorney  in  the  name  of  person 
signing the bid. 

  

v Copies of documents defining constitution or
legal status, place of registration and principal
place of business of the company 

  

vi Bidders declaration that regarding, Holiday/
Banning, liquidation court receivership or
similar proceedings 

  

vii Details and documentary proof required
against qualification criteria along with
complete  documents  establishing  ownership

  

F-14 
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 Of equipment as per SCC are enclosed   

viii Confirm  submission  of  document  alongwith 
unpriced bid as per bid requirement. 

  

3.0 Confirm that all forms duly filled in are
enclosed with the bid duly signed by
authorized person(s) 

  

4.0 Confirm that the price part as per Price
Schedule format uploaded. 

  

5.0 Confirm that annual reports for last three
financial years & duly filled in Form 16 are
enclosed in the offer for financial assessment
(where financial criteria of BEC is applicable). 

  

 
 
 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: 
Seal: 
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F-15 

TO BE INCLUDED ONLY WHERE FINANICAL CRITERIA OF BEC IS APPLICABLE) 
  

FORMAT FOR CERTIFICATE FROM BANK 
 IF BIDD ER’S WOR KING C APITA L IS I NADEQU ATE /NEGATIVE 

(To be provided on Bank’s letter head) 
 
To, 
 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 
 
Dear Sir, 

Date: 

 

This is to certify that M/s ………………………………….. (name of the bidder with address) 
(hereinafter referred to as Customer) is an existing customer of our Bank. 

 
The  Customer  has  informed  that  they  wish  to  bid  for  Godavari Gas’s  RFQ/Tender  no. 
.................................................. dated …………… for 
……………………………………..(Name of the supply/work/services/consultancy) and as per the terms 
of the said RFQ/Tender they have to furnish a certificate from their Bank confirming the availability of line 
of credit. 

 
Accordingly M/s ………………………….. (name of the Bank with address) confirms availability of 
line of credit to M/s …………………….. (name of the bidder) for at least an amount of Rs.    

 

It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or Equivalent 
USD) and the undersigned is authorized to issue this certificate. 

 
 
Yours truly 

for …………………………… (Name & address of Bank) (Authorized 

signatory) 
Name of the signatory : 
Designation : 
Stamp 
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F-16 
 

(TO BE INCLUDED ONLY WHERE FINANCIAL CRITERIA OF BEC IS 
APPLICABLE) 

 

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED PUBLIC 
ACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER 

 

We have verified the Audited Financial Statements and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following: 

 
A. AUDITED ANNUAL TURNOVER* OF LAST 3 YEARS: 

 
Year Amount (Currency) 

Year 1: 2016-17 
Year 2: 2015-16 
Year 3: 2014-15  

 

B. NETWORTH* AS PER LAST AUDITED FINANCIAL STATEMENT: 
 

Description Year 2016-17 

 Amount (Currency) 
1. Net Worth  

 

C. WORKING CAPITAL* AS PER LAST AUDITED FINANCIAL STATEMENT : 
 

Description Year 2016-17 

 Amount (Currency) 
1. Current Assets 
2. Current Liabilities  
3. Working Capital (Current 

Assets-Current liabilities) 
 

*Refer Instructions 
 

Note: It is further certified that the above mentioned applicable figures are matching with 
the returns filed with Registrar of Companies (ROC) [Applicable only in case of Indian 
Companies] 

 

Name of Audit Firm: [Signature of Authorized Signatory] 
Chartered Accountant/CPA Name: 
Date: Designation: 

Seal: 
Membership No.: 
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Instructions: 
 
1. The Separate Pro-forma shall be used for each member in case of JV/ Consortium. 

 
2. The financial year would be the same as one normally followed by the bidder for its Annual 

Report. 
 
3. The bidder shall provide the audited annual financial statements as required for this Tender 

document. Failure to do so would result in the Proposal being considered as non- responsive. 
 
4. For the purpose of this Tender document: 

 
(i) Annual Turnover shall be “Sale Value/ Operating Income” 
(ii) Working Capital shall be “Current Assets less Current liabilities” and 
(iii) Net Worth shall be Paid up share capital plus Free Reserves & Surplus less accumulated 

losses, deferred expenditure and miscellaneous expenditure not written off, if any. 
 

5.     Above figures shall be calculated after considering the qualification, if any, made by the 
statutory auditor on the audited financial statements of the bidder including quantified financial 
implication. 

 
6. This certificate is to be submitted on the letter head of Chartered Accountant/CPA. 
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F-17 
 

FORMAT FOR CONSORTIUM/JV AGREEMENT 
(ON NON- JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

CONSORTIUM/JV AGREEMENT 

Not Applicable 
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To, 

 
M/s Godavari Gas Private Limited 
D. No.70-14/5/1, Sidharth Nagar,  
Near RTO Junction, NFCL Road, 
Kakinada – 533001 
  

 
Sub : 

 
Tender No : 

F-18 
BIDDER'S QUERIES FOR PRE BID MEETING 

 

 
SL. 
NO. 

 
REFERENCE OF BIDDING DOCUMENT 

 
BIDDER'S QUERY 

 
Godavari Gas's REPLY 

 
SEC. NO. 

 
Page No. 

 
Clause No. 

Subject 
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NOTE: The Pre-Bid Queries may be sent by fax and also by e-mail before due date for receipt of Bidder's queries. 
 

SIGNATURE OF BIDDER:    
NAME OF BIDDER :    
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F-19 
E-Banking Mandate Form 

 
(To be issued on vendors letter head) 

1. Vendor/customer Name : 
 
2. Vendor/customer Code: 

 
3. Vendor /customer Address: 

 
4. Vendor/customer e-mail id: 

 
5. Particulars of bank account 

a) Name of Bank 
b) Name of branch 
c) Branch code: 
d) Address: 
e) Telephone number: 
f) Type of account (current/saving etc.) 
g) Account Number: 
h) RTGS IFSC code of the bank branch 
i) NEFT IFSC code of the bank branch 
j) 9 digit MICR code 

 
I/We hereby authorize Godavari Gas Private Limited to release any amount due to me/us in the bank 
account as mentioned above. I/We hereby declare that the particulars given above are correct and 
complete. If the transaction is delayed or lost because of incomplete or incorrect information, we would 
not hold the Godavari Gas Private Limited responsible. 

 
 

(Signature of vendor/customer) 
 

BANK CERTIFICATE 
 

We certify that --------------------------- has an Account no. ---------------------------- with us and we confirm 
that the details given above are correct as per our records. 
Bank stamp 

 
 
Date (Signature of authorized officer of bank) 
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INTEGRITY PACT 
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F-20 
INTEGRITY PACT 

(IP signed by Godavari Gas’s executive shall be made part of tender document) 
 

INTRODUCTION: 
 
Godavari Gas as one of its endeavor to maintain and foster most ethical and corruption free business 
environment, have decided to adopt the Integrity Pact, a tool developed by the Transparency 
International, to ensure that all activities and transactions between the Company (Godavari Gas) and 
its Counterparties (Bidders, Contractors, Vendors, Suppliers, Service Providers/Consultants etc.) are 
handled in a fair and transparent manner, completely free of corruption.  
 
Considering the above, the details mentioned at attached Annexure-1 are applicable as stated in 
Instruction to Bidders of Bid Document in addition to the existing stipulation regarding Corrupt and 
Fraudulent Practices.  
 
The copy of the Integrity Pact at Annexure- 2 shall be included in the Bid submitted by the bidder. 
In case a bidder does not sign the Integrity Pact, his bid shall be liable for rejection. 
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ANNEXURE-1 
 
Bidder is required to sign the Integrity Pact with Godavari Gas as per format & terms and 
conditions enclosed with tender. In case a bidder does not sign the Integrity Pact, his bid shall 
be liable for rejection. 
 
I COMMITMENTS AND OBLIGATIONS OF THE “COUNTERPARTY” 
 

a)  The Counterparty, directly or indirectly (through agent, consultant, advisor, etc.), 
shall not pay any bribe/ influence or give undue/ unlawful benefit to anyone to gain 
undue advantage in dealing with Godavari Gas. 

 
b) The Counterparty will not engage in collusion of any kind including price fixation 

etc. with other Counterparts. 
 

c) The counterparty will not pass Godavari Gas’s confidential information to any third 
party unless specifically authorized by Godavari Gas in writing.  

 
d) The Counterparties shall promote and observe best ethical practices within their 

respective organizations.  
 
e) The Counterparty shall inform the Independent External Monitor. 
 

i) If it received any demand, directly or indirectly, for a bribe/ favour or any 
illegal gratification/ payment / benefit; 
 

ii) If it comes to know of any unethical or illegal payment / benefit;  
 
iii)      If it makes any payment to any Godavari Gas associate.  
 

f) The Counterparty shall not make any false or misleading allegations against Godavari 
Gas or its associates. 

 
II VIOLATIONS & CONSEQUENCES: 
 

a) If a Counterparty commits a violation of its Commitments and Obligations under the 
Integrity Pact Programme during bidding process, their entire Earnest Money 
Deposit/ Bid Security, would be forfeited and in addition, they would be banned from 
the Godavari Gas business in future as per Section 3. 
 

b) In case of violation of the Integrity pact by Counterparty after award of the Contract, 
Godavari Gas shall be entitled to terminate the Contract. Further, Godavari Gas would 
forfeit the security deposits/ Contract Performance Bank Guarantee.  
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c) In case it is found that the Counterparty has made any frivolous, untrue and 
misleading allegations against Godavari Gas or its associates, Godavari Gas reserves 
its right to initiate criminal proceedings against the violating Counterparty and may 
also impose exemplary cost for the same 

 
INDEPENDENT EXTRNAL MONITORS (IEMS) 

 
The following Independent External Monitors (IEMs) have been appointed by Godavari Gas, in terms 
of Integrity Pact(IP) which forms part of Godavari Gas Tenders / Contracts. 
 

i) *************************************************** 
ii) *************************************************** 
iii) *************************************************** 

 
The bidder(s), in case of any dispute(s) / complaint(s) pertaining to this tender may raise the issue 
either with the designated tender issuing officer in Godavari Gas or directly with Vigilance office, 
Godavari Gas Private Limited, D. No.70-14/5/1, Sidharth Nagar, Near RTO Junction, NFCL Road, 
Kakinada – 533001.   
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ANNEXURE-2 
 

INTEGRITY PACT 
 

(To be executed on plain paper) 
 

Between Godavari Gas Private Limited, a Government of India Public Sector, (here-in-after 
referred to as “Principal ”). 

AND 
 
_________________________ (here-in-after referred to as “The Bidder/ Contractor”).  
 
(Principal and the Bidder / Contractor are here-in-after are referred to individually as “Party” 
or collectively as “Parties”). 

 
PREAMBLE 

 
The Principal intends to award under laid down organizational procedures, contract/s 
for______________________________________________________. The Principal values full 
compliance with all relevant laws and regulations, and the principles of economic use of resources, 
and of fairness and transparency in its relations with its Bidder/s and Contractor/s. 
 
In order to achieve these goals, the Principal will appoint Independent External Monitor (s) (in 
consultation with Central Vigilance Commission) who will monitor the tender process, the execution 
of the contract etc. for compliance with the principles mentioned above.  
  
 

Section 1 – Commitments of the Principal 
 
1. The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following Principles in this regard:- 
 

i) No employee of the Principal, either in person or through family members, including 
relatives, will in connection with the tender for or the execution of a contract, demand 
or accept a promise for or accept for him/herself or for a third person, any material or 
immaterial benefit to which he/she is not legally entitled. 

 
ii) The Principal shall, during the tender process treat all Bidders with equity. The 

Principal undertakes and ensures that before and during the tender process shall 
provide and share the same information to all Bidders and will not provide to any 
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Bidder confidential / additional information through which one particular Bidder 
could take an advantage in relation to the tender process or the contract execution. 

 
iii) In case, any misconduct on the part of any official (s) is reported by the BIDDER to 

the PRINCIPAL with full and verifiable facts and the same is prima facie found to be 
correct by the PRINCIPAL, necessary disciplinary proceedings, or any other action 
as deemed fit, including criminal proceedings may be initiated by the PRINCIPAL 
and such person shall be debarred from further dealings related to the contract process. 
In such a case, while an enquiry is being conducted by the PRINCIPAL the 
proceedings under the contract would not be stalled. 
 

2. If the Principal obtains information on the conduct of any of its employees which is a criminal 
offence under the Anti-Corruption Laws of India, or if there be a substantive suspicion in this 
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regard, the Principal will inform its Vigilance Office and in addition can initiate disciplinary 
actions. 

 
Section 2 – Commitments and Undertakings by the Bidder/Contractor 

 
1. The Bidder / Contractor commits and undertakes to take all measures necessary to prevent 

malpractices & corruption. He commits himself to observe the following principles during 
his participation in the tender process and during the contract execution till the validity of 
Integrity Pact:  

 
i) The Bidder / Contractor undertakes not to, directly or through any other person or 

firm offer, promise or give or influence to any employee of the Principal associated 
with the tender process or the execution of the contract or to any other person on their 
behalf any material or immaterial benefit to which he / she is not legally entitled in 
order to obtain in exchange any advantage of any kind whatsoever during the tender 
process or during the execution of the contract till the validity of Integrity Pact.  

 
ii) The Bidder / Contractor undertakes not to enter into any undisclosed agreement or 

understanding, whether formal or informal with other Bidders. This applies in 
particular to prices, specifications, certifications, subsidiary contracts, submission or 
non-submission of bids or any other action to restrict competitiveness or to introduce 
cartelization in the bidding process.  

 
iii) The Bidder / Contractor undertakes not to commit any offence under the relevant 

Anti-corruption Laws of India. Further, the Bidder / Contractor will not use 
improperly any information or document provided by the Principal as part of the 
business relationship regarding plans, technical proposals and business details, 
including information contained or transmitted electronically for the purposes of 
competition or personal gain and will not pass the information/document so acquired 
on to others.  

 
iv) The Bidder / Contractor will, when presenting his bid undertakes to disclose any and 

all payments made, is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract.  

 
v) The bidder (s)/ Contractor (s) of foreign origin shall disclose the name and address of 

the Agents/ representatives in India, if any. Similarly, the bidder (s)/ contractor (s) of 
Indian Nationality shall furnish the name and address of the foreign principals, if any.  

 
2. The Bidder/ Contractor shall not instigate or cause to instigate any third person to commit 

any of the actions mentioned above. 
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3. The Bidder/Contractor commits to refrain from giving any complaint directly or through any 
other manner without supporting it with full and verifiable facts.    

 
4.  The Bidder/Contractor shall not lend to or borrow any money from or enter into any monetary 

dealing or transactions, directly or indirectly, with any employee of the Principal. 
  
5. In case of any allegation of violation of any provision (s) of this pact or payment of 

commission, the Principal or its agencies shall be entitled to examine all the documents 
including the book of accounts of the Bidder and the Bidder shall provide necessary 
information and documents in English and shall extend all possible help for the purpose of 
such examination. 

 
6. The Bidder/ Contractor will not collude with other parties interested in the contract to impair 

the transparency, fairness and progress of the bidding process, bid evaluation, contracting 
and implementation of contract. 

 
7. The Bidder/ Contractor will not accept any advantage in exchange for any corrupt practice, 

unfair means and illegal activities. 
 

Section 3 – Disqualification from tender process and exclusion  
from future contracts 

 
1. If it is found that the Bidder / Contractor or any one employed by it has committed a 

transgression through a violation of any provisions of Section 2 so as to put his reliability or 
credibility into question, the Principal shall be entitled to disqualify such Bidder / Contractor 
from the tender  including banning such  Bidder / Contractor from entering into any Godavari 
Gas’s future contract/ tender processes for a period  specified in Godavari Gas’s “Procedure 
for action in case Corrupt /Fraudulent/ Collusive/Coercive Practices” and also to terminate 
the contract, if already signed, on that ground as per provision of Godavari Gas’s “Procedure 
for action in case Corrupt /Fraudulent/ Collusive/Coercive Practices”. Further, the period of 
banning shall be as per Godavari Gas’s policy and the decision of the Principal in this regard 
will be final and binding on the Bidder/ Contractor. 

 
2. A transgression is considered to have occurred if the Principal after due consideration of the 

available evidence, concludes that there is a transgression of the provisions of the Pact.   
  
3. The Bidder with its free consent and without any influence agrees and undertakes to respect 

and uphold the Principal’s absolute rights to resort to and impose such exclusion and further 
accepts and undertakes not to challenge or question such exclusion on any ground, including 
the lack of any hearing before the decision to resort to such exclusion is taken. This 
undertaking is given freely and after obtaining independent legal advice.   
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4. Principal is entitled to recover all sums paid by Bidder/ contractor to any middleman or agent 
or broker with a view to securing the contract.  

 
In cases where irrevocable Letters of credit has to be established in respect of any contract 
signed by the Principal with the Bidder, the same shall not be opened. 

 
Principal is entitled to forfeit the Performance Bond clearly assigning reason in case Bidder/ 
Contractor violates this Pact. 

 
Section 4 – Forfeiture of EMD / Security Deposits 

 
1. If due to transgression as per the provisions of the Pact, the Principal has disqualified the 

Bidder from the tender process prior to the award in terms of Section 3, the Principal is 
entitled to forfeit earnest money deposit / bid security money. In addition to this, such 
Bidder/Contractor shall also be banned from the future business with Principal with 
consequential actions as per provisions of Godavari Gas’s “Procedure for action in case 
Corrupt /Fraudulent/ Collusive/Coercive Practices”. 

   
Section 5 – Previous transgression 

 
1. The Bidder declares that no previous transgression has occurred during the last three years 

immediately before signing of this Integrity Pact, with any other Company in any country in 
respect of any corrupt practices envisaged hereunder or with any other Public Sector 
Enterprise / Undertaking or any Government Department in India that could justify Bidder’s 
exclusion from the tender process. 

 
2. If the Bidder makes incorrect statement on this subject, he shall be disqualified from the 

tender process or the contract, if already awarded, could be liable to be terminated on this 
ground and other actions can be taken by Godavari Gas as per Godavari Gas′s “Procedure for 
action in case Corrupt /Fraudulent/ Collusive/Coercive Practices”  

 
In case of any transgression in the last three years from the date of signing of Integrity Pact, 
Bidder to provide the details of same in their bid. 

 
Section 6 – Equal treatment to all Bidders / Contractors / Subcontractors  

 
1. The Bidder / Contractor undertakes to demand from all its sub-contractors, if any, an 

undertaking and commitment in conformity with this Integrity Pact, and to submit it to the 
Principal before signing of the contract. 

 
2. The Principal will enter into agreements with similar conditions, as stipulated herein, with all 

Bidders, Contractors and Subcontractors. 
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3. The Principal shall disqualify from the tender process all Bidders who do not sign this Pact 
or violate any of its provisions. 

 
Section 7 – Criminal charges against violating Bidders /  

Contractors / Sub-contractors 
 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an 
employee or a representative or an associate of a Bidder, Contractor or Subcontractor which 
constitutes corruption of an offence as defined in Chapter IX of the Indian Penal Code 1860 or 
prevention of corruption Act 1988 and amendments thereof or any other enacted statute for 
prevention of corruption, or if the Principal has substantive suspicion in this regard, the Principal 
will inform the same to the Vigilance Office / Department for initiating appropriate action for above. 

 
Section 8 –Independent External Monitor / Monitors  

 
1. The Principal appoints competent and credible external independent Monitor for this Pact. 

The task of the Monitor is to review independently and objectively, whether and to what 
extent the parties comply with the obligations under this agreement.  

 
2. The Monitor is not subject to any instructions by the representatives of the parties and 

performs his functions neutrally and independently. He reports to the Chairperson of the 
Board of the Principal. 

 
3. The Bidder/ Contractor accepts that the Monitor has the right to access without restriction to 

all Project documentation of the Principal including that provided by the Contractor. The 
Contractor will also grant the Monitor, upon his request and demonstration of a valid interest, 
unrestricted and unconditional access to his project documentation. The same is applicable 
to Sub-contractors. The Monitor is under contractual obligation to treat the information and 
documents of the Bidder / Contractor / Sub-contractor with confidentiality.  

 
4. The Principal will provide to the Monitor sufficient information about all meetings among 

the parties related to the Project provided such meetings could have an impact on the 
contractual relations between the Principal and the Contractor. The parties offer to the 
Monitor the option to participate in such meetings.  

 
5. As soon as the Monitor notices, or believes to notice, a violation of this Pact he will so inform 

the Management of the Principal and request the Management to discontinue or heal the 
violation or to take other relevant action. The monitor can in this regard submit non-binding 
recommendations. Beyond this, the Monitor has no right to demand from the parties that they 
act in a specific manner, refrain from action or tolerate action. However, the Independent 
External Monitor shall give an opportunity to the bidder / contractor to present its case before 
making its recommendations to the Principal. 
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6. The Monitor will submit a written report to the Chairperson of the Board of the Principal 
within 6 to 8 weeks from the date of reference or intimation to him by the ‘Principal’ and 
should the occasion arise, submit proposals for taking corrective measures.  

 
7. Remuneration payable to Monitor (s) shall be borne by Principal.  
 
8. If the Monitor has reported to the Chairperson of the Board a substantiated suspicion of an 

offence under relevant Anti-Corruption laws of India, and the Chairperson has not, within 
reasonable time, taken visible action to proceed against such offence or reported it to the 
Vigilance Office, the Monitor may also transmit this information directly to the Central 
Vigilance Commissioner, Government of India.  

 
9. The word ‘Monitor’ would include both singular and plural.  
 
10.  Independent External Monitor shall be required to maintain confidentiality of the information 

acquired and gathered during their tenure / role as Independent Monitor. Any breach in this 
regard would be subject to the legal judicial system of India.  

 
11.  The Independent External Monitors shall be responsible to oversee the implementation of 

Integrity Pact Program to prevent corruption, bribes or any other unethical practices in the 
Godavari Gas.  
  

 12.  Independent External Monitor(s) shall be required to furnish an Undertaking and shall 
disclose before taking any assignment that he / she has no interest in the matter or connected 
with the party (bidder / contractor) in any manner. 

 
Section 9 – Pact Duration 

 
The provisions of this Pact shall come into effect from the date of signing of this Pact by the both 
parties. It expires for the Contractor 12 months after the last payment under the respective contract, 
and for all other Bidders 6 months after the contract has been awarded.  
 
If any claim is made / lodged by either party during this time, the same shall be binding and continue 
to be valid despite the lapse of this pact as specified above, unless it is discharged/determined by the 
Chairperson of the Principal.  
 

Section 10 – Miscelleneous provisions 
 
1. This agreement is subject to Indian Law. Place of performance and exclusive jurisdiction is 

the Registered Office of the Principal, i.e. Kakinada. The Arbitration clause provided in main 
tender document / contract shall not be applicable for any issue / dispute arising under 
Integrity Pact.   
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2. Changes and supplements as well as termination notices, if any, need to be made in writing. 
Side agreements have not been made.  

 
3. If the Contractor / Bidder is a partnership concern or a consortium, this agreement must be 

signed by all partners or consortium members.  
 
4. In case any or several of the provisions of this agreement turn out to be void, the remainder 

of this pact shall remain valid. The parties to this pact however, shall strive to come to an 
agreement to their original intentions in such a case.  

 
5. The actions stipulated in this Integrity Pact are without prejudice to any other legal action 

that may follow in accordance with the provision of the extant law in force relating to any 
civil or criminal proceeding.   

 
-------------------------------------------    -------------------------------- 
        (Name & Designation)      (Name & Designation) 

For the Principal    For the Bidder/Contractor 
Place ------------------------------------   Witness 1: ---------------- 
 
Date -----------------------------------   Witness 2: ---------------- 
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F-21 
INDEMNITY BOND 

 

WHEREAS Godavari Gas Pvt. Ltd. (hereinafter referred to as “Godavari Gas”) which expression 
shall, unless repugnant to the context include its successors and assigns, having its registered 
office at 16, Bhikaiji, Cama Place, R.K. Puram, New Delhi 110066 has entered into a contract with 
M/s*…………………………. (hereinafter referred to as the “Contractor”) which expression shall 
unless repugnant to the context include its representatives, successors and assigns, having its registered 
office at *………………….. and on the terms and conditions as set out, inter-alia in the [ mention the 
work order/LOA/Tender No.] and various documents forming part thereof, hereinafter collectively 
referred to as the ‘CONTRACT’ which expression shall include all amendments, modifications and 
/ or variations thereto. 

Godavari Gas has also advised the Contractor to execute an Indemnity Bond in general in favour of 
Godavari Gas indemnifying Godavari Gas and its employees and Directors from all consequences which 
may arise out of any prospective litigation or proceedings filed or may be initiated by any third party, 
including any Banker / financial institution / worker(s) /vendor(s)/ subcontractor(s) etc. who may have 
been associated or engaged by the Contractor directly or indirectly with or without consent of 
Godavari Gas for above works. 
 

NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby irrevocably 
and unconditionally undertakes to indemnify and keep indemnified Godavari Gas and all its employees, 
Directors, including Independent Directors, from and against all/any claim(s), damages, loss, which 
may arise out of any litigations/ liabilities that may be raised by the Contractor or any third party 
against Godavari Gas under or in relation to this contract. The Contractor undertakes to compensate 
and pay to Godavari Gas and/or any of its employees, Directors forth with on demand without any 
protest the amount claimed by Godavari Gas for itself and for and on behalf of its employees, 
Directors together with direct/indirect  expenses including all legal expenses incurred by them or any 
of them on account of such litigation or proceedings. 
AND THE CONTRACTOR hereby further agrees with Godavari Gas that: 
 

(i) This Indemnity shall remain valid and irrevocable for all claims of Godavari Gas and/or any of its 
employees and Directors arising out of said contract with respect to any such litigation / court case 
for which Godavari Gas and/or its employees and Directors has been made party until now or here-
in-after. 

(ii) This Indemnity shall not be discharged/revoked by any change/ modification 
/amendment/assignment of the contract or any merger of the Contractor with other entity or any 
change in the constitution/structure of the Contractor’s firm/Company or any conditions thereof 
including insolvency etc. of the Contractor, but shall be in all respects and for all purposes binding 
and operative until any/all claims for payment of Godavari Gas are settled by the Contractor and/or 
Godavari Gas discharges the Contractor in writing from this Indemnity. 

 

The undersigned has full power to execute this Indemnity Bond for and on behalf of the Contractor and 
the same stands valid. 
SIGNED BY : 
For [ Contractor] Authorised Representative  
Place: 
Dated: 
Witnesses:  
1.                            2 
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FREQUENTLY ASKED QUESTIONS  

 
(FAQs) 

SL. NO. QUESTION ANSWER 

1.0 Can any vendor quote for subject Tender? Yes. A Vendor has to meet Bid Evaluation Criteria 
given under Section 1.1 of Tender document in 
addition to other requirements. 

2.0 Should the Bid Evaluation Criteria 
documents be attested? 

Yes. Please refer clause no. D of Section 1.1 of  
Tender document 

3.0 Is attending Pre Bid Meeting mandatory. No. Refer Clause No. 17 of Instruction to Bidders 
of Tender Document. However attending Pre Bid 
Meeting is recommended to sort out any issue 
before submission of bid by a Bidder.  

4.0 Can a vendor submit more than 1 offer? No. Please refer Clause No. 4 of Instruction to 
Bidders of Tender Document. 

5.0 Are there are any MSE (Micro & Small 
Enterprises) benefits  available? 

Yes. Refer Clause No. 39 of  Instructions to 
Bidders of Tender Document. 

   
 
All the terms and conditions of Tender remain unaltered. 
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General Conditions of Contract 
 

Section- I.   Definitions 
 
1. Definition of Terms:  1.1 In this CONTRACT (as here-in-after defined) the following words and 

expressions shall have the meanings hereby assigned to them except 
where the context otherwise required. 

 
1.1.1 The EMPLOYER/COMPANY/GODAVARI GAS means GODAVARI 

GAS PRIVATE LIMITED, incorporated under the Company’s act 1956 
and having its Registered office at D. No.70-14/5/1, Sidharth Nagar, 
Near RTO Junction, NFCL Road, Kakinada – 533001 and includes 
its successors and assigns. 

 
1.1.2 The "CONTRACTOR" means the person or the persons, firm or 

Company or corporation whose tender has been accepted by the 
EMPLOYER and includes the CONTRACTOR's legal Representatives 
his successors and permitted assigns. 

 
1.1.3 The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person 

designated from time to time by the GODAVARI GAS and shall 
include those who are expressly authorized by him to act for and on his 
behalf for operation of this CONTRACT. 

 
1.1.4 The "WORK" shall mean and include all items and things to be 

supplied/ done and services and activities to be performed by the 
CONTRACTOR in pursuant to and in accordance with CONTRACT or 
part thereof as the case may be and shall include all extra, additional, 
altered or substituted works as required for purpose of the 
CONTRACT. 

 
1.1.5 The "PERMANENT WORK" means and includes works which will be 

incorporated in and form a part of the work to be handed over to the 
EMPLOYER by the CONTRACTOR on completion of the 
CONTRACT. 

 
1.1.6 "CONSTRUCTION EQUIPMENT" means all appliances/equipment  

and things whatsoever nature for the use in or for the execution, 
completion, operation, or maintenance of the work or temporary works 
(as hereinafter defined) but does not include materials or other things 
intended to form or to be incorporated into the WORK, or camping 
facilities. 

 
1.1.7 "CONTRACT DOCUMENTS" means collectively the Tender 

Documents, Designs, Drawings, Specification, Schedule of Quantities 
and Rates, Letter of Acceptance and agreed variations if any, and 
such other documents  constituting the tender and acceptance thereof.

 
1.1.8 CONSULTANT:  means M/s.  ___________ who are the consulting 

engineer to the Employer for this project and having registered office at 
______________.   

 
1.1.9 The "SUB-CONTRACTOR" means any person or firm or Company 
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(other  than the CONTRACTOR) to whom any part of the work has 
been entrusted by the CONTRACTOR, with the written consent of the 
ENGINEER-IN-CHARGE, and the legal representatives, successors 
and permitted assigns of such person, firm or company. 

 
1.1.10 The "CONTRACT” shall mean the Agreement between the 

EMPLOYER and the CONTRACTOR for the execution of the works 
including therein all contract documents. 

 
1.1.11 The "SPECIFICATION" shall mean all directions the various technical 

specifications, provisions attached and referred to the Tender 
Documents which pertain to the method and manner of performing the 
work or works to the quantities and qualities of the work or works and 
the materials to be furnished under the CONTRACT for the work or 
works, as may be amplified or modified by the GODAVARI GAS or 
ENGINEER-IN-CHARGE during the performance of CONTRACT in 
order to provide the unforeseen conditions or in the best interests of 
the work or works.  It shall also include the latest edition of relevant 
Standard Specifications including all addenda/corrigenda published 
before entering into CONTRACT. 

 
1.1.12 The "DRAWINGS" shall include maps, plans and tracings or prints or 

sketches thereof with any modifications approved in writing by the 
ENGINEER- IN-CHARGE and such other drawing as may, from time 
to time, be furnished or approved in writing by the 
ENGINEER-IN-CHARGE. 

 
1.1.13 The "TENDER" means the proposal along with supporting documents 

submitted by the CONTRACTOR for consideration by the 
EMPLOYER. 

 
1.1.14 The "CHANGE ORDER" means an order given in writing by the 

ENGINEER-IN-CHARGE to effect additions to or deletion from and 
alteration in the works. 

 
1.1.15 The "COMPLETION CERTIFICATE" shall mean the certificate to be 

issued by the ENGINEER-IN-CHARGE when the works have been 
completed entirely in accordance with CONTRACT DOCUMENT to his 
satisfaction. 

 
1.1.16 The "FINAL CERTIFICATE" in relation to a work means the certificate 

regarding the satisfactory compliance of various provision of the 
CONTRACT by the CONTRACTOR issued by the ENGINEER-IN- 
CHARGE/EMPLOYER after the period of liability is over. 

 
1.1.17 “DEFECT LIABILITY PERIOD” in relation to a work means the 

specified period from the date of COMPLETION CERTIFICATE upto 
the date of issue of FINAL CERTIFICATE during which the 
CONTRACTOR stands responsible for rectifying all defects that may 
appear in the works executed by the CONTRACTOR in pursuance of 
the CONTRACT and includes warranties against 
Manufacturing/Fabrication/ Erection/Construction defects covering all 
materials plants, equipment, components, and the like supplied by the 
CONTRACTOR, works executed against workmanship defects. 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 
 

Page 8 of 82 
 

 
1.1.18 The "APPOINTING AUTHORITY" for the purpose of arbitration shall 

be the CHAIRMAN and MANAGING DIRECTOR or any other person 
so designated by the EMPLOYER. 

 
1.1.19 "TEMPORARY WORKS" shall mean all temporary works of every kind 

required in or about the execution, completion or maintenance of 
works. 

 
1.1.20 "PLANS" shall mean all maps, sketches and layouts as are 

incorporated in the CONTRACT in order to define broadly the scope 
and specifications of the work or works, and all reproductions thereof. 

 
1.1.21 "SITE" shall mean the lands and other places on, under, in or through 

which the permanent works are to be carried out and any other lands 
or places provided by the EMPLOYER for the purpose of the 
CONTRACT. 

 
1.1.22 "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a notice in 

written, typed or printed characters sent (unless delivered personally or 
otherwise proved to have been received by the addressee) by 
registered post to the latest known private or business address or 
registered office  of the addressee and shall be deemed to have been 
received in the ordinary course of post it would have been delivered. 

 
1.1.23 "APPROVED" shall mean approved in writing including subsequent 

written confirmation of previous verbal approval and "APPROVAL" 
means approval in writing including as aforesaid. 

 
1.1.24 "LETTER OF INTENT/FAX OF INTENT” shall mean intimation by a 

Fax/Letter to Tenderer(s) that the tender has been accepted in 
accordance with the provisions contained in the letter. 

 
1.1.25 "DAY" means a day of 24 hours from midnight to midnight irrespective 

of the number of hours worked in that day. 
 
1.1.26 "WORKING DAY" means any day which is not declared to be holiday 

or rest day by the EMPLOYER. 
 
1.1.27 "WEEK" means a period of any consecutive seven days. 
 
1.1.28 "METRIC SYSTEM" - All technical documents regarding the 

construction of works are given in the metric system and all work in the 
project should be carried out according to the metric system.  All 
documents concerning the work shall also be maintained in the metric 
system. 

 
1.1.29 "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall mean 

the sum accepted or the sum calculated in accordance with the prices 
accepted in tender and/or the CONTRACT rates as payable to the 
CONTRACTOR for the entire execution and full completion of the 
work, including change order. 

 
1.1.30 "LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the 
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drawings, titles, notes, instruction, dimensions, etc. shall be in English 
Language. 

 
1.1.31 "MOBILIZATION" shall mean establishment of sufficiently adequate 

infrastructure by the CONTRACTOR at "SITE" comprising of 
construction equipments, aids, tools tackles including setting of site 
offices with facilities such as power, water, communication etc. 
establishing manpower organisation comprising of Resident 
Engineers, Supervising personnel and an adequate strength of skilled, 
semi-skilled and un-skilled workers, who with the so established 
infrastructure shall be in a position to commence execution of work at 
site(s), in accordance with the agreed Time Schedule of Completion of 
Work. "MOBILISATION" shall be considered to have been achieved, if 
the CONTRACTOR is able to establish infrastructure as per Time 
Schedule, where so warranted in accordance with agreed schedule of 
work implementation to the satisfaction of ENGINEER-IN-CHARGE/ 
EMPLOYER. 

 
1.1.32 "COMMISSIONING" shall mean pressing  into service of the system 

including the plant(s), equipment(s), vessel(s), pipeline, 
machinery(ies), or any other section or sub-section of installation(s) 
pertaining to the work of the CONTRACTOR after successful testing 
and trial runs of the same. 

 
 "COMMISSIONING" can be either for a completed system or a part 

of system of a combination of systems or sub-systems and can be 
performed in any sequence as desired by EMPLOYER and in a 
manner established to be made suited according to availability of 
pre-requisites.  Any such readjustments made by EMPLOYER in 
performance of "COMMISSIONING" activity will not be construed to 
be violating CONTRACT provisions and CONTRACTOR shall be 
deemed to have provided for the same. 

Section-II General Information 
 

2. General Information   2.1  a) Location of Site: The proposed location of Project site is defined in 
the Special Conditions of Contract. 

 
b) Access by Road: CONTRACTOR, if necessary, shall build other 
temporary access roads to the actual site of construction for his own 
work at his own cost.  The CONTRACTOR shall be required to permit 
the use of the roads so constructed by him for vehicles of any other 
parties who may be engaged on the project site. The CONTRACTOR 
shall also facilitate the construction of the permanent roads should the 
construction there of start while he is engaged on this work.  He shall 
make allowance in his tender for any inconvenience he anticipates on 
such account. 

 
 Non-availability of access roads, railway siding and railway wagons for 

the use of the CONTRACTOR shall in no case condone any delay in 
the execution of WORK nor be the cause for any claim for 
compensation against the EMPLOYER. 

 
2.2  Scope of Work: The scope of WORK is defined in the Technical Part 
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of the tender document.  The CONTRACTOR shall provide all 
necessary materials, equipment, labour etc. for the execution and 
maintenance of the WORK till completion unless otherwise mentioned 
in the Tender Document. 

 
2.3  Water Supply: Contractor will have to make his own arrangements for 

supply of water to his labour camps and for works.  All pumping 
installations, pipe net work and distribution system will have to be 
carried out by the Contractor at his own risk and cost. 

 
             Alternatively the Employer at his discretion may endeavour to provide 

water to the Contractor at the Employer's source of supply provided the 
Contractor makes his own arrangement for the water meter which shall 
be in custody of the Employer and other pipe net works from source of 
supply and such distribution  pipe network shall have prior approval of 
the Engineer-in-Charge so as not to interfere with the layout and 
progress of the other construction works.  In such case, the rate for 
water shall be deducted from the running account bills.  

 
            However, the Employer does not guarantee the supply of water and this 

does not relieve the Contractor of his responsibility in making his own 
arrangement and for the timely completion of the various works as 
stipulated. 

 
2.4 Power Supply:  
 
2.4.1 Subject to availability, EMPLOYER will supply power at 400/440 V at 

only one point at the nearest sub-station, from where the 
CONTRACTOR will make his own arrangement for temporary 
distribution.  The point of supply will not be more than 500 m away 
from the CONTRACTOR'S premises.  All the works will be done as per 
the applicable regulations and passed by the 
ENGINEER-IN-CHARGE.  The temporary line will be removed 
forthwith after the completion of work or if there is any hindrance 
caused to the other works due to the alignment of these lines, the 
CONTRACTOR will re-route or remove the temporary lines at his own 
cost.  The CONTRACTOR at his cost will also provide suitable electric 
meters, fuses, switches, etc. for purposes of payment to the 
EMPLOYER which should be in the custody and control of the 
EMPLOYER.  The cost of power supply shall be payable to the 
EMPLOYER every month for Construction Works power which would 
be deducted from the running account bills.  The EMPLOYER shall 
not, however, guarantee the supply of electricity nor have any liability 
in respect thereof. No claim for compensation for any failure or short 
supply of electricity will be admissible.  

 
2.4.2 It shall be the responsibility of the CONTRACTOR to provide and 

maintain the complete installation on the load side of the supply with 
due regard to safety requirement at site.  All cabling, equipment, 
installations etc. shall comply in all respects with the latest statutory 
requirements and safety provisions i.e., as per the Central/State 
Electricity Acts and Rules etc.  The CONTRACTOR will ensure that his 
equipment and Electrical Wiring etc., are installed, modified, 
maintained by a licensed Electrician/Supervisor.  A test certificate is to 
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be produced to the ENGINEER-IN-CHARGE for his approval, before 
power is made available. 

 
2.4.3 At all times, IEA regulations shall be followed failing which the 

EMPLOYER  has a right to disconnect the power supply without any 
reference to the CONTRACTOR.  No claim shall be entertained for 
such disconnection by the ENGINEER-IN-CHARGE.  Power supply 
will be reconnected only after production of fresh certificate from 
authorized electrical supervisors. 

 
2.4.4 The EMPLOYER is not liable for any loss or damage to the 

CONTRACTOR's equipment as a result of variation in voltage or 
frequency or interruption in power supply or other loss to the 
CONTRACTOR arising there from. 

 
2.4.5 The CONTRACTOR shall ensure that the Electrical equipment 

installed by him are such that average power factors does not fall 
below 0.90 at his premises.  In case power factor falls below 0.90 in 
any month, he will reimburse to the EMPLOYER at the penal rate 
determined by the EMPLOYER for all units consumed during the 
month. 

 
2.4.6 The power supply required for CONTRACTOR's colony near the plant 

site will be determined by the EMPLOYER and shall be as per State 
Electricity Board's Rules and other statutory provisions applicable for 
such installations from time to time.  In case of power supply to 
CONTRACTOR's colony, the power will be made available at a single 
point and the CONTRACTOR shall make his own arrangement at his 
own cost for distribution to the occupants of the colony as per 
Electricity Rules and Acts.  The site and colony shall be sufficiently 
illuminated to avoid accidents. 

 
2.4.7 The CONTRACTOR will have to provide and install his own lights and 

power meters which will be governed as per Central/State Government 
Electricity Rules.  The metres shall be sealed by the EMPLOYER. 

 
2.4.8 In case of damage of any of the EMPLOYER’s equipment on account 

of fault, intentional or unintentional on the part of the CONTRACTOR, 
the EMPLOYER reserves the right to recover the cost of such damage 
from the CONTRACTOR's bill.  Cost of HRC Fuses replaced at the 
EMPLOYER's terminals due to any fault in the CONTRACTOR's 
installation shall be to CONTRACTOR's account at the rates decided 
by the ENGINEER-IN-CHARGE. 

 
2.4.9 Only motors upto 3 HP will be allowed to be started direct on line.  For 

motors above 3 HP and upto 100 HP a suitable Starting device 
approved by the ENGINEER- IN-CHARGE shall be provided by the 
CONTRACTOR.  For motors above 100 HP slip ring induction motors 
with suitable starting devices as approved by the ENGINEER- 
IN-CHARGE shall be provided by the CONTRACTOR. 

 
2.4.10 The CONTRACTOR shall ensure at his cost that all electrical lines and 

equipment and all installations are approved by the State Electricity 
Inspector before power can be supplied to the EMPLOYER. 
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2.4.11 The total requirement of power shall be indicated by the Tenderer 

alongwith his tender. 
 
2.5 Land for Contractor’s Field Office, Godown and Workshop: The 

EMPLOYER will, at his own discretion and convenience and for the 
duration of the execution of the work make available near the site, land for 
construction of CONTRACTOR's Temporary Field Office, godowns 
workshops and assembly yard required for the execution of the 
CONTRACT.  The CONTRACTOR shall at his own cost construct all these 
temporary buildings and provide suitable water supply and sanitary 
arrangement and get the same approved by the ENGINEER-IN-CHARGE. 

 
On completion of the works undertaken by the CONTRACTOR, he shall 
remove all temporary works erected by him and have the SITE cleaned as 
directed by ENGINEER-IN-CHARGE.  If the CONTRACTOR shall fail to 
comply with these requirements, the ENGINEER-IN-CHARGE may at he 
expenses of the CONTRACTOR remove such surplus, and rubbish 
materials and dispose off the same as he deems fit and get the site cleared 
as aforesaid; and CONTRACTOR shall forthwith pay the amount of all 
expenses so incurred and shall have no claim in respect of any such 
surplus materials disposed off as aforesaid.  But the EMPLOYER reserves 
the right to ask the CONTRACTOR any time during the pendency of the 
CONTRACT to vacate the land by giving 7 days notice on security reasons 
or on national interest or otherwise.   Rent may be charged for the land so 
occupied from contractor by the Employer. 
 
The CONTRACTOR shall put up temporary structures as required by them 
for their office, fabrication shop and construction stores only in the area 
allocated to them on the project site by the EMPLOYER or his authorised 
representative.  No tea stalls/canteens should be put up or allowed to be 
put up by any CONTRACTOR in the allotted land or complex area without 
written permission of the EMPLOYER. 
 
No unauthorised buildings, constructions or structures should be put up by 
the CONTRACTOR anywhere on the project site. 
 
For uninterrupted fabrication work, the CONTRACTOR shall put up 
temporary covered structures at his cost within Area in the location 
allocated to them in the project site by the EMPLOYER or his authorised 
representative. 
 
No person except for authorised watchman shall be allowed to stay in the 
plant area/CONTRACTOR's area after completion of the day's job without 
prior written permission from ENGINEER-IN-CHARGE.  

 
2.6 Land for Residential Accommodation:-:No Land shall be made available for 

residential accommodation for staff and labour of CONTRACTOR. 
 

   2.7  
 
 Section-III.    General Instructions to Tenderers 
 
3. Submission of Tender:  3.1 TENDER must be submitted without making any additions, alterations, and 
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as per details given in other clauses hereunder.  The requisite details shall 
be filled in by the TENDERER at space provided under “Submission of 
Tender at the beginning of GCC of Tender Document.  The rate shall be 
filled only in the schedule given in this Tender Document. 

 
3.2 Addenda/Corrigenda to this Tender Document, if issued, must be signed, 

submitted alongwith the Tender Document.  the tenderer should write 
clearly the revised quantities in Schedule of Rates of Tender Document 
and should price the WORK based on revised quantities when 
amendments of quantities are issued in addenda. 

 
3.3 Covering letter alongwith its enclosures accompanying the Tender 

Document and all further correspondence shall be submitted in 
duplicate.  

 
3.4 Tenderers are advised to submit quotations based strictly on the terms and 

conditions and specifications contained in the Tender Documents and 
not to stipulate any deviations. 

 
3.5 Tenders should always be placed in double sealed covers, super scribing 

["QUOTATION DO NOT OPEN" Tender for 
_________________________ Project of GODAVARI GAS Private 
Limited due for opening on _______________________]. The Full 
Name, Address and Telegraphic Address, Fax No. of the Tenderers 
shall be written on the bottom left hand corner of the sealed cover. 

4. Documents:  4.1 General:  
 
The tenders as submitted, will consist of the following: 

 
i) Complete set of Tender Documents (Original) as sold duly filled 

in and signed by the tenderer as prescribed in different clauses 
of the Tender Documents. 

 
ii) Earnest money in the manner specified in Clause 6 hereof. 
 
iii) Power of Attorney or a true copy thereof duly attested by a 

Gazetted Officer in case an authorised representative has 
signed the tender, as required by Clause 14 hereof. 

 
iv) Information regarding tenderers in the proforma enclosed. 
 
v) Details of work of similar type and magnitude carried out by the 

Tenderer in the proforma provided in the tender document. 
 
vi) Organisation chart giving details of field management at site, the 

tenderer proposes to have for this job. 
 
vii) Details of construction plant and equipments available with the 

tenderer for using in this work. 
 

viii) Solvency Certificate from Scheduled Bank to prove the financial 
ability to carry out the work tendered for. 

 
ix) Latest Balance Sheet and Profit & Loss Account duly audited. 
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x) Details of present commitment as per proforma enclosed to 

tender. 
 

xi) Data required  regarding SUB-CONTRACTOR(s)/ Supplier/ 
Manufacturers and other technical informations the tenderer 
wish to furnish. 

 
xii) Provident fund registration certificate 

 
xiii) List showing all enclosures to tender. 

 
   4.2 All pages are to be Initiated: All signatures in Tender Documents shall be 

dated, as well as, all the pages of all sections of Tender Documents shall 
be initialled at the lower right hand corner and signed wherever required in 
the tender papers by the TENDERER or by a person holding power of 
attorney authorising him to sign on behalf of the tenderer before 
submission of tender. 

 
   4.3 Rates to be in Figures and Words: The tender should quote in English 

both in figures as well as in words the rates and amounts tendered by him 
in the Schedule of Rates of Tender submitted by the CONTRACTOR for 
each item and in such a way that interpolation is not possible.  The amount 
for each item should be worked out and entered and requisite total given 
of all items, both in figures and in words.  The tendered amount for the 
work shall be entered in the tender and duly signed by the Tenderer. 

 
 If some discrepancies are found between the RATES in FIGURES 

and WORDS or the AMOUNT shown in the tender, the following 
procedure shall be followed: 

  
a) When there is difference between the rates in figures and words, 

the rate which corresponds to the amount worked out by the 
tenderer shall be taken as correct. 

 
b) When the rate quoted by the tenderer in figures and words tally but 

the amount is incorrect the rate quoted by the tenderer shall be 
taken as correct. 

 
c) When it is not possible to ascertain the correct rate by either of 

above methods, the rate quoted in words shall be taken as correct.
 

   4.4 Corrections and Erasures: All correction(s) and alteration(s) in the entries 
of tender paper shall be signed in full by the TENDERER with date.  No 
erasure or over writing is permissible. 

 
   4.5 Signature of Tenderer:  

4.5.1 The TENDERER shall contain the name, residence and place of 
business of person or persons making the tender and shall be signed 
by the TENDERER with his usual signature.  Partnership firms shall 
furnish the full names of all partners in the tender.  It should be signed 
in the partnership's name by all the partners or by duly authorised 
representatives followed by the name and designation of the person 
signing.  Tender by a corporation shall be signed by an authorised 
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representative, and a Power of Attorney in that behalf shall 
accompany the tender.  A copy of the constitution of the firm with 
names of all partners shall be furnished. 

 
4.5.2 When a tenderer signs a tender in a language other than English, the 

total amount tendered should, in addition, be written in the same 
language.  The signature should be attested by at least one witness. 

 
   4.6 Witness: Witness and sureties shall be persons of status and property and 

their names, occupation and address shall be stated below their signature.
 

   4.7 Details of Experience: The tenderer should furnish, alongwith his tender, 
details of previous experience in having successfully completed in the 
recent past works of this nature, together with the names of Employers, 
location of sites and value of contract, date of commencement and 
completion of work, delays if any, reasons of delay and other details 
alongwith documentary evidence(s). 

 
   4.8 Liability of Government of India: It is expressly understood and agreed by 

and between Bidder or/Contractor and M/s GODAVARI GAS Private 
Limited, and that M/s GODAVARI GAS Private Limited, is entering into 
this agreement solely on its own behalf and not on behalf of any other 
person or entity.  In particular, it is expressly understood and agreed 
that the Government of India is not a party to this agreement and has no 
liabilities, obligations or rights hereunder.  It is expressly understood and 
agreed that M/s GODAVARI GAS Private Limited is an independent 
legal entity with power and authority to enter into contracts solely on its 
own behalf under the applicable Laws of India and general principles of 
Contract Law. The Bidder/Contractor expressly agrees, acknowledges 
and understands that M/s GODAVARI GAS Private Limited is not an 
agent, representative or delegate of the Government of India.  It is 
further understood and agreed that the Government of India is not and 
shall not be liable for any acts, omissions, commissions, breaches or 
other wrongs arising out of the contract. Accordingly, Bidder/Contractor 
hereby expressly waives, releases and foregoes any and all actions or 
claims, including cross claims, impleader claims or counter claims 
against the Government of India arising out of this contract and 
covenants not to sue to Government of India as to any manner, claim, 
cause of action or thing whatsoever arising of or under this agreement.
          
  

5. Transfer of Tender 
Documents: 

 5.1 Transfer of Tender Documents purchased by one intending tenderer to 
another is not permissible. 

6. Earnest Money:  6.1 The bidder must pay Earnest Money as given in the letter /notice 
inviting tenders and attach the official receipt with the tender failing 
which the tender is liable to be rejected and representatives of such 
tenderers will not be allowed to attend the tender opening.  Earnest 
Money can be paid in Demand Drafts or Bank Guarantee or Banker’s 
Cheque or Letter of Credit from any Indian scheduled bank or a 
branch of an International bank situated in India and registered with 
Reserve Bank of India as scheduled foreign bank.  However, other 
than the Nationalised Indian Banks, the banks whose BGs are 
furnished, must be commercial banks having net worth in excess of 
Rs. 100 crores and a declaration to this effect should be made by 
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such commercial bank either in the bank guarantee itself or 
separately on a letter head. 

 
The bid guarantee shall be submitted in the prescribed format . 

 
Note: The Bank Guarantee so furnished by the tenderer shall be in the 
proforma prescribed by the EMPLOYER.  No interest shall be paid by 
the EMPLOYER on the Earnest Money deposited by the tenderer.  
The Bank Guarantee furnished in lieu of Earnest Money shall be kept 
valid for a period of "SIX MONTHS" from the date of opening of 
tender.(TWO MONTHS beyond the bid due date). 

 
The Earnest Money deposited by successful tenderer shall be forfeited 
if the Contractor fails to furnish the requisite Contract Performance 
Security as per clause 24 hereof and /or fails to start work within a 
period of 15 days or fails to execute the AGREEMENT within 15 days 
of the receipt by him of the Notification of Acceptance of Tender. 

 
 Note: The Earnest Money of the unsuccessful bidder will be 

returned by EMPLOYER/CONSULTANT, directly to the 
tenderer (s), within a reasonable period of time but not later 
than 30 days after the expiration of the period of bid validity 
prescribed by EMPLOYER.        
     

7 Validity:  7.1 Tender submitted by tenderers shall remain valid for acceptance for a 
period of "4 MONTHS" from the date of opening of the tender.  The 
tenderers shall not be entitled during the said period of 4 months, 
without the consent in writing of the  EMPLOYER, to revoke or cancel 
his tender or to vary the tender given or any term thereof.  In case of 
tender revoking or canceling his tender or varying any term in regard 
thereof without the consent of EMPLOYER in writing, the EMPLOYER 
shall forfeit Earnest Money paid by him alongwith tender. 

 
8 Addenda/Corrigenda  8.1 Addenda/ Corrigenda to the Tender Documents will be issued in 

duplicate prior to the date of opening of the tenders to clarify 
documents or to reflect modification in design or CONTRACT terms. 

 
8.2 Each addenda/ corrigendum issued will be issued in duplicate to each 

person or organisation to whom set of Tender Documents has been 
issued. Recipient will retain tenderer's copy of each 
Addendum/Corrigendum and attach original copy duly signed along 
with his offer.  All Addenda/Corrigenda issued shall become part of 
Tender Documents.      
   

9 Right of Employer to 
Accept or Reject Tender: 

 9.1 The right to accept the tender will rest with the EMPLOYER.  The 
EMPLOYER, however, does not bind himself to accept the lowest 
tender, and reserves to itself the authority to reject any or all the 
tenders received without assigning any reason whatsoever.  At the 
option of the Employer, the work for which the tender had been invited, 
may be awarded to one Contractor or split between more than one 
bidders, in which case the award will be made for only that part of the 
work, in respect of which the bid has been accepted. The quoted rates 
should hold good for such eventualities.  
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 Tenders in which any of the particulars and prescribed information are 

missing or are incomplete in any respect and/or the prescribed 
conditions are not fulfilled are liable to be rejected.  The Tender 
containing uncalled for remarks or any additional conditions are liable 
to be rejected. 

 
 Canvassing in connection with tenders is strictly prohibited and 

tenders submitted by the Tenderers who resort to canvassing will be 
liable to rejection. 

 
10 Time Schedule  10.1 The WORK shall be executed strictly as per the TIME SCHEDULE 

specified in TENDER/CONTRACT Document.  The period of 
construction given in Time Schedule includes the time required for 
mobilisation as well as testing, rectifications if any, retesting and 
completion in all respects to the entire satisfaction of the 
ENGINEER-IN- CHARGE. 

 
10.2 A joint programme of execution of the WORK will be prepared by the 

ENGINEER-IN-CHARGE and CONTRACTOR based on priority 
requirement of this project.  This programme will take into account  the 
time of completion mentioned in 10.1 above and the time allowed for 
the priority works by the ENGINEER-IN-CHARGE. 

 
10.3 Monthly/Weekly construction programme will; be drawn up by the 

ENGINEER-IN-CHARGE jointly with the CONTRACTOR, based on 
availability of work fronts and the joint construction programme as per 
10.2 above.  The CONTRACTOR shall scrupulously adhere to these 
targets /programmes by deploying adequate personnel, construction 
tools and tackles and he shall also supply himself all materials of his 
scope of supply in good time to achieve the targets/programmes.  In all 
matters concerning the extent of targets set out in the weekly and 
monthly programmes and the degree of achievements the decision of 
the ENGINEER-IN-CHARGE will be final and binding on the 
CONTRACTOR. 

 
11 Tenderer’s Responsibility  11.1     The intending tenderers shall  be deemed to have visited the SITE and 

familiarised submitting the tender.  Non-familiarity with the site 
conditions will not be considered a reason either for extra claims or for 
not carrying out the works in strict conformity with the DRAWINGS and 
SPECIFICATIONS or for any delay in performance. 

 
12 Retired Government or 

Company Officers 
 12.1 No Engineer of Gazetted rank or other Gazetted Officer employed in 

Engineering or Administrative duties in an Engineering Department of 
the States/ Central Government or of the EMPLOYER is allowed to 
work as a CONTRACTOR for a period of two years after his retirement 
from Government Service, or from the employment of the EMPLOYER 
without the previous permission of the EMPLOYER.  The CONTRACT, 
if awarded, is liable to be cancelled if either the CONTRACTOR or any 
of his employees is found at any time to be such a person, who has 
not obtained the permission of the State/Central Government or of the 
EMPLOYER as aforesaid before submission of tender, or engagement 
in the CONTRACTOR'S service as the case may be. 
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13 Signing of the Contract:  13.1 The successful tenderer shall be required to execute an AGREEMENT 
in the proforma attached with TENDER DOCUMENT within 15 days of 
the receipt by him of the Notification of Acceptance of Tender.  In the 
event of failure  on the part of the successful tenderer to sign the 
AGREEMENT within the above stipulated period, the Earnest Money 
or his initial deposit will be forefeited and the acceptance of the tender 
shall be considered as cancelled. 

 
14 Field Management & 

Controlling/Coordinating 
Authority: 

 14.1 The field management will be the responsibility of the 
ENGINEER-IN-CHARGE, who will be nominated by the EMPLOYER.  
The ENGINEER-IN-CHARGE may also authorise his representatives 
to assist in performing his duties and functions. 

 
14.2 The ENGINEER-IN-CHARGE shall coordinate the works of various 

agencies engaged at site to ensure minimum disruption of work carried 
out by different agencies.  It shall be the responsibility of the 
CONTRACTOR to plan and execute the work strictly in accordance 
with site instructions to avoid hindrance to the work being executed by 
other agencies. 

 
15 Note to Schedule of 

Rates: 
 15.1 The Schedule of Rates should be read in conjunction with all the other 

sections of the tender. 
 
15.2 The tenderer shall be deemed to have studied the DRAWINGS, 

SPECIFICATIONS and details of work to be done within TIME 
SCHEDULE and to have aquainted himself of the condition prevailing 
at site. 

 
15.3 Rates must be filled in the Schedule of Rates of original Tender 

Documents. If quoted in separate typed sheets no variation in item 
description or specification shall be accepted. Any exceptions taken by 
the tenderer to the Schedule of Rates shall be brought out in the terms 
and conditions of the offer. 

 
15.4 The quantities shown against the various items are only approximate.  

Any increase or decrease in the quantities shall not form the basis of 
alteration of the rates quoted and accepted. 

 
15.5 The EMPLOYER reserves the right to interpolate the rates for such 

items of work falling between similar items of lower and higher 
magnitude. 

 
16 Policy for Tenders Under 

Consideration: 
 16.1 Only Those Tenders which are complete in all respects and are strictly 

in accordance with the Terms and Conditions and Technical 
Specifications of Tender Document, shall be considered for evaluation.  
Such Tenders shall be deemed to be under consideration immediately 
after opening of Tender and until such time an official intimation of 
acceptance /rejection of Tender is made by GODAVARI GAS to the 
Bidder. 

 
   16.2 Zero Deviation: Bidders to note that this is a ZERO DEVIATION 

TENDER. GODAVARI GAS will appreciate submission of offer 
based on the terms and conditions in the enclosed General 
Conditions of Contract (GCC), Special Conditions of Contract 
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(SCC), Instructions to Bidders (ITB), Scope of Work, technical 
specifications etc. to avoid wastage of time and money in seeking 
clarifications on technical/ commercial aspects of the offer. Bidder 
may note that no technical and commercial clarifications will be 
sought for after the receipt of the bids. In case of any 
deviation/nonconformity observed in the bid, it will be liable for 
rejection. 

 
17 Award of Contract:  17.1 The Acceptance of Tender will be intimated to the successful Tenderer 

by GODAVARI GAS either by Telex/ Telegram/ Fax or by Letter or like 
means-defined as LETTER OF ACCEPTANCE OF TENDER. 

 
17.2 GODAVARI GAS will be the sole judge in the matter of award of 

CONTRACT and the decision of GODAVARI GAS shall be final and 
binding. 

 
18 Clarification of Tender 

Document: 
 18.1 The Tender is required to carefully examine the Technical 

Specifications, Conditions of Contract, Drawings and other details 
relating to WORK and given in Tender Document  and fully inform 
himself as to all conditions and matters which may in any way affect 
the WORK or the cost thereof.  In case the Tenderer is in doubt about 
the completeness or correctness of any of the contents of the Tender 
Documents he should request in writing for an 
interpretation/clarification to GODAVARI GAS in triplicate.  GODAVARI 
GAS will then issue interpretation/clarification to Tenderer in writing.  
Such clarifications and or interpretations shall form part of the 
Specifications and Documents and shall accompany the tender which  
shall be submitted by tenderer within time and date as specified in 
invitations to tender. 

 
18.2 Verbal clarification and information given by GODAVARI GAS or its 

employee(s) or its representatives shall not in any way be binding on 
GODAVARI GAS. 

 
19 Local Conditions:  19.1 It will be imperative on each tenderer to inform himself of all local 

conditions and factors which may have any effect on the execution of 
WORK covered under the Tender Document.  In their own interest, the 
tenderer are requested to familiarise themselves with the Indian 
Income Tax Act 1961, Indian Companies Act 1956, Indian Customs 
Act 1962 and other related Acts and Laws and Regulations of India 
with their  latest amendments, as applicable GODAVARI GAS shall not 
entertain any requests for clarifications from the tenderer regarding 
such local conditions. 

 
19.2 It must be understood and agreed that such factors have properly been 

investigated and considered while submitting the tender.  No claim for 
financial or any other adjustments to VALUE OF CONTRACT, on lack 
of clarity of such factors shall be entertained. 

 
20 Abnormal Rates:  20.1 The tenderer is expected to quote rate for each item after careful 

analysis of cost involved for the performance of the completed item 
considering  all specifications and Conditions of Contract.  This will 
avoid loss of profit or gain in case of curtailment or change of 
specification for any item.  In case it is noticed that the rates quoted by 
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the tenderer for any item are unusually high or unusually low, it will be 
sufficient cause for the rejection of the tender unless the EMPLOYER 
is convinced about the reasonableness after scrutiny of the analysis for 
such rate(s) to be furnished by the tenderer (on demand). 

 
Section-IV.    General Obligations 
 

21 Priority of Contract 
Documents 

 21.1 Except if and the extent otherwise provided by the Contract, the 
provisions of the General Conditions of Contract and Special 
Conditions shall prevail over those of any other documents 
forming part of the CONTRACT.  Several documents forming the 
CONTRACT are to be taken as mutually explanatory of one 
another, but in case of ambiguities or discrepancies the same 
shall be explained and adjusted by the ENGINEER-IN-CHARGE 
who shall thereupon issue to the Contractor instructions thereon 
and in such event, unless otherwise provided in the Contract, the 
priority of the documents forming the Contract shall be as follows :

 
 1) The Contract Agreement ; 
 2) The Letter of Acceptance; 
 3) The (Instructions to Bidders)ITB; 
 4) Special Conditions of Contract (SCC); 
 5) General Conditions of Contract (GCC) 
 6) Any other document forming part of the Contract. 
 

Works shown in the DRAWING but not mentioned in the 
SPECIFICATIONS OR described in the SPECIFICATIONS without 
being shown in the DRAWINGS shall nevertheless be deemed to be 
included in the same manner as if they had been specifically shown 
upon the DRAWINGS and described in the SPECIFICATIONS. 

 
   21.2 Headings and Marginal Notes: All headings and marginal notes to 

the clauses of these General Conditions of Contract or to the 
SPECIFICATIONS or to any other Tender Document are solely 
for the purpose of giving a concise indication and not a summary 
of the contents thereof, and they shall never be deemed to be part 
thereof or be used in the interpretation or construction thereof the 
CONTRACT. 

 
   21.3 Singular and Plural: In CONTRACT DOCUMENTS unless 

otherwise stated specifically, the singular shall include the plural 
and vice versa wherever the context so requires.   

 
   21.4 Interpretation: Words implying `Persons' shall include relevant 

`Corporate Companies / Registered Associations/ Body of 
Individuals/ Firm of Partnership' as the case may be. 

 
22 Special Conditions of 

Contract: 
 
 

 22.1 Special Conditions of Contract shall be read in conjunction with 
the General Conditions of Contract, specification of Work, 
Drawings and any other documents forming part of this 
CONTRACT wherever the context so requires. 

 
22.2 Notwithstanding the sub-division of the documents into these 

separate sections and volumes every part of each shall be 
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deemed to be supplementary to and complementary of every 
other part and shall be read with and into the CONTRACT so far 
as it may be practicable to do so. 

 
22.3 Where any portion of the General Condition of Contract is 

repugnant to or at variance with any provisions of the Special 
Conditions of Contract, unless a different intention appears the 
provisions of the Special Conditions of Contract shall be deemed 
to over-ride the provisions of the General Conditions of Contract 
and shall to the extent of such repugnancy, or variations, prevail. 

 
22.4 Wherever it is mentioned in the specifications that the 

CONTRACTOR shall perform certain WORK or provide certain 
facilities, it is understood that the CONTRACTOR shall do so at 
his cost and the VALUE OF CONTRACT shall be deemed to have 
included cost of such performance and provisions, so mentioned. 

 
22.5 The materials, design and workmanship shall satisfy the relevant 

INDIAN STANDARDS, the JOB SPECIFICATIONS contained 
herein and CODES referred to.  Where the job specification 
stipulate requirements in addition to those contained in the 
standard codes and specifications, these additional requirements 
shall also be satisfied. 

 
23 Contractor to obtain his 

own Information: 
 23.1 The CONTRACTOR in fixing his rate shall for all purpose 

whatsoever reason may be, deemed to have himself 
independently obtained all necessary information for the purpose 
of preparing his tender and his tender as accepted shall be 
deemed to have taken into account all contingencies as may arise 
due to such information or lack of same.  The correctness of the 
details, given in the Tender Document to help the CONTRACTOR 
to make up the tender is not guaranteed.   

 
The CONTRACTOR shall be deemed to have examined the 
CONTRACT DOCUMENTS, to have generally obtained his own 
information in all matters whatsoever that might affect the carrying 
out of the works at the schedules rates and to have satisfied 
himself to the sufficiency of his tender.  Any error in description of 
quantity or omission therefrom shall not vitiate the CONTRACT or 
release the CONTRACTOR from executing the work comprised in 
the CONTRACT according to DRAWINGS and 
SPECIFICATIONS at the scheduled rates.  He is deemed to have 
known the scope, nature and magnitude of the WORKS and the 
requirements of materials and labour involved etc., and as to what 
all works he has to complete in accordance with the CONTRACT 
documents whatever be the defects, omissions or errors that may 
be found in the DOCUMENTS. The CONTRACTOR shall be 
deemed to have visited surroundings, to have satisfied himself to  
the nature of all existing structures, if any, and also as to the 
nature and the conditions of the Railways, Roads, Bridges and 
Culverts, means of transport and communication, whether by 
land, water or air, and as to possible interruptions thereto and the 
access and egress from the site, to have made enquiries, 
examined and satisfied himself as to the sites for obtaining sand, 
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stones, bricks and other materials, the sites for disposal of surplus 
materials, the available accommodation as to whatever required, 
depots and such other buildings as may be necessary  for 
executing and completing the works, to have made local 
independent enquiries as to the sub-soil, subsoil water and 
variations thereof, storms, prevailing winds, climatic conditions 
and all other similar matters effecting these works.  He is deemed 
to have acquainted himself as to his liability  of payment of  
Government Taxes, Customs duty and other charges, levies etc. 

 
Any neglect or omission or failure on the part of the 
CONTRACTOR in obtaining necessary and reliable information 
upon the foregoing or any other matters affecting the CONTRACT 
shall not relieve him from any risks or liabilities or the entire 
responsibility from completion of the works at the scheduled rates 
and times in strict accordance with the CONTRACT.  

 
It is, therefore, expected that should the CONTRACTOR have any 
doubt as to the meaning of any portion of the CONTRACT 
DOCUMENT he shall set forth the particulars thereof in writing to 
EMPLOYER in duplicate, before submission of tender.  The 
EMPLOYER may provide such clarification as may be necessary 
in writing to CONTRACT, such clarifications as provided by 
EMPLOYER shall form part of CONTRACT DOCUMENTS. 

 
No verbal agreement or inference from conversation with any 
effect or employee of the EMPLOYER either before, during or 
after the execution of the CONTRACT agreement shall in any way 
affect or modify and of the terms or obligations herein contained. 

 
 Any change in layout due to site conditions or technological 
 requirement shall be binding on the CONTRACTOR and no extra 
 claim on this account shall be entertained.   
  

24 Contract Performance 
Security: 

 24.1 The CONTRACTOR shall furnish to the EMPLOYER, within 15 
days from the date of notification of award, a security in the sum 
of  10% of the accepted value of the tender or the actual value of 
work to be done whichever is applicable due to any additional 
work or any other reasons, in the form of a Bank draft/Banker’s 
cheque or Bank Guarantee  or irrevocable Letter of credit (as per 
proforma enclosed) as Contract Performance Security with the 
EMPLOYER which will be refunded after the expiry of DEFECTS 
LIABILITY PERIOD.  

 
24.2 CONTRACTOR can furnish the Contract Performance Security in 

the form of  Demand Draft or through a Bank Guarantee or 
through an irrevocable Letter of Credit from any Indian scheduled 
bank or a branch of an International bank situated in India and 
registered with Reserve Bank of India as scheduled foreign 
bank. However, other than the Nationalised Indian Banks, the 
banks whose BGs are furnished, must be commercial banks 
having net worth in excess of Rs. 100 crores and a declaration 
to this effect should be made by such commercial bank either in 
the bank guarantee itself or separately on a letter head. 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 
 

Page 23 of 82 
 

 
 The bank guarantee or the Letter of Credit shall be submitted in 

the prescribed format. 
 
24.3 If the CONTRACTOR/SUB-CONTRACTOR or their employees or 

the CONTRACTOR’s agents and representatives shall damage, 
break, deface or destroy any property belonging to the 
EMPLOYER or others during the execution of the CONTRACT, 
the same shall be made good by the CONTRACTOR at his own 
expenses and in default thereof, the ENGINEER-IN-CHARGE 
may cause the same to be made good by other agencies and 
recover expenses from the CONTRACTOR (for which the 
certificate of the ENGINEER- IN-CHARGE shall be final). 

 
24.4 All compensation or other sums of money payable by the 

CONTRACTOR to the EMPLOYER under terms of this 
CONTRACT may be deducted from or paid by the encashment or 
sale of a sufficient part of his Contract Performance Security or 
from any sums which may be due or  may become due to the 
CONTRACTOR by the EMPLOYER of any account whatsoever 
and in the event of his Contract Performance Security being 
reduced by reasons of any such deductions or sale of aforesaid, 
the CONTRACTOR shall within  ten days thereafter make good in 
cash, bank drafts as aforesaid any sum or sums which may have 
been deducted from or realised by sale of his Contract 
Performance Security, or any part thereof.  No interest shall be 
payable by the EMPLOYER for sum deposited as Contract 
Performance Security.     
  

24.5 Failure of the successful bidder to comply with the requirements of 
this Clause shall constitute sufficient grounds for the annulment of 
the award and the forfeiture of bid security.  

 
25 Time of Performance:  25.1 Time for Mobilisation 

 The work covered by this CONTRACT shall be commenced within 
fifteen (15)  days, the date of letter/Fax of Intent and be completed 
in stages on or before the dates as mentioned in the TIME 
SCHEDULE OF COMPLETION OF WORK.  The CONTRACTOR 
should bear in mind that time is the essence of this agreement.  
Request for revision of construction time after tenders are opened 
will not receive consideration.  The above period of fifteen (15) 
days is included within the overall COMPLETION SCHEDULE, 
not over and above the completion time to any additional work or 
any other reasons. 

 
25.2 Time Schedule of Construction: 
 
25.2.1 The general Time Schedule of construction is given in the 

TENDER DOCUMENT.  CONTRACTOR should prepare a 
detailed monthly or weekly construction program jointly with the 
ENGINEER-IN-CHARGE within 15 days of receipt of 
LETTER/FAX OF INTENT or ACCEPTANCE OF TENDER.  The 
WORK shall be executed strictly as per the Time Schedule given 
in the CONTRACT DOCUMENT.  The period of construction 
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given includes the time required for mobilisation testing, 
rectifications, if any, retesting and completion in all respects in 
accordance with CONTRACT DOCUMENT to the entire 
satisfaction of the ENGINEER-IN-CHARGE. 

 
25.2.2 The CONTRACTOR shall submit a detailed PERT network within 

the time frame agreed above consisting of adequate number of 
activities covering various key phases of the WORK such as 
design, procurement, manufacturing, shipment and field erection 
activities within fifteen (15) days from the date of LETTER/FAX 
OF INTENT. This network shall also indicate the interface 
facilities to be provided by the EMPLOYER and the dates by 
which such facilities are needed. 

 
25.2.3 CONTRACTOR shall discuss the network so submitted with the 

EMPLOYER and the agreed network which may be in the form 
as submitted with the EMPLOYER or in revised form in line with 
the outcome of discussions shall form part of the CONTRACT, to 
be signed within fifteen (15) days from the date of LETTER OF 
ACCEPTANCE OF TENDER.  During the performance of the 
CONTRACT, if in the opinion of the EMPLOYER proper progress 
is not maintained suitable changes shall be made in the 
CONTRACTOR's operation to ensure proper progress. 

 
 The above PERT network shall be reviewed periodically and 

reports shall be submitted by the CONTRACTOR as directed by 
EMPLOYER. 

 
26 Force Majeure: 

 
 26.1 CONDITIONS FOR FORCE MAJEURES 

 
 In the event of either party being rendered unable by Force 

Majeure to perform any obligations required to be performed by 
them under the CONTRACT the relative obligation of the party 
affected by such Force Majeures shall upon notification to the 
other party be suspended for the period during which Force 
Majeures event lasts.  The cost and loss sustained by the either 
party shall be borne by the respective parties. 

 
 The term "Force Majeures" as employed herein shall mean acts 

of God, earthquake, war (declared or undeclared), revolts, riots, 
fires, floods, rebellions, explosions, hurricane, sabotage, civil 
commotions and acts and regulations of respective Government 
of the two parties, namely the EMPLOYER and the 
CONTRACTOR. 

 
 Upon the occurrence of such cause(s) and upon its termination, 

the party alleging that it has been rendered unable as aforesaid 
thereby, shall notify the other party in writing immediately but not 
later than 72 (Seventy-two) hours of the alleged beginning and 
ending thereof giving full particulars and satisfactory evidence in 
support of its claim. 

 
 Time for performance of the relative obligation suspended by the 

Force Majeures shall then stand extended by the period for which 
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such cause lasts. 
 
 If deliveries of bought out items and/or works to be executed by 

the CONTRACTOR are suspended by Force Majeure conditions 
lasting for more than 2 (two) months the EMPLOYER shall have 
the option to terminate the CONTRACT or re-negotiate the 
contract provisions. 

 
26.2 OUTBREAK OF WAR 
 
26.2.1 If during the currency of the CONTRACT there shall be an 

out-break of war whether declared or not, in that part of the World 
which whether financially or otherwise materially affect the 
execution of the WORK the CONTRACTOR shall unless and 
until the CONTRACT is terminated under the provisions in this 
clause continue to use his best endeavour to complete the 
execution of the WORK, provided always that the EMPLOYER 
shall be entitled, at any time after such out-break of war to 
terminate or re-negotiate the CONTRACT by giving notice in 
writing to the CONTRACTOR and upon such notice being given 
the CONTRACT shall, save as to the rights of the parties under 
this clause and to the operation of the clauses entitled settlement 
of Disputes and Arbitration hereof, be terminated but without 
prejudice to the right of either party in respect of any antecedent 
breach thereof. 

 
26.2.2   If the CONTRACT shall be terminated under the provisions of the 

above clause, the CONTRACTOR shall with all reasonable 
diligence remove from the SITE all the CONTRACTOR's 
equipment and shall give similar facilities to his 
SUB-CONTRACTORS to do so. 

 
27 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
27.3 
 

Price reduction 
schedule: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Bonus For Early 
Completion (*) 
 
 

 27.1 Time is the essence of the CONTRACT.  In case the 
CONTRACTOR fails to complete the WORK within the stipulated 
period, then, unless such failure is due to Force Majeure as 
defined in Clause 26 here above or due to EMPLOYER's 
defaults, the Total Contract price shall be reduced by ½ % of the 
total Contract Price per complete week of delay or part thereof 
subject to a maximum of 5 % of the Total Contract Price, by way 
of reduction in price for delay and not as penalty.  The said 
amount will be recovered from amount due to the Contractor/ 
Contractor’s Contract Performance Security payable on demand. 

 
 The decision of the ENGINEER-IN-CHARGE in regard to 

applicability of Price Reduction Schedule shall be final and 
binding on the CONTRACTOR. 

 
27.2 All sums payable under this clause is the reduction in price due to 

delay in completion period at the above agreed rate.  
 
27.3 BONUS FOR EARLY COMPLETION 
  
 If the Contractor achieves completion of Works in all respect prior 

to the time schedule stipulated in the SCC, the Employer shall 
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pay to the Contractor the relevant sum, if mentioned specifically 
in SCC, as bonus for early completion. The bonus for early 
completion, if provided specifically in SCC, shall be payable to 
the maximum ceiling of 2 ½   % of the total contract price.   

  
(*) Partial earlier completion may not always produce net benefits to 

the Employer, for example where utilization of the completed 
Works requires (a) the fulfilment of all parts of the Contract (e.g. 
the training of personnel); or (b) the completion of all Sections 
(e.g. in pipeline laying, where early completion of the laying of 
pipeline would not be useful if the compressor is still under 
installation); or (c) certain seasonal effects to take place (e.g. 
onset of the rainy season, for impounding a reservoir); or (d)  
other circumstances. Also a more rapid drawdown of budgeted 
funds may be required. All such factors should be considered 
prior to the inclusion of a bonus clause in the Contract. 

 
28 Rights of the employer to 

forfeit contract 
performance security: 
 
 

 28.1 Whenever any claim against the CONTRACTOR for the payment 
of a sum of money arises out or under the CONTRACT, the 
EMPLOYER shall be entitled to recover such sum by 
appropriating in part or whole the Contract Performance Security 
of the CONTRACTOR.  In the event of the security being  
insufficient or if no security has been taken from the 
CONTRACTOR, then the balance or the total sum recoverable, 
as the case may be shall be deducted from any sum then due or 
which at any time thereafter may become due to the 
CONTRACTOR.  The CONTRACTOR shall pay to the 
EMPLOYER on demand any balance remaining due. 

 
29 Failure by the contractor 

to comply with the 
provisions of the 
contract: 
 
 

 29.1 If the CONTRACTOR refuses or fails to execute the WORK or 
any separate part thereof with such diligence as will ensure its 
completion within the time specified in the CONTRACT or  
extension  thereof or fails to perform any of his obligation under 
the  CONTRACT  or in any manner commits a breach of any of 
the provisions of the CONTRACT  it  shall be open to the 
EMPLOYER at its option by written notice to the CONTRACTOR:

 
 a) TO DETERMINE THE CONTRACT  in  which 

event the CONTRACT shall stand terminated and shall 
cease to be in force and effect on and from the date 
appointed by the EMPLOYER on that behalf, whereupon 
the CONTRACTOR shall stop forthwith any of the 
CONTRACTOR's work then in progress, except such 
WORK as the EMPLOYER may, in writing, require to be 
done to safeguard any property or WORK, or 
installations  from damage, and the EMPLOYER, for its 
part, may take over the work remaining unfinished by the 
CONTRACTOR and complete the same through a fresh 
contractor or by other means, at the risk and cost of the 
CONTRACTOR, and any of his sureties if any,  shall be 
liable to the EMPLOYER for any excess cost occasioned 
by such work having to be so taken over and completed 
by the EMPLOYER over and above the cost at the rates 
specified in the schedule of quantities and rate/prices. 
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 b) WITHOUT DETERMINING THE CONTRACT to 

take over the work of the CONTRACTOR or any part 
thereof and complete the same through a fresh 
contractor or by other means at the risk and cost of the 
CONTRACTOR.  The CONTRACTOR and any of his 
sureties are liable to the EMPLOYER for any excess 
cost over and above the cost at the rates specified in the 
Schedule of Quantities/ rates, occasioned by such works 
having been taken over and completed by the 
EMPLOYER. 

 
29.2 In such events of Clause 29.1(a) or (b) above. 
 
 a) The whole or part of the Contract Performance 

Security furnished by the CONTRACTOR is liable to be 
forfeited without prejudice to the right of the EMPLOYER 
to recover from the CONTRACTOR the excess cost 
referred to in the sub-clause aforesaid, the EMPLOYER 
shall also have the right of taking possession and 
utilising in completing the works or any part thereof, such 
as materials equipment and plants available at work site 
belonging to the CONTRACTOR as may be necessary 
and the CONTRACTOR shall not be entitled for any 
compensation for use or damage to such materials, 
equipment and plant. 

 
 b) The amount that may have become due to the 

CONTRACTOR on account of work already executed by 
him shall not be payable to him until after the expiry of 
Six (6) calendar months reckoned from the date of 
termination of CONTRACT or from the taking over of the 
WORK or part thereof by the EMPLOYER as the case 
may be, during which period the responsibility for faulty 
materials or workmanship in respect of such work shall, 
under the CONTRACT, rest exclusively with the 
CONTRACTOR.  This amount shall be subject to 
deduction of any amounts due from the CONTRACT to 
the EMPLOYER under the terms of the CONTRACT 
authorised or required to be reserved or retained by the 
EMPLOYER. 

 
29.3 Before determining the CONTRACT as per Clause 29.1(a) or (b) 

provided in the judgement of the EMPLOYER, the default or 
defaults committed by the CONTRACTOR is/are curable and can 
be cured by the CONTRACTOR if an opportunity given to him, 
then the EMPLOYER may issue Notice in writing calling the 
CONTRACTOR to cure the default within such time specified in 
the Notice. 

 
29.4 The EMPLOYER shall also have the right to proceed or take 

action as per 29.1(a) or (b) above, in the event that the 
CONTRACTOR becomes bankrupt, insolvent, compounds with 
his creditors, assigns the  CONTRACT  in favour of his creditors 
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or any other person or persons, or being a company or a 
corporation goes into voluntary liquidation, provided that in the 
said events it shall not be necessary for the EMPLOYER to give 
any prior notice to the CONTRACTOR. 

 
29.5 Termination of the CONTRACT as provided for in sub- clause 

29.1(a) above shall not prejudice or affect their rights of the 
EMPLOYER which may have accrued upto the date of such 
termination. 

30 Contractor remains liable 
to pay compensation if 
action not taken under 
clause 29: 

 30.1 In any case in which any of the powers conferred upon the 
EMPLOYER BY CLAUSE 29.0 thereof shall have become 
exercisable and the same had not been exercised, the 
non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be 
exercisable in .the event of any further case of default by the 
CONTRACTOR for which by any clause or clauses hereof he is 
declared liable to pay compensation amounting to the whole of 
his Contract Performance Security, and the liability of the 
CONTRACTOR for past and future compensation shall remain 
unaffected.  In the event of the EMPLOYER putting in force the 
power under above sub-clause (a), (b) or (c)  vested in him under 
the preceding clause he may, if he so desired, take possession of 
all or any tools, and plants, materials and stores in or upon the 
works or the site thereof belonging to the CONTRACTOR or 
procured by him and intended to be used for the execution of the 
WORK or any part thereof paying or allowing for the same in 
account at the CONTRACT rates or in case of these not being 
applicable at current market rates to be certified by the 
ENGINEER-IN-CHARGE whose certificate thereof shall be final, 
otherwise the ENGINEER-IN- CHARGE may give notice in 
writing to the CONTRACTOR or his clerk of the works, foreman 
or other authorised agent, requiring him to remove such tools, 
plant, materials or stores from the premises (within a time to be 
specified in such notice), and in the event of the CONTRACTOR 
failing to comply with any such requisition, the 
ENGINEER-IN-CHARGE may remove them at the 
CONTRACTOR's expense or sell them by auction or private sale 
on account of the CONTRACTOR and at his risk in all respects 
without any further notice as to the date, time or place of sale and 
the certificate of the ENGINEER-IN-CHARGE as to the expenses 
of any such removal and the amount of the proceeds and 
expenses of any such sale shall be final and conclusive against 
the CONTRACTOR. 

31 Change in constitution:  31.1 Where the CONTRACTOR is a partnership firm, the prior 
approval of the EMPLOYER shall be obtained in writing, before 
any change is made in the constitution of the firm. Where the 
CONTRACTOR is an individual or a Hindu undivided family 
business concern, such approval as aforesaid shall,likewise be 
obtained before such CONTRACTOR enters into any agreement 
with other parties, where under, the reconstituted firm would have 
the right to carry out the work hereby undertaken by the 
CONTRACTOR.  In either case if prior approval as aforesaid is 
not obtained, the CONTRACT shall be deemed to have been 
allotted in contravention of clause 37 hereof and the same action 
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may be taken and the same consequence shall ensure as 
provided in the said clause.    
    

32 Termination of contract 
 

 32(A) TERMINATION OF CONTRACT FOR DEATH:    
If the CONTRACTOR is an individual or a proprietary concern 
and the individual or the proprietor dies or if the CONTRACTOR 
is a partnership concern and one of the partner dies then 
unless, the EMPLOYER is satisfied that the legal representative 
of the individual or the proprietary concern or the surviving 
partners are capable of carrying out and completing 
CONTRACT, he (the EMPLOYER)is entitled to cancel the 
CONTRACT for the uncompleted part without being in any way 
liable for any compensation payment to the estate of the 
diseased CONTRACTOR and/or to the surviving partners of the 
CONTRACTOR'S firm on account of the cancellation of 
CONTRACT.  The decision of the EMPLOYER in such 
assessment shall be final and binding on the parties. In the 
event of such cancellation, the EMPLOYER shall not hold the 
estate of the diseased CONTRACTOR and/or the surviving 
partners of the CONTRACTOR'S firm liable for any damages for 
non-completion of CONTRACT.     

32(B) TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / 
BANKRUPTCY ETC. 

 
 If the Contractor shall dissolve or become bankrupt or insolvent 

or cause or suffer any receiver to be appointed of his business 
of any assets thereof compound with his Creditors, or being a 
corporation commence to be wound up, not being a member’s 
voluntary winding up for the purpose of amalgamation or 
reconstruction, or carry on its business under a Receiver for 
the benefits of its Creditors any of them, EMPLOYER shall be 
at liberty :- 

 
 To terminate the contract forthwith upon coming to know of the 

happening of any such event as aforesaid by notice in writing to 
the Contractor or to give the Receiver or liquidator or other 
person, the option of carrying out the contract subject to his 
providing a guarantee upto an amount to be agreed upon by 
EMPLOYER for due and faithful performance of the contract. 

 
32 (C) In case of termination of CONTRACT herein set forth (under 

clause 29.0) except under conditions of Force Majeure and 
termination after expiry of contract, the CONTRACTOR shall be 
put under holiday [i.e. neither any enquiry will be issued to the 
party by GODAVARI GAS Limited  against any type of tender 
nor their offer will be considered by GODAVARI GAS against 
any ongoing tender (s) where contract between GODAVARI 
GAS and that particular CONTRACTOR (as a bidder) has not 
been finalized] for three years from the date of termination by 
GODAVARI GAS Private Limited to such CONTRACTOR.  
     

33 Members of the employer 
not individually liable : 

 33.1 No Director, or official or employee of the EMPLOYER/ 
CONSULTANT shall in any way be personally bound or liable for 
the acts or obligations of the EMPLOYER under the CONTRACT 
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or answerable for any default or omission in the observance or 
performance of any of the acts, matters or things which are 
herein contained. 

34 Employer not bound by 
personal 
representations: 

 34.1 The CONTRACTOR shall not be entitled to any increase on the 
scheduled rates or any other right or claim whatsoever by reason 
of any representation,  explanation statement or alleged 
representation, promise or guarantees given or alleged to have 
been given to him by any person. 

35 Contractor's office at 
site: 

 35.1 The CONTRACTOR shall provide and maintain an office at the 
site for the accommodation of his agent and staff and such office 
shall be open at all reasonable hours to receive instructions, 
notice or other communications. The CONTRACTOR at all time 
shall maintain a site instruction book and compliance of these 
shall be communicated to the ENGINEER-IN CHARGE from time 
to time and the whole document to be preserved and handed 
over after completion of works.  

36 Contractor's subordinate 
staff and their conduct 

 36.1 The CONTRACTOR, on or after award of the WORK shall name 
and depute a qualified engineer having sufficient experience in 
carrying out work of similar nature, to whom the equipments, 
materials, if any, shall be issued and instructions for works given.  
The CONTRACTOR shall also provide to the satisfaction of the 
ENGINEER-IN- CHARGE sufficient and qualified staff to 
superintend the execution of the WORK, competent sub-agents, 
foremen and leading hands including those specially qualified by 
previous experience to supervise the types of works comprised in 
the CONTRACT in such manner as will ensure work of the best 
quality, expeditious working. Whenever in the opinion of the 
ENGINEER-IN- CHARGE additional properly qualified 
supervisory staff is considered necessary, they shall be 
employed by the CONTRACTOR without additional charge on 
accounts thereof. The CONTRACTOR shall ensure to the 
satisfaction of the ENGINEER-IN-CHARGE that SUB- 
CONTRACTORS, if any, shall provide competent and efficient 
supervision, over the work entrusted to them. 

 
36.2 If and whenever any of the CONTRACTOR's or SUB- 

CONTRACTOR'S agents, sub-agents, assistants, foremen, or 
other employees shall in the opinion of ENGINEER-IN- CHARGE 
be guilty of any misconduct or be incompetent or insufficiently 
qualified or negligent in the performance of their duties of that in 
the opinion of the EMPLOYER or the ENGINEER-IN-CHARGE, it 
is undesirable for administrative or any other reason for such 
person or persons to be employed in the works, the 
CONTRACTOR, is so directed by the ENGINEER-IN-CHARGE, 
shall at once remove such person or persons from employment 
thereon.  Any person or persons so removed from the works shall 
not again be employed in connection with the WORKS without 
the written permission of the ENGINEER-IN- CHARGE.  Any 
person so removed from the WORK shall be immediately 
re-placed at the expense of the CONTRACTOR by a qualified 
and competent substitute.  Should the CONTRACTOR be 
requested to repatriate any person removed from the works he 
shall do so and shall bear all costs in connection herewith. 
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36.3 The CONTRACTOR shall be responsible for the proper 
behaviour of all the staff, foremen, workmen, and others, and 
shall exercise a proper degree of control over them and in 
particular and without prejudice to the said generality, the 
CONTRACTOR shall be bound to prohibit and prevent any 
employees from trespassing or acting in any way detrimental or 
prejudicial to the interest of the community or of the properties or 
occupiers of land and properties in the neighbourhood and in the 
event of such employee so trespassing, the CONTRACTOR shall 
be responsible therefore and relieve the EMPLOYER of all 
consequent claims or actions for damages or injury or any other 
grounds whatsoever.  The decision of the 
ENGINEER-IN-CHARGE upon any matter arising under this 
clause shall be final.  The CONTRACTOR shall be liable for any 
liability to EMPLOYER on account of deployment of 
CONTRACTOR's staff etc. or incidental or arising out  of the 
execution of CONTRACT. 

 
 The CONTRACTOR shall be liable for all acts or omissions on 

the part of his staff, Foremen and Workmen and others in his 
employment, including misfeasance or negligence of whatever 
kind in the course of their work or during their employment, which 
are connected directly or indirectly with the CONTRACT.   

 
36.4 If and when required by the EMPLOYER and CONTRACTOR's 

personnel entering upon the EMPLOYER's premises shall be 
properly identified by badges of a type acceptable to the 
EMPLOYER which must be worn at all times on EMPLOYER's 
premises.  CONTRACTOR may be required to obtain daily entry 
passes for his staff/employees from EMPLOYER to work within 
operating areas.  These being safety requirements, no 
relaxations on this account shall be given to CONTRACTOR. 

 
36.5 The contractor shall obtain necessary certificate with regard to 

verification of character and antecedents in respect of personnel 
deployed / proposed to be deployed to carry out the contractual 
obligations and provide the copy of the said certificate for 
facilitating Photo Pass to enter into GODAVARI GAS’s premises. 

 
37 Sub-letting of works:  37.1 No part of the CONTRACT nor any share or interest therein shall 

in any manner or degree be transferred, assigned or sublet by 
the CONTRACTOR directly or indirectly to any person, firm or 
corporation whatsoever without the consent in writing, of the 
ENGINEER/EMPLOYER except as provided for in the 
succeeding sub-clause.  

 
 i) SUB-CONTRACTS FOR TEMPORARY WORKS  ETC.: 
 
 The EMPLOYER may give written consent to Sub- 

contract for the execution of any part of the WORK at the 
site, being entered in to by CONTRACTOR provided 
each individual Sub- contract is submitted to the 
ENGINEER-IN-CHARGE before being entered into and 
is approved by him. 
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 ii) LIST OF SUB-CONTRACTORS TO BE SUPPLIED: 
 
 At the commencement of every month the 

CONTRACTOR shall furnish to the ENGINEER-IN- 
CHARGE list of all SUB-CONTRACTORS or other 
persons or firms engaged by the CONTRACTOR and 
working at the SITE during the previous month with 
particulars of the general nature of the Subcontract or 
works done by them. 

 
iii) CONTRACTOR'S LIABILITY NOT LIMITED BY  SUB- 

CONTRACTORS: 
 
  Notwithstanding any sub-letting with such approval as 

 aforesaid and notwithstanding that the 
 ENGINEER-IN-CHARGE shall have received copies of 
 any Subcontracts, the contractor shall be and shall 
 remain solely responsible for the quality, proper and 
 expeditious execution of the Contract in all respects as if 
 such sub-letting or Subcontracting had not taken place, 
 and as if such work had been done directly by the 
 CONTRACTOR. The CONTRACTOR shall bear all 
 responsibility for any act or omission on the part of sub-
 contractors in regard to work to be performed under the 
 CONTRACT. 

 
 
 iv) EMPLOYER MAY TERMINATE SUB-CONTRACTS: 
 

 If any SUB-CONTRACTOR engaged upon the works at 
the site executes any works which in the opinion of the 
ENGINEER-IN-CHARGE is not in accordance with the 
CONTRACT documents, the EMPLOYER may by 
written notice to the CONTRACTOR request him to 
terminate such subcontract and the CONTRACTOR 
upon the receipt of such notice shall terminate such 
Subcontract and dismiss the SUB-CONTRACTOR(S) 
and the later shall forthwith leave the works, failing which 
the EMPLOYER shall have the right to remove such 
SUB- CONTRACTOR(S) from the site. 

  
 v) NO REMEDY FOR ACTION TAKEN UNDER THIS 

 CLAUSE: 
 

 No action taken by the EMPLOYER under the clause 
shall relieve the CONTRACTOR of any of his liabilities 
under the  CONTRACT  or give rise to any right or 
compensation, extension of time or otherwise failing 
which the EMPLOYER shall have the right to remove 
such SUB-CONTRACTOR(S) from the site. 

38 Power of entry:  38.1 If the CONTRACTOR shall not commence the WORK in the 
manner previously described in the CONTRACT documents or if 
he shall at any time in the opinion of the 
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ENGINEER-IN-CHARGE. 
 
 i) fail to carry out the WORK in conformity with the 

 CONTRACT documents, or  
 
  ii) fail to carry out the WORK in accordance with 

  the Time Schedule, or 
 
 iii) substantially suspend work or the WORK for a 

 period of fourteen days without authority from 
 the ENGINEER-IN-CHARGE, or 

 
 iv) fail to carry out and execute the WORK to the 

 satisfaction of the ENGINEER-IN-CHARGE, or 
 
 v) fail to supply sufficient or suitable construction 

 plant, temporary works, labour, materials or 
 things, or 

 
 vi) Commit, suffer, or permit any other breach of 

 any of the provisions of the CONTRACT on his 
 part to be performed or observed or persist in 
 any of the above mentioned breaches of the 
 CONTRACT for fourteen days, after notice in 
 writing shall have been given to the 
 CONTRACTOR by the 
 ENGINEER-IN-CHARGE requiring such breach 
 to be remedied, or 

 
  vii) if the CONTRACTOR shall abandon the WORK 

  or 
 

viii) If the CONTRACTOR during the continuance of 
the CONTRACT shall become bankrupt,  make 
any arrangement or composition with his 
creditors, or permit any execution to be levied or 
go into liquidation whether compulsory or 
voluntary not being merely a voluntary 
liquidation for the purpose of amalgamation or 
reconstruction  

 
 then in any such case, the EMPLOYER shall have the power to 

enter upon the WORK and take possession thereof and of the 
materials, temporary WORK, construction plant, and stock 
thereon, and to revoke the CONTRACTOR's licence to use the 
same, and to complete the WORK by his agents, other 
CONTRACTORS or workmen or to relate the same upon any 
terms and to such other person, firm or corporation as the 
EMPLOYER in his absolute discretion may think proper to 
employ and for the purpose aforesaid to use or authorise the use 
of any materials, temporary work, CONSTRUCTION PLANT, and 
stock as  aforesaid, without making payment or allowance to the 
CONTRACTOR for the said materials other than such as may be 
certified in writing by the ENGINEER-IN-CHARGE to be 
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reasonable, and without making any payment or allowance to the 
CONTRACTOR for the use of the temporary said works, 
construction plant and stock or being liable for any loss or 
damage thereto, and if the EMPLOYER shall by reason of his 
taking possession of the WORK or of the WORK being 
completed by other CONTRACTOR (due account being taken of 
any such extra work or works which may or be omitted) then the 
amount of such excess as certified by the ENGINEER-IN- 
CHARGE shall be deducted from any money which may be due 
for work done by the CONTRACTOR under the CONTRACT and 
not paid for.  Any deficiency shall forthwith be made good and 
paid to the EMPLOYER by the CONTRACTOR and the 
EMPLOYER shall have power to sell in such manner and for 
such price as he may think fit all or any of the construction plant, 
materials etc. constructed by or belonging to and to recoup and 
retain the said deficiency or any part thereof out of proceeds of 
the sale.       

39 Contractor's 
responsibility with the 
mechanical, electrical, 
intercommunication 
system, air-conditioning 
contractors and other 
agencies: 

 39.1 Without repugnance of any other condition, it shall be the 
responsibility of the CONTRACTOR executing the work of civil 
construction, to work in close cooperation and coordinate the 
WORK with the Mechanical, Electrical, Air-conditioning and 
Intercommunication Contractor's and other agencies or their 
authorised representatives, in providing the necessary grooves, 
recesses, cuts and opening etc., in wall,  slabs  beams and 
columns etc. and making good the same to the desired finish as 
per specification, for the placement of electrical, 
intercommunication cables, conduits, air-conditioning inlets and 
outlets grills and other equipments etc. where required.  For the 
above said requirements in the false ceiling and other partitions, 
the CONTRACTOR before starting-up the work shall in 
consultation with the Electrical, Mechanical, Intercommunication, 
Air-conditioning contractor and other agencies prepare and 
put-up a joint scheme, showing the necessary openings, 
grooves, recesses, cuts, the methods of fixing required for the 
WORK of the aforesaid, and the finishes therein, to the 
ENGINEER-IN-CHARGE and get the approval.  The 
CONTRACTOR before finally submitting the scheme to the 
ENGINEER-IN-CHARGE, shall have the written agreement of 
the other agencies.  The ENGINEER- IN-CHARGE, before 
communicating his approval to the scheme, with any required 
modification, shall get the final agreement of all the agencies, 
which shall be binding.  No claim shall be entertained on account 
of the above. 

 
 The CONTRACTOR shall confirm in all respects with provision of 

any statutory regulations, ordinances or byelaws of any local or 
duly constituted authorities or public bodies which may be 
applicable from time to time to the WORK or any temporary 
works.  The CONTRACTOR shall keep the EMPLOYER 
indemnified against all penalties and liabilities of every kind, 
arising out of non- adherence to such stains, ordinances, laws, 
rules, regulations, etc.     
  

40 Other agencies at site:  40.1 The CONTRACTOR shall have to execute the WORK in such 
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place and conditions where other agencies will also be engaged 
for other works such as site grading, filling, and levelling, 
electrical and mechanical engineering works, etc.  No claim shall 
be entertained due to WORK being executed in the above 
circumstances.      
    

41 Notice: 
 
 

 41.1 TO THE CONTRACTOR: 
 
 Any notice hereunder may be served on the CONTRACTOR or 

his duly authorised representative at the job site or may be 
served by registered mail direct to the address furnished by the 
CONTRACTOR.  Proof of issue of any such notice could be 
conclusive of the CONTRACTOR having been duly informed of 
all contents therein. 

 
41.2 TO THE EMPLOYER: 
 
 Any notice to be given to the EMPLOYER under the terms of the 

CONTRACTOR shall be served by sending the same by 
Registered mail to or delivering the same at the respective site 
offices of M/S. GODAVARI GAS Private LIMITED  addressed to 
the HEAD/SITE-IN-CHARGE. 

 
42 

 
Right of various 
interests: 

  
42.1 i) The EMPLOYER reserves the right to distribute the work 

 between more than one agency(ies). The 
 CONTRACTOR  shall cooperate and afford other 
 agency(ies) reasonable  opportunity for access to the 
 WORK for the carriage and storage of materials and 
 execution of their works. 

 
 ii) Wherever the work being done by any department  of the 

 EMPLOYER or by other agency(ies) employed by the 
 EMPLOYER is contingent upon WORK covered by this 
 CONTRACT, the respective rights of the various 
 interests involved shall be determined by the 
 ENGINEER-IN-CHARGE to secure the completion of the 
 various portions of the work in general harmony. 

43 Patents and royalties:  43.1 The CONTRACTOR, if licensed  under any patent covering 
equipment, machinery, materials or compositions of matter to be 
used or supplied or methods and process to be practised or 
employed in the performance of this CONTRACT, agrees to pay 
all royalties and licence fees which may be due with respect 
thereto.  If any equipment, machinery, materials, composition of 
matters, be used or supplied or methods and processes to be 
practised or employed in the performance of this CONTRACT,is 
covered by a patent under which the CONTRACTOR is not 
licensed then the CONTRACTOR before supplying or using the 
equipment, machinery materials, composition method or 
processes shall obtain such licences and pay such royalties and 
licence fees as may be necessary for performance of this 
CONTRACT.  In the event the CONTRACTOR fails to pay any 
such royalty or obtain any such licence, any suit for infringement 
of such patents which is brought against the CONTRACTOR or 
the EMPLOYER as a result such failure will be defended by the 
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CONTRACTOR at his own expense and the CONTRACTOR will 
pay any damages and costs awarded in such suit.  The 
CONTRACTOR shall promptly notify the EMPLOYER if the 
CONTRACTOR has acquired the knowledge of any plant under 
which a suit for infringement could be reasonably brought 
because of the use by the EMPLOYER of any equipment, 
machinery, materials, process, methods to be supplied 
hereunder.  The CONTRACTOR agrees to and does hereby 
grant to EMPLOYER, together with the right to extend the same 
to any of the subsidiaries of the EMPLOYER as irrevocable, 
royalty free licence to use in any country, any invention made by 
the CONTRACTOR or his employee in or as result of the 
performance of the WORK under the CONTRACT. 

 
43.2 All charges on account of royalty. toilage, rent, octroi terminal or 

sales tax  and/or other duties or any other levy on materials 
obtained for the work or temporary work or part thereof 
(excluding materials provided by the EMPLOYER) shall be borne 
by the CONTRACTOR. 

 
43.3 The CONTRACTOR shall not sell or otherwise dispose of or 

remove except for the purpose of this CONTRACT, the sand, 
stone, clay, ballast, earth, rock or other substances, or materials 
obtained from any excavation made for the purpose of the 
WORK or any building or produce upon the site at the time of 
delivery of the possession thereof, but all such substances, 
materials, buildings and produce shall be the property of the 
EMPLOYER provided that the CONTRACTOR may with the 
permission of the ENGINEER-IN-CHARGE, use the same for the 
purpose of the work by payment of cost of the same at such a 
rate as may be determined by the ENGINEER-IN- CHARGE. 

 
43.4 The EMPLOYER shall indemnify and save harmless the 

CONTRACTOR from any loss on account of claims against 
CONTRACTOR for the contributory infringement of patent rights 
arising out and based upon the claim that the use of the 
EMPLOYER of the process included in the design prepared by 
the EMPLOYER and used in the operation of the plant infringes 
on any patent right.  With respect to any subcontract entered into 
by CONTRACTOR pursuant to the provisions of the relevant 
clause hereof, the CONTRACTOR shall obtain from the 
SUB-CONTRACTOR an undertaking to provide the EMPLOYER 
with the same patent protection that CONTRACTOR is required 
to provide under the provisions of this clause. 

 
44 Liens:  44.1 If, at any time there should be evidence or any lien or claim for 

which the EMPLOYER might have become liable and which is 
chargeable to the CONTRACTOR, the EMPLOYER shall have 
the right to retain out of any payment then due or thereafter to 
become due  an amount sufficient to completely indemnify the 
EMPLOYER against such lien or claim and if such lien or claim 
be valid, the EMPLOYER may pay and discharge the same and 
deduct the amount so paid from any money which may be or 
may become due and payable to the CONTRACTOR.  If any lien 
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or claim remain unsettled after all payments are made, the 
CONTRACTOR shall refund or pay to the EMPLOYER all money 
that the latter may be compelled to pay in discharging such lien 
or claim including all costs and reasonable expenses.  
EMPLOYER reserves the right to do the same. 

 
44.2 The EMPLOYER shall have lien on all materials, equipments 

including those brought by the CONTRACTOR for the purpose of 
erection, testing and commissioning of the WORK. 

 
44.3 The final payment shall not become due until the CONTRACTOR 

delivers to the ENGINEER-IN-CHARGE a complete release or 
waiver of all liens arising or which may arise out of his agreement 
or receipt in full or certification by the CONTRACTOR in a form 
approved by ENGINEER-IN-CHARGE that all invoices for labour, 
materials, services have been paid in lien thereof and if required 
by the ENGINEER-IN-CHARGE in any case an affidavit that so 
far as the CONTRACTOR has knowledge or information the 
releases and receipts include all the labour and material for which 
a lien could be filled. 

 
44.4 CONTRACTOR will indemnify and hold the EMPLOYER 

harmless, for a period of two years after the issue of FINAL 
CERTIFICATE, from all liens and other encumbrances against 
the EMPLOYER on account of debts or claims alleged to be due 
from the CONTRACTOR or his SUB-CONTRACTOR to any 
person including SUB- CONTRACTOR and on behalf of 
EMPLOYER will defend at his own expense, any claim or 
litigation brought against the EMPLOYER or the CONTRACTOR 
in connection therewith.  CONTRACTOR shall defend or contest 
at his own expense any fresh claim or litigation by any person 
including his SUB-CONTRACTOR, till its satisfactory settlement 
even after the expiry of two years from the date of issue of FINAL 
CERTIFICATE. 

 
45 Delays by employer or 

his authorised agents: 
 45.1 In case the CONTRACTOR's performance is delayed due to any 

act or omission on the part of the EMPLOYER or his authorised 
agents, then the CONTRACTOR shall be given due extension of 
time for the completion of the WORK, to the extent such omission 
on the part of the EMPLOYER has caused delay in the 
CONTRACTOR's performance of his WORK. 

 
45.2 No adjustment in CONTRACT PRICE shall be allowed for 

reasons of such delays and extensions granted except as 
provided in TENDER DOCUMENT, where the EMPLOYER 
reserves the right to seek indulgence of CONTRACTOR to 
maintain the agreed Time Schedule of Completion. 

 
 In such an event the CONTRACTOR shall be obliged for working 

by CONTRACTOR's personnel for additional time beyond 
stipulated working hours as also Sundays and Holidays and 
achieve the completion date/interim targets. 

 
46 Payment if the contract is  46.1 If the CONTRACT shall be terminated as per Tender pursuant to 
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terminated: Clause no. 29 of GCC, the CONTRACTOR shall be paid by the 
EMPLOYER in so far as such amounts or items shall not have 
already been covered by payments of amounts made to the 
CONTRACTOR for the WORK executed and accepted by 
ENGINEER-IN-CHARGE prior to the date of termination at the 
rates and prices provided for in the CONTRACT and in addition 
to the following: 

 
 a) The amount payable in respect of any 

preliminary items, so far as the Work or service 
comprised therein has been carried out or performed 
and an appropriate portion as certified by 
ENGINEER-IN- CHARGE of any such items or service 
comprised in which has been partially carried out or 
performed. 

 
 b) Any other expenses which the CONTRACTOR 

has expended for performing the WORK under the 
CONTRACT subject to being duly recommended by 
ENGINEER-IN-CHARGE and approved by EMPLOYER 
for payment, based on documentary evidence of his 
having incurred such expenses. 

 
 
 
 
46.2 The CONTRACTOR will be further required to transfer the title 

and provide the following in the manner and as directed by the 
EMPLOYER. 

 
 a) Any and all completed works. 
 
 b) Such partially completed WORK including 

drawings, informations and CONTRACT rights as the 
CONTRACTOR has specially performed, produced or 
acquired for the performance of the CONTRACTOR. 

47 No waiver of rights:  47.1 Neither the inspection by the EMPLOYER or any of their officials, 
employees, or agents nor any order by the EMPLOYER for 
payment of money or any payment for or acceptance of the 
whole or any part of the Work by the EMPLOYER nor any 
extension of time, nor any possession taken by EMPLOYER 
shall operate as a waiver of any provision of the CONTRACT, or 
of any power herein reserved to the EMPLOYER, or any right to 
damages herein provided, nor shall any waiver of any breach in 
the CONTRACT be held to be a waiver of any other subsequent 
breach.       
   

48 Certificate not to affect 
right of employer and 
liability of contractor: 
 
 

 48.1 No interim payment certificate(s) issued by the Engineer-in-
Charge of the EMPLOYER, nor any sum paid on account by the 
EMPLOYER, nor any extension of time for execution of the work  
granted by EMPLOYER shall affect or prejudice the rights of the 
Employer against the CONTRACTOR or relieve the 
CONTRACTOR of his obligations for the due performance of the 
CONTRACT, or be interpreted as approval of the WORK done or 
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of the equipment supplied and no  certificate shall create liability 
for the EMPLOYER to pay for alterations, amendments, 
variations or additional works not ordered, in writing, by 
EMPLOYER or discharge the liability  of the CONTRACTOR for 
the payment of damages whether due, ascertained, or certified or 
not or any sum against the payment of which he is bound to 
indemnify the EMPLOYER. 

 
49 Language and measures:  49.1 All documents pertaining to the CONTRACT including 

Specifications, Schedules, Notices, Correspondence, operating 
and  maintenance Instructions, DRAWINGS, or any other writing 
shall be written in English language.  The Metric System of 
measurement shall be used in the CONTRACT unless otherwise 
specified. 

 
50 Transfer of title:  50.1 The title of Ownership of supplies furnished by the 

CONTRACTOR shall not pass on to the EMPLOYER for all 
Supplies till the same are finally accepted by the EMPLOYER 
after the successful completion of PERFORMANCE TEST and 
GUARANTEE TEST and issue of FINAL CERTIFICATE. 

 
50.2 However, the EMPLOYER shall have the lien  on all such works 

performed as soon as any advance or progressive payment is 
made by the EMPLOYER to the CONTRACTOR and the 
CONTRACTOR shall not subject these works for use other than 
those intended under this CONTRACT. 

 
51 Release of information:  51.1 The CONTRACTOR shall not communicate or use in advertising, 

publicity, sales releases or in any other medium, photographs, or 
other reproduction of the Work under this CONTRACT or 
description of the site dimensions, quantity , quality or other 
information, concerning the Work unless prior written permission 
has been obtained from the EMPLOYER. 

 
52 

 
Brand names: 

  
52.1 The specific reference in the SPECIFICATIONS and documents 

to any material by trade name, make or catalogue number shall 
be construed as establishing standard or quality and 
performance and not as limited competition.  However, 
TENDERER may offer other similar equipments provided it 
meets the specified standard design and performance 
requirements. 

 
53 

 
Completion of contract: 

  
53.1 Unless otherwise terminated under the provisions of any other 

relevant clause, this CONTRACT shall be deemed to have been 
completed at the expiration of the PERIOD OF LIABILITY as 
provided for under the CONTRACT. 

 
54 Spares:  54.1 The CONTRACTOR shall furnish to the EMPLOYER all spares 

required for COMMISSIONING  of the plants, recommendatory 
and/or mandatory spares, which are required essential by the 
manufacturer/supplier.  The same shall be delivered at SITE, 
3(Three) months before COMMISSIONING. 

 
 Also the CONTRACTOR should furnish the manufacturing 
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drawings for fast wearing spares. 
54.2 The CONTRACTOR guarantees the EMPLOYER that before the 

manufacturers of the equipments, plants and machineries go out 
of production of spare parts for the equipment furnished and 
erected by him, he shall give at least twelve (12) months' 
advance notice to the EMPLOYER, so that the latter may order 
his requirement of spares in one lot, if he so desires. 

 
 SECTION-V    Performance of Work 
 
55 Execution of work:  55.1 All the Works shall be executed in strict conformity with the 

provisions of the CONTRACT Documents and with such 
explanatory detailed drawings, specification and instructions as 
may be furnished from time to time  to the CONTRACTOR by the 
ENGINEER-IN-CHARGE whether mentioned in the CONTRACT 
or not.  The CONTRACTOR shall be responsible for ensuring that 
works throughout are executed in the most substantial, proper 
and workmanlike manner with the quality of material and 
workmanship in strict accordance with the SPECIFICATIONS and 
to the entire satisfaction of the ENGINEER-IN-CHARGE.  The 
CONTRACTOR shall provide all necessary materials equipment 
labour etc. for execution and maintenance of WORK till 
completion unless otherwise mentioned in the CONTRACT.
      

56 Co-ordination and inspection 
of work: 

 56.1 The coordination and inspection of the day-to-day work under the 
CONTRACT shall be the responsibility of the 
ENGINEER-IN-CHARGE.  The written instruction regarding any 
particular job will normally be passed by the 
ENGINEER-IN-CHARGE or his authorised representative.  A 
work order book will be maintained by the CONTRACTOR for 
each sector in which the aforesaid written instructions will be 
entered.  These will be signed by the CONTRACTOR or his 
authorised representative by way of acknowledgement within 12 
hours. 

 
 

57 Work in monsoon and 
dewatering: 

 57.1 Unless otherwise specified elsewhere in the tender, the execution 
of the WORK may  entail working in the monsoon  also.  The 
CONTRACTOR must maintain a minimum labour force as may 
be required for the job and plan and execute the construction and 
erection according to the prescribed schedule.  No extra rate will 
be considered for such work in monsoon. 

 
57.2 During monsoon and other period, it shall be the responsibility of 

the CONTRACTOR to keep the construction work site free from 
water at his own cost. 

58 Work on sundays and 
holidays: 

 58.1 For carrying out Work on Sundays, and Holidays, the 
CONTRACTOR will approach the ENGINEER-IN-CHARGE or his 
representative at least two days in advance and obtain 
permission in writing.  The CONTRACTOR shall observe all 
labour laws and other statutory rules and regulations in force.  In 
case of any violations of such laws, rules and regulations, 
consequence if any, including the cost thereto shall be exclusively 
borne by the CONTRACTOR and the EMPLOYER shall have no 
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liability whatsoever on this account. 
59 General conditions for 

construction and erection 
work: 

 59.1 The working time at the site of work is 48 hours per week.  
Overtime work is permitted in cases of need and the EMPLOYER 
will not compensate the same.  Shift working at 2 or 3 shifts per 
day will become necessary and the CONTRACTOR should take 
this aspect into consideration for formulating his rates for 
quotation.  No extra claims will be entertained by the EMPLOYER 
no this account.  For carrying out work beyond working hours the 
CONTRACTOR will approach the ENGINEER-IN-CHARGE or his 
authorised representative  and obtain his prior written permission. 

 
59.2 The CONTRACTOR must arrange for the placement of workers 

in such a way that the delayed completion of the WORK or any 
part thereof for any reason whatsoever will not affect their proper 
employment.  The EMPLOYER will not entertain any claim for idle 
time payment whatsoever. 

 
59.3 The CONTRACTOR shall submit to the 

EMPLOYER/ENGINEER-IN- CHARGE reports at regular 
intervals regarding the state and progress of WORK.  The details 
and proforma of the report will mutually be agreed after the award 
of CONTRACT.  The CONTRACTOR shall provide display 
boards showing progress and labour strengths at worksite, as 
directed by the ENGINEER-IN-CHARGE. 

60 Alterations in specifications, 
design and extra works: 

 60.1 The WORK covered under this  CONTRACT  having to be 
executed by the CONTRACTOR on a lumpsum firm price/item 
rate quoted by him, the EMPLOYER will not accept any proposals 
for changes in VALUE OF CONTRACT or extension in time on 
account of any such changes which may arise to the 
CONTRACTOR's scope of WORK as a result of detailed 
Engineering and thereafter during the execution of WORK.  The 
only exception to this will be a case where the EMPLOYER 
requests in writing to the CONTRACTOR to upgrade the 
SPECIFICATIONS or the size of any major pieces of equipments, 
plant or machinery beyond what is normally required to meet the 
scope of WORK as defined in the CONTRACT DOCUMENT. 

 
 In such cases, a change order will be initialled by the 

CONTRACTOR at the appropriate time for the EMPLOYER's 
prior approval giving the full back-up data for their review and for 
final settlement of any impact on price within 30 (thirty) days 
thereafter. 

 
60.2 The ENGINEER-IN-CHARGE shall have to make any alterations 

in, omission from, additions to or substitutions for, the Schedule of 
Rates, the original specifications, drawings, designs and 
instructions that may appear to him to be necessary or advisable 
during the progress of the WORK and the CONTRACTOR shall 
be bound to carry out the such altered/ extra/ new items of WORK 
in accordance with any instructions which may be given to him in 
writing signed by the ENGINEER-IN- CHARGE, and such 
alterations, omissions, additions or substitutions shall not 
invalidate  the CONTRACT and any altered, additional or 
substituted work which the CONTRACTOR may be directed to do 
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in the manner above specified as part of the WORK shall be 
carried out by the CONTRACTOR on the same conditions in all 
respects on which he agreed to do the main WORK.  The time of 
completion of WORK may be extended for the part of the 
particular job at the discretion of the ENGINEER-IN- CHARGE, 
for only such alterations, additions or substitutions of the WORK, 
as he may consider as just and reasonable.  The rates for such 
additional, altered or substituted WORK under this clause shall be 
worked out in accordance with the following provisions:- 

 
 I. For Item Rate Contract 
 

a) If the rates for the additional, altered or 
substituted WORK are specified in the 
CONTRACT for the WORK, the CONTRACTOR 
is bound to carry on the additional, altered or 
substituted WORK at the same rates as are 
specified in the CONTRACT. 

 
b) If the rates for the additional, altered or 

substituted WORK are not specifically provided 
in the CONTRACT for the WORK, the rates will 
be derived from the rates for similar class of 
WORK as are specified in the CONTRACT for 
the WORK.  The opinion of the ENGINEER-IN- 
CHARGE, as to whether or not the rates can be 
reasonably so derived from  the items in this 
CONTRACT will be final and binding on the 
CONTRACTOR. 

 
c) If the rates for the altered, additional or 

substituted WORK cannot be determined in the 
manner specified in sub-clause(s) and (b) above, 
then the CONTRACTOR shall, within 7 days of 
the date of receipt of order to carry out the 
WORK, inform the ENGINEER-IN-CHARGE of 
the rates which it is his intention to charge for 
such class of WORK, supported by analysis of 
the rate or rates claimed, and the 
ENGINEER-IN-CHARGE shall determine the 
rate or rates on the basis of the prevailing market 
rates, labour cost at schedule of labour rates 
plus 10% to cover contractor's supervision, 
overheads and profit and pay the 
CONTRACTOR accordingly.  The opinion of the 
ENGINEER- IN-CHARGE as to current market 
rates of materials and the quantum of labour 
involved per unit of measurement will be final 
and binding on the CONTRACTOR. 

 
d) Where the item of work will be executed through 

nominated specialist agency as approved by the 
ENGINEER-IN-CHARGE, then the actual 
amount paid to such nominated agency 
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supported by documentary evidence and as 
certified by ENGINEER-IN-CHARGE shall be 
considered plus 10% (ten percent) to cover all 
contingencies, overhead, profits to arrive at the 
rates. 

 
e) Provisions contained in the Sub-clause (a) & (d) 

above shall, however, not apply for the 
following:-  

    
 Where the value of additions of new items 

together with the value of alterations, 
additions/deletions or substitutions does not 
exceed by or is not less than plus/minus (+_)25% 
of the VALUE OF CONTRACT. The item rates in 
the Schedule of Rates shall hold good for all 
such variations between the above mentioned 
limits, irrespective of any increase/decrease of 
quantities in the individual items of Schedule of 
Rates. 

 
 Where the value of addition of new items 

together with the value of alterations, 
additions/deletions or substitutions reduces more 
than 25% of the contract value but is within the 
following limits the tenderer shall be paid 
compensation for decrease in the value of work, 
as follows: 

 
S.No. Range of Variation  Percentage compensation for 

decrease in the value of work 
in the respective range. 

 
a) Beyond (+) 25% upto &  No  increase  and/or  decrease  
 inclusive of (+) 50%  shall be applicable for the 

Schedule of Rates (The rates 
quoted for this increase shall 
be valid). 

 
b) Beyond (-) 25% upto &  For  reduction  beyond  25% 
 inclusive of (-) 50%   contractor shall be 

compensated by an amount 
equivalent to 10% of the 
reduction in value of the 
contract as awarded.  For 
example if the actual contract 
value is 70% of awarded value 
then compensation shall be 
10% of (75-70) i.e. 0.5% of 
awarded contract value. 

 
 
 II. For Lumpsum Contracts 
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 CONTRACTOR shall, within 7 days of the date of receipt 
of order to carry out the WORK, inform the 
ENGINEER-IN- CHARGE of the rates which it is his 
intention to charge for such class of WORK, supported by 
analysis of the rate or rates claimed, and the 
ENGINEER-IN-CHARGE shall determine the rate or 
rates on the basis of the prevailing market rates, labour 
cost at schedule of labour rates plus 10% to cover 
contractor's supervision, overheads and profit and pay 
the CONTRACTOR accordingly.  The opinion of the 
ENGINEER- IN-CHARGE as to current market rates of 
materials and the quantum of labour involved per unit of 
measurement will be final and binding on the 
CONTRACTOR. 

 
 

61 Drawings to be supplied by 
the employer 

 61.1 The drawings attached with tender are only for the general 
guidance to the CONTRACTOR to enable him to visualize the type 
of work contemplated and  scope of work involved.  The 
CONTRACTOR will be deemed to have studied the DRAWINGS 
and formed an idea about the WORK involved. 

 
61.2 Detailed working drawings on the basis of which actual execution of 

the WORK is to proceed, will be furnished from time to time during 
the progress of the work.  The CONTRACTOR shall be deemed to 
have gone through the DRAWINGS supplied to him thoroughly and 
carefully and in conjunction with all other connected drawings and 
bring to the notice of the ENGINEER-IN-CHARGE discrepancies, if 
any, therein before actually carrying out the Work. 

 
61.3 Copies of all detailed working drawings relating to the WORK shall 

be kept at the CONTRACTOR's office on the site and shall be made 
available to the ENGINEER-IN- CHARGE at any time during the 
CONTRACT.  The drawings and other documents issued by the 
EMPLOYER shall be returned to the EMPLOYER on completion of 
the WORK. 

 
62 Drawings to be supplied by 

the contractor: 
 62.1 The drawings/date which are to be furnished by the CONTRACTOR 

are enumerated in the special conditions of contract, and shall be 
furnished within the specified time.  

 
62.2 Where approval/review of drawings before manufacture/ 

construction/fabrication has been specified, it shall be 
CONTRACTOR's responsibility to have these drawings prepared as 
per the directions of ENGINEER-IN-CHARGE and got approved 
before proceeding with manufacture/construction/fabrication as the 
case may be.  Any change that may have become necessary in 
these drawings during the execution of the work shall have to be 
carried out by the CONTRACTOR to the satisfaction of 
ENGINEER-IN-CHARGE at no extra cost.  All final drawings shall 
bear the certification stamp as indicated  below duly signed by both 
the CONTRACTOR and ENGINEER-IN-CHARGE. 

 
 "Certified true for ___________________________________ 
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(Name of Work) 
 
 Agreement 

No.___________________________________________________
 
 Signed:_________________      _________________ 
  (CONTRACTOR) (ENGINEER-IN-CHARGE) 
 
62.3 The DRAWINGS submitted by the CONTRACTOR shall be 

reviewed by the ENGINEER-IN-CHARGE as far as practicable 
within 3 (Three) weeks and shall be modified by the 
CONTRACTOR, if any modifications and/or corrections are required 
by the ENGINEER-IN-CHARGE.  The CONTRACTOR shall 
incorporate such modifications and/or corrections and submit the 
final drawings for approval.  Any delays arising out of failure by the 
CONTRACTOR to rectify the drawing in good time shall not alter 
the Contract Completion Time. 

 
62.4 As built drawings showing all corrections, adjustments etc. shall be 

furnished by the CONTRACTOR in six copies and one transparent 
for record purposed to the EMPLOYER. 

 
 
 
63 

 
 
Setting out works: 

  
 
63.1 The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with 

only the four corners of the Works site and a level bench mark and 
the CONTRACTOR shall set out the Works and shall provide an 
efficient staff for the purpose and  shall be solely responsible for the 
accuracy of such setting out. 

 
63.2 The CONTRACTOR shall provide, fix and be responsible for the 

maintenance of all stakes, templates, level marks, profiles and other 
similar things and shall take all necessary precautions to prevent 
their removal or disturbance and shall be responsible for the 
consequence of such removal or disturbance  should the same take 
place and for their efficient and timely reinstatement.  The 
CONTRACTOR shall also be responsible for the maintenance of all 
existing survey marks, boundary marks, distance marks and center 
line marks, either existing or supplied and fixed by the 
CONTRACTOR.  The work shall be set out to the satisfaction of the 
ENGINEER-IN-CHARGE.  The approval there of joining with the 
CONTRACTOR by the ENGINEER- IN-CHARGE in setting out  the 
work, shall not relieve the CONTRACTOR of any of his 
responsibility. 

 
63.3 Before beginning the Works, the CONTRACTOR shall at his own 

cost, provide all necessary reference and level posts, pegs, 
bamboos, flags, ranging rods, strings and other materials for proper 
layout of the works in accordance with the schemes for bearing 
marks acceptable to the ENGINEER-IN-CHARGE.  The center, 
longitudinal or face lines and cross lines shall be marked by means 
of small masonry pillars.  Each pillar shall have distinct mark at the 
centre to enable theodolite to be set over it.  No work shall be 
started until all these points are checked and approved by the 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 
 

Page 46 of 82 
 

ENGINEER-IN-CHARGE in writing but such approval shall not 
relieve the CONTRACTOR of any of his responsibilities.  The 
CONTRACTOR shall also provide all labour, material and other 
facilities, as necessary, for the proper checking of layout and 
inspection of the points during construction. 

 
63.4 Pillars bearing geodetic marks located at the sites of units of 

WORKS under construction should be protected and fenced by the 
CONTRACTOR. 

 
63.5 On completion of WORK, the CONTRACTOR must submit the 

geodetic documents according to which the WORK was carried out.
 

 
64 

 
Responsibility for level and 
alignment: 

  
64.1 The CONTRACTOR shall be entirely and exclusively responsible 

for the horizontal and vertical alignment, the levels and correctness 
of every part of the WORK and shall rectify effectively any errors or 
imperfections therein, such rectifications shall be carried out by the 
CONTRACTOR, at his own cost, when instructions are issued to 
that effect by the ENGINEER- IN-CHARGE. 

 
65 Materials to be supplied by 

contractor: 
 65.1 The CONTRACTOR shall procure and provide within the VALUE 

OF CONTRACT the whole of the materials required for the 
construction including steels, cement and other building materials, 
tools, tackles, construction plant and equipment for the completion 
and maintenance of the WORK except the  materials which will be 
issued by the EMPLOYER and shall make his own arrangement for 
procuring such materials and for the transport thereof.  The 
EMPLOYER may give necessary recommendation to the respective 
authority if so desired by the CONTRACTOR but assumes no 
further responsibility of any nature.  The EMPLOYER will insist on 
the procurement of materials which bear ISI stamp and/or which are 
supplied by reputed suppliers. 

 
65.2 The CONTRACTOR shall properly store all materials either issued 

to him or brought by him to the SITE to prevent damages due to 
rain, wind, direct exposure to sun, etc. as also from theft, pilferage, 
etc. for proper and speedy execution of his works.  The 
CONTRACTOR shall maintain sufficient stocks of all materials 
required by him. 

 
65.3 No material shall be despatched from the CONTRACTOR's stores 

before obtaining the approval in writing of the 
ENGINEER-IN-CHARGE. 

 
66 Stores supplied by the 

employer: 
 66.1 If the SPECIFICATION of the WORK provides for the use of any 

material of special description to be supplied from the 
EMPLOYER's stores or it is required that the CONTRACTOR shall 
use certain stores to be provided by the ENGINEER-IN-CHARGE, 
such materials and stores, and price to be charged there for as 
hereinafter mentioned being so far as practicable for the 
convenience of the CONTRACTOR, but not so as in any way to 
control the meaning or effect of the CONTRACT, the 
CONTRACTOR shall be bound to purchase and shall be supplied 
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such materials and stores as are from time to time required to be 
used by him for the purpose of the CONTRACT only.  The sums 
due from the CONTRACTOR for the value of materials supplied by 
the EMPLOYER will be recovered from the running account bill on 
the basis of the actual consumption of materials in the works 
covered and for which the running account bill has been prepared.  
After the completion of the WORK, however, the CONTRACTOR 
has to account for the full quantity of materials supplied to him as 
per relevant clauses in this document. 

 
66.2 The value of the stores/materials as may be supplied to the 

CONTRACTOR by the EMPLOYER will be debited to the 
CONTRACTOR's account at the rates shown in the schedule of 
materials and if they are not entered in the schedule, they will be 
debited at cost price, which for the purpose of the CONTRACT shall 
include the cost of carriage and all other expenses whatsoever such 
as normal storage supervision charges which shall have been 
incurred in obtaining the same at the EMPLOYER's stores.  All 
materials so supplied to the CONTRACTOR shall remain the 
absolute property of the EMPLOYER and shall not be removed on 
any account from the SITE of the WORK, and shall be at all times 
open for inspection to the ENGINEER-IN-CHARGE.  Any  such 
materials remaining unused at the time of the completion or 
termination of the CONTRACT shall be returned to the 
EMPLOYER's stores or at a place as directed by the 
ENGINEER-IN-CHARGE in perfectly good condition at 
CONTRACTOR's cost. 

 
67 Conditions for issue of 

materials: 
 67.1       i) Materials specified as to be issued by the EMPLOYER will 

be supplied to the CONTRACTOR by the EMPLOYER 
form his stores.  It shall be responsibility of the 
CONTRACTOR to take delivery of the materials and 
arrange for its loading, transport and unloading at the SITE 
of WORK at his own cost.  The materials shall be issued 
between the working hours and  as per the rules of the 
EMPLOYER as framed from time to time. 

 
ii) The CONTRACTOR shall bear all incidental charges for 

the storage and safe custody of materials at site after these 
have been issued to him. 

 
iii) Materials specified as to be issued by the EMPLOYER 

shall be issued in standard sizes as obtained from the 
manufacturers. 

 
iv) The CONTRACTOR shall construct suitable Godowns at 

the SITE of WORK for storing the materials safe against 
damage by rain, dampness, fire, theft etc.  He shall also 
employ necessary watch and ward establishment for the 
purpose. 

 
v) It shall be duty of the CONTRACTOR to inspect the 

materials supplied to him at the time of taking delivery and 
satisfy himself that they are in good condition.  After the 
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materials have been delivered by the EMPLOYER, it shall 
be the responsibility of the CONTRACTOR to keep them in 
good condition and if the materials are damaged or lost, at 
any time, they shall be repaired and/or replaced by him at 
his own cost according to the instructions of the 
ENGINEER-IN-CHARGE. 

 
vi) The EMPLOYER shall not be liable for delay in supply or 

non-supply of any materials which the EMPLOYER has 
undertaken to supply where such failure or delay is due to 
natural calamities, act of enemies, transport and 
procurement difficulties and any circumstances beyond the 
control of the EMPLOYER.  In no case, the 
CONTRACTOR shall be entitled to claim any 
compensation or loss suffered by him on this account. 

 
vii) It shall be responsibility of the CONTRACTOR to arrange in 

time all materials required for the WORK other than those 
to be supplied by the EMPLOYER.  If, however, in the 
opinion of the ENGINEER-IN-CHARGE the execution of 
the WORK is likely to be delayed due to the 
CONTRACTOR's inability to make arrangements for supply 
of materials which normally he has to arrange for, the 
ENGINEER-IN-CHARGE shall have the right at his own 
discretion to issue such materials, if available with the 
EMPLOYER or procure the materials from the market or as 
elsewhere and the CONTRACTOR will be bound to take 
such materials at the rates decided by the 
ENGINEER-IN-CHARGE.  This, however, does not in any 
way absolve the CONTRACTOR from responsibility of 
making arrangements for the supply of such materials in 
part or in full, should such a situation occur nor shall this 
constitute a reason for  the delay in the execution of the 
WORK. 

viii) None of the materials supplied to the CONTRACTOR will 
be utilised by the CONTRACTOR for manufacturing item 
which can be obtained as supplied from standard 
manufacturer  in finished form. 

 
ix) The CONTRACTOR shall, if desired by the ENGINEER- 

IN-CHARGE, be required to execute an Indemnity Bond in 
the prescribed form for safe custody and accounting of all 
materials issued by the EMPLOYER. 

 
x) The CONTRACTOR shall furnish to the ENGINEER-IN- 

CHARGE sufficiently in advance a statement showing his 
requirement of the quantities of the materials to be supplied 
by the EMPLOYER and the time when the same will be 
required by him for the works, so as to enable the 
ENGINEER-IN-CHARGE to make necessary 
arrangements for procurement and supply of the material. 

 
xi) Account of the materials issued by the EMPLOYER shall 

be maintained by CONTRACTOR indicating the daily 
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receipt, consumption and balance in hand.  This account 
shall be maintained in a manner prescribed by the 
ENGINEER-IN-CHARGE along with all connected papers 
viz. requisitions, issues, etc., and shall be always available 
for inspection in the CONTRACTOR's office at SITE. 

 
xii) The CONTRACTOR should see that only the required 

quantities of materials are got issued.  The CONTRACTOR 
shall not be entitled to cartage and incidental charges for 
returning the surplus materials, if any, to the stores 
wherefrom they were issued or to the place as directed by 
the ENGINEER-IN-CHARGE. 

 
xiii) Materials/Equipment(s) supplied by EMPLOYER shall not 

be utilised for any purpose(s) than issued for. 
 
 

68 Material procured with 
assistance of 
employer/return of surplus: 
 
 

 68.1 Notwithstanding anything contained to the contrary in any or all the 
clauses of this CONTRACT where any materials for the execution 
of the CONTRACT are procured with the assistance of the 
EMPLOYER either by issue from EMPLOYER's stock or purchases 
made under order or permits or licences issued by Government, the 
CONTRACTOR shall hold the said materials as trustee for the 
EMPLOYER and use such materials economically and solely for the 
purpose of the CONTRACT and not dispose them off without the 
permission of the EMPLOYER and return, if required by the 
ENGINEER-IN-CHARGE, shall determine having  due regard to the 
condition of the materials.  The price allowed to the 
CONTRACTOR, however, shall not exceed the amount charged to 
him excluding the storage charges, if any.  The decision of the 
ENGINEER-IN-CHARGE shall be final and conclusive in such 
matters.  In the event of breach of the aforesaid condition, the 
CONTRACTOR shall, in terms of the licences or permits and/or 
criminal breach of trust, be liable to compensate the EMPLOYER at 
double rate or any higher rate, in the event of those materials at that 
time having higher rate or not being available in the market, then 
any other rate to be determined by the ENGINEER-IN-CHARGE 
and his decision shall be final and conclusive. 

69 Materials obtained from 
dismantling: 

 69.1 If the CONTRACTOR in the course of execution of the WORK is 
called upon to dismantle any part for reasons other than those 
stipulated in Clauses 74 and 77 hereunder, the materials obtained 
in the WORK of dismantling etc., will be considered as the 
EMPLOYER's property and will be disposed off to the best 
advantage of the EMPLOYER. 

70 Articles of value found:  70.1 All gold, silver and other minerals of any description and all precious 
stones, coins, treasure relics, antiquities and other similar things 
which shall be found in, under or upon the SITE, shall be the 
property of the EMPLOYER and the CONTRACTOR shall duly 
preserve the same to the satisfaction of the 
ENGINEER-IN-CHARGE and shall from time to time deliver the 
same to such person or persons indicated by the EMPLOYER. 

71 
 

Discrepancies between 
instructions: 

 71.1 Should any discrepancy occur between the various instructions 
furnished to the CONTRACTOR, his agent or staff or any doubt 
arises as to the meaning of any such instructions or should there be 
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any misunderstanding between the CONTRACTOR's staff and the 
ENGINEER-IN- CHARGE's staff, the CONTRACTOR shall refer the 
matter immediately in writing to the ENGINEER-IN-CHARGE whose 
decision thereon shall be final and conclusive and no claim for 
losses alleged to have been caused by such discrepancies between 
instructions, doubts, or misunderstanding shall in any event be 
admissible. 

 
72 

 
Action where no 
specification is issued: 

  
72.1 In case of any class of WORK for which there is no 

SPECIFICATION supplied by the EMPLOYER as mentioned in the 
Tender Documents such WORK shall be carried out in accordance 
with Indian Standard Specifications and if the Indian Standard 
Specifications do not cover the same, the WORK should be carried 
out as per standard Engineering Practice subject to the approval of 
the ENGINEER-IN-CHARGE. 

 
73 

 
Inspection of works: 

  
73.1 The ENGINEER-IN-CHARGE will have full power and authority to 

inspect the WORK at any time wherever in progress either on the 
SITE or at the CONTRACTOR's premises/workshops wherever 
situated, premises/ workshops of any person, firm or corporation 
where WORK in connection with the CONTRACT may be in hand 
or where materials are being or are to be supplied, and the 
CONTRACTOR shall afford or procure for the ENGINEER-IN- 
CHARGE every facility and assistance to carry out such inspection.  
The CONTRACTOR shall, at all time during the usual working 
hours and at all other time at which reasonable notice of the 
intention of the ENGINEER-IN- CHARGE or his representative to 
visit the WORK shall have been given to the CONTRACTOR, either 
himself be present or receive orders and instructions, or have a 
responsible agent duly accredited in writing, present for the 
purpose.  Orders given to the CONTRACTOR's agent shall be 
considered to have the same force as if they had been given to the 
CONTRACTOR himself.  The CONTRACTOR shall give not less 
than seven days notice in writing to the ENGINEER-IN-CHARGE 
before covering up or otherwise placing beyond reach of inspection 
and measurement of any work in order that the same may be 
inspected and measured.  In the event of breach of above the same 
shall be uncovered at CONTRACTOR's expense for carrying out 
such measurement or inspection.  

 
73.2 No material shall be despatched from the CONTRACTOR's stores 

before obtaining the approval in writing of the Engineer-in-Charge. 
 
 The CONTRACTOR is to provide at all time during the progress of 

the WORK and the maintenance period, proper means of access 
with ladders, gangways etc. and the necessary attendance to move 
and adopt as directed for inspection or measurements of the WORK 
by the ENGINEER- IN-CHARGE. 

 
73.3 The CONTRACTOR shall make available to the ENGINEER-IN- 

CHARGE free of cost all necessary instruments and assistance in 
checking or setting out of WORK and in the checking of any WORK 
made by the CONTRACTOR for the purpose of setting out and 
taking measurements of WORK. 
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74 Tests for quality of work:  74.1 All workmanship shall be of the respective kinds described in the 

CONTRACT DOCUMENTS and in accordance with the instructions 
of the ENGINEER-IN-CHARGE and shall be subjected from time to 
time to such test at CONTRACTOR's cost as the 
ENGINEER-IN-CHARGE may direct at the place of manufacture or 
fabrication or on the site or at all or any such places.  The 
CONTRACTOR shall provide assistance, instruments, labour and 
materials as are normally required for examining, measuring and 
testing any workmanship as may be selected and required by the 
ENGINEER-IN-CHARGE. 

 
74.2 All the tests that will be necessary in connection with the execution 

of the WORK as decided by the ENGINEER- IN-CHARGE shall be 
carried out at the field testing laboratory of the EMPLOYER by 
paying the charges as decided by the EMPLOYER from time to 
time. In case of non- availability of testing facility with the 
EMPLOYER, the required test shall be carried out at the cost of 
CONTRACTOR at Government or any other testing laboratory as 
directed by ENGINEER-IN-CHARGE. 

 
74.3 If any tests are required to be carried out in conjunction with the 

WORK or materials or workmanship not supplied by the 
CONTRACTOR, such tests shall be carried out by the 
CONTRACTOR as per instructions of ENGINEER-IN-CHARGE and 
cost of such tests shall be reimbursed by the EMPLOYER. 

 
75 Samples for approval:  75.1 The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE 

for approval, when requested or if required by the specifications, 
adequate samples of all materials and finished to be used in the 
WORK.  Such samples shall be submitted before the WORK is 
commenced  and in ample time to permit tests and examinations 
thereof.  All materials furnished and finishes applied in actual 
WORK shall be fully equal to the approved samples.   

  
76 Action and compensation in 

case of bad work: 
 76.1 If it shall appear to the ENGINEER-IN-CHARGE that any work has 

been executed with unsound, imperfect or unskilled workmanship, 
or with materials of any inferior description, or that any materials or 
articles provided by the CONTRACTOR for the execution of the 
WORK are unsound, or of a quality inferior to that contracted for, or 
otherwise not in accordance with the CONTRACT, the 
CONTRACTOR shall on demand in writing from the 
ENGINEER-IN-CHARGE or his authorised representative 
specifying the WORK, materials or articles complained of 
notwithstanding that the same may have been inadvertently 
passed, certified and paid for, forthwith rectify or remove and 
reconstruct the WORK so specified and provide other proper and 
suitable materials or articles at his own cost and in the event of 
failure to do so  within the period specified by the 
ENGINEER-IN-CHARGE in his demand aforesaid,  the 
CONTRACTOR shall be liable to pay compensation at the rate of 1 
% (One percent) of the estimated  cost of the whole WORK, for 
every week limited to a maximum of 10% (ten percent) of the value 
of the whole WORK, while his failure to do so shall continue and in 
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the case of any such failure the ENGINEER-IN-CHARGE may on 
expiry of notice period rectify or remove and re-execute the WORK 
or remove and replaced with others, the materials or articles 
complained of to as the case may be at the risk and expense in all 
respects of the CONTRACTOR.  The decision of the 
Engineering-in-charge as to any question arising under this clause 
shall be final and conclusive. 

 
77 

 
Suspension of works: 
 
 

  
77.1 i) Subject to the provisions of sub-para (ii) of this clause, the 

 CONTRACTOR shall, if ordered in writing by the 
 ENGINEER-IN-CHARGE, or his representative, temporarily 
 suspend the WORKS or any part thereof for such written 
 order, proceed with the WORK therein ordered to be 
 suspended until, he shall have received a written order to 
 proceed therewith.  The CONTRACTOR shall not be 
 entitled to claim compensation for any loss or damage 
 sustained by him by reason of temporary suspension of the 
 WORKS aforesaid.  An extension of time for completion, 
 corresponding with the delay caused by any such 
 suspension of the WORKS as aforesaid will be granted to 
 the CONTRACTOR should he apply for the same provided 
 that the suspension was not consequent to any  default or 
 failure on the part of the CONTRACTOR. 

 
 ii) In case of suspensions of entire WORK, ordered in writing 

 by ENGINEER-IN-CHARGE, for a period of more than 
 two months, the CONTRACTOR shall have the option to 
 terminate the CONTRACT. 

 
78 

 
Employer may do part of 
work: 

  
78.1 Upon failure of the CONTRACTOR to comply with any instructions 

given in accordance with the provisions of this CONTRACT the 
EMPLOYER has the alternative right, instead of assuming charge 
of entire WORK, to place additional labour force, tools, equipments 
and materials on such parts of the WORK, as the EMPLOYER may 
designate or also engage another CONTRACTOR to carry out the 
WORK.  In such cases, the EMPLOYER shall deduct from the  
amount which otherwise might become due to the CONTRACTOR, 
the cost of such work and material with ten percent (10%) added to 
cover all departmental charges and should the total amount thereof 
exceed the amount due to the CONTRACTOR, the CONTRACTOR 
shall pay the difference to the EMPLOYER. 

 
 

79 Possession prior to 
completion: 

 79.1 The ENGINEER-IN-CHARGE shall have the right to take 
possession of or use any completed or partially completed WORK 
or part of the WORK.  Such possession or use shall not be deemed 
to be an acceptance of any work completed in accordance with the 
CONTRACT agreement.   If such prior possession or use by 
the ENGINEER-IN- CHARGE delays the progress of WORK, 
equitable adjustment in the time of completion will be made and the 
CONTRACT agreement shall be deemed to be modified 
accordingly. 

 
80 

 
(Defects liability period) 

  
80.1 The CONTRACTOR shall guarantee the installation/WORK for a 
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twelve months period of 
liability from the date of 
issue of completion 
certificate: 

period of 12 months from the date of completion of WORK as 
certified by the ENGINEER-IN-CHARGE which is indicated in the 
Completion Certificate.  Any damage or defect that may arise or lie 
undiscovered at the time of issue of Completion Certificate, 
connected in any way with the equipment or materials supplied by 
him or in the workmanship, shall be rectified or replaced by the 
CONTRACTOR at his own expense as deemed necessary by the 
ENGINEER-IN-CHARGE or in default, the ENGINEER- 
IN-CHARGE may carry out such works by other work and deduct 
actual cost incurred towards labour, supervision and  materials 
consumables or otherwise plus 100% towards overheads (of which 
the certificate of ENGINEER-IN-CHARGE shall be final) from any 
sums that may then be or at any time thereafter, become due to the 
CONTRACTOR or from his Contract Performance Security, or the 
proceeds of sale thereof or a sufficient part on thereof. 

 
80.2 If the CONTRACTOR feels that any variation in WORK or in quality 

of materials or proportions would be beneficial or necessary to fulfil 
the guarantees called for, he shall bring this to the notice of the 
ENGINEER- IN-CHARGE in writing. 

 
 If during the period of liability any portion of the WORK/equipment, 

is found defective and is rectified/ replaced, the period of liability for 
such equipment/ portion of WORK shall be operative from the date 
such rectification/ replacement are carried out and Contract 
Performance Guarantee shall be furnished separately for the 
extended period of liability for that portion of WORK/ equipment 
only.  Notwithstanding the above provisions the supplier's, 
guarantees/warantees for the replaced equipment shall also be 
passed on to the EMPLOYER. 

 
80.3 LIMITATION OF LIABILITY 
 
 Notwithstanding anything contrary contained herein, the 

aggregate total liability of CONTRACTOR under the Agreement 
or otherwise shall be limited to 100% of Agreement / Contract 
Value. However, neither party shall be liable to the other party for 
any indirect and consequential damages, loss of profits or loss of 
production. 

 
81 Care of works:  81.0 From the commencement to completion of the WORK, the 

CONTRACTOR shall take full responsibility for the care for all works 
including all temporary works and in case any damages, loss or 
injury shall happen to the WORK or to any part thereof or to any 
temporary works from any cause whatsoever, shall at his own cost 
repair and make good the same so that at completion the WORK 
shall be in good order and in conformity in every respects with the 
requirement of the CONTRACT and the ENGINEER-IN- CHARGE's 
instructions. 

 
81.1 DEFECTS PRIOR TO TAKING OVER: 
 
 If at any time, before the WORK is taken over, the 

ENGINEER-IN-CHARGE shall: 
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 a) Decide that any works done or materials used by 

the CONTRACTOR or by any SUB-CONTRACTOR is 
defective or not in accordance with the CONTRACT, or that 
the works or any portion thereof are defective, or do not 
fulfill the requirements of CONTRACT (all such matters 
being hereinafter, called `Defects' in this clause), and 

 
 b) As soon as reasonably practicable, gives to the 

CONTRACTOR notice in writing of the said decision, 
specifying particulars of the defects alleged to exist or to 
have occurred, then the CONTRACTOR shall at his own 
expenses and with all speed make good the defects so 
specified. 

 
In case CONTRACTOR shall fail to do so, the EMPLOYER may 
take, at the cost of the CONTRACTOR, such steps as may in all 
circumstances, be reasonable to make good such defects.  The 
expenditure so incurred by the EMPLOYER will be recovered from 
the amount due to the CONTRACTOR.  The decision of the 
ENGINEER-IN-CHARGE with regard to the amount to be recovered 
from the CONTRACTOR will be final and binding on the 
CONTRACTOR.  As soon as the WORK has been completed in  
accordance with the CONTRACT (except in minor respects that do 
not affect their use for the purpose for which they are intended and 
except for maintenance there of provided in clause 80.1 of General 
Conditions of Contract) and have passed  the tests on completion, 
the ENGINEER-IN-CHARGE shall issue a certificate (hereinafter 
called Completion Certificate) in which he shall certify the date on 
which the WORK have been so completed and have passed the 
said tests and the EMPLOYER shall be deemed to have taken over 
the WORK on the date so certified.  If the WORK has been divided 
into various groups in the CONTRACT, the EMPLOYER shall be 
entitled to take over any group or groups before the other or others 
and there upon the ENGINEER-IN-CHARGE shall issue a 
Completion Certificate which will, however, be for such group or 
groups so taken over only.  In such an event if the group /section/ 
part so taken over is related, to the integrated system of the work, 
not withstanding date of grant of Completion Certificate for group/ 
section/ part.  The period of liability in respect of such group/ 
section/ part shall extend 12 (twelve) months from the date of 
completion of WORK. 

 
81.2 DEFECTS AFTER TAKING OVER: 
 
 In order that the CONTRACTOR could obtain a COMPLETION 

CERTIFICATE he shall make good, with all possible speed, any 
defect arising from the defective materials supplied by the 
CONTRACTOR or workmanship or any act or omission of the 
CONTRACT or that may have been noticed or developed, after the 
works or groups of the works has been taken over, the period 
allowed for carrying out such WORK will be normally one month.  If 
any defect be not remedied within a reasonable time, the 
EMPLOYER may proceed to do the WORK at CONTRACTOR's 
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risk and expense and deduct from the final bill such amount as may 
be decided by the EMPLOYER. 

 
 If by reason of any default on the part of the CONTRACTOR a 

COMPLETION CERTIFICATE has not been issued in respect of 
any portion of the WORK within one month after the date fixed by 
the CONTRACT for the completion of the WORK, the EMPLOYER 
shall be at liberty to use the WORK or any portion thereof in respect 
of which a completion certificate has not been issued, provided that 
the WORK or the portion thereof so used as aforesaid shall be 
afforded reasonable opportunity for completing these works for the 
issue of Completion Certificate. 

 
 

82 Guarantee/transfer of 
guarantee: 

 82.1 For works like water-proofing, acid and alkali resisting materials, 
pre-construction soil treatment against termite or any other 
specialized works etc. the CONTRACTOR shall invariably engage 
SUB-CONTRACTORS who are specialists in the field and firms of 
repute and such a SUB-CONTRACTOR shall furnish guarantees 
for their workmanship to the EMPLOYER, through the 
CONTRACTOR.  In case such a SUB-CONTRACTOR/ firm is not 
prepared to furnish a guarantee to the EMPLOYER, the 
CONTRACTOR shall give that guarantee to the EMPLOYER 
directly. 

 
83 Training of employer's 

personnel: 
 83.1 The CONTRACTOR undertakes to provide training to Engineering 

personnel selected and sent by the EMPLOYER at the works of the 
CONTRACTOR without any cost to the EMPLOYER.  The period 
and the nature of training for the individual personnel shall be 
agreed upon mutually between the CONTRACTOR and the 
EMPLOYER.  These engineering personnel shall be given special 
training at the shops, where the equipment will be manufactured 
and/ or in their collaborator's works and where possible, in any other 
plant where equipment manufactured by the CONTRACTOR or his 
collaborators is under installation or test to enable those personnel 
to become familiar with the equipment  being furnished  by the 
CONTRACTOR.  EMPLOYER shall bear only the to and fro fare of 
the said engineering personnel. 

 
84 Replacement of defective 

parts and materials: 
 84.1 If during the progress of the WORK, EMPLOYER shall decide and 

inform in writing to the CONTRACTOR, that the CONTRACTOR 
has manufactured any plant or part of the plant unsound or 
imperfect or has furnished plant inferior to the quality specified, the 
CONTRACTOR on receiving  details of such defects or deficiencies 
shall at his own expenses within 7 (seven) days of his receiving the 
notice, or otherwise within such time as may be reasonably 
necessary for making it good, proceed to alter, re-construct or 
remove such work and furnish fresh equipments upto the standards 
of the specifications.  In case the CONTRACTOR fails to do so, 
EMPLOYER may on giving the CONTRACTOR 7 (seven) day's 
notice in writing of his intentions to do so, proceed to remove the 
portion of the WORK so complained of and at the cost of 
CONTRACTOR's, perform all such works or furnish all such 
equipments provided that nothing in the clause shall be deemed to 
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deprive the EMPLOYER of or affect any rights under the 
CONTRACT, the EMPLOYER may otherwise have in respect of 
such defects and deficiencies. 

 
84.2 The CONTRACTOR's full and extreme liability under this clause 

shall be satisfied by the payments to the EMPLOYER of the extra 
cost, of such replacements procured including erection/installation 
as provided for in the CONTRACT; such extra cost being the 
ascertained difference between the price paid by the EMPLOYER 
for such replacements and the CONTRACT price portion for such 
defective plants and repayments of any sum paid by the 
EMPLOYER to the CONTRACTOR in respect of such defective 
plant.  Should the EMPLOYER not so replace the defective plant 
the CONTRACTOR's extreme liability under this clause shall be 
limited to the repayment of all such sums paid by the EMPLOYER 
under the CONTRACT for such defective plant. 

 
85 Indemnity  85.1 If any action is brought before a Court, Tribunal or any other 

Authority against the Employer or an officer or agent of the 
EMPLOYER, for the failure, omission or neglect on the part of the 
CONTRACTOR to perform any acts, matters,  covenants or things 
under the CONTRACT, or damage or injury caused by the alleged 
omission or negligence on the part of the CONTRACTOR, his 
agents, representatives or his SUB- CONTRACTOR's, or in 
connection with any claim based on lawful demands of 
SUB-CONTRACTOR's workmen suppliers or employees, the 
CONTRACTOR, shall in such cases indemnify and keep the 
EMPLOYER and/or their representatives harmless from all losses, 
damages, expenses or decrees arising out of such action. 

 
86 Construction aids, 

equipments, tools & tackles: 
 86.1 CONTRACTOR shall be solely responsible for making available for 

executing the WORK, all requisite CONSTRUCTION 
EQUIPMENTS, Special Aids, Barges, Cranes and the like, all Tools, 
Tackles and Testing Equipment and Appliances, including imports 
of such equipment etc. as required.  In case of import of the same 
the rates applicable for levying of Custom Duty on such Equipment, 
Tools, & Tackles and the duty drawback applicable thereon shall be 
ascertained by the CONTRACTOR from the concerned authorities 
of Government of India.  It shall be clearly understood that 
EMPLOYER shall not in any way be responsible for arranging to 
obtain Custom Clearance and/or payment of any duties and/or duty 
draw backs etc. for such equipments so imported by the 
CONTRACTOR and the CONTRACTOR shall be fully responsible 
for all taxes, duties and documentation with regard to the same.  
Tenderer in his own interest may contact, for any clarifications in the 
matter,  concerned agencies/Dept./Ministries of Govt. of India. All 
clarifications so obtained and interpretations thereof shall be solely 
the responsibility of the CONTRACTOR. 

 
SECTION-VI     Certificates and Payments 
 

87 Schedule of rates and 
payments: 

 87.1 i) CONTRACTOR'S REMUNERATION: 
 

 The price to be paid by the EMPLOYER to CONTRACTOR 
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for the whole of the WORK to be done and for the 
performance of all the obligations undertaken by the 
CONTRACTOR under the CONTRACT DOCUMENTS 
shall be ascertained by the application of the respective 
Schedule of Rates (the inclusive nature of which is more 
particularly defined by way of application but not of 
limitation, with the succeeding sub-clause of this clause) 
and payment to be made accordingly for the WORK 
actually executed and approved by the ENGINEER-
IN-CHARGE.  The sum so ascertained shall (excepting 
only as and to the extent expressly provided herein) 
constitute the sole and inclusive remuneration of the 
CONTRACTOR under the CONTRACT and no further or 
other payment whatsoever shall be or become due or 
payable to the CONTRACTOR under the CONTRACT. 

 
 ii) SCHEDULE OF RATES TO BE INCLUSIVE: 
 

 The prices/rates quoted by the CONTRACTOR shall 
remain firm till the issue of FINAL CERTIFICATE and shall 
not be subject to escalation.  Schedule of Rates shall be 
deemed to include and cover all costs, expenses and 
liabilities of every description and all risks of every kind to 
be taken in executing, completing and handing over the 
WORK to the EMPLOYER by the CONTRACTOR.  The 
CONTRACTOR shall be deemed to have known the 
nature, scope, magnitude and the extent of the WORK and 
materials required though the CONTRACT DOCUMENT 
may not fully and precisely furnish them.  Tenderer's shall 
make such provision in the Schedule of Rates as he may 
consider necessary to cover the cost of such items of 
WORK and materials as may be reasonable and necessary 
to complete the WORK.  The opinion of the 
ENGINEER-IN-CHARGE as to the items of WORK which 
are necessary and reasonable for COMPLETION OF 
WORK shall be final and binding on the CONTRACTOR, 
although the same may not be shown on or described 
specifically in CONTRACT DOCUMENTS. 

 
 Generality of this present provision shall not be deemed to 

cut down or limit in any way because in certain cases it 
may and in other cases it may not be expressly stated that 
the CONTRACTOR shall do or perform a work or supply 
articles or perform services at his own cost or without 
addition of payment or without extra charge or words to the 
same effect or that it may be stated or not stated that the 
same are included in and covered by the Schedule of 
Rates. 

 
 iii) SCHEDULE OF RATES TO COVER 

CONSTRUCTION EQUIPMENTS, MATERIALS,  LABOUR 
ETC.: 

 
 Without in any way limiting the provisions of the preceding 
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sub-clause the Schedule of Rates shall be deemed to 
include and cover the cost of all construction equipment, 
temporary WORK (except as provided for herein), pumps, 
materials, labour, insurance, fuel, consumables, stores and 
appliances to be supplied by the CONTRACTOR and all 
other matters in connection with each item in the Schedule 
of Rates and the execution of the WORK or any portion 
thereof finished, complete in every respect and maintained 
as shown or described in the CONTRACT DOCUMENTS 
or as may be ordered in writing during the continuance of 
the CONTRACT. 

 
\iv) SCHEDULE OF RATES TO COVER ROYALTIES, 

 RENTS AND CLAIMS: 
 

 The Schedule of Rates (i.e., VALUE OF CONTRACT) shall 
be deemed to include and cover the cost of all royalties and 
fees for the articles and processes, protected by letters, 
patent or otherwise incorporated in or used in connection 
with the WORK, also all royalties, rents and other payments 
in connection with obtaining materials of whatsoever kind 
for the WORK and shall include an indemnity to the 
EMPLOYER which the CONTRACTOR hereby gives 
against all actions, proceedings, claims, damages, costs 
and expenses arising from the incorporation in or use on 
the WORK of any such articles, processes or materials, 
octroi  or other municipal or local Board Charges, if levied 
on materials, equipment or machineries to be brought to 
site for use on WORK shall be borne by the 
CONTRACTOR. 

 
 v) SCHEDULE OF RATES TO COVER TAXES AND 

 DUTIES: 
 

 No exemption or reduction of Customs Duties, Excise 
Duties, Sales Tax, Sales Tax on works Contract quay or 
any port dues, transport charges, stamp duties or Central 
or State Government or local Body or Municipal Taxes or 
duties, taxes or charges (from or of any other body), 
whatsoever, will be granted or obtained, all of which 
expenses shall be deemed to be included in and covered 
by the Schedule or Rates.  The CONTRACTOR shall also 
obtain and pay for all permits or other privileges necessary 
to complete the WORK. 

 
 vi) SCHEDULE OF RATES TO COVER RISKS OF  DELAY: 
 

 The Schedule of Rates shall be deemed to include and 
cover the risk of all possibilities of delay and interference 
with the CONTRACTOR's conduct of WORK which occur 
from any causes including orders of the EMPLOYER in the 
exercise of his power and on account of extension of time 
granted due to various reasons and for all other possible or 
probable causes of delay. 
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 vii) SCHEDULE OF RATES CANNOT BE ALTERED: 
 

 For WORK under unit rate basis, no alteration will be 
allowed in the Schedule of Rates by reason of works or any 
part of them being modified, altered, extended, diminished 
or committed.  The Schedule of Rates are fully inclusive of 
rates which have been fixed by the CONTRACTOR and 
agreed to by the EMPLOYER and cannot be altered. 

 
 For lumpsum CONTRACTS, the payment will be made 

according to the WORK actually carried out, for which 
purpose an item wise, or work wise Schedule of Rates shall 
be furnished, suitable for evaluating the value of WORK 
done and preparing running account bill. 

 Payment for any additional work which is not covered in the 
Schedule of Rates, shall only be released on issuance of 
change order. 

 
 

88 Procedure for measurement 
and billing of work in 
progress: 

 88.1 BILLING PROCEDURE: 
 
 Following procedures shall be adopted for billing of works executed 

by the CONTRACTOR. 
 
88.1.1 All measurements shall be recorded in sextuplicate on standard 

measurement sheets supplied by EMPLOYER and submitted to 
EMPLOYER/CONSULTANT for scrutiny and passing. 

 
88.1.2 EMPLOYER/CONSULTANT shall scrutinise and check the 

measurements recorded on the sheets and shall certify correctness 
of the same on the measurement sheets.   

 
88.1.3 ENGINEER-IN-CHARGE shall pass the bills after carrying out the 

comprehensive checks in accordance with the terms and conditions 
of the CONTRACTS, within 7 days of submission of the bills, 
complete in all respects and send the same to the Employer to 
effect payment to the CONTRACTOR. 

 
88.1.4 GODAVARI GAS shall make all endeavour to make payments of 

undisputed amount of the bills submitted based on the joint 
measurements within 15 (Fifteen) days from the date of certification 
by the Engineer-in-Charge. 

 
88.1.5 Measurements shall be recorded as per the methods of 

measurement spelt out in EMPLOYER/CONSULTANT 
SPECIFICATIONS / CONTRACT DOCUMENT.  
EMPLOYER/CONSULTANT shall be fully responsible for checking 
the measurements quantitatively and qualitatively as recorded in the 
Measurement Books/ Bills. 

 
88.1.6  While preparing the final bills overall measurements will not be taken 

again.  Only volume of work executed since the last measured bill 
alongwith summary of final measurements will be considered for the 
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final bill.  However, a detailed check shall be made as to missing 
measurements and in case there are any missing items or 
measurements the same shall be recorded. 

 
88.1.7  COMPUTERISED BILLING SYSTEM : GODAVARI GAS Private 

Limited has introduced Computerised Billing System whereby when 
the Bills are submitted in GODAVARI GAS by a Contractor, a 
receipt number is generated. The Contractor can know the status of 
the Bill through GODAVARI GAS’s website.   

 
88.2 SECURED ADVANCE ON MATERIAL: 
 
 Unless otherwise provided elsewhere in the tender, no `Secured 

Advance' on security of materials brought to site for execution of 
contracted items(s) shall be paid to the Contractor whatsoever. 

 
88.3 DISPUTE IN MODE OF MEASUREMENT: 
 
 In case of any dispute as to the mode of measurement not covered 

by the CONTRACT to be adopted for any item of WORK, mode of 
measurement as per latest Indian Standard Specifications shall be 
followed. 

 
88.4 ROUNDING OF AMOUNTS: 
 
 In calculating the amount of each item due to the CONTRACTOR in 

every certificate prepared for payment, sum of less than 50 paise 
shall be omitted and the total amount on each certificate shall be 
rounded off to the nearest rupees, i.e., sum of less than 50 paise 
shall be omitted and sums of 50 paise and more upto one rupee 
shall be reckoned as one rupee. 

 
89 Lumpsum in tender:  89.1 The payment against any Lumpsum item shall be made only on 

completion of that item as per the provision of the CONTRACT after 
certification by ENGINEER-IN-CHARGE.    
  

90 Running account payments 
to be regarded as advance: 

 90.1 All running account payments shall be regarded as payment by way 
of advance against the final payment only and not as payments for 
WORK actually done and completed and shall not preclude the 
requiring of bad, unsound and imperfect or unskilled work to be 
removed and taken away and reconstructed or re-erected or be 
considered as an admission of the due performance of the 
CONTRACT, or any part thereof, in this respect, or of the accruing 
of any claim by the CONTRACTOR, nor shall it conclude, determine 
or affect in any way the powers of the EMPLOYER under these 
conditions or any of them as to the final settlement and adjustment 
of the accounts or otherwise, or in any other way vary or affect the 
CONTRACT.  The final bill shall be submitted by the 
CONTRACTOR within one month of the date of physical completion 
of the WORK, otherwise, the ENGINEER-IN-CHARGE's certificate 
of the measurement and of total amount payable for the WORK 
accordingly shall be final and binding on all parties 

 
91 

 
Notice of claims for 

  
91.1 Should the CONTRACTOR consider that he is entitled to any extra 
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additional payments: 
 
 

payment for any extra/additional WORKS or MATERIAL change in 
original SPECIFICATIONS carried out by him in respect of WORK 
he shall forthwith give notice in writing to the ENGINEER-IN-
CHARGE  that he claims extra payment. Such notice shall be given 
to the ENGINEER-IN-CHARGE upon which CONTRACTOR bases 
such claims and such notice shall contain full particulars of the 
nature of such claim with full details of amount claimed. Irrespective 
of any provision in the CONTRACT to the contrary, the 
CONTRACTOR must intimate his intention to lodge claim on the 
EMPLOYER within 10 (ten) days of the commencement of 
happening of the event and quantify the claim within 30 (thirty) days, 
failing which the CONTRACTOR will lose his right to claim any 
compensation/reimbursement/damages etc. or refer the matter to 
arbitration. Failure on the part of CONTRACTOR to put forward any 
claim without the necessary particulars as above within the time 
above specified shall be an absolute waiver thereof. No omission by 
EMPLOYER to reject any such claim and no delay in dealing 
therewith shall be waiver by EMPLOYER of any of this rights in 
respect thereof. 

 
 
91.2 ENGINEER-IN-CHARGE shall  review such claims within a 

reasonably period of time and cause to discharge these in a manner 
considered appropriate after due deliberations thereon.  However, 
CONTRACTOR shall be obliged to carry on with the WORK during 
the period in which his claims are under consideration by the 
EMPLOYER, irrespective of the outcome of such claims, where 
additional payments for WORKS considered extra are justifiable in 
accordance with the CONTRACT provisions, EMPLOYER shall 
arrange to release the same in the same manner as for normal 
WORK payments.  Such of the extra works so admitted by 
EMPLOYER shall be governed by all the terms, conditions, 
stipulations and specifications as are applicable for the 
CONTRACT. The rates for extra works shall generally be the unit 
rates provided for in the CONTRACT.  In the event unit rates for 
extra works so executed are not available as per CONTRACT, 
payments may either be released on day work basis for which 
daily/hourly rates  for workmen and hourly rates for equipment 
rental shall apply, or on the unit rate for WORK executed shall be 
derived by interpolation/ extrapolation of unit rates already existing 
in the CONTRACT.  In all the matters pertaining to applicability of 
rate and admittance of otherwise of an extra work claim of 
CONTRACTOR  the decision of ENGINEER-IN-CHARGE shall be 
final and binding. 

 
 

92 Payment of contractor's bill:  92.1 No payment shall be made for works estimated to cost less than 
Rs.10,000/- till the whole of the work shall have been completed 
and a certificate of completion given.  But in case of works 
estimated to cost more than Rs.10,000/-, that CONTRACTOR on 
submitting the bill thereof be entitled to receive a monthly payment 
proportionate to the part thereof approved and passed by the 
ENGINEER-IN-CHARGE, whose certificate of such approval and 
passing of the sum so payable shall be final and conclusive against 
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the CONTRACTOR.  This payment will be made after making 
necessary corrections/deductions as stipulated elsewhere in the 
CONTRACT DOCUMENT for materials, Contract Performance 
Security, taxes etc. 

 
92.2 Payment due to the CONTRACTOR shall be made by the 

EMPLOYER by Account Payee cheque forwarding the same to 
registered office or the notified office of the CONTRACTOR.  In no 
case will EMPLOYER be responsible if the cheque is mislaid or 
misappropriated by unauthorised person/persons.  In all cases, the 
CONTRACTOR shall present his bill duly pre-receipted on proper 
revenue stamp payment shall be made in Indian Currency. 

 
92.3 In general payment of final bill shall be made to CONTRACTOR 

within 60 days of the submission of bill on joint measurements, after 
completion of all the obligations under the CONTRACT. 

 
93 Receipt for payment:  93.1 Receipt for payment made on account of work when executed by a 

firm, must be signed by a person holding due power of attorney in 
this respect on behalf of the CONTRACTOR, except when the 
CONTRACTOR's are described in their tender as a limited 
company in which case the receipts must be signed in the name of 
the company by one of its principal officers or by some other person 
having authority to give effectual receipt for the company. 

 
 

94 Completion certificate:  94.1 APPLICATION FOR COMPLETION CERTIFICATE: 
 
 When the CONTRACTOR fulfils his obligation under Clause 81.1 

he shall be eligible to apply for COMPLETION CERTIFICATE.   
 
 The ENGINEER-IN-CHARGE shall normally issue to the 

CONTRACTOR the COMPLETION CERTIFICATE within one 
month after receiving any application therefore from the 
CONTRACTOR after verifying from the completion documents and 
satisfying himself that the WORK has been completed in 
accordance with and as set out in the construction and erection 
drawings, and the CONTRACT DOCUMENTS. 

 
 The CONTRACTOR, after obtaining the COMPLETION 

CERTIFICATE, is eligible to present the final bill for the WORK 
executed by him under the terms of CONTRACT. 

 
94.2 COMPLETION CERTIFICATE: 
 
 Within one month of the completion of the WORK in all respects, 

the CONTRACTOR shall be furnished with a certificate by the 
ENGINEER-IN-CHARGE of such completion, but no certificate shall 
be given nor shall the WORK be deemed to have been executed 
until all scaffolding, surplus materials and rubbish is cleared off the 
SITE completely nor until the WORK shall have been measured by 
the ENGINEER-IN-CHARGE whose measurement shall be binding 
and conclusive.  The WORKS will not be considered as complete 
and taken over by the EMPLOYER, until all the temporary works, 
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labour and staff colonies are cleared to the satisfaction of the 
ENGINEER-IN-CHARGE. 

 
 If the CONTRACTOR fails to comply with the requirements of this 

clause on or before the date fixed for the completion of the WORK, 
the ENGINEER-IN-CHARGE may at the expense of the 
CONTRACTOR remove such scaffolding, surplus materials and 
rubbish and dispose off the same as he thinks fit and clean off such 
dirt as aforesaid, and the CONTRACTOR shall forthwith pay the 
amount of all expenses so incurred and shall have no claim in 
respect of any such scaffolding or surplus materials as aforesaid 
except for any sum actually realised by the sale thereof. 

 
94.3 COMPLETION CERTIFICATE DOCUMENTS: 
 
 For the purpose of Clause 94.0 the following documents will be 

deemed to form the completion documents: 
 
 i) The technical documents according to which the WORK 

 was carried out. 
 
 ii) Six (6) sets of construction drawings showing therein the 

 modification and correction made during the course of 
 execution and signed by the ENGINEER-IN-CHARGE. 

 
 iii) COMPLETION CERTIFICATE for `embedded' and 

 `covered' up work. 
 
 iv) Certificates of final levels as set out for various works. 
 
 v) Certificates of tests performed for various WORKS. 
 
 vi) Material appropriation, Statement for the materials issued 

 by the EMPLOYER for the WORK and list of surplus 
 materials returned to the EMPLOYER's store duly 
 supported by necessary documents. 

 
 

95 Final decision and final 
certificate: 

 95.1 Upon expiry of the period of liability and subject to the 
ENGINEER-IN-CHARGE being satisfied that the WORKS have 
been duly maintained by the CONTRACTOR during monsoon or 
such period as hereinbefore provided in Clause 80 & 81 and that 
the CONTRACTOR has in all respect duly made-up any 
subsidence and performed all his obligations under the 
CONTRACT, the ENGINEER-IN- CHARGE shall (without prejudice 
to the rights of the EMPLOYER to retain the provisions of relevant 
Clause hereof) otherwise give a certificate herein referred to as the 
FINAL CERTIFICATE to that effect and the CONTRACTOR shall 
not be considered to have fulfilled the whole of his obligations under 
CONTRACT until FINAL CERTIFICATE shall have been given by 
the ENGINEER-IN- CHARGE notwithstanding any previous entry 
upon the WORK and taking possession, working or using of the 
same or any part thereof by the EMPLOYER. 

    



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 
 

Page 64 of 82 
 

96 Certificate and payments on 
evidence of completion: 

96.1 Except the FINAL CERTIFICATE, no other certificates or payments 
against a certificate or on general account shall be taken to be  an 
admission by the EMPLOYER of the due performance of the 
CONTRACT or any part thereof or of occupancy or validity of any 
claim by the CONTRACTOR. 

 
97 

 
Deductions from the contract 
price: 
 
 

   
97.1 All costs, damages or expenses which EMPLOYER may have paid 

or incurred, which under the provisions of the CONTRACT, the 
CONTRACTOR is liable/will be liable, will be claimed by the 
EMPLOYER.  All such claims shall be billed by the EMPLOYER to 
the CONTRACTOR regularly as and when they fall due.  Such 
claims shall be paid by the CONTRACTOR within 15 (fifteen) days 
of the receipt of the corresponding bills and if not paid by the 
CONTRACTOR within the said period, the EMPLOYER may, then, 
deduct the amount from any moneys due i.e., Contract 
Performance Security or becoming due to the CONTRACTOR 
under the CONTRACT or may be recovered by actions of law or 
otherwise, if the CONTRACTOR fails to satisfy the EMPLOYER of 
such claims. 

 
SECTION-VII   Taxes and Insurance 

 
98 Taxes, Duties, Octroi etc: 98.1 The CONTRACTOR agrees to and does hereby accept full and 

exclusive liability for the payment of any and all Taxes, Duties, 
including Excise duty, octroi  etc. now or hereafter imposed, 
increased, modified, all the sales taxes, duties, octrois etc. now in 
force and hereafter increased, imposed or modified, from time to 
time in respect of WORKS and materials and all contributions and 
taxes for unemployment compensation, insurance and old age 
pensions or annuities now or hereafter imposed by any Central or 
State Government authorities which are imposed with respect to or 
covered by the wages, salaries, or other compensations paid to the 
persons employed by the CONTRACTOR and the CONTRACTOR 
shall be responsible for the compliance of all 
SUB-CONTRACTORS, with all applicable Central, State, Municipal 
and local law and regulation and requirement of any Central, State 
or local Government agency or authority.  CONTRACTOR further 
agrees to defend, indemnify and hold EMPLOYER harmless from 
any liability or penalty which may be imposed by the Central, State 
or Local authorities by reason or any violation by CONTRACTOR 
or SUB-CONTRACTOR of such laws, suits or proceedings that 
may be brought against the EMPLOYER arising under, growing out 
of, or by reason of the work provided for by this CONTRACT, by 
third parties, or by Central or State Government authority or any 
administrative sub-division thereof. 

 
 Tax deductions will be made as per the rules and regulations in 

force in accordance with acts prevailing from time to time. 
 
 

99 Sales tax/turnover tax: 99.1 Tenderer should quote all inclusive prices including the liability of 
Sales Tax/Turnover Tax whether on the works contract as a whole 
or in  respect of  bought out components used by the 
CONTRACTOR in execution of the CONTRACT.  EMPLOYER 
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shall not be responsible for any such liability of the CONTRACTOR 
in respect of this CONTRACT. 

 
 

100 Statutory variations 100.1 Tenderer should quote prices inclusive of excise-duty and sales tax 
applicable on finished product.  Any statutory variations in Excise 
Duty and sales tax on finished product during the contractual 
completion period, shall be to the Employer's account for which the 
Contractor will furnish documentary evidence(s) in support of their 
claims to GODAVARI GAS. However, any increase in the rate of 
these taxes and duties (E.D. and S.T.) beyond the contractual 
completion period shall be to Contractor's account and any 
decrease shall be passed on to GODAVARI GAS.  

  
 
101 

 
Insurance: 

 
101.1 GENERAL 
 
 CONTRACTOR shall at his own expense arrange secure and 

maintain insurance with reputable insurance companies to the 
satisfaction of the EMPLOYER as follows: 

 
 CONTRACTOR at his cost shall arrange, secure and maintain 

insurance as may be necessary and to its full value for all such 
amounts to protect the WORKS in progress from time to time and 
the interest of EMPLOYER against all risks as detailed herein.  The 
form and the limit of such insurance, as defined here in together 
with the under works thereof in each case should be as acceptable 
to the EMPLOYER.  However, irrespective of work acceptance the 
responsibility to maintain adequate insurance coverage at all times 
during the period of CONTRACT shall be that of CONTRACTOR 
alone.  CONTRACTOR's  failure in this regard shall not relieve him 
of any of his responsibilities and obligations under CONTRACT. 

 
 Any loss or damage to the equipment, during ocean transportation, 

port/custom clearance, inland and port handling, inland 
transportation, storage, erection and commissioning till such time 
the WORK is taken over by EMPLOYER, shall be to the account of 
CONTRACTOR.  CONTRACTOR shall be responsible for 
preferring of all claims and make good for the damage or loss by 
way of repairs and/or replacement of the parts of the Work 
damaged or lost.  CONTRACTOR shall provide the EMPLOYER 
with a copy of all insurance policies and documents taken out by 
him in pursuance of the CONTRACT.  Such copies of document 
shall be submitted to the EMPLOYER immediately upon the 
CONTRACTOR having taken such insurance coverage.  
CONTRACTOR shall also inform the EMPLOYER at least 60(Sixty) 
days in advance regarding the expiry cancellation and/or changes 
in any of such documents and ensure revalidation/renewal etc., as 
may be necessary well in time. 

  
 Statutory clearances, if any, in respect of foreign supply required for 

the purpose of replacement of equipment lost in transit and/or 
during erection, shall be made available by the EMPLOYER.  
CONTRACTOR shall, however, be responsible for obtaining 
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requisite licences, port clearances and other formalities relating to 
such import.  The risks that are to be covered under the insurance 
shall include, but not be limited to the loss or damage in handling, 
transit, theft, pilferage, riot, civil commotion, weather conditions, 
accidents of all kinds, fire, war risk (during ocean transportation 
only) etc.  The scope of such insurance shall cover the entire value 
of supplies of equipments, plants and materials to be imported from 
time to time. 

  
 All costs on account of insurance liabilities covered under 

CONTRACT will be to CONTRACTOR's account and will be 
included in VALUE OF CONTRACT.  However, the EMPLOYER 
may from time to time, during the currency of the CONTRACT, ask 
the CONTRACTOR in writing to limit the insurance coverage risk 
and in such a case, the parties to the CONTRACT will agree for a 
mutual settlement, for reduction in VALUE OF CONTRACT to the 
extent of reduced premium amounts. 

 
 CONTRACTOR as far as possible shall cover insurance with Indian 

Insurance Companies, including marine Insurance during ocean 
transportation. 

 
 i) EMPLOYEES STATE INSURANCE ACT: 
   

 The CONTRACTOR agrees to and does hereby accept full 
and exclusive liability for the compliance with all obligations 
imposed by the Employee State Insurance Act 1948 and 
the CONTRACTOR further agrees to defend, indemnify 
and hold EMPLOYER harmless for any liability  or penalty 
which may be imposed by the Central, State or Local 
authority  by reason of any asserted violation by 
CONTRACTOR or SUB-CONTRACTOR of the 
Employees' State Insurance Act, 1948, and also from all 
claims, suits or proceeding that may be brought against the 
EMPLOYER arising under, growing out of or by reasons of 
the work provided for by this CONTRACTOR, by third 
parties or by Central or State Government authority or any 
political sub- division thereof. 

   
 The CONTRACTOR agrees to fill in with the Employee's 

State Insurance Corporation, the Declaration Forms, and 
all forms which may be required in respect of the 
CONTRACTOR's or SUB- CONTRACTOR's employees, 
who are employed in the WORK provided for or those 
covered by ESI from time to time under the Agreement.  
The CONTRACTOR shall deduct and secure the 
agreement of the SUB- CONTRACTOR to deduct the 
employee's contribution as per the first schedule of the 
Employee's State Insurance Act from wages and affix the 
Employees Contribution Card at wages payment intervals.  
The CONTRACTOR shall remit and secure the agreement 
of SUB-CONTRACTOR to remit to the State Bank of India, 
Employee's State Insurance Corporation Account, the 
Employee's contribution as required by the Act.  The 
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CONTRACTOR agrees to maintain all cards and Records 
as required under the Act in respect of employees and 
payments and the CONTRACTOR shall secure the 
agreement of the SUB- CONTRACTOR to maintain such 
records.  Any expenses incurred for the contributions, 
making contributions or maintaining records shall be to the 
CONTRACTOR's or SUB-CONTRACTOR's account. 

 
 The EMPLOYER shall retain such sum as may be 

necessary from the total VALUE OF CONTRACT until the 
CONTRACTOR shall furnish satisfactory proof that all 
contributions as required by the Employees State 
Insurance Act, 1948, have been paid.  This will be pending 
on the CONTRACTOR when the ESI Act is extended to 
the place of work. 

 
 ii) WORKMEN COMPENSATION AND 

EMPLOYER'S LIABILITY INSURANCE: 
 

 Insurance shall be effected for all the CONTRACTOR's 
employees engaged in the performance of this 
CONTRACT.  If any of the work is sublet, the 
CONTRACTOR shall require the SUB-CONTRACTOR to 
provide workman's Compensation and employer's liability 
insurance for the later's employees if such employees are 
not covered under the CONTRACTOR's Insurance. 

 
 iii) ACCIDENT OR INJURY TO WORKMEN: 
 

 The EMPLOYER shall not be liable for or in respect of any 
damages or compensation payable at law in respect or in 
consequence of any accident or injury to any workman or 
other person in the Employment of the CONTRACTOR or 
any SUB-CONTRACTOR save and except an accident or 
injury resulting from any act or default of the EMPLOYER, 
his agents or servants and the CONTRACTOR shall 
indemnify and keep indemnified the EMPLOYER against 
all such damages and compensation (save and except and 
aforesaid) and against all claims, demands, proceeding, 
costs, charges and expenses, whatsoever in respect or in 
relation thereto. 

 
 iv) TRANSIT INSURANCE 
 
 In respect of all items to be transported by the CONTRACTOR to 

the SITE of WORK, the cost of transit insurance should be borne 
by the CONTRACTOR and the quoted price shall be inclusive of 
this cost. 

 
V) COMPREHENSIVE AUTOMOBILE INSURANCE 

 
 This insurance shall be in such a form as to protect the 

Contractor against all claims for injuries, disability, disease and 
death to members of public including EMPLOYER’s men and 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 
 

Page 68 of 82 
 

damage to the property of others arising from the use of motor 
vehicles during on or off the `site’ operations, irrespective of the 
Employership of such vehicles. 

 
VI) COMPREHENSIVE GENERAL LIABILITY INSURANCE 

 
a) This insurance shall protect the Contractor 

against all claims arising from injuries, 
disabilities, disease or death of member of public 
or damage to property of others due to any act or 
omission on the part of the Contractor, his 
agents, his employees, his representatives and 
Sub-Contractor’s or from riots, strikes and civil 
commotion. 

 
b) Contractor shall take suitable Group Personal 

Accident Insurance Cover for taking care of injury, 
damage or any other risks in respect of his 
Engineers and other Supervisory staff who are not 
covered under Employees State Insurance Act. 

 
c) The policy shall cover third party liability.  The third 

party (liability shall cover the loss/ disablement of 
human life (person not belonging to the 
Contractor) and also cover the risk of damage to 
others materials/ equipment/ properties during 
construction, erection and commissioning at site.  
The value of third party liability for compensation 
for loss of human life or partial/full disablement 
shall be of required statutory value but not less 
than Rs. 2 lakhs per death, Rs. 1.5 lakhs per full 
disablement and Rs. 1 lakh per partial disablement 
and shall nevertheless cover such compensation 
as may be awarded by Court by Law in India and 
cover for damage to others equipment/ property as 
approved by the Purchaser.  However, third party 
risk shall be maximum to Rs. 10(ten) lakhs to 
death. 

 
d) The Contractor shall also arrange suitable 

insurance to cover damage, loss, accidents, risks 
etc., in respect of all his plant, equipments and 
machinery, erection tools & tackles and all other 
temporary attachments brought by him at site to 
execute the work. 

 
e) The Contractor shall take out insurance policy in 

the joint name of EMPLOYER and Contractor from 
one or more nationalised insurance company from 
any branch office at Project site. 

 
f) Any such insurance requirements as are hereby 

established as the minimum policies and coverage 
which Contractor must secure and keep in force 
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must be complied with, Contractor shall at all times 
be free to obtain additional or increased coverage 
at Contractor’s sole expenses. 

  
 vii) ANY OTHER INSURANCE REQUIRED UNDER 

LAW OR REGULATIONS OR BY EMPLOYER: 
 

 CONTRACTOR shall also carry and maintain any and all 
other insurance(s) which he may be required under any 
law or regulation from time to time without any extra cost to 
EMPLOYER.  He shall also carry and maintain any other 
insurance which may be required by the EMPLOYER. 

 
102 Damage to Property or to 

any Person or any Third 
Party  

102.1 i) CONTRACTOR shall be responsible for making good to 
 the satisfaction of the EMPLOYER any loss or any 
 damage to structures and properties belonging to the 
 EMPLOYER or being executed or procured or being 
 procured by the EMPLOYER or of other agencies within in 
 the premises of all the work of the EMPLOYER, if such 
 loss or damage is due to fault and/or the negligence or 
 wilful acts or omission of the CONTRACTOR, his 
 employees, agents, representatives or 
 SUB-CONTRACTORs. 

 
ii) The CONTRACTOR shall take sufficient care in moving 

his plants, equipments and materials from one place to 
another so that they do not cause any damage to any 
person or to the property of the EMPLOYER or any third 
party including overhead and underground cables and in 
the event of any damage resulting to the property of the 
EMPLOYER or of a third party during the movement of the 
aforesaid plant, equipment or materials the cost of such 
damages including eventual loss of production, operation 
or services in any plant or establishment as estimated by 
the EMPLOYER or ascertained or demanded by the third 
party shall be borne by the CONTRACTOR. Third party 
liability risk shall be Rupees One lakh for single accident 
and limited to Rupees Ten lakhs. 

 
iii) The CONTRACTOR shall indemnify and keep the 

EMPLOYER harmless of all claims for damages to 
property other than EMPLOYER's property arising under 
or by reason of this agreement, if such claims result from 
the fault and/or negligence or willful acts or omission of the 
CONTRACTOR, his employees, agents, representative of 
SUB-CONTRACTOR. 
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SECTION-VIII       Labour Laws  
 

 
103 

 
Labour laws: 

  
103.1    i) No labour below the age of 18 (eighteen) years shall be 

employed on the WORK. 
 

ii) The CONTRACTOR shall not pay less than what is 
provided under law to labourers engaged by him on the 
WORK. 

 
iii) The CONTRACTOR shall at his expense comply with all 

labour laws and keep the EMPLOYER indemnified in 
respect thereof. 

 
iv) The CONTRACTOR shall pay equal wages for men and 

women in accordance with applicable labour laws. 
 
v) If the CONTRACTOR is covered under the Contract labour 

(Regulation and Abolition) Act, he shall obtain a licence 
from licensing authority (i.e. office of the labour 
commissioner) by payment of necessary prescribed fee 
and the deposit, if any, before starting the WORK under 
the CONTRACT.  Such fee/deposit shall be borne by the 
CONTRACTOR. 

 
vi) The CONTRACTOR shall employ labour in sufficient 

numbers either directly or through SUB- CONTRACTOR's 
to maintain the required rate of progress and of quality to 
ensure workmanship of the degree specified in the 
CONTRACT and to the satisfaction of the 
ENGINEER-IN-CHARGE. 

 
vii) The CONTRACTOR shall furnish to the ENGINEER-IN- 

CHARGE the distribution return of the number and 
description, by trades of the work people employed on the 
works.  The CONTRACTOR shall also submit on the 4th 
and 19th of every month to the ENGINEER-IN-CHARGE a 
true statement showing in respect of the second half of the 
preceding month  and the first half of the current month (1) 
the accidents that occurred during the said fortnight 
showing the circumstances under which they happened 
and the extent of damage and injury caused by them and 
(2) the number of female workers who have been allowed 
Maternity Benefit  as  provided in the Maternity Benefit Act 
1961 on Rules made thereunder and the amount paid to 
them. 

 
viii) The CONTRACTOR shall comply with the provisions of the 

payment of Wage Act 1936, Employee Provident Fund Act 
1952, Minimum Wages Act 1948.  Employers Liability Act 
1938.  Workmen's Compensation Act 1923, Industrial 
Disputes Act 1947, the Maternity Benefit Act 1961 and 
Contract Labour Regulation and Abolition Act 1970,  
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Employment of Children Act 1938 or any modifications 
thereof or any other law relating thereto and rules made 
thereunder from time to time. 

 
ix) The ENGINEER-IN-CHARGE shall on a report having 

been made by an Inspecting Officer as defined in Contract 
Labour (Regulation and Abolition) Act 1970 have the 
power to deduct from the money due to the 
CONTRACTOR any sum required or estimated to be 
required for making good the loss suffered by a worker or 
workers by reason of non- fulfilment of the Conditions of 
the Contract for the benefit of workers, non-payment of 
wages or of deductions made from his or their wages 
which are not justified by the terms of the Contract or 
non-observance of the said regulations. 

 
x) The CONTRACTOR shall indemnify the EMPLOYER 

against any payments to be made under and for the 
observance of the provisions of the aforesaid Acts without 
prejudice  to his right to obtain indemnity from his 
SUB-CONTRACTOR's.  In the event of the 
CONTRACTOR committing a default or breach of any of 
the provisions of the aforesaid Acts as amended from time 
to time, of furnishing any information or submitting or filling 
and Form/ Register/ Slip under the provisions of these Acts 
which is materially incorrect then on the report of the 
inspecting Officers, the CONTRACTOR shall without 
prejudice to any other liability pay to the EMPLOYER a 
sum not exceeding Rs.50.00 as Liquidated Damages for 
every default, breach or furnishing, making, submitting, 
filling materially incorrect statement as may be fixed by the 
ENGINEER-IN- CHARGE and in the event of the 
CONTRACTOR's default continuing in this respect, the 
Liquidated Damages may be enhanced to Rs.50.00 per 
day for each day of default subject to a maximum of one 
percent of the estimated cost of the WORK put to tender.  
The  ENGINEER-IN-CHARGE shall deduct such amount 
from bills or Contract Performance Security of the 
CONTRACTOR and credit the same to the Welfare Fund 
constitute under these acts.  The decision of the 
ENGINEER-IN-CHARGE in this respect shall be final and 
binding. 

 
 

104 Implementation of 
apprentices act, 1961: 

 104.1 The CONTRACTOR shall comply with the provisions of the 
Apprentices Act, 1961 and the Rules and Orders issued 
thereunder from time to time.  If he fails to do so, his failure will be 
a breach of the CONTRACT and the ENGINEER-IN-CHARGE 
may, at his discretion, cancel the CONTRACT.  The 
CONTRACTOR shall also be liable for any pecuniary liability 
arising on account of any violation by him of the provisions, of the 
Act. 

 
105 Contractor to indemnify  105.1    i) The CONTRACTOR shall indemnify the EMPLOYER and 
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the employer: every member, office and employee of the EMPLOYER, 
also the ENGINEER-IN-CHARGE and his staff against all 
actions, proceedings, claims, demands, costs and 
expenses whatsoever arising out of or in connection with 
the matters referred to in Clause 102.0 and elsewhere and 
all actions, proceedings, claims, demands, costs and 
expenses which may be made against the EMPLOYER 
for or in respect of or arising out of any failure by the 
CONTRACTOR in the performance of his obligations 
under the CONTRACT DOCUMENT.  The EMPLOYER 
shall not be liable for or in respect of or arising out of any 
failure by the CONTRACTOR in the performance of his 
obligations under the CONTRACT DOCUMENT.  The 
EMPLOYER shall not be liable for or in respect of any 
demand or compensation payable by law in respect or in 
consequence of any accident or injury to any workmen or 
other person.  In the employment of the CONTRACTOR 
or his SUB-CONTRACTOR the CONTRACTOR shall 
indemnify and keep indemnified the EMPLOYER against 
all such damages and compensations and against all 
claims, damages, proceedings, costs, charges and 
expenses whatsoever in respect thereof or in relation 
thereto. 
 

 ii) PAYMENT OF CLAIMS AND DAMAGES: 
 
Should the EMPLOYER have to pay any money in 
respect of such claims or demands as aforesaid the 
amount so paid and the costs incurred by the EMPLOYER 
shall be charged to and paid by the CONTRACTOR and 
the CONTRACTOR shall not be at liberty to dispute or 
question the right of the EMPLOYER to make such 
payments notwithstanding the same, may have been 
made without the consent or authority or in law or 
otherwise to the contrary. 
 

iii) In every case in which by virtue of the provisions of 
Section 12, Sub-section (i) of workmen's compensation 
Act, 1923 or other applicable provision of Workmen 
Compensation Act or any other Act, the EMPLOYER is 
obliged to pay compensation to a workman employed by 
the CONTRACTOR in execution of the WORK, the 
EMPLOYER will recover from the CONTRACTOR the 
amount of the compensation so paid, and without 
prejudice to the rights of EMPLOYER under Section 12, 
Sub- section (2) of the said act, EMPLOYER shall be at 
liberty to recover such amount or any part thereof by 
deducting it from the Contract Performance Security or 
from any sum due to the CONTRACTOR whether under 
this CONTRACT or otherwise.  The EMPLOYER shall not 
be bound to contest any claim made under Section 12, 
Sub-section (i) of the said act, except on the written 
request of the CONTRACTOR and upon his giving to the 
EMPLOYER full security for all costs for which the 
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EMPLOYER might become liable in consequence of 
contesting such claim. 

 
106 Health and sanitary 

arrangements for 
workers: 

 106.1 In respect of all labour directly or indirectly employed in the 
WORKS for the performance of the CONTRACTOR's part of this 
agreement, the CONTRACTOR shall comply with or cause to be 
complied with all the rules and regulations of the local sanitary and 
other authorities or as framed by the EMPLOYER from time to time 
for the protection of health and sanitary arrangements for all 
workers. 

 
106.2 The CONTRACTOR shall provide in the labour colony all amenities 

such as electricity, water and other sanitary and health 
arrangements.  The CONTRACTOR shall also provide necessary 
surface transportation to the place of work and back to the colony 
for their personnel accommodated in the labour colony. 

 
 

   SECTION-IX       Applicable Laws and Settlement of Disputes
 
 

107 Arbitration:  107.1 Unless otherwise specified, the matters where decision of the 
Engineer-in-Charge is deemed to be final and binding as provided 
in the Agreement and the issues/disputes which cannot be mutually 
resolved within a reasonable time, all disputes shall be referred to 
arbitration by Sole Arbitrator.  

 
 The Employer [GODAVARI GAS Private Limited ] shall suggest 

a panel of three independent and distinguished persons to the 
bidder/contractor/supplier/buyer (as the case may be) to select 
any one among them to act as the Sole Arbitrator.  

 
 In the event of failure of the other parties to select the Sole 

Arbitrator within 30 days from the receipt of the communication 
suggesting the panel of arbitrators, the right of selection of the 
sole arbitrator by the other party shall stand forfeited and the 
EMPLOYER (GODAVARI GAS) shall have discretion to proceed 
with the appointment of the Sole Arbitrator. The decision of 
Employer on the appointment of the sole arbitrator shall be final 
and binding on the parties. 

 
 The award of sole arbitrator shall be final and binding on the 

parties and unless directed/awarded otherwise by the sole 
arbitrator, the cost of arbitration proceedings shall be shared 
equally by the parties. The Arbitration proceedings shall be in 
English language and venue shall be Kakinada, India.  

 
Subject to the above, the provisions of (Indian) Arbitration & 
Conciliation ACT 1996 and the Rules framed there under shall 
be applicable. All matter relating to this contract are subject to 
the exclusive jurisdiction of the court situated in the state of 
Delhi. 

 
Bidders/suppliers/contractors may please note that the 
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Arbitration & Conciliation Act 1996 was enacted by the Indian 
Parliament and is based on United Nations Commission on 
International Trade Law (UNCITRAL model law), which were 
prepared after extensive consultation with Arbitral Institutions 
and centers of International Commercial Arbitration. The United 
Nations General Assembly vide resolution 31/98 adopted the 
UNCITRAL Arbitration rules on 15 December 1976. 

 
 
107.2 FOR THE SETTLEMENT  OF DISPUTES BETWEEN 

GOVERNMENT DEPARTMENT AND ANOTHER AND ONE 
GOVERNMENT DEPARTMENT AND PUBLIC ENTERPRISE 
AND ONE PUBLIC ENTERPRISE AND ANOTHER THE 
ARBITRATION SHALL BE AS FOLLOWS: 

 
"In the event of any dispute or difference between the parties 
hereto, such dispute or difference shall be resolved amicably by 
mutual consultation or through the good offices of empowered 
agencies of the Government.  If such resolution is not possible, 
then, the unresolved dispute or difference shall be referred to 
arbitration of an arbitrator to be nominated by Secretary, 
Department of Legal Affairs ("Law Secretary") in terms of the 
Office Memorandum No.55/3/1/75-CF, dated the 19th December 
1975 issued by the Cabinet Secretariat (Department of Cabinet 
Affairs), as modified from time to time.  The Arbitration Act 1940 
(10 of 1940) shall not be applicable to the arbitration under this 
clause.  The award of the Arbitrator shall be binding upon parties 
to the dispute.  Provided, however, any party aggrieved by such 
award may make a further reference for setting aside or revision 
of the award to Law Secretary whose decision shall bind the 
parties finally and conclusively. 

 
108 Jurisdiction:   

The CONTRACT shall be governed by and constructed according 
to the laws in force in INDIA.  The CONTRACTOR hereby submits 
to the jurisdiction of the Courts situated at DELHI for the purposes 
of disputes, actions and proceedings arising out of the 
CONTRACT, the courts at DELHI only will have the jurisdiction to 
hear and decide such disputed, actions and proceedings. 

 
    
    

                                                           SECTION-X     Safety Codes 
 

109 General:  109.1 CONTRACTOR shall adhere to safe construction practice and 
guard against hazardous, and unsafe working conditions and shall 
comply with EMPLOYER's safety rules as set forth herein.  Prior to 
start of construction, CONTRACTOR will be furnished copies of 
EMPLOYER's "Safety Code" for information and guidance, if it has 
been prepared. 

 
110 Safety regulations:  110.1 i) In respect of all labour, directly employed in the WORK for 

 the performance of CONTRACTOR's part of this 
 agreement, the CONTRACTOR shall at his own expense 
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 arrange for all the safety provisions as per safety codes of 
 C.P.W.D., Indian Standards Institution.  The Electricity Act, 
 The Mines Act and such other acts as applicable. 
 
ii) The CONTRACTOR shall observe and abide by all fire 

and safety regulations of the EMPLOYER.  Before starting 
construction work CONTRACTOR shall consult with 
EMPLOYER's safety Engineers or ENGINEER- 
IN-CHARGE and must make good to the satisfaction of 
the EMPLOYER any loss or damage due to fire to any 
portion of the work done or to be done under this 
agreement or to any of the EMPLOYER's existing 
property. 

 
111 First aid and industrial 

injuries: 
 111.0 i) CONTRACTOR shall maintain first aid facilities for 

its employees and those of its SUB-CONTRACTOR. 
 
 ii) CONTRACTOR shall make outside arrangements 

for ambulance service and for the treatment of industrial 
injuries.  Names of those providing these services shall be 
furnished to EMPLOYER prior to start of construction and 
their telephone numbers shall be prominently posted in 
CONTRACTOR's field office. 

 
 iii) All critical industrial injuries shall be reported 

promptly to EMPLOYER, and a copy of CONTRACTOR's 
report covering each personal injury requiring the attention 
of a physician shall be furnished to the EMPLOYER. 

112 General rules:  112.0 Smoking within the battery area, tank farm or dock limits is strictly 
prohibited.  Violators of the no smoking rules shall be discharged 
immediately. 

 
113 Contractor's barricades:  113.0 i) CONTRACTOR shall erect and maintain 

barricades required in connection with his operation to 
guard or protect:- 

 
a) Excavations 
 
b) Hoisting Areas. 
 
c) Areas adjudged hazardous by CONTRACTOR's or 

EMPLOYER's inspectors. 
 
d) EMPLOYER's existing property subject to damage 

by CONTRACTOR's Operations. 
 
e) Rail Road unloading spots. 

 
 ii) CONTRACTOR's employees and those of his 

SUB- CONTRACTOR's shall become acquainted with 
EMPLOYER's barricading practice and shall respect the 
provisions thereof. 
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 iii) Barricades and hazardous areas adjacent to, but 
not located in normal routes of travel shall be marked by 
red flasher lanterns at nights. 

 
 

114 Scaffolding:  114.1 i) Suitable scaffolding should be provided for 
workmen for all works that cannot safely be done from the 
ground or from solid construction except such short period 
work as can be done safely from ladders.  When a ladder 
is used an extra Mazdoor shall be engaged for holding the 
ladder and if the ladder is used for carrying material as 
well, suitable footholds and handholds shall be provided 
on the ladder and the ladder shall be given an inclination 
not steeper than 1 in 4 (1 horizontal and 4 vertical).   
   

ii) Scaffolding or staging more than 4 metres above the 
ground or floor, swing suspended from an overhead 
support or erected with stationary support shall have a 
guard rail properly attached, bolted, braced and otherwise 
retarded at least one metre high above the floor or 
platform of such scaffolding or staging and extending 
along the entire length of the outside and ends thereof 
with only such openings as may be necessary for the 
delivery of materials.  Such scaffolding or staging shall be 
so fastened as to prevent it from swaying from the building 
or structure. 

 
 iii) Working platform, gangway and stairway should 

be so constructed that they should not sag unduly or 
unequally and if the height of platform of the gangway or 
the stairway is more than 4 metres above the ground level 
or floor level, they should be closely boarded, should have 
adequate width and should be suitably fastened as in ii) 
above. 

 
iv) Every opening in the floor of a building or in a working 

platform shall be provided with suitable means to prevent 
the fall of persons or materials by providing suitable 
fencing of railing whose minimum heights shall be 1 
metre. 

 
 v) Safe-means of access shall be provided to all 

working platforms and other working places, every ladder 
shall be securely fixed.  No portable single ladder shall be 
over 9 metres in length while the width between side rails 
in rung ladder shall in no case be less than 30 cms for 
ladder upto and including 3 metres in length. For longer 
ladder this width should be increased 5mm for each 
additional foot of length.  Uniform steps spacing shall not 
exceed 30 cms.  Adequate precautions shall be taken to 
prevent danger from electrical equipment.  No materials 
on any of the sites or work shall be so stacked or placed 
to cause danger or inconvenience to any person or public.  
The CONTRACTOR shall also provide all necessary 
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fencing and lights to protect the workers and staff from 
accidents, and shall be bound to bear the expenses of 
defence of every suit, action or other proceeding of law 
that may be brought by any person for injury sustained 
owing to neglect of the above precautions and pay any 
damages and costs which may be awarded in any such 
suit or action or proceeding to any such person or which 
may with the consent of the CONTRACTOR be paid to 
compromise any claim by any such person. 

 
 

115 Excavation and trenching:  115.1 All trenches 1.2 metres or more in depth, shall at all times be 
supplied with at least one ladder for each 50 metres length or 
fraction thereof. 
 
Ladder shall be extended from bottom of the trenches to at least 1 
metre above the surface of the ground.  The sides of the trenches 
which are 1.5M in depth shall be stepped back to give suitable 
slope or securely held by timber bracing, so as to avoid the danger 
of sides to collapse.  The excavated materials shall not be placed 
within 1.5 metres of the edge of the trench or half of the trench 
width whichever is more.  Cutting shall be done from top to bottom.  
Under no circumstances undermining or under-cutting shall be 
done. 

 
116 Demolition/general safety:  116.1 i) Before any demolition work is commenced and 

also during the progress of the demolition work 
 

a) All roads and open areas adjacent to the work 
site shall either be closed or suitably protected. 

 
b) No electric cable or apparatus which is liable to be 

a source of danger shall remain electrically 
charged. 

 
c) All practical steps shall be taken to prevent 

danger to persons employed from risk of fire or 
explosion or flooding.  No floor, roof or other part 
of the building shall be so overloaded with debris 
or materials as to render it unsafe. 

 
 ii) All necessary personal safety equipment as 

considered adequate by the ENGINEER-IN-CHARGE, 
should be kept available for the use of the persons 
employed on the SITE and maintained in condition 
suitable for immediate use, and the CONTRACTOR shall 
take adequate steps to ensure proper use of equipment 
by those concerned. 

 
a) Workers employed on mixing asphaltic materials, 

cement and lime mortars shall be provided with 
protective footwear and protective gloves. 

 
b) Those engaged in white washing and mixing or 
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stacking  or cement bags or any  material which 
are injurious to the eyes be provided with 
protective goggles. 

 
c) Those engaged in welding and cutting works 

shall be provided with protective face & eye 
shield, hand gloves, etc. 

 
d) Stone breakers shall be provided with protective 

goggles and protective clothing and seated at 
sufficiently safe intervals. 

 
e) When workers are employed in sewers and 

manholes, which are in use, the CONTRACTOR 
shall ensure that the manhole covers are opened 
and are ventilated at least for an hour before the 
workers are allowed to get into the manholes, 
and the manholes so opened shall be cordoned 
off with suitable railing and provided with warning 
signals or board to prevent accident to the public. 

 
f) The CONTRACTOR shall not employ men below 

the age of 18 years and women on the work of 
painting with products containing lead in any 
form.  Wherever men above the age of 18 years 
are employed on the work of lead painting, the 
following precautions should be taken. 

 
   1) No paint 

containing lead or lead product shall be 
used except in the form of paste or 
readymade paint. 

 
   2) Suitable face 

masks should be supplied for use by the 
workers when paint is applied in the form 
of spray or a surface having lead paint dry 
rubbed and scrapped. 

 
   3) Overalls shall be 

supplied by the CONTRACTOR to the 
workmen and adequate facilities shall be 
provided to enable the working painters to 
wash them during and on cessation of 
work. 

 
iii) When the work is done near any place where there is risk 

of drowning, all necessary safety equipment should be 
provided and kept ready for use and all necessary steps 
taken for prompt rescue of any person in danger and 
adequate provision should be made for prompt first aid 
treatment of all injuries likely to be sustained during the 
course of the work. 
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iv) Use of hoisting machines and tackles including their 
attachments, anchorage and supports shall conform to the 
following standards or conditions: 

 
a) These shall be of good mechanical construction, 

sound materials and adequate strength and free 
from patent defect and shall be kept in good 
working order. 

 
b) Every rope used in hoisting or lowering materials or 

as means of suspension shall be of durable quality 
and adequate strength and free from patent 
defects. 

 
c)    Every crane driver or hoisting appliance operator shall 

be properly qualified and no person under the age 
of 21 years should be in charge of any hoisting 
machine including any scaffolding, winch or give 
signals to the operator. 

 
d)   In case of every hoisting machine and of every chain 

ring hook, shackle, swivel, and pulley block used in 
hoisting or lowering or as means of suspension, the 
safe working load shall be ascertained by adequate 
means.  Every hoisting machine and all gears 
referred to above shall be plainly marked with the 
safe working load of the conditions under which it is 
applicable and the same shall  be clearly indicated.  
No part of any machine or any gear referred to 
above in this paragraph shall be loaded beyond 
safe working load except for the purpose of testing. 

 
e)   In case of departmental machine, the safe working 

load shall be notified by the ENGINEER- 
IN-CHARGE.  As regards CONTRACTOR's 
machines, the CONTRACTOR shall notify the safe 
working load of the machine to the 
ENGINEER-IN-CHARGE whenever he brings any 
machinery to SITE of WORK and get it verified by 
the Engineer concerned. 

 
v) Motors, gears, transmission lines, electric wiring and other 

dangerous parts of hoisting appliances should be provided 
with efficient safeguards.  Hoisting appliances should be 
provided with such means as to reduce to minimum the 
accidental descent of the load, adequate precautions 
should be taken to reduce the minimum risk of any part or 
parts of a suspended load becoming accidentally 
displaced.  When workers are employed on electrical 
installations which are already energised, insulating mats, 
wearing apparel, such as gloves, sleeves, and boots as 
may be necessary should be provided.  The workers shall 
not wear any rings, watches and carry keys or other 
materials which are good conductors of electricity. 
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vi) All scaffolds, ladders and other safety devices mentioned 

or described herein shall be maintained in safe conditions 
and no scaffolds, ladder or equipment shall be altered or 
removed while it is in use.  Adequate washing facilities 
should be provided at or near places of work. 

 
vii) These safety provisions should be  brought to the notice 

of all concerned by displaying on a notice board at a 
prominent place at the work-spot.  The person responsible 
for compliance of the safety code shall be named therein 
by the CONTRACTOR. 

 
viii) To ensure effective enforcement of the rules and 

regulations relating to safety precautions, the 
arrangements made by the CONTRACTOR shall be open 
to inspection by the Welfare Officer, ENGINEER-IN- 
CHARGE or safety Engineer of the Administration or their 
representatives. 

 
ix) Notwithstanding the above clauses there is nothing in 

these to exempt the CONTRACTOR for the operations of 
any other Act or rules in force in the Republic of India.  
The work throughout including any temporary works shall 
be carried out in such a manner as not to interfere in any 
way whatsoever with the traffic on any roads or footpath at 
the site or in the vicinity thereto or any existing works 
whether the property of the Administration or of a third 
party. 

 
 In addition to the above, the CONTRACTOR shall abide 

by the safety code provision as per C.P.W.D.  Safety code 
and Indian Standard Safety Code from time to time. 

 
 

117 Care in handling 
inflammable gas: 

 117.1 The CONTRACTOR has to ensure all precautionary measures and 
exercise utmost care in handling the inflammable gas 
cylinder/inflammable liquids/paints etc. as required under the law 
and/or as advised by the fire Authorities of the EMPLOYER 

 
118 

Temporary combustible 
structures: 

  
118.1 Temporary combustible structures will not be built near or around 

work site. 
 
 

119 Precautions against fire:  119.1 The CONTRACTOR will have to provide Fire Extinguishers, Fire 
Buckets and drums at worksite as recommended by 
ENGINEER-IN-CHARGE. They will have to ensure all 
precautionary measures and exercise utmost care in handling the 
inflammable gas cylinders/ inflammable liquid/ paints etc. as 
advised by ENGINEER-IN-CHARGE. Temporary combustible 
structures will not be built near or around the work-site. 

 
 

120 Explosives:  120.1 Explosives shall not be stored or used on the WORK or on the 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 
 

Page 81 of 82 
 

SITE by the CONTRACTOR without the permission of the 
ENGINEER-IN-CHARGE in writing and then only in the manner 
and to the extent to which such permission is given.  When 
explosives are required for the WORK they will be stored in a 
special magazine to be provided at the cost of the CONTRACTOR 
in accordance with the Explosives Rules. The CONTRACTOR 
shall obtain the necessary licence for the storage and the use of 
explosives and all operations in which or for which explosives are 
employed shall be at sole risk and responsibility of the 
CONTRACTOR and the CONTRACTOR shall indemnify the 
EMPLOYER against any loss or damage resulting directly or 
indirectly there from. 

 
121 Mines act:  121.1 SAFETY CODE:  The CONTRACTOR shall at his own expense 

arrange for the safety provisions as required by the 
ENGINEER-IN-CHARGE in respect of all labour directly employed 
for performance of the WORKS and shall provide all facilities in 
connection therewith.  In case the CONTRACTOR fails to make 
arrangements and provides necessary facilities as aforesaid, the 
ENGINEER-IN- CHARGE shall be entitled to do so and recover 
the costs thereof from the CONTRACTOR. 

 
121.2 Failure to comply with Safety Code or the provisions relating to 

report on accidents and to grant of maternity benefits to female 
workers shall make the CONTRACTOR liable to pay Company 
Liquidated Damages an amount not exceeding Rs.50/- for each 
default or materially incorrect statement.  The decision of the 
ENGINEER-IN-CHARGE in such matters based on reports from 
the Inspecting Officer or from representatives of 
ENGINEER-IN-CHARGE shall be final and binding and deductions 
for recovery of such Liquidated Damages may be made from any 
amount payable to the CONTRACTOR from all the provisions of 
the Mines Act, 1952 or any statutory modifications or re-enactment 
thereof the time being in force and any Rules and Regulations 
made thereunder in respect of all the persons employed by him 
under this CONTRACT and shall indemnify the EMPLOYER from 
and against any claim under the Mines Act or the rules and 
regulations framed thereunder by or on behalf of any persons 
employed by him or otherwise. 

 
122 Preservation of peace:  122.1 The CONTRACTOR shall take  requisite precautions and use his 

best endeavours to prevent any riotous or unlawful  behaviour by 
or amongst his worker and others employed or the works and for 
the preservation of peace and protection of the inhabitants and 
security of property in the neighbourhood of the WORK.  In the 
event of the EMPLOYER requiring  the maintenance of a Special 
Police Force at or in the vicinity of the site during the tenure of 
works, the expenses thereof shall be borne by the CONTRACTOR 
and if paid by the EMPLOYER shall be recoverable from the 
CONTRACTOR. 

 
123 Outbreak of infectious 

diseases: 
 123.1 The CONTRACTOR shall remove from his camp such labour and 

their facilities who refuse protective inoculation and vaccination 
when called upon to do so by the ENGINEER-IN-CHARGE's 
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representative.  Should Cholera, Plague or other infectious 
diseases break out the CONTRACTOR shall burn the huts, 
beddings, clothes and other belongings or used by the infected 
parties and promptly erect new huts on healthy sites as required by 
the ENGINEER-IN-CHARGE failing which within the time specified 
in the Engineer's requisition, the work may be done by the 
EMPLOYER and the cost thereof recovered from the 
CONTRACTOR. 

 
124 Use of intoxicants: 

 
 

 124.1 The unauthorised sale of spirits or other intoxicants, beverages 
upon the work in any of the buildings, encampments or tenements 
owned, occupied by or within the control of the CONTRACTOR or 
any of his employee is forbidden and the CONTRACTOR shall 
exercise his influence and authority to the utmost extent to secure 
strict compliance with this condition. 
 
In addition to the above, the CONTRACTOR shall abide by the 
safety code provision as per C.P.W.D. safety code and Indian 
Standard Code framed from time to time. 
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1.0 GENERAL  
 
1.1 Special Conditions of Contract shall be read in Conjunction with the General 

conditions of Contract, specification of work, Drawings and any other documents 
forming part of this Contract wherever the context so requires.  

 
1.2 Notwithstanding the sub-division of the documents into these separate sections and 

volumes, every part of each shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the Contract so far 
as it may be practicable to do so.  

 
1.3 Where any portion of the General Condition of Contract is repugnant to or at variance 

with any provisions of the Special Conditions of Contract, unless a different intention 
appears, the provisions of the special Conditions of Contract shall be deemed to 
over-ride the provisions of the General Conditions of Contract and shall to the extent 
of such repugnancy, or variations, prevail.  

 
1.4 Wherever it is mentioned in the specifications that the Contractor shall perform 

certain work or provide certain facilities, it is understood that the Contractor shall do 
so at his own cost and the value of contract shall be deemed to have included cost of 
such performance and provisions, so mentioned.  

 
1.5 The materials, design, and workmanship shall satisfy the relevant Indian Standards, 

the Job Specifications contained herein and Codes referred to.  Where the job 
specification stipulate requirements in addition to those contained in the standard 
codes and specifications, these additional requirements shall also be satisfied.  

 
1.6 In case of an irreconcilable conflict between Indian or other applicable standards, 

General Conditions of Contract, Special Conditions of Contract, Specifications, 
Drawings or Schedule of Rates, the following shall prevail to the extent of such 
irreconcilable conflict in order of precedence :  

 
i)  Letter of Acceptance along with Statement of Agreed Variations.  
ii)  Fax / Letter of Intent / Fax of Acceptance.  
iii)  Schedule of Rates as enclosures to Letter of Acceptance.  
iv)  Job / Particular Specifications.  
v)  Drawings 
vi)  Technical / Material Specifications.  
vii)  Instruction to Bidders 
viii)  Special Conditions of Contract.  
ix)  General Conditions of Contract.  
x)  Indian Standards  
xi)  Other applicable Standards  

 

1.7 It will be the Contractor's responsibility to bring to the notice of Engineer-in-Charge 
any irreconcilable conflict in the contract documents before starting the work (s) or 
making the supply with reference which the conflict exists.  
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1.8 In the absence of any Specifications covering any material, design of work (s) the 
same shall be performed / supplies / executed in accordance with Standard 
Engineering Practice as per the instructions / directions of the Engineer-in-Charge, 
which will be binding on the Contractor.  

 
2.0 SCOPE OF WORK & SCOPE OF SUPPLY  

 
The scope of work covered in this Contract will be as described in Annexure-1, 
Particular job specifications, Standard Specifications, Schedule of Rates etc. The 
scope of supply covered in this Contract will be as described in Annexure-2, 
Particular Job Specifications, Standard Specifications, Schedule of Rates etc. It is 
however, explicitly understood that scope described is not limiting, in far as the 
responsibilities of the contractor are concerned and shall include, interlia carrying out 
any and all works and providing any and all facilities as are required to complete the 
works in all respect.  

 
3.0 SUPPLY OF WATER, POWER & OTHER UTILITIES  
 
3.1 The Clause No. 2.3 to 2.5 given in General Conditions of Contract is modified to 

following extent:  
 
3.2 The Contractor shall be responsible at his own cost for arranging and providing all 

the required Water, Power, land required for temporary site office , fabrication yard 
and other utilities, in the quantities and at the times required for performance of work 
under the contract. The contract price shall be deemed to include all costs towards 
the same.  
The Employer/Consultant shall not supply water, power and other utilities.  

 
3.3 Contractor shall, if required by him, for the entire duration of the execution of the 

work make available near the site, land for construction of Contractor’s office, 
Warehouse, Workshops and for any purpose in connection with providing 
infrastructure required for the execution of the Contract. The Contractor shall at his 
own cost construct all temporary buildings and provide suitable water supply and 
sanitary arrangement as required. On completion of the work undertaken by the 
Contractor, he shall remove all temporary works erected by him and have the site 
cleared as directed by Engineer-in-Charge. If the Contractor shall fail to comply with 
these requirements, the Engineer-in-Charge may at the expense of the Contractor 
remove such surplus and rubbish materials and dispose off the same as he deems fit 
and get the site cleared as aforesaid, and the Contractor shall forthwith pay the 
amount of all expenses so incurred and shall have no claims in respect of any such 
surplus material disposed of as aforesaid.  

 
3.4 Cutting of trees shall not be permitted except in the case that tree is falling on the line 

of Pipe line alignment.  In such circumstances, details of such tree being cut shall be 
prepared and forest/ municipal authorities be informed and necessary approval be 
obtained by contractor. However, after backfilling of trench & restoration, contractor 
should plant equal number of saplings in that area, cutting of tree for any purposes 
(fuel etc.) by workers are strictly prohibited.  
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4.0 TIME OF COMPLETION  
 
4.1 The work shall be executed strictly as per Time schedule given in Annexure-3 in the 

bidding document. The period of completion given includes the time required for 
mobilization [15 (Fifteen) Days] as well as testing, rectifications, if any, retesting and 
completion in all respects to the entire satisfaction of the Engineer-in-Charge.  

 
4.1.1 The time of completion is applicable for complete work. 
 
4.2 A joint program of execution of work will be prepared by the Engineer-in-Charge and 

Contractor. This program will take into account the time of completion mentioned 
above.  

 
4.3 Monthly/ weekly construction program will be drawn up by Engineer-in-Charge jointly 

with the contractor based on availability of work fronts and the joint construction 
program as above clause.  The Contractor shall scrupulously adhere to these 
Targets/ Program by deploying adequate personnel, construction tools  & tackles and 
he shall also supply himself all materials of his scope of supply in good time to 
achieve the targets set out in the weekly and monthly program. In all matters 
concerning the extent of targets set out in the weekly and achievements, the decision 
of the Engineer-in-Charge shall be final and binding on the contractor.  

 
4.4 If the Contractor fails to achieve the targeted progress schedule of each month, the 

Employer/Consultant at its option, may terminate the contract as contractor’s default 
and get the work completed from other sources at contractor’s risk & cost.  

 
4.5 Contractor shall give every day report on category wise labour and equipment 

deployed along with the progress of work done on previous day in the proforma 
prescribed by the Engineer-in-Charge.  

 
4.6 The contractor shall submit fortnightly report covering all major activities indicating 

schedule / actual progress, slippages & its reasons and catch up plan.  
 
4.7 No waiver shall be attributable to the stoppage due to union activities&due to the 

influence of trade unionism and adverse weather conditions. 
 
5.0 DRAWINGS AND DOCUMENTS  
 
5.1 The drawings accompanying the bid document (if any) are of indicative nature and 

issued for bidding purpose only. Purpose of these drawing is to enable the bidder to 
make an offer in line with the requirements of the Employer/Consultant. However no 
extra claim whatsoever, shall be entertained for variation in the "Approved for 
Construction" and "Bid document drawings" regarding any changes/units. 
Construction shall be as per drawings/specifications issued/approved by the 
Engineer-in-Charge during the course of execution of work.  Detailed construction 
drawings (wherever required) on the basis of which actual execution of work is to 
proceed will be prepared by the contractor.  
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5.2 The drawings and documents to be submitted by the Contractor to 

Employer/Consultant after award of the work as per the requirements enlisted in the 
bidding document shall be for Employer/Consultant's review, information and record.  
The Contractor shall ensure that drawings and documents submitted to 
Employer/Consultant are accompanied by relevant calculations, data as required and 
essential for review of the document/ drawings. MECON shall review the drawings/ 
documents within two weeks from the date of submission provided the same are 
accompanied by relevant calculations, data as required and essential for review.  

 
5.3 All documents and drawings including those of Contractors sub-vendor's 

manufacturer's etc. shall be submitted to Employer/Consultant after having been fully 
vetted in detail, approved and co-opted by the Contractor & shall bear Contractor 
seal/ certifications to this effect. All documents/drawings & submissions made to 
Employer/Consultant without compliance to this requirement will not be acceptable 
and the delay & liability owing to this shall be to the Contractor's account.  

 
5.4 The review of documents and drawings by Employer/Consultant shall not absolve 

Contractor from his responsibility to meet the requirements of specifications, 
drawings etc. and liabilities for mistakes and deviations. Upon receiving the 
comments on the drawing/documents reviewed by Employer/Consultant, Contractor 
shall incorporate the comments as required and ensure their compliance.  

 
5.5 Copies of all detailed working drawing relating to the works shall be kept at the 

contractors’ office at the site and shall be made available to the Engineer-in-charge/ 
Employer/Consultant at any time during execution of the contract. However no extra 
claim what so ever shall be entertained for any variation in the “approved/issued for 
construction drawings” and “tender drawings” regarding any changes/units unless 
otherwise agreed.  

 
5.6 The Contractor shall rectify any inaccuracies, errors and non-compliance to 

contractual requirements. Any delay occurring on this shall not construe a reason for 
delay/ extension.  

 
6.0 COMPLIANCE WITH LAWS  
6.1 The Contractor shall abide by all applicable rules, regulations, statutes, laws 

governing the performance of works in India, including but not limited to the following:  
 
i) Contract Labour (Regulation & Abolition) Act 1970 & the centre rules, 1971 

framed there under.  
ii) Payment of Wages Act.  
iii) Minimum Wages Act.  
iv) Employer’s Liability Act.  
v) Factory Act.  
vi) Apprentices Act.  
vii) Workman’s Compensation Act.  
viii) Industrial Dispute Act.  
ix) Environment Protection Act.  
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x) Wild life Act.  
xi) Maritime Act.  
xii) Any other Statute, Act, Law as may be applicable.  
xiii) PNGRB Act.  

 
7.0 GOVERNMENT OF INDIA NOT LIABLE  
 
7.1 It is expressly understood and agreed by and between the Contractor and the 

Employer/Consultant that the Employer/Consultant is entering into this agreement 
solely on its own behalf and not on behalf of any other person or entity. In particular, 
it is expressly understood and agreed that the Government of India is not a party to 
this agreement and has no liabilities, obligations or rights there under. It is expressly 
understood and agreed that the Employer/Consultant is an independent legal entity 
with power and authority to enter into contract, solely in its own behalf under the 
applicable laws of India and general principal of Contract Law. The Contractor 
expressly agrees, acknowledges and understands that the Employer/Consultant is 
not an agent, representative or delegate of Govt. of India. It is further understood and 
agreed that the Govt. of India is not and shall not be liable for any acts, omissions, 
commissions, breaches or other wrongs arising out of the contract. Accordingly, 
contractor hereby expressly waives, releases and foregoes any and all actions or 
claims, including cross claims, impleader claims or counter claims against the Govt. 
of India arising out of this contract and covenants not to sue to Govt. of India as to 
any manner, claim, cause of action or thing whatsoever arising of or under this 
agreement.  

 
8.0 Deleted  
 
9.0 LIMITATION OF LIABILITY  
 
9.1 The final payment by the Employer/Consultant in pursuance of the Contract terms 

shall not mean release of the Contractor from all of his liabilities under the Contract. 
The Contractor shall be liable and committed under this contract to fulfill all his 
liabilities and responsibilities, till the time of release of contract performance 
guarantee by the Employer/Consultant.  

 
9.2 Notwithstanding anything contrary contained herein, the aggregate total liability of 

Contractor under the Contract or otherwise shall be limited to 100% of Contract 
value. However, neither party shall be liable to the other party for any indirect and 
consequential damages, loss of profit or loss of production.  

 
10.0 Deleted 
 
11.0 Deleted  
 
12.0 Deleted  
 
13.0  Deleted 
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14.0 DELETED 
 

15.0 The base data for the purpose of applying statutory variation shall be due date of 
submission of bid.   

 
15.1 Regarding GST, Contractor shall raise the Invoice on  
 

Office In Charge,  
Godavari Gas Private Limited 
Kakinada 

 
16.0 INCOME TAX & CORPORATE TAX  
 
16.1 Income Tax deductions shall be made from all payments made to the Contractor as 

per the rules and regulations in force in accordance with the Income Tax Act 
prevailing from time to time.  

 
16.2 Corporate Tax liability, if any, shall be to the contractor’s account.  
 
17.0 CUSTOM DUTY  
 
17.1 The Contract Price shall include the following duties i.e Custom Duties, CVD, 

additional CVD for all materials and consumables envisaged to be imported for 
incorporation in the permanent works. It shall be clearly understood by the Contractor 
that custom duty shall neither be paid nor reimbursed by Employer/Consultant. 
Contractor shall be fully responsible for port clearance including stevedoring, 
handling, unloading, loading, storage, inland transportation and receipt of materials at 
site etc. and cost thereof shall be included in the contract price. The contractor shall 
also be fully responsible for any delays, penalties, demurrages, shortages and other 
charges and losses, if any, in this regard.  

 
17.2 DELETED 
 
18.0 CUSTOM DUTY ON CONSTRUCTION EQUIPMENTS  
 
18.1 Contractor is liable to pay custom duty on the equipments brought into India for 

executing the project. The Contractor shall be fully liable for observing all the 
formalities in this regard as well as to pay the custom duty chargeable on the 
equipments, including any deposit payable for such purposes. No adjustment in 
contracted rates shall be permissible for any change in duty drawback applicable in 
respect of equipment & machinery brought in India for the use of the project and for 
re-export of equipment and machinery, on completion of the project.  

 
18.2 If the Custom Authorities require the Contractor to furnish a bond to secure payment 

of any custom duty in respect of any import and that such Bond shall be furnished by 
the Employer/Consultant, the Employer/Consultant may at the request of the 
Contractor furnish the said Bond against the Contractor furnishing a Bank Guarantee 
to the Employer/Consultant, of the like amount in the form and from a Bank in India 
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approved by the Employer/Consultant.  
 
18.3 If for any reason the Employer/Consultant is required by the Customs Authorities 

during pendency of Contract to pay any customs duty due to the importation or 
retention by the Contractor of any imports, the Contractor shall forthwith on demand 
by the Employer/Consultant pay the same to the Employer/Consultant, with the right 
in the Employer/Consultant (without prejudice to any other mode of recovery or right 
of the Employer/Consultant) to deduct the same from the on account and other 
payments due and/or becoming due or payable to the Contractor from time to time. 
The payments under such a case shall be subject to submission of Bank Guarantee 
from a Bank approved by Employer/Consultant, by the Contractor in favour of the 
Employer/Consultant for an amount equivalent to amount of custom duty.  

 
18.4 The obligations undertaken and/or any bond or facility provided by the 

Employer/Consultant to the Contractor shall be based on the clear understanding 
that the said equipment shall be utilised by the Contractor only for the performance of 
the work covered under this contract and that the Employer/Consultant shall be 
discharged forthwith from all said obligations and shall be entitled forthwith to 
discontinue and recall any bond or other facility to the Contractor if the Contractor 
shall utilise or permit to be utilised the said equipment(s) or any of them for the 
performance of any work other than the work covered by the Contract in which event 
any amount due from Contractor in this connection shall also carry interest @22% 
(Twenty two percent) per annum from the date of relative payment by 
Employer/Consultant up to the date of recovery in full.  

 
19.0 ISSUE OF ESSENTIALITY CERTIFICATE  
 

GGPL shall not provide any kind of certificate. 
 
20.0 IMPORT LICENCE  

20.1 Contractor shall arrange import of all materials required for permanent incorporation 
in the works as well as construction equipment as per the guidelines laid down by the 
Government of India. Employer shall not provide import licence.  

 
21.0 WITHHOLDING, ACCOUNTING AND TAX REQUIREMENTS  
 
21.1 Contractor agrees for withholding from wages and salaries of its agents, servants or 

employees all sums, required to be withheld by the laws of the Republic of India or 
any other agency having jurisdiction over the area where Contractor is conducting 
operations, and to pay the same promptly and directly when due to the proper 
authority. Contractor further agrees to comply with all accounting and reporting 
requirements of any Nation having jurisdiction over the subject matter hereof and to 
conform to such laws and regulations and to pay the cost of such compliance. If 
requested, Contractor will furnish the evidence of payment of applicable taxes, in the 
country(ies) of the Contractor's and his sub-contractor(s) and expatriate employees.  
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22.0 INTELLECTUAL PROPERTY  
 
22.1 Neither Employer/Consultant nor Contractor nor their personnel, agents nor any sub-

contractor shall divulge to any one (other than persons designated by the party 
disclosing the information) any information designated in writing as confidential and 
obtained from the disclosing party during the course of execution of the works so 
long as and to the extent that the information has not become part of the public 
domain. This obligation does not apply to information furnished or made known to the 
recipient of the information without restriction as to its use by third parties or which 
was in recipient's possession at the time of disclosure by the disclosing party. Upon 
completion of the works or in the event of termination pursuant to the provisions of 
the contract, Contractor shall immediately return to Employer/Consultant all 
drawings, plans, specifications and other documents supplied to the Contractor by or 
on behalf of Employer/Consultant or prepared by the Contractor solely for the 
purpose of the performance of the works, including all copies made thereof by the 
Contractor.  

 
23.0 FIRM PRICE  
 
23.1 The quoted prices shall be firm and shall not subjected to price escalation till the 

work is completed in all respects.  
 
24.0 WORKS CONTRACT  
 
24.1 The work covered under this contract shall be treated as "Works Contract".  
 
25.0 PROVIDENT FUND ACT  
 
25.1 The Contractor shall strictly comply with the provisions of Employees Provident Fund 

Act and register themselves with RPFC before commencing work. The Contractor 
shall deposit Employees and Employers contributions to the RPFC every month. The 
Contractor shall furnish along with each running bill, the challan/ receipt for the 
payment made to the RPFC for the preceding months.  

 
26.0 MOBILIZATION ADVANCE  
 
26.1  No Mobilization Advance will be given for this Tender. 
 
27.0 CHANGE ORDERS/ EXTRA WORKS/ DEVIATIONS  
 
27.1 A change order will be initiated in case:  
 

i) The Employer/Consultant directs the Contractor to include any addition to the 
scope of work not covered under this contract or delete any Section of the 
scope of the work under the contract.  

 
ii) Contractor requests to delete any part of the work which will not adversely 

affect the operational capabilities of the project and if agreed by the 
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Employer/Consultant and for which cost and time benefits shall be passed on 
to the Employer/Consultant.  

 
27.2 Any changes required by the Employer/Consultant before giving their approval to 

detailed procedure or any other document relating to material procurement, layout 
plans etc for complying with the requirements of bidding document shall not be 
construed to be a change in the scope of work under the contract.  

 
27.3 Any change order as above comprising an alteration which involves a change in the 

cost of the works (which sort of alteration is hereinafter called a “Variation") shall 
have impact on the contract value that shall be dealt towards end of contract. All 
change orders shall be approved by the EIC.  

 
27.4 If the contract provides applicable rates for the valuation of the variation in question 

the contract price shall be increased or decreased in accordance with those rates. If 
the parties agree that the contract does not contain applicable rates then  the parties 
shall negotiate a revision of the contract price which shall represent the change in 
cost of the works caused by the variations. Any change order must be duly approved 
by the Employer/Consultant in writing.  

 
27.5 If there is a difference of opinion between Contractor and Employer/Consultant 

whether a particular work constitutes a change order or not, the matter shall be 
handled in accordance with the procedures set forth in para 27.7.8 and 27.7.9 here 
below.  

 
27.6 Within 10(Ten) working days of receiving the comments from the 

Employer/Consultant on the documents submitted by the Contractor for approval, the 
Contractor's response in writing stating which item(s) is/are potential change (s), if 
applicable, will be submitted to the Employer/Consultant.  

 
27.7 Procedure  
 
27.7.1 During execution of work if the Contractor observes that any new requirements which 

is not specific or intended in the bidding document has been indicated by 
Employer/Consultant, they shall discuss the matter with Employer/Consultant's 
representatives.  

 
27.7.2 In case such requirement arises from the side of the Contractor they would also 

discuss the matter with Employer/Consultant's Representative.  
 
27.7.3 In either of the two cases above, the representatives of both the parties shall discuss 

the project requirement and mutually decide whether the project requirement 
constitutes a change order.  

 
27.7.4 If it is mutually agreed that the project requirement/Inquiry constitutes a "Change 

Order" then a joint memorandum will be prepared to confirm a "Change Order" and 
basic ideas of necessary agreed modifications.  
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27.7.5 Contractor will study the work required in accordance with the Joint memorandum 
and assess subsequent schedule and cost effect if any.  

 
27.7.6 The results of this study would be discussed mutually to enable Employer/Consultant 

to give a final decision whether Contractor should proceed with the Change Order or 
not, in the best interest of the Project.  

 
27.7.7 If Employer/Consultant's representative accepts the change order in writing then 

Contractor shall proceed with the work stipulated in the Change order. Time worked 
by all workmen employed and a statement showing the description and quantity of all 
materials and plant utilised for extra work shall be submitted to Employer/Consultant. 
The Employer/Consultant’s representative shall sign and return to the Contractor the 
statement, as agreed. At the end of each month the Contractor shall deliver to the 
Employer/Consultant's representative a priced statement of the labour, materials and 
plant used. Whenever any dispute arises as to cost allocation between the 
Contractor and the Employer/Consultant, the voucher shall nevertheless be signed 
by the Employer/Consultant as a record of time worked and materials used. List and 
vouchers so signed will be the subject of negotiations between the 
Employer/Consultant and the Contractor regarding their costs allocation.  

 
27.7.8 In case, mutual agreement as above that is whether Project Requirement constitutes 

a Change order or not, is not reached, then Contractor, in the interest of the project, 
shall take up the implementation of the work, if advised in writing to do so by 
Employer/Consultant's representative pending settlement between the two parties to 
the effect whether the Project Requirement constitutes a change order or not as per 
the terms and conditions of Contract Documents.  

 
27.7.9 The time and cost effect in such a case shall be mutually verified for the purpose of 

record. Should it be established that the said work is constituting a Change Order, 
the same shall be compensated taking into account the records kept and in 
accordance with the contract.  

 
27.7.10Should the amount of Extra Work/ Change Order, if any, which the Contractor may 

be required to perform by the Employer/Consultant, fairly entitles the Contractor  to 
extensions of time beyond the scheduled completion date for completion of either the 
whole of the works or for such Extra Work only, the Employer/Consultant and  the 
Contractor shall mutually discuss and decide the extension of time, if any to be 
granted to the Contractor.  

 
28.0 CONSTRUCTION OF PIPE LINE ALIGNMENT AND PERMITS:         
 
28.1 Contractor shall carry out construction work with in the width as made available to 

him. Where the pipeline route passes through forest/plantation areas contractor shall 
clear only the minimum width required for laying the pipeline as per Company’s 
approved procedure for pipeline construction. Felling of trees/plants shall be 
minimized. Damage to any obstruction, temporary/permanent structure, boundary 
walls etc. within pipe line alignment shall be repaired and restored and cost of 
repairs/restoration shall be to Contractor’s account. 
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28.2 The Contractor must ensure that during laying of the pipeline minimum damage 

occurs to the land. The land has to be restored to original condition. All construction 
activities shall be in accordance with the local Government regulations and shall be 
performed by the competent and qualified persons for providing adequate protection 
to the general public, livestock, wild life, forest, power lines, buildings etc. in the 
vicinity of the pipeline.  

 
28.3 Due measures for working within deep trench must be taken including necessary 

safety precautions for the workers. 
During pipeline construction, measures shall be adopted in order to minimize the 
impact of pipeline construction activities on the environment. During ROU clearance, 
the vegetation shall be cut off at ground level leaving the roots intact. Only stumps 
and roots directly over the trench shall be removed for pipeline Installation. 

 
28.4 In case of any detour from the acquired ROU due to constructability problems or 

otherwise, contractor may be permitted to do so after approval from CA / Company. 
All immediate measures for taking the land and compensations to land owner(s) shall 
be to Contractor’s account. All statutory payments shall be paid/ reimbursed by 
Company. However, such activity shall not affect the construction schedule and 
overall completion period. In case of local detour due to non availability of Legal 
ROU, contractor has to negotiate and arrange the ROU for laying of pipe line without 
affecting the schedule. Compensation payable under P&MP act shall be paid by 
GGPL. All other costs if any shall be to the contractors account. Company shall 
proceed with regular notifications etc. in due course for the detoured portion. 

 
28.5 Clean-up and restoration of ROU and other conveniences like road, rail, canals, 

cultivable land, water facilities, irrigation facilities, boundary wall/fence etc. to original 
condition as per specification and drawings to the entire satisfaction of Company 
and/or Landowner/Cultivator/ Authorities having jurisdiction over the same, including 
disposal of surplus excavated soil and other construction materials to a location 
identified by Contractor approved by local authority without causing any disturbance 
to environment and to the entire satisfaction of Company. 

 
28.6 Contractor shall arrange necessary clearance from the concerned authorities/land 

owners to the effect that ROU/ ROW has been restored back to original condition. 
Contractor shall carry out joint survey with representative of Competent Authority 
(CA) and will obtain clearance in writing from CA that ROU has been restored to 
original condition. Necessary clearance from statutory authority / NOC for restoring 
the ROU to original condition shall be in Contractor’s scope. However, if the owner 
does not give the NOC, payment may be released to the contractor if the restoration 
is done physically and to the satisfaction of Owner/ Consultant /CA and is certified 
&accepted by Engineer-in-charge as per the tender specifications. 

 
28.7 Local state Government may impose Taxes/ Duties/ royalty etc towards the 

excavation and filling of earth for the pipe line and terminals works. It is the 
responsibility of contractor to make such payments without any cost implications to 
GGPL. 
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28.8 Contractor is required to maintain a hindrance register. All hindrances encountered in 

the execution needs to be logged in this register and shall be jointly signed. 
 
29.0 CONSTRUCTION EQUIPMENT AND ORGANIZATION  
 
29.1 CONSTRUCTION EQUIPMENT  
 
29.1.1 Bidder shall meet the requirement regarding deployment of minimum construction 

equipments as specified in the Bidding Document at Annexure-9. Bidder shall also 
submit their compliance for deployment of equipments as above along with the bid. 

 
29.1.2 Deleted. 
 
29.1.3 The Employer/Consultant shall not supply any Construction Equipment.  
 
29.2 MANPOWER DEPLOYMENT  
 
29.2.1 Bidder shall meet the requirement regarding deployment of minimum construction 

manpower for individual Section as specified in the bidding document at Annexure-
10. Bidders who intend to quote for more than one Section shall meet the 
requirement equal to the sum of the construction manpower specified for individual 
Section. Bidder shall also submit their compliance for deployment of manpower along 
with the bid.  

 
29.2.2  Schedule of Labour & Equipment Rates 
 

Hiring / Recovery Rate for Deployment of Manpower attached as Annexure-11 to 
SCC shall be used for analyzing rates for extra items and recovery for non- 
deployment  of manpower. 

 
29.2.3  Equipment Hiring / Recovery Rates attached as Annexure-12 to SCC shall be used 

for analysing rates for extra items and recovery for non-deployment of equipment. 
 
30.0 MECHANISED CONSTRUCTION  
 
30.1 Contractor shall without prejudice to his overall responsibility to execute and 

complete the work as per specifications and time schedule adopt as far as 
practicable, mechanized construction techniques for major site activities. Contractor 
agrees that he will deploy the required numbers and types of the plant & machinery 
applicable for different activities in consultation with the Engineer-in-charge during 
execution of works.  

 
30.2 Contractor further agrees that Contract price is inclusive of all the associated costs, 

which he may incur for actual mobilization, required in respect of use of mechanised 
construction techniques and that the Employer/Consultant/Consultant in this regard 
shall entertain no claim whatsoever.  
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31.0 GENERAL GUIDELINES DURING AND BEFORE ERECTION  
 
31.1 Contractor shall be responsible for organising the lifting of the equipment in the 

proper sequence, that orderly progress of the work is ensured and access routes for 
erecting the other equipments are kept open.  

 
31.2 Orientation of all foundation, elevations, lengths and disposition of anchor bolts and 

diameter of holes in the supports saddles shall be checked by contractor, well in 
advance. Minor rectifications including chipping of foundations as the case may be 
shall be carried out at no extra cost by the contractor after obtaining prior approval of 
the Engineer-in-Charge.  The Contractor shall also be provided with the necessary 
structural drawings and piping layouts etc., wherever required for reference. During 
the structural member need to be dismantled, to facilitate the equipment erection, 
same shall be done by the contractor after ensuring proper stability of main structure 
with prior permission of Engineer-in-Charge.  All such dismantled members shall be 
put in position back after the completion of equipment erection to satisfaction of 
Engineer-in-Charge.  

 
31.3 During the performance of the work the Contractor at his own cost, shall keep 

structures, materials and equipment adequately braced by guys, struts or otherwise 
approved means which shall be supplied and installed by the Contractor as required 
till the installation work is satisfactorily completed. Such guys, shoring, bracing, 
strutting, planking supports etc. shall not interfere with the work of other agencies 
and shall not damage or cause distortion to other works executed by him or other 
agencies.  

 
31.4 Manufacturer's recommendations and detailed specifications for the installation of the 

various equipment and machines will be passed on to the contractor to the extent 
available during the performance of work. The requirements stipulated in these 
clauses shall be fulfilled by the Contractor.  

 
31.5 Various tolerances required as marked on the drawings and as per specifications and 

instructions of the Engineer-in-Charge, shall be maintained.  Verticality shall be 
maintained. Verticality shall be verified with the Theodolite.  

 
31.6 ERECTION OF EQUIPMENTS  
 
31.6.1 All the erection shall be carried out by Cranes of suitable capacity.  Erection by 

derrick shall not be permissible. The contractor shall arrange the crane of suitable 
capacity required for erection and include cost for same in respective items without 
any liability on the part of Employer/Consultant.  

 
31.6.2 Bidder shall submit the indicative erection scheme for compressor/equipment and 

shall undertake the erection only after obtaining approval of erection scheme by 
Engineer-in-charge.  

 
31.6.3 Grouting of equipments, anchor bolts, pockets and under base plates shall be carried 

out as per technical specifications.  
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32.0 Deleted 
 
33.0 MEASUREMENT OF WORKS  
 
33.1 In addition to the provisions of relevant clause of GCC and associated provisions 

thereof, the provisions of Annexure-4 shall also apply.  
 
34.0 TERMS OF PAYMENT  
 
34.1 Basis and terms of payment for making “On Account Payment” shall be as set out in 

Annexure-5.  
 
35.0 REPAIR OF PIPE DEFECTS  
 
35.1 Immediately prior to aligning pipe for welding, the bevelled ends of each joint of pipe 

and the area immediately adjacent thereto (at least 25mm from the edge on the 
inside and outside of the pipe) shall be thoroughly cleaned of paint, rust, mill scale, 
dirty or other foreign matter by use of power drive wire buffing wheels, disc sanders, 
or by other methods approved by Employer/Consultant.  This shall be done at no 
extra cost to Employer/Consultant.  

 
35.2 All damaged ends of pipe that are bent, cut or otherwise mutilated to such an extent 

that in the opinion of the Employer/Consultant, faulty alignment or unacceptable 
welding would result, shall be repaired or cut-off and rebevelled to the correct angle 
with a bevelling machine of a type approved by Employer/Consultant.  No 
compensation shall be allowed by reason of such recutting or bevelling, except when 
required because of the original bevel being damaged before the pipe is "taken over" 
by Contractor.  

 
35.3 Dents in bevels with a depth of less than 1 mm shall be removed by Contractor 

during cleaning and grinding, ahead of the welding in the field. Contractor shall 
rebevel dented bevel ends with a depth between 1 and 3 mm. Dents over 3mm depth 
shall be repaired by cutting and rebevelling.  

 
36.0 ISSUE OF EMPLOYER/CONSULTANT SUPPLIED MATERIAL  
 
36.1 The conditions for issue of material and reconciliation refer enclosed Annexure-8.  
 
36.2 The reconciliation of material shall be applicable only for the material issued by 

Employer/Consultant as free issue to the contractor.  
 
37.0 LOCATION OF DUMPYARD / WAREHOUSE / STORAGE YARD  
 
37.1 The Dumpyard / Warehouse / Storage Yard is situated at the locations as mentioned 

in the scope of work.  
 
37.2 The Contractor shall collect the line pipes from the above dump yard(s) and arrange 
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handling of pipes including crane etc. for unloading, transportation of pipes to 
required location or pipeline ROU shall be the responsibility of contractor.  

 
37.3 Similarly other items issued as Free Issue Material (FIM) shall be collected by the 

Contractor from Employer/Consultant’s designated storage yard(s) as directed by 
Engineer-in-Charge. Contractor shall arrange for handling of FIM including crane etc 
for loading/unloading, transportation of FIM to required site location free of cost.  

 
37.4 Contractor shall lift the entire quantity envisaged for the section (inclusive of 10% 

extra pipe quantity) to cater to the wastage, re-routing etc., encountered during the 
construction; store it properly in the pipe yard maintained by the contractor. 

 
38.0 STATUTORY APPROVALS  
 
38.1 All associated activities required for obtaining necessary clearances, permissions, 

approvals, all licenses from all concerned authorities in respect of pipeline crossing & 
all pipeline related works shall be the responsibility of the Contractor and the cost of 
the same shall be deemed to have been included in the quoted prices.  

 
38.2 The approval from any authority required as per statutory rules and regulations of 

river authority and any Central / State Government authority shall be the Contractor’s 
responsibility unless otherwise specified in the Bidding Document. The application on 
behalf of the Owner for submission to relevant authorities alongwith copies of 
required certificate complete in all respects shall be prepared and submitted by the 
Contractor well ahead of time so that the actual construction of the work is not 
delayed for want of the approval/inspection by concerned authorities. The inspection 
of the works by the authorities shall be arranged by the Contractor and necessary 
coordination and liason work in this respect shall be the responsibility of the 
Contractor. However statutory fees paid, if any, for all inspections and approvals by 
such authorities shall be reimbursed at actual by the Owner to the Contractor on 
production of documentary evidence.  

 
38.3 Any change/addition required to be made to meet the requirements of the statutory 

authorities shall be carried out by the Contractor free of charge. The inspection and 
acceptance of the work by statutory authorities shall however, not absolve the 
Contract from any of his responsibilities under this Contract. 

 
38.4 Notice and Licences : The Contractor shall at his costs and expenses give to the 

Municipal or Panchayat, Police and any other private or public authoriities all notices 
etc., that may be required in law to be given and obtain all necessary permissions 
and licences etc., for temporary obstructions, enclosures and pay all fees, taxes 
charges etc. which may be leviable by such authorities for that purpose. The 
Contractor shall make good any damage to the adjoining property whether public or 
private.  

 
39.0 TESTS AND INSPECTION  
 
39.1 The Contractor shall carry out the various tests as enumerated in the technical 
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specifications of this bid document and the technical documents that will be furnished 
to him during the performance of the work.  

 
39.2 All the tests either on the field or at outside laboratories concerning the execution of 

the work and supply of materials by the Contractor shall be carried out by Contractor 
at his own cost.  

 
39.3 The work is subject to inspection at all times by the Engineer-in-Charge. The 

contractor shall carry out all instructions given during inspection and shall ensure that 
the work is being carried out according to the technical specifications of this bid 
document, the technical documents and the relevant codes of practice will be 
furnished to him during the performance of the work.  

 
39.4 The Contractor shall provide for purposes of inspection access ladders, lighting and 

necessary instruments at his own cost.  
 
39.5 Any work not conforming to execution drawings, specifications or codes and 

approved methodology / scheme shall be rejected forthwith and the Contractor shall 
carryout the rectifications at his own cost.  

 
39.6 All results of inspection and tests will be recorded in the inspection reports, proforma 

of which will be approved by the Engineer-in-Charge.  These reports shall form part 
of the completion documents.  

 
39.7 For materials supplied by Employer/Consultant, Contractor shall carryout the tests, if 

required by the Engineer-in-Charge, and the Employer/Consultant shall reimburse 
the cost of such tests at actual to the Contractor on production of documentary 
evidence.  

 
39.8 Statutory fees paid to IBR authorities and for repeat tests and inspection due to 

failures, repairs etc. such reasons attributable to the Contractor shall be borne by the 
Contractor.  

 
39.9 Inspection and acceptance of work shall not relieve the Contractor from any of his 

responsibilities under this Contract.  
 
40.0 INSPECTION OF SUPPLY ITEMS  
 
40.1 All inspection and tests on bought out items shall be made as per the specifications 

forming part of this contract. Various stages of inspection and testing shall be 
identified after receipt of Quality Assurance Programme from the Contractor/ 
Manufacturer.  

 
40.2 Inspection calls shall be given for associations of Employer/Consultant’s 

representative as per mutually agreed programme in prescribed proforma with 15 
days margin, giving details of equipment and attaching relevant test certificates and 
internal inspection report of the Contractor. All drawings, General Arrangement and 
other contract drawings, specifications, catalogues etc. pertaining to equipment 
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offered for inspection shall be got approved from Employer/Consultant and copies 
shall be made available to Employer/Consultant before hand for undertaking 
inspection.  

 
40.3 The contractor shall ensure full and free access to the inspection Engineer of 

Employer/Consultant at the Contractor’s or their sub-contractor’s premises at any 
time during contract period to facilitate him to carry out inspection and testing 
assignments.  

 
40.4 The contractor/ sub-contractor shall provide all instruments, tools, necessary testing 

and other inspection facilities to inspection engineer of Employer/Consultant free of 
cost for carrying out inspection.  

 
40.5 Where facilities for testing do not exist in the Contractor’s/ sub-contractor’s 

laboratories, samples and test pieces shall be drawn by the Contractor/ Sub-
Contractor in presence of Inspection Engineer of a Employer/Consultant and duly 
sealed by the later and sent for testing in Government approved Test House or any 
other testing laboratories approved by the Inspection Engineer at the Contractor’s 
cost.  

 
41.0 FINAL INSPECTION  
 
41.1 After completion of all tests as per specification the whole work will be subject to a 

final inspection to ensure that job has been completed as per requirement.  If any 
defects noticed in the work attributable to Contractor, the Contractor at his own cost 
shall attend these, as and when the Employer/Consultant brings them to his notice.  
The Employer/Consultant shall have the right to have these defects rectified at the 
risk and cost of the contractor if he fails to attend to these defects immediately  

 
42.0 COMPENSATION FOR EXTENDED STAY  
 
42.1 The clause no. 87 (vi) of GCC is modified to the following extent: Bidder to note that 

extended stay compensation is NOT APPLICABLE.  
 
43.0 COMPUTERIZED CONTRACTORS BILLING SYSTEM  
 
43.1 Without prejudice to stipulation in General Conditions of Contract, Contractor should 

follow following billing system.  
 
43.2 The bills will be prepared by the contractors on their own PCs as per the standard 

formats and codification scheme proposed by GGPL/MECON. The contractors will be 
provided with data entry software to capture the relevant billing data for subsequent 
processing. Contractors will submit these data to GGPL /MECON in an electronic 
media along with the hard copy of the bill, necessary enclosures and documents. The 
contractor will also ensure the correctness and consistency of data so entered with 
the hard copy of the bill submitted for payment.  
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43.3 Employer/Consultant will utilize these data for processing and verification of the 
Contractor's bill and payment."  

 
44.0 TEMPORARY WORKS  
 
44.1 All Temporary and ancillary works including enabling works connected with the work 

shall be responsibility of the Contractor and the price quoted by them shall be 
deemed to have included the cost of such works which shall be removed by the 
contractor at his cost, immediately after completion of his work.  

 
45.0 DISTINCTION BETWEEN FOUNDATION AND SUPERSTRUCTURE  
 
45.1 To distinguish between work in foundations and superstructures, the following criteria 

shall apply:  
 
45.1.1 For all Equipment pedestals, pipe racks, other foundation and R.C.C. Structures, 

work done upto 300 mm level above finished grade level will be taken as work in 
foundations and work above this level will be treated as work in superstructures and 
payments would be made accordingly.  

 
45.1.2 For Buildings only, all works upto level corresponding to finished floor level shall be 

treated as `Work in foundation' and all works above the finished floor level shall be 
treated as "Work in superstructure".  

 
45.1.3 Irrespective of what has been stated above, all pavements, R.C.C. Retaining wall, all 

pipe sleepers and any similar item would be taken as work done in foundations 
irrespective of locations, nomenclature and levels given anywhere.  

 
45.1.4 Where not specifically pointed out all works in Cellars/ sumps, Tank Pads, Cable 

trenches, or such similar item would be taken as work in foundation.  
 
46.0 QUALITY ASSURANCE/ QUALITY CONTROL  
 
46.1 Bidder shall include in his offer the Quality Assurance Programme containing the 

overall quality management and procedures, which is required to be adhered to 
during the execution of contract. After the award of the contract detailed quality 
assurance programme shall be prepared by the contractor for the execution of 
contract for various works, which will be mutually discussed and agreed to.  

 
46.2 The Contractor shall establish document and maintain an effective quality assurance 

system outlined in recognised codes.  
 
46.3 Quality Assurance System plans/procedures of the Contractor shall be furnished in 

the form of a QA manual. This document should cover details of the personnel 
responsible for the Quality Assurance, plans or procedures to be followed for quality 
control in respect of Engineering, Procurement, Supply, Installation, Testing and 
Commissioning.  
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The quality assurance system should indicate organizational approach for quality 
control and quality assurance of the construction activities, at all stages of work at 
site as well as at manufacture's works and dispatch of materials.  

 
46.4 The Employer/Consultant/Consultant or their representative shall reserve the right to 

inspect/witness, review any or all stages of work at shop/site as deemed necessary 
for quality assurance.  

 
46.5 The contractor has to ensure the deployment of Quality Assurance and Quality 

Control Engineer(s) depending upon the quantum of work. This QA/QC group shall 
be fully responsible to carryout the work as per standards and all code requirements. 
In case Engineer-in-Charge feels that Contractor's QA/QC Engineer(s) are  
incompetent or insufficient, contractor has to deploy other experienced Engineer(s) 
as per site requirement and to the full satisfaction of Engineer-In-Charge.  

 
46.6 In case contractor fails to follow the instructions of Engineer-in-charge with respect to 

above clauses, next payment due to him shall not be released unless until he 
complies with the instructions to the full satisfaction of Engineer-in-charge.  

 
46.7 The Contractor shall adhere to the quality assurance system as per MECON 

Specification enclosed in the Bidding Document as Annexure-6.  
 
47.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT  
 
47.1 The Contractor, during entire duration of the Contract, shall adhere to HSE 

requirement as per spec. enclosed in the bidding document as Annexure-7.  
 
48.0 SITE CLEANING  
 
48.1 The Contractor shall clean and keep clean the work site from time to time to the 

satisfaction of the Engineer-in-Charge for easy access to work site and to ensure 
safe passage, movement and working.  

 
48.2 If the work involves dismantling of any existing structure in whole or part, care shall 

be taken to limit the dismantling up to the exact point and/or lines as directed by the 
Engineer-in-Charge and any damage caused to the existing structure beyond the 
said line or point shall be repaired and restored to the original condition at the 
Contractor's cost and risks to the satisfaction of the Engineer-in-Charge, whose 
decision shall be final and binding upon the Contractor.  

 
48.3 The Contractor shall be the custodian of the dismantled materials till the Engineer-in-

Charge takes charge thereof.  
 
48.4 The Contractor shall dispose off the unserviceable materials, debris etc. to any area 

as decided by the Engineer-in-Charge.  
 
48.5  The Contractor shall sort out, clear and stack the serviceable materials obtained from 

the dismantling/renewal at places as directed by the Engineer-in-Charge.  
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48.6 No extra payment shall be paid on this account.  
 
49.0 COMPLETION DOCUMENTS  
 
49.1          As Built" Drawings 
 
  Notwithstanding the provisions contained in standard specifications, upon 

completion of WORK, the CONTRACTOR shall complete all of the related 
drawings to the "AS BUILT" stage and provide the OWNER, the following: - 

  a) Three complete bound sets of Contractor’s specifications including 
design calculations and GIS data 

b) Three complete sets, in the form of hand bound volumes, of the 
manufacturer's data book for all the equipments, instruments etc. 
including certified prints and data.  Data books shall be completed with 
index as to tag numbers associated with manufacturer's data shown, 
Equipment data shall include as a minimum requirement the principle 
and descriptions of operations, installation and maintenance instructions, 
drawings and dimensions, parts list and priced purchase orders 
including those of major sub-vendors and suppliers.  Requirements 
pertaining to "VENDOR DATA REQUIREMENT" attached with standard 
specifications for the documents to be included in the Data Book for 
each equipment, instruments etc. shall also be complied with. 

  c) Three bound copies each of the Spare Parts Data Books and the 
Lubricants Inventory Schedule. 

  d) Soft copy of all the as built drawings prepared in AutoCAD in two  sets of 
re-writable compact Disc and photographs covering measure activities at 
site.  

e) The Contractor shall submit coloured photographs covering all the 
activities of pipeline constructions highlighting the progress or other 
areas of work in 2 sets to Engineer-in-charge at site office alongwith 
monthly progress report.  Similarly photographs for problem areas 
should be submitted well in advance with a proposed methodology to 
execute the works and meet the construction schedule.  The cost of 
same shall be deemed to be inclusive in the rates and no separate 
payment shall be made. 

f) All as-built drawings as mentioned in specification for documentation 
enclosed elsewhere in the tender. 

 
9.2  Completion Document 
 
  The following documents shall be submitted in hard binder by the 

CONTRACTOR in THREE sets, as a part of completion documents: - 
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  a) Welding Procedure Qualification Report. 

  b) Welder Qualification Report. 

  c) Radiographic Procedure Qualification. 

  d) Radiographic Report alongwith radiographs (Radiographs only with the 
original). 

  e) Batch Test Certificate from manufacturers for electrodes. 

  f) Pretesting and final Hydrostatic and other Test results and reports. 

  g) All other requirements as specified in the respective specifications. 

  h) Test results and reports. 

  i) Pre-commissioning/commissioning checklist. 

j) Completion Certificate issued by Owner’s Site Engineer. 

k) No claim certificate by the Contractor. 

l) Consumption statements of steel and cement certified by Owner’s Site 
Engineer. 

m) Completion certificate for embedded and covered up works wherever 
applicable. 

n) Recovery statement, if any. 

o) Statement for reconciliation of all the payments and recoveries made in 
the progress bills. 

p) Copies of deviation statement and order of extension of time, if granted. 
 

50.0 COORDINATION WITH OTHER AGENCIES  
 
50.1 Work shall be carried out in such a manner that the work of other agencies operating 

at the site is not hampered due to any action of the Contractor. Proper coordination 
with other agencies will be Contractor's responsibility. In case of any dispute, the 
decision of Engineer-in-Charge shall be final and binding on the Contractor.  

 
51.0 DELETED  
 
52.0 UNDERGROUND AND OVERHEAD STRUCTURES  
 
52.1 The information to possible extent regarding existing structures/overhead lines, 

existing pipelines and utilities are already indicated on alignment sheets. Over and 
above contractor may encounter other structure/pipelines/ OFC etc. which may not 
be appearing on alignment sheet, the contractor is required to collect such 
information on his own before commencing the work. Contractor must intimate the 
Local Officer concerned of the utility about the pipeline construction activities and 
take necessary steps to ensure safety and protection to men, materials and utility 
provided.The Contractor shall execute the work in such a manner that the said 
structures, utilities, pipelines etc. are not disturbed or damaged, and shall indemnify 
and keep indemnified the Employer/Consultant from and against any destruction 
thereof or damages thereto.  
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53.0 TEST CERTIFICATES  
 
53.1 Bidder shall be required to submit recent test certificates for the material being used 

in works from the recognized laboratories. These certificates should indicate all 
properties of the materials as required in relevant IS Standards or International 
Standards.  

 
53.2 Contractor shall also submit the test certificate with every batch of material supplied 

which will be approved by Engineer-in-Charge.  No secured advance will be given for 
the materials not having test certificate. In case any test is to be carried out, the 
same shall be got done in the approved laboratory at the cost of contractor.  

 
54.0 ROYALTY  
 
54.1 Contractor's quoted rate should include the royalty on different applicable items as 

per the prevailing Government rates.  In case, Employer/Consultant is able to obtain 
the exemption of Royalty from the State Government, the contractor shall pass on 
the same to Employer/Consultant for all the items involving Royalty.   

 
55.0 EXCAVATION BY BLASTING  
 
55.1 Excavation by blasting is prohibited. Trenching in all types of rocks using mechanical 

means such as rock breakers / excavators etc. 
 
56.0 SITE FACILITIES FOR WORKMEN  
 
56.1 Following facilities are to be ensured at all work places where workmen are 

deployed/engaged by Contractor.  
 
i) Arrangement of first aid  
ii) Arrangement for clean drinking water.  
iii) Toilets  
iv) Canteen where tea & snacks are available  
v) A creche where 10 or more women workmen are having children below the 

age of 6 years.  
 
57.0 EXECUTION OF ELECTRICAL WORKS  
 
57.1 The Contractor shall engage an approved electrical agency for execution of electrical 

works, holding valid electrical contractor licence.  In case contractor himself executes 
electrical works then he shall arrange valid electrical contractor licence before start of 
electrical works at site. Not withstanding, contractor shall adhere to all the safety 
standard as included in bidding document.  

 
58.0 HYDROSTATIC TESTING  
 
58.1 The bidder as per the Technical specification along with their offer taking into account 

the completion schedule shall furnish the detailed procedure proposed for the 
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hydrostatic testing of pipeline. The necessary piping, pumps etc. shall be provided by 
the contractor. The final disposal of water after testing shall be contractor's 
responsibility and should be in such a way that neither the traffic movement even 
pedestrians nor the standing crop in nearby fields gets affected. Suitable drains shall 
be provided for this purpose as directed by the Engineer-in-Charge within the 
contracted prices.  

 
58.2 The Contractor shall propose and obtain approval of Engineer-in-Charge for exact 

number of test sections, based on drawings, availability of water for hydro testing and 
keeping in view other exigencies, if any before starting hydro testing work. The 
Contractor will carryout the hydrostatic test for approved number of test section 
including preparation for test and tie-ins, without any time and cost implication on this 
account to Employer/Consultant. Any increase or decrease in number of test sections 
will not have any cost implication to Owner / Consultant / Contractor.  

 
59.0 Deleted  
 
60.0 MAKE OF MATERIALS  
 
60.1 The materials required to be supplied by the contractor under this contract shall be 

procured only from Employer/Consultant approved vendors.  Where the makes of 
materials are not indicated in the Bidding document contractor shall furnish the 
details of makes and shall obtain prior approval of Engineer-in-Charge of 
vendors/sub-vendors before placing order.  

 
61.0 ADDITIONAL WORKS/ EXTRA WORKS  
 
61.1 Employer/Consultant reserves their right to execute any additional works/ extra 

works, during the execution of work, either by themselves or by appointing any other 
agency, even though such works are incidental to and necessary for the completion 
of works awarded to the Contractor. In the event of such decisions taken by 
Employer/Consultant Contractor is required to extend necessary cooperation, and act  
as per the instructions of Engineer-in-Charge.  

 
62.0 COMPENSATION FOR DELAY (L.D) / PRICE REDUCTION SCHEDULE FOR ANY 

DELAY  
 
62.1 Clause No: 27.0 of GCC, pertaining to Compensation for Delay (Liquidated 

Damages) stands modified to the following extent:  
 
62.1.1 The contractual completion period is as given in the Invitation for Bids and 

subdivided into two parts :  
 

A) Mechanical Completion including Mobilization Period and Completion of TCP 
Works  

B)       Commissioning & Gas-In and TCP Commissioning  
 
62.1.2 In case of delay in works related to clause 62.1.1 for the following sections :  
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 In case of delay in works in any of the partsagainst any of the activities stated 

hereinabove at Clause No. 62.1.1 A), &B),L.D /PRS shall be applicable @ 
½% of the contract value of respective section(s).  

 
The maximum L.D / PRS shall be limited to 5% of contract value.  

 
The contract value for L.D / PRS purpose shall be excluding GST.  

 
62.1.3 The total liability of the Contractor to Employer/ Consultant under sub clause no. 

62.1.1 & 62.1.2 on Compensation for Delay/Price Reduction Schedule (PRS) shall 
not exceed the limit as stated above at 62.1.2 i).  The compensation on account of 
any liability (ies) other than above shall be as per provisions of Bidding Documents.  

 
62.1.4 Installation of DRS, MRS, Metering Skid shall be completed within 15 days from the 

date of intimation to the contractor other-wise recovery shall be made at the rate of 
Rs. 3000/- per day of delay.  This will be applicable in addition to PRS.  

 
63.0 PROJECT PLANNING, SCHEDULING AND MONITORING SYSTEM  
 
 The following schedules/documents/reports shall be prepared and submitted by the 

Bidder/Contractor for review/approval at various stages of the contract. 
 
i)                             Alongwith Bid 
 
  a) Time Schedule 
   The Completion Time Schedule for the work (including mobilization 

period) as per Appendix-I to Invitation for bid, PART-A of Tender in all 
respect, from the date of issue of telex/telegram/letter/Fax of Intent. 

 
   The Bidder is required to submit a Project Time Schedule in Bar Chart 

Form, alongwith the Bid.  The Schedule shall cover all aspects like 
sub-ordering, manufacturing and delivery, indicated in the Bid 
Document.  The Owner interface activities shall be clearly identified with  
their latest required dates.  Owner reserves the right to disqualify the 
Bidder if the above Schedule submitted by the Bidder is not in line with 
the over all Project requirement. 

 
  b) Scheduling & Monitoring System 
 
   The Bidders should describe their system of Project Scheduling and 

monitoring, the extent of computerization, level of detailing, tracing 
methodology etc. with the name of computer package and sample 
outputs. 
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63.1 After the Award of Contract 
 

a) Time Schedule 
 
  The Completion Time Schedule for the work (including mobilization period) as 

per Annexure-3 to SCC of Tender in all respect, from the date of issue of Fax of 
Acceptance. 

 
  The Bidder is required to submit a Project Time Schedule in Primavera.  The 

Schedule shall cover all aspects like sub-ordering, manufacturing and delivery, 
indicated in the Bid Document.  The Owner interface activities shall be clearly 
identified with  their latest required dates.  Owner reserves the right to disqualify 
the Bidder if the above Schedule submitted by the Bidder is not in line with the 
over all Project requirement. 

 
 b) Scheduling & Monitoring System 

 
The Bidders should describe their system of Project Scheduling and monitoring, 
the extent of computerization, level of detailing, tracing methodology etc. with 
the name of computer package and sample outputs. 

  
 
 c) Overall Project Schedule 
  

 The Contractor shall submit within 1 week of Fax of Acceptance, a sufficiently 
detailed over all Project Schedule in the activity network form, clearly indicating 
the major milestones, interrelationship/ interdependence between various 
activities together with analysis of critical path and floats. 

   
The network will be reviewed and approved by Engineer- in-Charge and the 
comments if any shall be incorporated in the network before issuing the same 
for implementation.  The network thus finalised shall form part of the contract 
document and the same shall not be revised without the prior permission from 
Engineer-in- Charge during the entire period of contract. 

 
 d) Progress Measurement Methodology 
 
  The contractor is required to submit within 1 week of award of work, the 

methodology of progress measurement of sub-ordering, manufacturing/ 
delivery, sub- contracting construction and commissioning works and the basis 
of computation of overall services/physical progress informed.  Owner reserves 
the right to modify the methodology in part or in full. 

 
 e) Functional Schedules 
 
  The contractor should prepare detailed functional schedules in line with network 

for functional monitoring and control and submit scheduled progress covers for 
each function viz. ordering, delivery and construction. 
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63.2  Project Review Meetings 
 

The Contractor shall present the programme and status at various review 
meetings as required. 

 
a) Weekly Review Meeting 

 
Level of  : Contractor’s/Consultant’s RCM/ 
Participation   Site Incharge & Job Engineers. 
 
Agenda : a) Weekly programme v/s actual 

achieved in the past week & 
programme for next week. 

  b) Remedial Actions and hold up 
analysis. 

  c) Client query/ approval. 
 
Venue : Site Office 
 

b) Monthly Review Meeting 
 
Level of  : Senior Officers of GGPL/MECON  
Participation  and Contractors. 
 
Agenda : a) Progress Status/ Statistics 

b) Completion Outlook 
c) Major hold ups/slippages 
d) Assistance required 

  e) Critical issues 
  f) Client query/ approval 

 
Venue : GGPL/MECON Office/ Site at the 

discretion of GGPL/ MECON 
 
63.3 Progress Reporting Proforma 

 
A) Monthly Progress Report 

 

 This report shall be submitted on a monthly basis within 10(ten) calendar 
days from cut-off date, as agreed upon covering overall scenarios of the work. 
The report shall include, but not limited to the following : 

a) Brief Introduction of the work. 
b) Activities executed/ achievements during the month. 
c) Schedule  versus actual percentage progress and progress curves for 

Detail Engg. Sub-ordering, Manufacturing/ Delivery, Sub-contracting, 
Construction, Commissioning and Overall and quantum wise status & 
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purchase orders against schedule. 
d) Area of concern/ problem/ hold-ups, impacts and action plans. 
e) Resources deployment status. 
f) Annexures giving status summary for drawings, MRs, deliveries, sub-

contracting and construction. 
g) Procurement status for items to be supplied by Contractor. 

 

B) Weekly Reports 
 
The report will be prepared and submitted by the Contractor on weekly basis 
and will cover following items : 
 
a) Activities programmed and completed during the week. 
b) Resource deployed men and machines. 
c) Quantities achieved against target in construction 
d) Record of Mandays lost. 
e) Construction percentage progress schedule and actual. 

 
 C) Daily Repots 

a) Activity programme for the day 
b) Progress of the previous day and commutative progress. 
c) Manpower & machinery deployed.  

 
 D) Any other additional reports/ information as may be required by E.I.C. 
 
63.4 Progress Reports 
 
63.4.1 CONTRACTOR shall make every effort to keep the OWNER adequately informed as to 

the progress of the WORK throughout the CONTRACT period. 
 
 CONTRACTOR shall keep the OWNER informed well in advance of the construction 

schedule so as to permit the OWNER to arrange for requisite inspection to be carried 
out in such a manner as to minimize interference with progress of WORK.  It is 
imperative that close coordination be maintained with the OWNER during all phases of 
WORK. 

 
63.4.2 By the 10th(tenth) of each month, CONTRACTOR shall furnish the OWNER a detailed 

report covering the progress as of the last day of the previous month.  These reports will 
indicate actual and scheduled percentage of completion of construction as well as 
general comments of interest or the progress of various phases of the WORK. The 
frequency of progress reporting by the CONTRACTOR shall be weekly. 

 
63.4.3 Once a week, CONTRACTOR shall submit a summary of the WORK accomplished 

during the preceding week in form of percentage completion of the various phases of 
the WORK, to the OWNER. 
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63.4.4 Progress reports shall be supplied by CONTRACTOR with documents such as chart, 
networks, photographs, test certificate etc.  Such progress reports shall be in the form 
and size as may be required by the OWNER and shall be submitted in at least 3 (three) 
copies. 

 
63.4.5 Contractor shall prepare daily progress report (DPR) in the desired format and submit it 

to Engineer-in-charge alongwith schedule of next day to Engineer-in-charge. 
 
64.0 RESPONSIBILITY OF CONTRACTOR  
 
64.1 It shall be the responsibility of the Contractor to obtain the approval for any revision 

and/or modifications decided by the Contractor from the Employer/Consultant/ 
Engineer-in-charge before implementation. Also such revisions and/or modifications 
if accepted/ approved by the Employer/Consultant/Engineer-in-charge shall be 
carried out at no extra cost to the Employer/Consultant. Any changes required during 
and/or after approval for detailed construction drawings due to functional 
requirements or for efficient running of system keeping the basic parameters 
unchanged and which has not been indicated by the Contractor in the data/drawings 
furnished along with the offer will be carried out by the Contractor at no extra cost to 
the Employer/Consultant.  

 
64.2 All expenses towards mobilisation at site and demobilisation including bringing in 

equipment, clearing the site etc. shall be deemed to be included in the prices quoted 
and no separate payments on account of such expenses shall be entertained.  

 
64.3 It shall be entirely the Contractor's responsibility to provide, operate and maintain all 

necessary construction equipments, scaffoldings and safety gadgets, cranes and 
other lifting tackles, tools and appliances to perform the work in a workman like and 
efficient manner and complete all the jobs as per time schedules.  

 
64.4 Preparing approaches and working areas for the movement and operation of the 

cranes, levelling the areas for assembly and erection shall also be the responsibility 
of the Contractor. The Contractor shall acquaint himself with access availability, 
facilities such as railway siding, local labour etc. to provide suitable allowances in his 
quotation. The Contractor may have to build temporary access roads to aid his own 
work, which shall also be taken care while quoting for the work.  

 
64.5 The procurement and supply in sequence and at the appropriate time of all materials 

and consumables shall be entirely the Contractor's responsibility and his rates for 
execution of work will be inclusive of supply of all these items.  

 
65.0 CHECKING OF LEVELS  
 
65.1 The Contractor shall be responsible for checking levels, orientation plan of all 

foundations, foundation bolts, etc., well in advance of taking up the actual erection 
work and bring to the notice of Engineer-in-Charge discrepancies, if any.  In case of 
minor variations in levels etc. the Contractor shall carry out the necessary 
rectifications to the foundations within his quoted price.  
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65.2 The Contractor shall also be responsible for checking with templates, wherever 

necessary, the disposition of foundation bolts with the corresponding bases of 
structure and shall effect rectifications, as directed, within his quoted rate.  

 
66.0 STORAGE FACILITIES  
 
66.1 The Contractor shall maintain wherever required an air-conditioned room for the 

storage of the instruments as well as for calibration and testing of the instruments at 
his own cost. The contractor shall provide these facilities with in the quoted price.  

 
67.0 ABNORMALLY HIGH RATED ITEMS (AHR ITEMS)  
 
67.1 Clause No. 20.0 of GCC is modified to the following extent:  
 
67.2 "In items rate contract where the quoted rates for the items exceed 50% of the 

owners/ estimated rates, such items will be considered as Abnormally High Rates 
Items  (AHR) and payment of AHR items beyond the SOR stipulated quantities shall 
be made at the least of the following rates:  

 
i)  Rates as per SOR, quoted by the Contractor.  
ii)  Rate of the item, which shall be derived as follows:  

 
a) Based on rates of machine and labour as available from the contract 

(which includes contractor's supervision, profit, overheads and other 
expenses).  

b) In case rates are not available in the contract, rates will be calculated 
based on prevailing market rates of machine, material and labour plus 
15% to cover contractor's supervision profit, overhead & other 
expenses.  

 
68.0 INSURANCE FOR FREE ISSUE MATERIAL  
 
68.1 Contractor shall at his own expense arrange, secure and maintain insurance cover 

for Employer/Consultant’s supplied free issue materials as defined in Bidding 
Document.  Contractor’s quoted price shall be inclusive of all costs on account of 
insurance liabilities covered under the Contract. Contractor to note that the 
beneficiary of insurance cover shall be GGPL. The insurance cover of the free issue 
material shall be for the period from the date of handing over the material to 
Contractor from Employer/Consultant's designated place of issue/ dumpsite to date 
of handing over the completed work to Employer/Consultant.  
 

68.2 The schedule of insurance cover for free issue materials given above shall be as 
follows:  
 

Upto 2 Months   - 25% of value  
Beyond 2 Months  - 100% of value 
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69.0 INSURANCES IN INDIA  
 

69.1 In addition to the insurance covers specified in the General Conditions of Contract to 
be obtained and maintained by the Contractor, Contractor shall at his own expense 
arrange, secure and maintain insurance with reputable insurance companies to the 
satisfaction of the Employer/Consultant as may be necessary and to its full value for 
all such amounts to protect the works in progress from time to time and the interest of 
Employer/Consultant against all risks as detailed herein.  The form and the limit of 
such insurance as defined herein together with the under writer works thereof in each 
case should be as acceptable to the Employer/Consultant.  However, irrespective of 
work acceptance, the responsibility to maintain adequate insurance coverage at all 
times during the period of Contract shall be that of Contractor alone. Contractor’s 
failure in this regard shall not relieve him of any of his responsibilities and obligations 
under Contractor.  

 
69.2 Any loss or damage to the equipment during ocean transportation, port/custom 

clearance, inland and port handling, inland transportation, storage, erection and 
commissioning till such time the Work is taken over by Employer/Consultant, shall be 
to the account of Contractor. Contractor shall be responsible for preferring of all 
claims and make good for the damage or loss by way of repairs and/or replacement 
of the parts of the Work damaged or lost. Contractor shall provide the 
Employer/Consultant with a copy of all insurance policies and documents taken out 
by him in pursuance of the Contract. Such copies of documents shall be submitted to 
the Employer/Consultant immediately upon the Contractor having taken such 
insurance coverage. Contractor shall also inform the Employer/Consultant at least 60 
(Sixty) days in advance regarding the expiry cancellation and/or changes in any of 
such documents and ensure revalidation/renewal etc., as may be necessary well in 
time.  

 
69.3 Statutory clearances, if any, in respect of foreign supply required for the purpose of 

replacement of equipment lost in transit and/or during erection, shall be made 
available by the Employer/Consultant.  Contractor shall, however, be responsible for 
obtaining requisite licenses, port clearances and other formalities relating to such 
import. The risks that are to be covered under the insurance shall include, but not be 
limited to the loss or damage in handling, transit, theft, pilferage, riot, civil commotion, 
weather conditions, accidents of all kinds, fire, war risk (during ocean transportation 
only) etc. The scope of such insurance shall cover the entire value of supplies of 
equipments, plants and materials to be imported from time to time.  

 
69.4 All costs on account of insurance liabilities covered under this Contract will be to 

Contractor’s account and will be included in Contract Price. However, the 
Employer/Consultant may from time to time, during the currency of the Contract, ask 
the Contractor in writing to limit the insurance coverage risk and in such a case, the 
parties to the Contract will agree for a mutual settlement, for reduction in Value Of 
Contract to the extent of reduced premium amounts.  

 
69.5 Contractor as far as possible shall cover insurance with Indian Insurance Companies, 

including marine Insurance during ocean transportation.  
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70.0 Deleted 
 

71.0 BANK GUARANTEES  
 

71.1 The provision relating to submission of Bank Guarantee from any Nationalized Bank 
wherever appearing in above documents stand replaced by the following:  

 
i) Bank guarantees towards Bid Security from any Indian scheduled bank or a branch 

of an International bank situated in India and registered with Reserve Bank of India 
as scheduled foreign bank in case of Indian bidder and from any reputed 
International Bank or Indian scheduled bank in case of foreign bidder, may be 
accepted. However, other than the Nationalized Indian Banks, the banks whose BGs 
are furnished, must be commercial banks having net worth in excess of Rs.1000 
Million and a declaration to this effect should be made by such commercial bank 
either in the bank guarantee itself or separately on a letter head.  

 
ii) Similarly, bank guarantees towards Performance and Advance Payments may be 

accepted from any Indian scheduled bank or a branch of an International bank 
situated in India and registered with Reserve Bank of India as scheduled foreign 
bank in case of Indian bidder as well as foreign bidder. However, other than the 
Nationalised Indian Banks, the banks whose BGs are furnished, must be commercial 
banks having net worth in excess of Rs.1000 Million and a declaration to this effect 
should be made by such commercial bank either in the bank guarantee itself or 
separately on a letter head.  

 
iii)  Guarantee towards Bid Security/Contract and Equipment Performance / Advance 

Payment may also be acceptable from All India Level Public Financial Institution on 
case to case basis meeting the following criteria: 
a)  The Institution is All India Level Public Financial Institution. 
b)  It should be rated AAA by any rating agency like CRISIL. 
c)  The Institution should be authorised by way of Law/its memorandum to issue 

such guarantee. 
 
72.0 SUBMISSION OF COLOURED PHOTOGRAPHS  
 
72.1 The Contractor shall shoot, prepare and submission coloured photographs in 2 sets 

alongwith softcopies to MECON site office along with monthly progress report 
covering all the activities of pipeline constructions highlighting the progress or other 
areas of work. Similarly photographs for problem areas should be submitted well in 
advance with a proposed methodology to execute the works and meet the 
construction schedule.  The cost of same shall be deemed to be inclusive in the rates 
and no separate payment shall be made.  

 
73.0 Deleted 
 
74.0 Deleted 
 
75.0  Deleted 
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76.0  SPARES 
 
76.1  Contractor shall procure and supply all spare parts required during commissioning of 

the various items / materials supplied by him as enumerated in the Bidding 
Document. The quoted lumpsum prices shall be deemed to have been inclusive of all 
such provision of commissioning spares, required till commissioning of such items. 
Contractor shall make available all the commissioning spares required at site at least 
4 (four) weeks before start of commissioning. However, listed spares not used during 
commissioning shall be handed over to Employer at their designated place. 
Contractor shall also supply commissioning spares not listed but required during 
commissioning within the contracted price. 

 
76.2  In addition to above, special tools & tackles required, if any, for operation & 

maintenance shall also be supplied by the Contractor and the quoted prices shall be 
deemed to have been inclusive of all such provisions. 

 
77.0  BUILDING AND OTHER CONSTRUCTION WORKER’S ACT 
 
77.1  In order to govern welfare and working conditions of labourers engaged 

inconstruction activities, the Building and other Construction Workers’ (Regulationof 
Employment and Conditions of Service “RE &CS”) Act, 1996 came into force.RE&CS 
Act’1996 is applicable in respect of building and other construction work.Wherever 
applicable, The SUB-CONTRACTOR shall strictly comply with thefollowing 
provisions pertaining to RE &CS Act’1996. 

 
a.  The SUB-CONTRACTOR must be registered with the concerned authoritiesunder 

the Building and Other Construction Workers’ (RE&CS) Act, 1996 or incase of non-
registration; the SUB-CONTRACTOR should obtain registrationwithin one month of 
the award of contract. 

 
b.  The SUB-CONTRACTOR shall be responsible to comply with all provisions ofthe 

Building and Other Construction Workers’ (RE&CS) Act, 1996, theBuilding and Other 
Construction Workers’ Welfare Cess Act, 1996, theBuilding and other Construction 
Workers’ (RE&CS) Rules, 1998 and theBuilding and Other Construction Workers 
Welfare Cess Rules, 1998. 

 
c.  Cess as per the prevailing rate, shall be deducted at source from bills of theSUB-

CONTRACTOR by the engineer-in-Charge of the contract and remittedto the 
“Secretary, Building and Other Construction Workers Welfare Board” ofthe 
concerned State. The SUB-CONTRACTOR shall be responsible tosubmit final 
assessment return of the cess amount to the assessing officerafter adjusting the cess 
deducted at source. 

 
78.0  Deleted 
 
79.0  SINGLE POINT RESPONSIBILITY 
 
79.1  The entire work as per scope of work covered under this contract shall be awarded 
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on single point responsibility basis. 
 
80.0  BONUS FOR EARLY COMPLETION 
 
80.1  The Clause 27.3 of GCC for Bonus for early completion shall not be applicable in this 

Contract. 
 
81.0  Deleted 
 
82.0  Deleted 
 
83.0      DOCUMENTS TO BE SUBMITTED/ PRODUCED ALONGWITH R.A. BILLS 
 

i) Computerized R.A. Bill/ Manual Bill, with IT No./ ST No./ Labour 
License No. Printed thereon. 

ii) ESI/ EPF clearance certificates for the last month alongwith R.A. Bills. 

iii) Insurance Policy as per relevant clauses of Contract Agreement. 

iv) Attendance Register and Salary Records. 

v) Photocopy of the measurement book to be attached with R.A. Bills. 

vi) Any other document required for the purpose of processing the bills. 

vii) Registration Certificate with Sales tax authorities of state concerned. 
 
 
NOTE to BIDDERS: 

 
 

1. Laying of steel pipeline, with or without casing, in case of existing RCC/BW 
trench etc is provided with top RCC cover, then scope included removal of 
prevailing RCC cover from channel,, laying of pipeline , testing and sand filling 
( including supply) refixing the top cover of pipe trench. 

 
2. Moling :Survey of underground utilities, execution of the work as per 

specification, including excavation of adequate size pits at both the sides, 
manual or machine moling with the hole size not exceeding 20% of the pipe 
dia, insertion of steel pipe, testing & commissioning and restoration of the pits 
to original condition, submission of As-Built Graph as per specifications and 
the instruction of Engineer-in-charge. It should be ensured that no asphalt or 
concrete road surface damaged during moiling 

 
3. Liasioning with state authorities / local offices / society association/ traffic 

police / public representatives etc..is the one of the important activity for 
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smooth laying of the pipeline.  Preferably a local person having experience for 
co-ordination to be deployed separately.     

 
4. All PCC/RCC items of the SOR are having volumetric mix. Hence, No design 

mix is required but testing of the materials such as sand, aggregate and 
reinforcement etc shall be required as per CPWD specification and testing 
norms. 

 
5. Since the Area  is traffic congested, it shall be required to carry out the 

trenching, laying and other related works in night time also. There shall not be 
any additional payment paid separately for working at night.   All 
arrangements such as caution light / diversion sign boards, PPE to work at 
night  for carrying out the work should be arranged by the contractor  

 
6. It may be required to commission the network partially as per requirement. 

Contractor should able to commission with requisite equipment, tools, tackles 
& manpower without any additional implication.   

 
7. There are some conditions stipulated by the Government agencies for laying 

the pipeline at Municipal /Panchayat  jurisdiction. The General conditions 
stipulated by Municipal /Panchayat / NHAI / IR is as below: However the 
conditions  may vary while issuing permissions:   

 
General conditions for Permission for laying of Gas Pipelines by Open Trench 
Method is accorded subject to adhering to the following conditions by Municipal  / 
NHAI / IR /other state authorities:- 

 
1. The concerned ward engineer shall supervise the work and ensure that the 

conditions imposed are complied with. 
 

2. Before commencement of the work, the Agency must give prior written 
intimation to the Jurisdictional  /Zonal and Road Infrastructure Engineers of 
Municipal  and also keep the Municipal Engineers informed during erection of 
work. 
 

3. As far as newly asphalted roads, are concerned, work should be carried out 
strictly by intimating and in co-ordination with Major Road/Road 
Infrastructure division. 
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4. At start, during and after the execution of work, the Agency must inform 
office of the Chief Engineer OFC-Ce11. 
 

5.  HDD Pits must be restored on the same day itself. Any delay is liable for 
penalty. 
 

6. Excavation must be as per the instructions of the concerned Municipal /Road 
Infrastructure Engineers. 
 

7. Any over burden debris/earth should be removed immediately and conveyed 
to the designated dumping yards failing which, a penalty will be levied by the 
concerned ward engineer. 
 

8. Strictly follow the procedure laid down in road opening and restoration 
protocol. 
 

9. Barricading sign boards and other precautionary signage, name and 
telephone numbers of the executing Agency, opening and closing dates 
should be displayed, also warning lights should be displayed for the road 
users and for easy flow of traffic during execution of work, failing which it 
would attract heavy penalty and cancellation of permission, etc and also entail 
blacklisting of the executor 
 

10. During execution of work, care must be taken not to cause any damages to 
Municipal property like drains, Name boards, etc. In case of such damage, 
commensurate penalty to be paid. 
  

11.  Absolutely no deviations from the permitted route is allowed. If deviation is 
found, not only penalty would be levied, the cable on the deviation portion 
would be confiscated /destroyed. 
 

12. After completion of the work, as per specification given by Municipal 
authorities , the Agency must get a Satisfactory Work done Certificate from 
the jurisdictional Municipal Engineers along with 3rd Party Inspection Reports.  
 

13. During execution, any damage caused to the limb or life of public, damage 
caused to any Government / ESCOM / BSNL / Minicipal / APPTCL / Godavari  
Gas Pvt Limited /GAIL etc, property, the responsibility lies solely with the 
executing Agency and any claims/compensation should be borne by the 
executing Agency alone. 
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14. Redoing of Road cut portion to be carried out as per the MORTH 
Specification, procedure for Redoing of Road cut portion, specification details 
enclosed. 
 

15. If the restoration of pits is not done as per MORTH Specification, the cost of 
Same will be recovered by forfeiting the Security Deposit. 
 

16. During Rainy season, extra care should be taken to ensure that the pits are 
properly barricaded keeping in mind the safety of pedestrian and vehicular 
traffic. 

 
17. At the site of construction of flyover &underpass prior approval of the 

undersigned is essential before the start of the work 
 

.   
 

18. Damage to utilities & restoration: Any utilities damaged during execution to 
be restored with out loss of time. In case if not done by the contractor, the 
same shall be restored through the other agencies at the contractor’s risk & 
cost.  

 
19. MONITORING / EXECUTION METHODOLOGY:  

 
 The contractor has to submit the schedule with bar chart for the area allotted 

to the contractor for execution. Weekly schedule / plan is also to be submitted 
in accordance with the plan. 
 

  If the progress is not as per the schedule / plan, he has to submit the catch 
up plan to achieve the target with additional deployment of manpower / 
machinery. 

 
 In case of failure to achieve the catch up plan & schedule, GGPL / MECON 

shall allot the work to the other party who is working in the same part after 
issuing the notice. 
 

21.0 All the supply items of bidders scope includes manufacturing, factory testing, 
inspection, packaging, forwarding, transportation, insurance, receipt and 
storage at site. 
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ANNEXURES TO SCC  
 

C O N T E N T S 
 
 
Annexure-1 : Scope of Work 
 
Annexure-2  : Scope of Supply  
 
Annexure-3  : Time Schedule 
 
Annexure-4  : Measurement Work 
 
Annexure-5  : Terms of Payment  
 
Annexure-6  : Specification for Quality Assurance System requirements from 

Bidders 
 
Annexure-7 : Specification for Health, Safety and Environment (HSE) 

Management  
 
Annexure-8 : Conditions for issue & reconciliation of material 
 
Annexure-9  : List of minimum nos. of construction equipment to be deployed. 
 
Annexure-9A  : List of Minimum Equipments required to be owned by the bidder.   
 
Annexure-10  : Minimum no. of skilled labour to be deployed 
 
Annexure-11 : Hiring / Recovery Rate for Deployment of Manpower  
 
Annexure-12 : Equipment Hiring / Recovery Rate  
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(ANNEXURE-1 TO SPECIAL CONDITIONS OF CONTRACT) 
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ANNEXURE-1 TO SCC 

 
1.0 SCOPE OF WORK  
 

Scope of work shall be as detailed in Particular Job Specification, Technical 
Specifications, Schedule of Rates & various other parts of this Bidding Document. 
 

 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 

 

 

Annexures to SCC   Page 5 of 41 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SCOPE OF SUPPLY 
(ANNEXURE-2 TO SPECIAL CONDITIONS OF CONTRACT) 
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ANNEXURE-2 TO SCC 

 
1.0 SCOPE OF SUPPLY  
 
1.1 Owner’s Scope of Supply 
 
 Owner’s scope of supply shall be as specified in Particular Job Specification, Technical 

Specifications, Schedule of Rates & various other parts of the Bidding Document. 
 
 Free Issue Materials shall be issued to the Contractor from the designated store(s) of 

Owner.  Contractor shall be responsible for lifting the free issue materials from Owner’s 
storage point(s) as described in scope and transporting the same to work site(s) at his 
own cost to Contractor’s stock yard/work shop/work site. 

 
Conditions for Issue and Reconciliation of Materials shall be as per Document enclosed 
as Annexure-8 to Special Conditions of Contract. 

 
1.2 Contractor’s Scope of Supply 
 
 All materials except what is under Owner’s scope of supply as mentioned in Clause No. 

1.1 above, and required for successful completion of works in all respects shall be 
supplied by the Contractor and the cost of such supply shall be deemed to have been 
included in the quoted price without any additional liability on the part of Owner. 
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TIME SCHEDULE 
(ANNEXURE-3 TO SPECIAL CONDITIONS OF CONTRACT) 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 

 

 

Annexures to SCC   Page 8 of 41 

ANNEXURE-3 TO SCC 
TIME SCHEDULE 

 
Name of Work Time of Completion 

LAYING & 
CONSTRUCTION OF 8’’,  
6’’ & 4” NB U/G STEEL P/L 
NETWORK & 
ASSOCIATED WORKS 
FOR CNG - CITY GAS 
DISTRIBUTION AT EAST & 
WEST GODVARI 
DISTRICTS 

COMPLETION SCHEDULE SHALL BE 24 (TWENTY FOUR) 
MONTHS FROM THE DATE OF FAX OF ACCEPTANCE (FOA),  

  
Note: 
1.  The time of completion as mentioned above is for the total scope of work including closure of 

contract (work order) as mentioned in the bidding document and includes the 15 (Fifteen) 
Days mobilization period. 

 
2. Effective Date shall mean the date on which Contractor's obligations will commence and that 

will be date of issuance of Fax of Acceptance.  
 
3. a) Mechanical Completion shall mean completion of all works related to buried pipeline system, 

aboveground piping and associated works including pre-commissioning and making the 
system ready to start commissioning activities. 

 
3. b) Commissioning shall mean activities including final drying, filling the nitrogen (if required) and 

Gas-in. The testing & commissioning shall be done segment-wise without waiting for 
completion of entire length of pipe laying. 

 
4.  Each contractor shall mobilize adequate men and machinery and start work at all the 

stretches concurrently. 
 

 
 
 
 

________________________________ 
(STAMP & SIGNATURE OF BIDDER) 
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MEASUREMENT OF WORK 
(ANNEXURE-4 TO SPECIAL CONDITIONS OF CONTRACT) 
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ANNEXURE-4 TO SCC 
MEASUREMENT OF WORK 

 
1.0 GENERAL 
 
1.1 The mode of measurement shall be as mentioned in relevant standard specification 

incorporated in the Bidding Document.  Any other mode of measurements not covered in 
above specifications shall be followed in accordance with relevant BIS codes/ Schedule 
of Rates/ Specifications etc. and/ or as decided by Engineer-in-charge. 

 
1.2 Payment will be made on the basis of joint measurements taken by Contractor and 

certified by Engineer-in-charge.  Measurement shall be based on “Approved for 
Construction” drawings, to be the extent that the work conforms to the drawings and 
details are adequate. 

 
1.3 Wherever work is executed based on instructions of Engineer-in-charge or details are not 

adequate in the drawings, physical measurements shall be taken by Contractor in the 
presence of Engineer-in-charge. 

 
1.4 Measurements of weights shall be in metric tonnes corrected to the nearest Kilogram.  

Linear measurements shall be in meters corrected to the nearest centimeters. 
 
1.5 The weights mentioned in the drawing or shipping list shall be the basis for payment.  If 

mountings for panels etc. are packed separately, their erection weights shall include all 
mountings. 

 
1.6 Welds, bolts, nuts, washers etc. shall not be measured.  Rates for structural steel work 

shall be deemed to include the same. 
 
1.7 No other payment either for temporary works connected with this Contractor for any other 

item such as weld, shims, packing plates etc. shall be made.  Such items shall be 
deemed to have been included for in the rates quoted. 

 
1.8 Measurement will be made for various items under schedule of rates on the following 

basis as indicated in the unit column. 
 

i) Weight  : MT or Kg 
ii) Length  : M (Metre) 
iii) Number : No. 
iv) Volume : Cu.M 
v) Area  : Sq.M 

 
1.9 All measurements shall be in metric system. All the works in progress will be jointly 

measured by the representative of the Engineer-in-charge and the contractor's authorised 
agent progressively. Such measurements will be either recorded/typed by the contractor 
in the numbered measurement sheets to be supplied by Engineer-in-Charge / Owner or 
computerized by Contractor themselves. The measurements shall be signed in token of 
acceptance by the contractor or his authorized representative. The contractor shall submit 
the bill in the approved Performa in quintriplicate to the Engineer-in-Charge of the work. 
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2.0 PIPING 
 
2.1 Length of pipes shall be measured along the curvilinear centre of the pipelines laid/ 

installed and shall include all types of specials, fittings, mitre bends etc. but excluding all 
types of valves.  Length of valves shall be excluded from piping measurement and shall 
be considered on number basis. 

 
2.2 All Socket weld fittings & hot/cold bends, reducers etc. for size 1½" and below shall be 

fabricated and erected as per requirements by the contractor at no additional cost and his 
rates for piping of size 1½" and below shall be inclusive of this work. 

 
2.3 Vents and drains shall be measured from O.D. of pipe lines and shall be paid for at the 

corresponding unit rates for similar sizes of pipe. Other piping attachment such as 
couplings, earthing lugs etc. shall be supplied & erected by the contractor within his 
quoted rates for piping  

 
2.4 Fabrication of spool pieces for temporary use to aid Contractor's work such as fabrication, 

erection, flushing and testing of piping etc. shall be done by Contractor as part of piping 
work and no separate payment shall be made for this. 

 
2.5 In case of branch piping, the measurement shall be made from outer surface of the main 

line except in case of equal size branches, in which case measurement shall be made 
from centre line of the branching header. 

 
2.6 Erection of Valves 
 

Erection of all types of valves such as gate/ globe / check / plug / needle/ ball / control/ 
safety valves etc. will be paid on number basis at the rates given separately in the 
Schedule of Rates. Any dismantling and re-erection of the valves required for the purpose 
of testing, calibration etc. will be carried out by the contractor within his quoted rates.  

 
2.7 Fabrication of Supports 
 

 Fabrication of all types of pipe supports, provided as per drawings & instructions of 
the Engineer-in-Charge, will be paid on weight basis. Bolts, nuts and washers 
including U-bolt will be supplied by contractor. Weight of bolts, nuts and clamps etc. 
shall not be added to the weight of pipe support for payment purpose.  

 
 Erection of all types of supports, spring supports and turn buckles, including grouting 

of supports, if required, shall be carried out by the Contractor as part of piping work 
and no separate payment will be made for it. 

 
 While fabricating the supporting elements, the contractor will ensure that the 

dimensions shown in the drawings match with site conditions. No payment shall be 
made for rectification arising out of discrepancies in dimensions of the fabricated 
items of supporting elements due to site conditions. 
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 Additional supports as necessary with the site condition shall be fabricated and 

erected in accordance with the standard engineering practices and instructions of 
Engineer-in-charge. 

 
3.0  RADIOGRAPHY/DYE-PENETRANT EXAMINATIONS/MAGNETIC PARTICLE TEST 

(MPT) 
 

Radiography charges towards Pipe  line works is included in laying cost and no separate 
payment shall be paid  for   mainline and other Mechanical & piping works. Repeat 
radiography due to defective films or on repaired joint due to Contractor's fault or for 
additional radiography necessitated due to poor performance of Contractor's welder will 
be done at Contractor's cost 
 

4.0  STRUCTURAL STEEL WORK 
 

4.1  Payment for steel work shall be made on basis of admissible weight of the 
structure accepted, the weight being determined as described below.  
    

4.2  The weight for payment will be assessed from the approved fabrication drawings 
and the respective bill of materials prepared by the contractor and approved by 
the Engineer-in-Charge. The weight of structural material/ Plate shall be 
calculated wherever necessary on the basis of IS Hand Book. If sections are 
different from IS sections, then Manufacturer Hand Book shall be referred to. 
     

4.3  Sections built out of plates/structural shall be paid on the actual weight 
incorporated except for gussets which will be paid on the weight of the smallest 
rectangle enclosing the shape. 

 
4.4  Gratings shall be paid on the basis of calculated weights as determined from the 

dimensions given on the design drawings/ bill of materials. Full deduction shall be 
made for all opening above 300 mm size and skews.    
  

4.5  Welds, bolts, nuts, washers etc. shall not be measured. Rate of structural steel 
work shall be deemed to include the same.      

 
4.6  No other payment either for temporary works or for any other item such as welds, 

shims, packing plates etc., shall be made. Such items shall be deemed to have 
been included in the rate quoted for steel work. 

 
5.0 ELECTRICAL WORKS   
 

5.1  Cables       
 

The measurement for cable laying shall be made on the basis of length actually 
laid from lug to lug including that of loops provided and paid accordingly.  
   

5.2  The weights mentioned in the drawing or shipping list shall be the basis for 
payment. If mountings are sent separately (for panels etc.) to facilitate 
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transportation then erection weight shall be inclusive of all mountings. For 
structural steel measurements/payment shall be made as per finished items.  
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6.0 INSTRUMENTATION WORKS      
 

6.1  Measurement of primary piping/ tubing between piping or equipment on one side 
and the instrument on the other side will be from the first break flange or tubing 
fitting upto the first block valve of fabricated instrument manifold or upto first tee of 
instrument manifold for integral type manifolds. All piping / fittings at the first block 
valve or the piping / equipments side upto break flange or tubing fittings shall be 
excluded. Any valve manifold tubing forming part of manifold or drain connection 
for instruments upto 1.5 metres individually or each drain connection shall be 
excluded. 

 
6.2  Air lines and any other utility lines will be measured from end to end including 

valves and pipe fittings.      
 
6.3  Copper tube measurement will be taken between the two fittings of the copper 

tube.     
 
6.4  Direct mounted instrument and instruments mounted on support shall be 

accounted in terms of the quantity in numbers. 
 
6.5  Multi-core cables/multi-tubes will be measured between the junction box and its 

termination inside the control room."       
    

6.6  Two/Three core cables shall be measured between two end terminals.  
         

6.7  No separate payment will be made for receiving, handling and transportation of 
owner issued materials from owner's / MECON storage points to contractor's 
store/workshop within 50 km in GA of Rajahmundry and the same are deemed to 
be included in the unit rates for the respective item of work."   
    

6.8   Erection Weights          
  
The weights mentioned in the drawings or shipping list shall be the basis of 
payment. If mountings are sent separately (for panel etc.) to facilitate 
transportation then erection weight shall be inclusive of all such mountings. For 
structural steel, measurements / payment shall be made as per finished items."  
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TERMS OF PAYMENT 
(ANNEXURE-5 TO SPECIAL CONDITIONS OF CONTRACT) 
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ANNEXURE-5 TO SCC 
  TERMS OF PAYMENT 
 
  Pending completion of the whole works, provisional progressive payments for the 

part of work executed by the contractor shall be made by Owner on the basis of said 
work completed and certified by the Engineer-in-Charge as per the agreed milestone 
payment schedule and the percentage break-ups given below. 

 
  Contractor may submit his invoices to the Engineer-in-Charge monthly in the manner 

as instructed by Owner.  Each invoice will be supported by documentation 
acceptable to Owner and certified by the Engineer-in-Charge.  Payments made by 
owner to the contractor for any part of the work shall not deem that the Owner has 
accepted the work. 

 
1.0  MAINLINE WORK (ML) 
                          
 
1.1  Pipeline Laying with Associated Works by open cut (SOR item nos. 1.1, 1.2) 
 
  After grading, stringing, trenching, welding, NDT, : 65% progressively 
  joint coating, lowering (as per respective item rate of SOR),  

wherever required and Backfilling 
 

  Tie-in, NDT & field coating of tie-in joints      : 10% progressively 
jointing (as per respective item rate of SOR) and  
backfilling of respective area. 
 

  Hydro-testing, dewatering and Swabbing  : 10% progressively 
 
  Final cleanup and restoration (as per respective rate)  : 5% progressively 
 
  Submission of as built drgs. and documents  : 5% progressively 
  like pipe book etc. and reconciliation of materials     
  
  Final completion, handing over of complete pipeline : 5%  
  system and acceptance of the system by Owner 
 
  
1.2  Pipeline Laying of MDPE by open-cut  (SOR item nos. 1.3, 1.4)      
                   
 

After grading  ,  trenching,  lowering,   jointing   of   pipeline,   
back-filling   and compaction for the complete stretch as per the 
scope of work. 

80% 

Testing of network &  Commissioning of the system 15% 

Submission of all as-built drawings  material reconciliation and 
closure of contract 

5% 
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1.3 Cutting/ Breaking of Hard Rock & Borrowed soil for filling (SOR item No 1.5 

& 3.0) 
 

On completion of work & certification by EIC 95% 

After completion of works and  along with final bill 
 

5% 
 

1.4  Restoration (SOR Item no.2.0) 
 

On completion of work & certification by EIC 75% 

After obtaining NOC from concerned authorities 
20% 

After completion of works and  along with final bill 
 5% 

 
1.5 Pipeline Laying by HDD/ boring without casing  (SOR item nos. 4.0  )   
                           
                         On supply of Main line Pipes                                                               40 % 
                   
 

On completion of HDD/Boring/moling including post test  40% 

Final tie-in and testing 15% 

Submission of all as-built drawings  material reconciliation and 
closure of contract 

 5% 

 
 
1.6                Pipeline Laying by HDD/ boring with casing  (SOR item nos. 5.0  )   
                           
                         On supply of Main line & casing Pipes                                                40 % 
                   
 

On completion of HDD/Boring/moling including post test  40% 

Final tie-in and testing 15% 

Submission of all as-built drawings  material reconciliation and 
closure of contract 

 5% 
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1.6 Supply of Long radius bends (SOR Item no.9.0) 
 

On supply with TC  60 % 
 

On lowering / erection at site 
 

20% 
 

Testing & Commissioning 
 

15% 
 

After completion of works and  along with final bill 
 

5% 
 

1.7                  Idle time preservation of pipe line 
(SOR Item no.8.0) 

 
On completion and acceptance by EIC 100% 

 
1.8  Permanent markers (SOR Item no.6.0) 
 

On supply & installation  95% 

After completion of works and  along with final bill 
 

5% 
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1.9                 Pre-commissioning & assistance in commissioning (SOR item nos. 7.0)      
                   
 

On completion pre-commissioning 80% 

On commissioning 15% 

On final closure of contract 
 

 5% 

1.10  Supply& Valves erection (SOR Item no.10.0) 
 

On Supply 50% 

On installation  30% 

On testing & documentation 
 

15% 
 

After completion of works and  along with final bill 
 

5% 
 

 
1.10 Supply & Installation of Fittings, Flanges  (SOR item No. 11) 

 
On supply with TC  60 % 

 

On lowering / erection at site 
 

20% 
 

Testing & Commissioning 
 

15% 
 

After completion of works and  along with final bill 
 

5% 
 

 
1.12 Construction of Valve pits (SOR item No 12) 
 

On completion of work & certification by EIC 95% 

After completion of works and  along with final bill 
 

5% 
 

2.0  CATHODIC PROTECTION WORKS (TCP) 
 
2.1  Design of TCP works (SOR Item no.1.1 ) 
 

               On Design approval                                                                                 90% 
 

After handing over & final documentation          10% 

 
2.2  Supply & installation  of TCP works (SOR Item no.1.2 ) 
 

On supply 50% 
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On installation 
 

30% 

On commissioning & confirmation about reading for first time 15% 
 

After handing over & final documentation 5% 

 
3.0                   Piping & Mechanical works (PP) 
 
3.1                   Supply & Erection of pipes  (SOR no.1.0) 
 
                        Supply                                                                                             50% 
 

 Fabrication & erection 30% 

Testing & supports 
 

15% 

On commissioning & final billing 5% 
 

3.2                   Supply & installation of pipes ,  fittings & Valves  (SOR no.2.0 & 3.0) 
 

 Supply of pipes /  valves 60% 

Installation  
 

35% 

On commissioning & final billing 5% 
 

3.3                 Installation of MRS/DRS (SOR no.4.0) 
 

Shifting 60% 

Installation   
 

35% 

On commissioning & final billing 5% 
 

4.0                Civil works (CIV) 
 

 
On completion and acceptance by EIC 
 
On submission of all the documents (All test certificates, cement 
consumption statement etc.) with final bill 
 
 

 
95% 
 
5% 

5.0                  Structural works (ST) 
 

On supply & fixing 95% 
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On completion of painting works & submission of all documents 5% 

 
6.0            Instrumentation works (IN) 
 
6.1            Supply, calibration & installation items (SOR no.1.1,1.2) 
 

On supply with TC  70% 
 

Installation 20% 

Along with final bill with complete testing & commissioning if 
required 

5% 
 

 
6.2               Supply  (SOR no. 2.1 & 2.3) 
 

On supply with TC  95% 
 

On final documentation 5% 
 

6.3             Laying items (SOR no.2.2 &  2.4 ) 
 

Laying & termination 95% 

On final documentation 5% 
 

7.0              Electrical works (EL) 

7.1             Supply & installation  (SOR Item no.1.1 , 1.2) 
 

On supply 80% 

On installation & testing 15% 

On final documentation 5% 

8.0  PAYMENT METHODOLOGY 
 
8.1  The contractor may raise invoices on monthly basis. Bidder shall enclose all documents 

as per check list issued by MECON/GGPL. However, EIC may authorize payments for 
bills more frequently i.e. periodicity of less than fortnight, depending on site requirements. 

8.2  The payments to the Contractor will be released within a period of 15 days from the date 
of receipt of the complete invoice as per the terms and conditions of the Contract. 

8.3  Further break-up of Lumpsum Prices, if deemed necessary for any progressive payment 
of individual item may be permitted after request by Contractor showing relevance of 
further breakup & recommendation by EIC 

8.4  All payments against running bills are advance against the work and shall not be taken as 
final acceptance of work / measurement carried out till the final bill. 
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8.5 Bills shall be raised by contractor in line with check list attached in Tender document. 
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SPECIFICATION 
 FOR 
 QUALITY ASSURANCE SYSTEM REQUIREMENTS  

(Annexure - 6 to SCC ) 
(For Details – Refer our Technical Specification No. MEC/S/05/62/66 of 

the same enclosed in Vol-II of the Tender) 
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STANDARD SPECIFICATION 
FOR 

HEALTH, SAFETY AND ENVIRONMENTAL (HSE) 
MANAGEMENT AT CONSTRUCTION SITES 

(ANNEXURE – 7 to SCC ) 
(FOR DETAILS – REFER OUR TECHNICAL SPECIFICATION No. 

MEC/S/05/21/65 OF THE SAME ENCLOSED IN VOL-II OF THE TENDER) 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007 

 

 

Annexures to SCC   Page 25 of 41 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONDITIONS FOR ISSUE AND RECONCILIATION 
OF MATERIAL 

(ANNEXURE – 8 to SCC) 
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ANNEXURE-8 TO SCC 
 
1.0  CONDITIONS FOR ISSUE OF MATERIALS  

 
Whenever any material is issued by Owner, following conditions for issue of material in 
addition to other conditions specified in the contract shall be applicable:  
 

1.1  Necessary indents will have to be raised by the Contractor as per procedure laid down by 
the Engineer-in-Charge from time to time, when he requires the above material for 
incorporation in permanent works.  

 
1.2  Materials will be issued only for permanent works and not for temporary works, enabling 

works etc. unless specifically approved by the Engineer-in-Charge and the same shall not 
be taken into account for the purpose of materials reconciliation.  

 
1.3  The Contractor shall bear all other cost including lifting, carting from issue points to work 

site/Contractor's store, custody and handling etc. and return of surplus/serviceable scrap 
materials to Owner's storage points to be designated by the Engineer-in-Charge etc. No 
separate payment for such expenditure will be made.  

 
1.4  No material shall be allowed to be taken outside the plant without a gate pass.  
 
1.5  The Contractor shall be responsible for proper storage, preservation and watch & ward of 

the materials.  
 
1.6  RETURN OF UNUSED MATERIAL  

 
1.6.1  All unused/scrap materials shall be the property of the Owner and shall be returned in 

good and acceptable condition size wise, category wise by the Contractor at his own cost 
to Owner's Store(s).  

 
1.6.2  No credit will be given to the Contractor for return of scrap. The Contractor should quote 

the rates accordingly.  
 
1.6.3  In case the Contractor fails to return unused/scrap materials, then recovery for such 

quantity of materials, not returned by the Contractor shall be affected at following penal 
rates from the Contractor's bills or from any other dues of the Contractor to the Owner. 
Contractor shall make his own arrangements for weighing the off cuts to be returned to 
Owner's stores.  

 
1.6.4  Penal Rates for non- return / return of materials :  

 
Sl.No.               Material  Penal Rates  

 
      (a)               Penal rate for non return of   Issue Rate + 25%  

accountable scrap  or Landed Rate + 25% (in case issue 
rate are not indicated in the contract)  

 
           (b)                   Penal rates for non return of   Twice the Issue Rates  
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Unused material/excess scrap  or Twice the Landed Rates (in case 

Issue Rates are not indicated in the 
Contract)  

 
     (c)               Penal rate for return of   Issue Rate + 75%  

excess scrap  or Landed Rate + 75% (in case issue 
rate are not indicated in the contract)  

 
           (d)             Penal rate for return of   Issue Rate + 50%  

  excess serviceable materials or Landed Rate + 50% (in case issue 
rate are not indicated in the contract)  

   
NOTE:     1)  Landed Rate shall be arrived from the latest Purchase Order  

of respective material received at site by Owner/MECON.  
 
2)  In case different penal rates have been indicated in the Contract (based on 

Project requirement), the same will supersede the above rates.  
 
2.0  ABOVE GROUND PIPING MATERIALS  

 
2.1  All pipes shall be issued in available lengths/shapes and no claims for extra payments on 

account of issue of non-standard length & shape will be entertained. Pipes shall be 
issued on linear measurement basis. All valves, flanges, fittings etc. shall be issued on 
number(s) basis. Contractor shall store the materials in such a way so as to avoid mixing 
of different types of material and shall maintain complete identification and traceability at 
all times.  

 
2.2  The scrap allowance for pipes issued by the Owner shall be 3% (2½% accountable + ½% 

non accountable) of the actual consumption as incorporated in the works.  
 
2.3  All pipes in length of 2 meters and above shall be considered as serviceable material 

provided the material is in good and acceptable condition and has clear identification and 
traceability (Manufacturer’s name, heat number/batch number and test certificates). Pipes 
in lengths less than 2M shall be treated as scrap.  

 
2.4  For the non account of pipes drawn by the Contractor over and above the actual 

consumption as determined by the Engineer-in-Charge, plus 3% (2½% accountable + ½% 
non accountable) thereof to cover the scrap allowance, recovery at penal rate shall be 
effected from the Contractor's bill(s) or from any other dues of the Contractor to the 
Owner.  

 
2.5  All unused/scrap pipes, valves, flanges, forged fitting like elbows, reducers tees shall be 

returned by the Contractor category wise duly cleaned, greased and spec. marked at his 
own cost to Owner's stores. In case the Contractor fails to do so then recovery for such 
quantity of pipes not returned by the Contractor at the penal rates shall be effected from 
the Contractor's bill(s) or from any other dues of the Contractor to the Owner.  
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3.0  EQUIPMENTS & VALVES 
 
Various equipment & Valves intended for the installation will be received by Owner in 
unpacked, skid mounted, crated, packed or loose condition and will be stored in the 
warehouses and open yards. In general, materials will be issued to the Contractor in ‘as 
received’ condition. It will be the Contractor’s responsibility to draw, load and transport all 
materials from Owner’s designated places of issue to the point of installation and return 
all packing materials like steel frames, wooden boxes/scrap etc. to Owner’s stores.  
All materials supplied by the Owner shall be duly protected by the Contractor at his own 
cost with appropriate preservative like primer, lacquer coating, grease etc. as required.  

 
4.0  CABLES  

 
4.1  Appropriation of cables shall be done as follows:  
 
4.1.1 All the surplus and serviceable cables out of the cables quantity(ies) issued by the Owner 

to the Contractor shall be returned by the Contractor to the Owner's store in good 
condition and as directed by the Engineer-in-Charge.  

 
4.1.2  The Contractor shall be allowed a cutting/wastage allowance of 1.5% for power cables 

and 3% for the control cables. This cutting/wastage allowance shall be computed on the 
length of cables actually laid, measured and accepted.  

 
4.1.3  All cables being returned to store should carry Aluminium sheet tags indicating the size & 

type of cable. Cables of less than 15 meters length will be termed as scrap. Cables of 
lengths 15M and above shall be termed as serviceable material & shall be returned size 
wise and category wise to the Owner's store in wooden drums. Cables of serviceable 
length being returned to stores in drum(s) shall be accepted only after Megger value 
continuity test and physical measurement is carried out by the Contractor to the 
satisfaction of Engineer-in-Charge. Empty cable drums and major packing material (as 
decided by Engineer-in-charge) shall be Owner’s property and shall be returned to 
Owner’s Store/designated place without any additional cost.  

 
4.1.4  While carrying out material appropriation with the Contractor, the above points will be 

taken into account. All serviceable materials returned by the Contractor (size wise & 
category wise) shall be deducted from the quantity(ies) issued to the Contractor for the 
respective sizes. Scrap generated for power cable and control cable shall also be 
returned to Owner’s store on Lot basis.  

 
4.1.5  Material appropriation shall be done & allowable scrap quantity calculated. The wastage 

generated by the Contractor in excess of the allowable percentage shall be charged at 
the penal rates.  

 
5.0  LINE PIPES  

 
5.1  All coated line pipes as per Line Pipe specifications shall be issued on linear 

measurement basis. The line pipes shall be issued in available lengths and shapes and 
no claim for extra payment on account of issue of non-standard length and shape will be 
entertained. Contractor shall store and maintain the line pipes in proper manner to avoid 
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mixing of different classes of pipes. Contractor shall maintain complete identification and 
traceability at all times. All cut pieces when returned to Owner's storage points after 
bevelling, shall be considered as serviceable material provided:  

 
5.1.1  Corrosion Protection Coating is intact.  
 
5.1.2  Pipe pieces have pipe specifications, manufacturer’s logo/name and heat number duly 

authenticated with hard stamp of the authorised inspector as per approved procedure.  
All cut pieces of pipes measuring less than 2 M will be treated as wastage/scrap.  

 
5.2  For the purpose of accounting of coated line pipes, following allowances shall be 

permitted:  
 
a)  Unaccountable wastage     0.1%  
b)  Scrap (All cut pieces of pipes measuring   0.25%  

less than 2 Meter)  
c)  Serviceable materials (All cut pieces of pipe   0.5%  

measuring 2 Meter and above)  
 

Scrap shall be accounted at actuals as per site assessment subject to maximum limits as 
stated above.  

 
The percentage allowance shall be accounted on the basis of pipe book chainage for 
main pipeline  

 
5.2.1  Material appropriation shall be done & allowable scrap quantity calculated. The wastage 

generated by the Contractor in excess of the allowable percentage shall be charged at 
the penal rates as given in the contract.  

 
 
6.0  DELETED / NOT APPLICABLE  
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MINIMUM NO. OF MAJOR EQUIPMENTS/ 
MOBILISATION EQUIPMENT SCHEDULE TO BE 

DEPLOYED 
(Annexure- 9 of Special Condition of Contract) 
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ANNEXURE-9A TO SCC 

 
LIST OF MINIMUM EQUIPMENTS REQUIRED TO BE OWNED BY THE BIDDER  

 

Sr. 
No.  Equipment Description  

Qty. (Nos.) 

 

1 Holiday Detector with accessories  1 

2 Diesel Welding Machine/ DG set with Rectifier  2 

 

Note:  

1. The bidder shall submit the certificate from statutory auditor / chartered accountant (for 
ownership / possession of equipments / vehicles) as per format F-23 enclosed in the Bid 
Document.   

 

2. The submission of Format F-23 is necessary.  
 

3. “For equipment to be purchased" - Purchase order duly accepted by equipment supplier 
and with equipment delivery to project site, meeting the equipment deployment schedule. 
However, contractor to own minimum 50% of the equipment against each type of 
equipment; balance 50% may be covered under to be purchased "Category". If 50% is a 
fraction, the same needs to be rounded off to next higher number for the minimum owned 
category. The purchase order shall be duly signed & stamped by statutory auditors.  
 

4. The bidder shall submit Certificate from Chartered Engineer certifying that the bidder own 
equipments are under good health and working condition as per Format F-24 enclosed in 
the Bid Document.   
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ANNEXURE-9 TO SCC 

 
LIST OF MINIMUM NOS. OF CONSTRUCTION EQUIPMENT TO BE DEPLOYED 

 
Sl. 
No. 

Equipment Description Qty. 
(Nos.)  

 
1.  JCB Or, Excavator/ Back-Hoe ( Hitachi 60 or equivalent)  As 

required 
2.  Hydra-( 8-15 MT) 2 
3.  Diesel Welding Machine         4 
4.  DG Set 120 kVA + Stabilizer As 

required 
5.  Bevelling Machine 1 
6.  a) External Clamp ND 8” / 6” / 4” 2 Nos. for 

each size 
7.  External X-ray Unit (Complete) Nil 
8.  Gamma Ray Unit (Complete) 1 
9.  Radiography Film Viewer  1 
10.  Sand Blasting Unit (Complete) 1 
11.  Air Compressor (Minimum 300 CFM) 1 
12.  Air Compressor (Minimum 600 CFM) 1 
13.  Holiday Detector 2 
14.  Dewatering Pump As 

Required 
15.  Water Filling Pump of Adequate Capacity 1 
16.  Dosing Pump of Adequate Capacity  1 
17.  Pressurization Pump – Motorised ( Adequate capacity ) 1 
18.  Complete hydrotesting kit (dead weight tester, pressure instrument, 

temperature inst. Etc.) 
1 

19.  Pipe Bending Machine 1 
20.  Horizontal Augur Boring Machine 1 
21.  HDD Machine with adequate pipe pulling capacity > 10T minimum 

alongwith complete accessories/ equipment 
As 

Required 
22.  Pipe Trailers of adequate size As 

required 
 

Note: 
 

1. Detail of minimum equipments in good working condition suitable to lay the Pipeline, required to be 
mobilized by the execution contractor to complete the work within schedule is given above for each 
Section. Bidder is required to augment the above list with additional numbers / categories of 
equipments as per actual requirement and instruction of Engineer-In-Charge without any additional 
financial implication to client.  
 

2. Contractor to ensure WELDING & NDT procedure and welders are qualified within 15 DAYS time 
after award of contract.  
 

3. Bidder shall replace any defective / damaged equipments promptly to complete the work without 
any time & cost implication to the client / owner.  
 

4. After completion of certain activities, in case equipments are not required the same can be 
demobilised with prior approval of Engineer-In-Charge.  
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5. For all the above listed equipments, bidder is required to give an undertaking for deploying the 

equipments during execution of the contract. 
 

 
 
 
 
 
 
 
 
 
 

MINIMUM NO. OF SKILLED MANPOWER  TO 
BE DEPLOYED 

(Annexure-10 of Special Condition of Contract) 
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ANNEXURE-10 TO SCC 

 
MINIMUM NUMBER OF SKILLED MANPOWER TO BE DEPLOYED  

 
Sl. 
No 

DESCRIPTION REQUIREMENT

1. Resident Construction Manager / Section Incharge  1 
2. Planning engineer 1 
3. QA/ QC engineer  1 
4. Safety officer  1 
5. Qualified Surveyor 1 
6. Welding/ NDT engineer  2 
7. Discipline Engineer's (Civil/ Mech) 2
8. Foreman / Supervisor  5 
9. Civil surveyor / liaison team  1  
10. Document controller  1 
11. Store keeper / store in-charge  1  
12. Welder (Manual)  4 
13. Fitter 2
14. Grinder 2 
15. Machine operator 4 
16. Blast cleaning crew  1 
17. Electrician / Machine mechanic 1  
18. Rigger 8 
19. Drivers AS REQD
20. Pipe bending  As Rquired 
21. Thrust/ Hor. Auger Boring crew 1 
22. X-ray / Gamma Ray crew 1  
23. Hydrotesting crew 1 
24. Field joint coating crew 1 
25. Holiday testing crew 1 
26. HDD crew 1 (Refer Note1) 
27. HDPE Jointing Crew 1 
28. Civil survey crew (with equipment)  1 
29. Station civil works (carpenter/bar-bender/mason/fitter etc.) AS REQD 
30. Unskilled workers 20 
31. Station mechanical, pre-fabrication / erection crew   1 

The above proposed list of skilled manpower is the minimum to be deployed by Contractor. 
 
NOTE :- 
 
(1)  HDD equipment and Crew as required shall be deployed based on the ROU finalized and as per 

instruction of EIC. 

(2)  The details of minimum manpower required to be mobilized by the execution contractor to 
complete the work within schedule is given above for each section and is not exhaustive. 
Contractor is required to augment the above list with additional numbers/categories of workmen as 
required and directed by Engineer-In charge to complete the work within the completion time 
schedule and quoted price. 
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(3)  The Manpower as identified above, should have required qualification and adequate relevant 
experience. 

(4)  These manpower are to be mobilized per section within 15 days of award of work. 
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HIRING / RECOVERY RATE FOR 
DEPLOYMENT OF MANPOWER 

(Annexure-11 of Special Condition of Contract) 
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ANNEXURE –11 TO SCC  
 

HIRING / RECOVERY RATE FOR DEPLOYMENT OF MANPOWER 
 
1. The Labour rates are “all inclusive”. These rates include but are not limited to all payroll 

costs and allowances, payroll taxes, fringe benefits, protective and/or special clothing, 
construction supplies required for work of a nature included in this contract, overhead, profit 
insurance, transportation and travel time.  

 
2. The rates are inclusive of providing hand tools and consumables such as electrodes, filler 

wire, gases, grinding wheels where the concerned category of labour is expected to use in 
execution of the job but exclusive of all major equipment and machineries.  

 
3. The normal time labour rates shall apply for all hours worked upto eight (8) hours in a day 

and overtime rates shall apply for all hours worked in excess of eight (8) hours in one 
working day, Sunday and Public Holidays. The payment for part of the day shall be made 
on prorata basis.  

___________________________________________________________________________ 
 
Sl.     Classification                   Rates per day of       Rate per hour for  
No.     Personnel      Normal Hours   OT, Sunday & Holiday 
___________________________________________________________________________ 
                (in Rs.)            (in Rs.)  
___________________________________________________________________________ 
 
1. Foreman     2000     430 
2. Supervisor     2000     430 
3.  Engineer    2500    650 
4. Gas Cutter     700     170 
5. Grinder     700    170 
6. Brick Mason    520     120 
7. Stone Mason     520     120 
8. Structural welder    1000     260 
9. Qualified Arc welder – manual /  

semi automatic   1500     260 
10. Qualified Arc welder – automatic  2000     430 
11. Welder helper     470    120 
12. Pipe Fitter /Bender / PE Technician 750     150 
13. Structural Fitter    650    120 
14. Pipeline Fitter     850     190 
15. Coater     520     120 
16. Mechanic    520    120 
17. Site Equipment / Machine Operator 520    120 
18. Electrician     600     150 
19. Fabricator     650    150 
20. Carpenter     500    130 
21. Plumber     500     120 
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22. Painter     500     120 
23. Cable Jointer     780     190 
 
___________________________________________________________________________ 
 
Sl.     Classification                   Rates per day of       Rate per hour for  
No.     Personnel      Normal Hours   OT, Sunday & Holiday 
___________________________________________________________________________ 
                (in Rs.)            (in Rs.)  
___________________________________________________________________________ 
 
24. Instrumentation Technician   1000     190 
25. Insulator     600     120 
26. Rigger      400     110 
27. Bhisti (water man)    390    60 
28. Heavy duty driver    700     170 
29. Civil Surveyor     750     130  
30. Document Controller     1000    300 
31. Account Officer    1500    360 
32. Store Keeper / Incharge  1000    300 
33. AUT Interpreter    5000     750 
34. Liasioning Team (2 persons)  2000    430 
35. Light duty driver    500     120 
36. Sand Blaster     500    130 
37. Qualified Surveyor   750    130 
38. Un skilled Worker    390    80 
39. Construction Manager   10000    1000 
40. QA/QC  / Safety / Planning /  5000    750 
 NDT Engineer 
 
 
 

 
 

_______________________ 
(SIGNATURE OF BIDDER) 

 
NOTES:- 
1. Rates are final and Tenderer is to sign only without deviation. 
2. In case of foreign bidder, conversion rate applicable on one day prior to price bid 

opening date published by the State Bank of India will be considered.  
3. The recovery rates shall be the rates provided above plus 20% (twenty percent).  
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EQUIPMENT HIRING/RECOVERY RATES 
(Annexure-12 of Special Condition of Contract) 



 

GODAVARI GAS PRIVATE LIMITED 
 

  CITY GAS DISTRIBUTION PROJECT AT EAST & WEST 
GODAVARI DISTRICTS 

 

LAYING & CONSTRUCTION OF 8’’, 6’’ & 4” NB U/G STEEL P/L 
NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007

 

 

Annexures to SCC  Page 40 of 41 

ANNEXURE-12 TO SCC 
 
 EQUIPMENT HIRING/RECOVERY RATES  
 

SL. 
NO. 

DESCRIPTION OF EQUIPMENT 

HIRING/RECOVERY RATES(IN 
INR) PER DAY(MINIMUM 8 

HOURS) INCLUDING 
CONSUMABLES &  FUEL 

1.  Excavator / Back Hoe-Ex 280 / 300 &  Above or 
Equivalent  

Rs. 7500 

2.  Excavator / Back Hoe-Ex 200 & Above or  
Equivalent 

Rs. 7000 

3.  Pipe Layer/Side Boom – 70 T & Above Capacity  Rs. 9500 
4.  Pipe Layer/Side Boom – 60 T & Above Capacity  Rs. 8500 
5.  Pipe Layer/Side Boom – 40 T & Above Capacity Rs. 8000 
6.  Pipe Bending Machine  Rs. 6500 
7.  Dozer with Ripper – D7/D6 or Equivalent  Rs. 4500 
8.  DG Welding Machines  Rs. 1000 
9.  Semi Auto Welding Machines  Rs. 2000 
10.  Dozer with Ripper – D8 or Equivalent  Rs. 7500 
11.  Hydra (8 – 15 MT)  Rs. 3500 
12.  Auto Welding Crew (3 welding machine per crew 

alongwith two internal clamp) 
Rs. 75000 

13.  Pipe facing (Bevelling) machine (appropriate size) 
for Automatic Welding  

Rs. 3000 

14.  Horizontal Auger Boring Machine with Rock 
breaking tool  

Rs. 3500 

15.  Pipe Clamp (Pneumatic/Hydraulic) – Internal  Rs. 1000 
16.  Tyre Mounted Cranes (75 MT & above)  Rs. 7500 
17.  HDD Rig with All Equipments & Accessories (Cap. 

150 T and above)  
Rs. 50000 

18.  X-Ray M/C – Internal Crawler  Rs. 2500 
19.  X-Ray M/C – External  Rs. 1800 
20.  Gamma Source  Rs. 600 
21.  Water Lifting Pump (400 m3/hr. & above)   Rs. 850 
22.  Filling Pumps (400 TO 1000 M3/HR)  Rs. 900 
23.  Pressurization Pump – Motorized  Rs. 3000 
24.  AUT with operators Rs. 15000 
25.  Induction/Resistance Heating Equipment or LPG 

Multi Torch.  
Rs. 3000 

26.  Air Compressor – (300CFM)  Rs. 2000 
27.  Air Compressor – (450/600/800 CFM)  Rs.  2500 
28.  Air Compressor – (1000-1500 CFM)  Rs. 2800 
29.  D.G. Sets : 62.5 KVA to 200 KVA (inclusive of 

generators) 
Rs. 3000 

30.  Blast Cleaning Machine Rs. 800 
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NETWORK & ASSOCIATED WORKS IN EAST & WEST GODAVARI 

DISTRICTS 
 

Bid Document No.: MEC/23TS/01/51/S2/ST/ER/0007
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SL. 
NO. 

DESCRIPTION OF EQUIPMENT 

HIRING/RECOVERY RATES(IN 
INR) PER DAY(MINIMUM 8 

HOURS) INCLUDING 
CONSUMABLES &  FUEL

31.  Pipe Trailers (FB / Semi Low Bed)  Rs. 3500 
32.  Mono drill crawler mounted Rs. 3000 
33.  Hand drill(pneumatic)for rock blasting Rs. 2000 
34.  Rock breaker attachment Rs. 3000 
35.  Dozing Pump  Rs. 250 
36.  Bevel Cutting Machine –Manual  Rs. 600 
37.  UT Machine with operator Rs. 500 
38.  Dewatering Pump  Rs. 800 
39.  Holiday Detector Unit  Rs. 400 
40.  Dead WT Tester  Rs. 200 
41.  Dumper / Tippers  Rs. 1500 
42.  Pipe locator  Rs. 500 
43.  Pipe Clamp – External  Rs. 500 
44.  Cable Cranes  Rs.8000 
45.  Pipe Trailer for Coated Line Pipe  Rs. 3000 
46.  Rock Breaking Machine with Excavator  Rs. 5600/- 
47.  Tyre Mounted Cranes (10 - 30 MT)  Rs. 4500/-  
48.  Grinding machine                         Rs.  200/- 
49.  Gas cutting set with cylinders           Rs.  350/- 
50.  Trucks with driver  Rs.  2000/- 
51.  Car/Jeep with driver                   Rs.  800/- 
52.  Tractor with trolley                     Rs.  600/- 
53.  Tripod with 5 Tons Chain Pulley Block Rs.  300/- 
54.  Pneumatic Drill (Tractor mounted for blasting) with 

Compressor 
Rs.  3500/- 

 
 
 

(SIGNATURE OF BIDDER) 
NOTES:- 
1. Rates are final and Tenderer is to sign only without deviation. 
2. In case of foreign bidder, conversion rate applicable on one day prior to price bid 

opening date published by the State Bank of India will be considered.  
3. Rates are inclusive of operators / drivers as applicable.  
4. Rates are inclusive of contractor’s overheads & profit.  
5. The recovery rates shall be the rates provided above plus 20% (twenty percent).  
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